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Executive Summary

Introduction

The High Level Waste (HLW) System Plan documents the operating strategy of the HLW System at the
Savannah River Site (SRS) to receive, store, treat and dispose of approximately 38 million gallons of liquid,
high-level radioactive waste. This waste is stored, on an interim basis, in 49 underground tanks. To date, twelve
revisions of the Plan have been issued, each giving an updated status of the HLW operating strategy at the time
of issue. Broadly speaking, the 38 million gallons of HLW waste can be characterized as being either salt waste
(soluble in the liquid) or sludge waste (insoluble). Immobilization of the sludge portion of the waste has been
operating since 1996 (the HLW System has already removed and vitrified approximately 1,200 canisters of an
estimated total 6,000 canisters of sludge). The operating strategy for salt disposition is evolving; the current
integrated salt strategy includes low curie salt processing, actinide removal and processing via caustic-side
solvent extraction (CSSX).

This thirteenth revision (Revision 13) of the HLW System Plan —
•  Discusses the salt processing strategy in detail and models three cases showing the sensitivity of

varying startup dates and processing rates for salt processing
•  Updates the status of key commitments of System Plan Revision 12 Base and Stretch Cases (these two

cases represent the minimum performance and the Contract Performance Baseline in the fiscal year
FY01-06 Site Contract)

•  Updates the status of key issues, assumptions and vulnerabilities in the HLW System
•  Summarizes major scope changes, such as the planned receipt of Am-Cm solution into the Tank Farm

from F-Canyon.

The three salt processing cases modeled are:
Case 1 Case 2 Case 3

Gallons Low Curie/Actinide 0 1.5 Mgal 3.0 Mgal
Small Scale Salt Processing: Startup FY12 FY10 FY08

Flow rate* 10% 15% 20%
Additional Salt Capacity: Startup FY16 FY15 FY13

Flow rate* 100% 80% 50%

*The design flow rate is 6 million gallons per year.

Although, the HLW System operating strategy considers many factors, the following items are of major concern
in evaluating the above cases:

•  Meeting regulatory commitments to remove this waste
•  Maintaining a continuous flow of waste to the processing facilities
•  Space management (i.e., available tank storage capacity)
•  Tank age and condition
•  Removing non-compliant tanks from service
•  Waste Removal completion date (i.e., when waste is removed from all tanks)
•  Funding.

The results of these cases are discussed in depth, with tables and with comparisons to Revision 12 Base and
Stretch Cases, in Appendices I, J, K, L and M. In summary, relative to the other two cases, Case 3, with its
accelerated initiation of salt processing, provides —

•  faster reduction of waste inventory
•  accelerated risk reduction (earlier removal of waste from high risk tanks)
•  ability to meet Federal Facility Agreement (FFA) commitments
•  increased tank farm flexibility (ability to handle emergent issues).

Site Background

The SRS in South Carolina is a 300-square-mile Department of Energy (DOE) complex that has produced
nuclear materials for national defense, research, and medical programs since it became operational in 1951. As a
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waste by-product of this production, there are approximately 38 million gallons of liquid, high-level radioactive
waste stored on an interim basis in 49 underground waste storage tanks as of the beginning of January 2002.
Continued, long-term storage of these liquid, high-level wastes in underground tanks poses an environmental
risk (twelve of the SRS tanks have a waste leakage history). Therefore, the High Level Waste Division (HLWD)
at SRS has, since FY96, been removing waste from tanks; pre-treating it; vitrifying it; and pouring the vitrified
waste into canisters for long-term disposal. From FY96 to the end of 2001, over 1,200 canisters of waste have
been vitrified. The canisters vitrified to date have contained sludge waste.

Salt Processing Status

A final DOE technology selection for HLW salt solution processing was completed and a Salt Processing
Environmental Impact Statement (EIS) Record of Decision (ROD) was issued in October 2001. The ROD
designated Caustic Side Solvent Extraction (CSSX) as the preferred alternative to be used to separate cesium
from HLW salt. In parallel, DOE is evaluating the implementation of other salt processing alternatives for
specific waste portions that would not need to be processed in the CSSX facility. The evaluation of alternatives
and potential operations would be undertaken to maintain operational capacity and flexibility in the HLW
system and meet commitments for closure of high-level waste tanks. The Final Salt Processing Supplemental
Environmental Impact Statement (SEIS) acknowledges the possibility of offsite treatment or disposal for certain
waste streams.

This revision of the Plan reflects the above change in the DOE and Westinghouse Savannah River Company
(WSRC) strategy to not rely on a single Salt Waste Processing Facility (SWPF). Instead a graded approach to
salt processing is assumed.

The new integrated Salt Disposition Strategy is to:
•  Treat low curie salt waste and dispose at Saltstone
•  Create an Actinide Removal Process (ARP) to enable disposal of additional low curie/high actinide salt

waste & potentially provide actinide removal for the high curie demonstration CSSX facility
•  Dispose of high curie salt waste by removing cesium in a small scale demonstration CSSX processing

facility
•  Tailor follow-on high curie salt waste processing capability depending on the success of early low curie

salt disposal.

Salt Disposition Strategy Case Comparison

Three different salt disposition strategy cases are described in the Plan. The three different cases were modeled
to bound varying levels of success associated with the startup and processing rates for salt processing. Modeling
results of these three cases will provide the basis for assessing potential HLW system impacts as further
decisions are made on the sizing and timing of the SWPF and as results are obtained from initial alternative salt
disposition efforts (e.g. low curie processing). The three Salt Disposition strategies provided by DOE ensure that
HLW in the 49 waste tanks is processed by the 2028 Site Treatment Plan (STP) regulatory commitment date. A
detailed description of the three cases is provided in Section 1.

Other than for specific Salt Disposition assumption differences highlighted below, each of the three cases
modeled used the same set of approved HLW System Plan Revision 13 assumptions. The Revision 13
assumptions documented in HLW-PMD-2002-0004, which were approved by both WSRC and DOE Savannah
River (DOE-SR), include details on such items as the processing rates for HLW evaporators, designated uses of
waste tanks and the forecast volumes of influents from the canyons and Defense Waste Processing Facility
(DWPF) to HLW.

HLW performed a Tank Farm sensitivity analysis surrounding the FY10 startup date of the SWPF. The analysis
evaluated the benefits of initiating alternative salt processing early and the effect of varying startup dates for a
salt process facility. The Tank Farm salt processing sensitivity analysis showed that accelerated success with salt
processing, by means of the SWPF or by alternative methods, provides the following benefits:
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•  Faster reduction of total Tank Farm waste inventory
•  Improvement in risk reduction for waste removal from high risk tanks
•  Ability to meet Federal Facility Agreement (FFA) commitments for closure of tanks by year through

2022
•  Increased Type III tank space providing higher levels of flexibility and contingency for handling

emergent technical and physical processing impacts.

The analysis also showed that a delay in the startup of a salt processing facility results in more challenges
(higher risk) to accomplish the HLW mission of stabilizing waste to reduce risk, closing tanks and supporting
other SRS missions. The table below summarizes key comparison data for these cases as compared to the Base,
Stretch and Super Stretch Cases in the last revision of the HLW System Plan.

Rev 12 Rev 13

Comparison of Cases Base Stretch
Super

Stretch Case 1 Case 2 Case 3
Total Number of Canisters Produced* 5,914 5,914 5,871 6,041* 6,041* 6,120*
DWPF Canister Production Rate:

•  FY01 to FY06 850 1,150 1,150 1,150 1,150 1,150
•  FY07 to FY12 857 560 1,250 550 610 1,270
•  FY13 to End of Sludge Processing 200/yr 230/yr 250/yr 230/yr 230/yr 230/yr
•  Salt-only Cans at End of Program 0 0 0 0 0 79

Date when all High Risk Tanks (Type I & II) are
Emptied FY16 FY16 FY14 FY18 FY15 FY13

Date when all Non-Compliant Tanks are Emptied FY19 FY17 FY15 FY18 FY18 FY15
Date when all Non-Compliant Tanks are Closed FY21 FY20 FY18 FY20 FY20 FY17

Low Curie Salt and Actinide Processing to Saltstone n/a n/a n/a
Un-

success-
ful

1.5 Mgal
saltcake

by end of
FY05

3.0 Mgal
saltcake

by end of
FY07

Date Small Scale SWPF becomes Operational FY10 FY10 FY10 FY12 FY10 FY08
Date Additional Salt Waste Capacity Operational n/a n/a n/a FY16 FY15 FY13
Date by which Salt Processing is Completed 2024 2022 2022 2027 2027 2028
Date by which Sludge Processing is Completed 2029 2027 2023 2027 2027 2024
Are the Site Treatment Plan Regulatory
Commitments met? No Yes Yes Yes Yes Yes

Are the Federal Facility Agreement Regulatory
Commitments met? No No Yes** No No Yes**

Life Cycle Costs (FY02-FY40):
•  In escalated dollars ($ in billions) $19.6 $18.0 $16.2 $20.7 $20.4 $19.3
•  In constant dollars (FY01$ in billions) $12.8 $12.0 $11.2 $13.3 $13.2 $12.8

* Additional canisters are based on updated sludge information
** Yearly closure commitments (total number of tanks/yr) are met
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Accelerated Immobilization of Waste Minimizes the Environmental Risks of Continuing to Store HLW in
High Risk Tanks

In Case 1, waste is removed from all Type I and II high risk tanks by FY18. In Case 3, this waste is removed
five years earlier. The Type I and Type II tanks are described as being high risk because they:

•  do not meet current secondary containment and leak detection standards,
•  sit near or at the water table, and
•  together store 5.7 million gallons of waste and 143 million curies of radioactivity.

Removing waste from these
tanks as soon as possible is
important, given the environ-
mental risks posed by
continuing to store HLW in
these aging tanks.

The age and condition of the
sixteen Type I and II waste
storage tanks at SRS is of
increasing concern. They
were placed in service
between 1954 and 1964.
Over the years, eleven of
these tanks have leaked
waste from the primary tank
into the secondary
containment (annulus pan).
In one case, some waste
(estimated to be tens of
gallons) leaked from the
secondary containment into
the environment. In FY01,
after receiving transfers of
low source term waste, some
small, previously
undiscovered leak sites were found in Tanks 5 and 6. Approximately 90 gallons of low curie content waste was
detected in the secondary containment (annulus pan) of Tank 6. A smaller amount of waste was detected in the
annulus pan of Tank 5. An extensive exterior wall inspection identified several leak sites in each of the tanks,
and the liquid level in both tanks was removed to a level below the known leak sites. All leaked waste was
successfully contained in the annulus pans, as designed. No waste was released to the environment. SRS
maintains an aggressive program to monitor waste tank integrity. However, these recent findings for Tanks 5 and
6 underscore the need to complete waste removal in the shortest amount of time.

Not all old style tanks are considered high risk. For example, Type-IV Tanks 21-24 have experienced no leaks
and continue to be used for low activity waste storage.

Only Case 3 Fully Meets All Regulatory Commitments
•  There are two primary regulatory drivers for waste removal: the STP and the Federal Facility

Agreement (FFA).
•  The STP requires that the processing of all high-level waste (both existing and future) be completed by

FY28. All three cases in the Plan meet the STP requirements.
•  The FFA requires that the 22 non-compliant tanks be emptied and closed on an approved tank-by-tank

schedule. Non-compliant tanks are those that do not have full secondary containment. They include
Tanks 1-24 (two of which are operationally closed). While the three cases complete the closure of the
22 non-compliant tanks prior to 2022, only Case 3 fully meets the requirements on a tank-by-tank
schedule. In Cases 1 and 2, there are years in which the number of closed tanks falls behind the number
required by the cumulative FFA schedule. The number of tanks behind schedule ranges between 1-2
tanks in these years.
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High Level Waste Program: A Proven Success

The HLW System at SRS has been successful over the last several years as HLW has transitioned from a safe
storage operation to a waste removal and canister production operation. During the same time period, substantial
cost reductions have been identified and incorporated into the program.

DWPF Production Successes

The number of canisters filled at DWPF has exceeded the goal each year since startup in FY96:
•  FY96  64 canisters filled (goal was 60)
•  FY97 169 canisters filled (goal was 150)
•  FY98 250 canisters filled (goal was 200)
•  FY99 236 canisters filled (goal was 200)
•  FY00 231 canisters filled (goal was 200)
•  FY01 227 canisters filled (Base goal was 163, Stretch goal was 220)

First HLW Tank Closures in the DOE Complex

SRS met the challenge of emptying and operationally closing the first two high-level waste tanks in the DOE
complex. This required the site to:

•  Work effectively with regulators, the public and industry to reach agreement on the closure method
•  Develop closure plans and criteria based on waste characterization, analysis and modeling
•  Design, build, test and deploy new technology and tools to remove waste from the tanks
•  Remove residual waste material from the tanks
•  Isolate the tanks to be closed from operating Tank Farm processes
•  Fill the tanks with a cement-like grout to complete operational closure.

HLW Tank Waste Removal Successes

Bulk waste removal was successfully completed from two of the high risk tanks in FY01.
•  The successful suspension and transfer of sludge from Tank 8 was completed in January 2001. The

sludge in Tank 8 was transferred to Extended Sludge Processing and pre-treated to make it compatible
for feed to the vitrification process. This sludge (which was in Tank 8 at the beginning of FY01) is now
being fed to DWPF as part of Sludge Batch 2 in FY02.

•  Sludge in Tank 19 was removed using innovative removal techniques that minimized the volume of
water added to the tank. The residual material has been characterized and the tank is ready for closure.

The movements of waste from these two tanks were the first sludge transfers made in the Tank Farms since the
1980’s. Their success demonstrates HLWD’s ability to meet commitments to remove sludge from the high risk
tanks and maintain feed for DWPF vitrification. Similar work is being performed on Tanks 18 and 7 for removal
of sludge from these two tanks in 2002.

Maximizing Accomplishments while Focusing on Cost Reductions

The estimated costs for the HLW Program at SRS have been reduced significantly over the last several years.
Prior cost reduction initiatives have accomplished more than a 35% reduction in overall lifecycle costs to
accomplish the program. Overall, life cycle costs are heavily impacted by the number of years required to
complete the HLW program, and these three cases extend the completion date of the program as compared to
the Revision 12 Stretch and Super Stretch cases.

Independent Benchmarking Confirms HLW's Competitive Position and Well-run Condition

In early FY00, DOE commissioned the Logistics Management Institute, Inc. (LMI) to conduct a site-wide cost
effectiveness review of SRS. LMI conducted several External Independent Reviews (EIRs) across the site, one
of which focused on DWPF. LMI stated the following:

“…the DWPF has continued to increase production in an environment of declining budgets.
…the team observed no significant opportunities for cost savings or reductions within the
DWPF budget at this time.”
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“The EIR team believes the organization and management of DWPF is a model that might
be applicable for comparable operations at other DOE sites.”

Continuing Drive for Cost Efficiencies
The Revision 12 Base and Stretch Cases represent minimum and stretch performance under the FY01 – FY06
contract extension. However, it is expected that funding will only be provided to accomplish the scope in the
Base Case. It will be critical to find additional cost savings to allow the execution of the Stretch Case scope.
Therefore, although the cost reductions that have been implemented to date place the HLW Program in a cost
competitive position, HLW will continue its drive for cost efficiencies. Some of the areas where continued cost
improvements will be expected include accelerated waste removal, simplification of Authorization Basis
controls, implementation of Tank Focus area improvements and waste removal technology improvements.

Continuous Improvement – Initiatives for Accelerating Risk Reduction

At the time of the Plan, the EM Initiative of Accelerated Site Cleanup is not yet finalized and initiatives are
being proposed to expedite risk reduction and enhance tank closure activities. The proposals involve the
acceleration of waste processing and closure. It must be noted that, at the time of publication of this Plan, the
impact of this initiative on the Plan is not known. If necessary, an interim update of this Plan will be produced
when the initiative is finalized and the impacts are known.

Expediting Sludge Processing

DWPF is pursuing initiatives to improve production capacity and waste loading. The proposal is based on the
culmination of several years of research that supports the development of a specific frit (glass forming materials)
for each batch of sludge feed at DWPF. The change to a specialized frit for each sludge batch allows the glass to
melt quicker, thereby allowing DWPF to increase it’s average canister production. The change to the newly
formed frit will also make it possible to improve waste loading by placing more waste in each canister. To meet
the increased production levels, the preparation of future sludge batches must also be accelerated.

Expediting Salt Processing

As discussed above, this revision of the HLW System Plan reflects a change in the DOE and WSRC strategy of
totally relying on a single SWPF. Instead a graded approach to salt waste processing is assumed.

The new integrated Salt Disposition Strategy is to:
•  Treat low curie salt waste and dispose at Saltstone
•  Create an Actinide Removal Process (ARP) to enable disposal of additional low curie/high actinide salt

waste & potentially provide actinide removal for the high curie demonstration SWPF facility
•  Dispose of high curie salt waste by removing cesium and actinide in a small scale demonstration SWPF

processing facility
•  Tailor follow-on high curie salt waste processing capability depending on the success of early low curie

salt disposal.

Streamlining Tank Closure Approach

Expediting waste processing allows a corresponding acceleration of tank closure activities. In addition, SRS has
undertaken the task of enhancing the tank closure program by implementing technical and cost-effective
improvements. Dialog with South Carolina Department of Health and Environmental Control (SCDHEC)
continues on these enhancements that include the following:

•  Refining the waste characterization approach
•  Dispositioning waste removal equipment in tanks to be closed
•  Refining grout make-up and method of delivery in the tank closure process.

Key Process Issues

Work is underway to address several key process issues that have significant impacts on HLWD’s ability to
implement the HLW System Plan. A more detailed explanation of these issues is contained in Sections 4 and 5.
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Tank Farm Useable Storage Space

The amount of useable storage space in the Tank Farms has increased from 700 kgal in Revision 12 to 2,200
kgal at the time of the Plan. The increase over the last year is due to three main factors.

•  Tank 49 was successfully returned to HLW service adding over a million gallons to the Type III
useable space

•  Innovative cooling initiatives were implemented at Tank 30 (the 3H Evaporator concentrate receipt
tank) allowing the 3H Evaporator to perform better than the Revision 12 forecast.

•  Chemistry issues associated with operation of the 2H Evaporator were successfully overcome and 2H
was returned to operation in 2001

•  An increased level of focus has been placed on evaporator operational readiness and downtime
minimization through effective management of planned outages and preemptive evaporator flushes.  

With the return of Tank 49 and improved evaporator performance, significant progress has been made in the
past year to increase the amount of useable Type III tank space. This success has alleviated some of the tank
space concerns discussed in Revision 12. However,  without some  salt disposition success (such as low curie or
actinide), then Type III tank space will continue to be a major concern until the startup of the SWPF. If no salt
processing is assumed, the evaporator receipt tanks could eventually fill with salt, thereby forcing the
evaporators to stop operating, a condition called saltbound. Given the assumptions used to model the three
cases, such a saltbound condition did not occur before the assumed startup date for SWPF.

The effective management of tank space is essential to meeting HLW process commitments. For this reason, the
Tank Farm space management strategy is routinely evaluated and updated. During FY01, two space
management reviews were chartered. The first review was by Tank Space Management Team 2 (SMT2 Team)
which was chartered in April 2001 to consider new initiatives and approaches to safely and efficiently manage
Tank Farm space. This team took into account updated conditions since the initial Tank Space Management
Team 1 (SMT1 Team) completed its evaluation in August 1999. The second review, an independent review of
the SRS Tank Farm space management program, was undertaken in July 2001 at the request of HLW. The
purpose of the review was to provide an assessment of the Tank Farm space management and waste processing
strategies and to recommend alternatives and strategies to provide additional waste storage capacity in the Tank
Farm.

Based on review of current operating conditions and input from the Tank Farm space management reviews, the
current group of space management initiatives required to provide adequate space until a salt processing facility
becomes operational is listed below:

•  Continue to evaporate liquid waste, including the backlog of liquid waste that is waiting to be fully
concentrated.

•  Continue to use Tanks 21-24 as interim storage for low curie content waste.
•  Return Tank 50 to waste service for use in supporting low curie and actinide salt processing (manage

the Effluent Treatment Facility (ETF) concentrate without using Tank 50 as a temporary storage
location).

•  Disposition existing organics in Tank 48 and return it to HLW storage service.
•  Maintain DWPF Recycle Stream reduction initiatives.
•  Retrofit additional tanks as evaporator concentrate receipt tanks
•  Process Tank 26 sludge in an earlier sludge batch to provide additional space
•  Implement the small volume gain initiatives to achieve small incremental storage volumes.
•  If required, reduce the minimum contingency transfer space (presently set at 2,600 kgal for the F & H

Tank Farms) to a level not to be less than the Authorization Basis (AB) minimum requirement of 1,300
kgal.

Uncertainties in Tank Space Assumptions

The Tank Farm space management strategy is based on a set of key assumptions involving canister production
rates, influent stream volumes, Tank Farm evaporator performance, and space gain initiative implementation.
Significant changes in any of these key assumptions could impact HLWD’s ability to successfully support
planned processing commitments due to a lack of Tank Farm waste storage space.

Due to the uncertainties in key Tank Farm space assumptions, the space management strategy is continually
evaluated. This is necessary to balance limited resources between the risk reduction gained from removing waste
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from tanks and the implementation of space gain initiatives required to maintain adequate space. Both the
Defense Nuclear Facilities Safety Board recommendation DNFSB 2000-1 Prioritization for Stabilizing Nuclear
Materials and the HLW processing activities must be accommodated in the space available.

The impact on Tank Space from changes in canyon waste forecasts involving existing missions or from potential
new canyon missions must be continually assessed. The canyon forecasts have changed significantly over the
past two years as planned processing campaigns are better defined. The Nuclear Materials Management Division
(NMMD) will continue to refine their waste stream forecasts based on processing experience gained over the
next few years. To ensure clear and timely communications, routine interface meetings continue between
HLWD and NMMD.

Salt Processing

As previously discussed, the DOE and WSRC changed their salt processing strategy from a single SWPF, to a
graded approach to salt processing.

The ability to maintain the tank closure and STP schedule with less than a 100% capacity SWPF relies on the
success of the low curie and actinide removal initiatives. The implementation of these two alternative salt
disposition processes will require good communication and coordination with stakeholders. Final decisions on
the sizing and timing of salt waste processing facilities have not been made.

Age of the HLW Facilities

Many HLW facilities were constructed from the early 1950s to the late 1970s, and the overall material condition
of these facilities has deteriorated over time. On occasion, routine repairs to service systems in the Tank Farms
have escalated into weeks of unplanned downtime. Even so, the Tank Farm must continue to operate as it
contains approximately 38 million gallons of highly radioactive waste, much of it in a mobile form. Therefore,
planned infrastructure improvements must continue to be funded to continue safe storage of waste. The Plan
includes provision for normal maintenance, some long-term service piping upgrades in the Tank Farms, and
specific long duration equipment replacement activities such as the DWPF melter. However, unforeseen
equipment failures, such as a major tank leak or transfer line failure, could have a significant impact on the
operation of the HLW System.



HLW-2002-00025 High Level Waste System Plan
Revision 13

Page 9 Introduction

Introduction
Revision 13 of the HLW System Plan (Plan) documents the current operating strategy of the HLW System at
SRS to receive, store, treat and dispose of high-level radioactive waste. The HLW System is a fully integrated
operation. It involves safely storing high-level waste in underground storage tanks, removing, pre-treating, and
vitrifying this high-level waste; and storing the vitrified waste until it can be permanently dispositioned at a
Federal Repository. As of January 1, 2002 over 1,200 vitrified waste canisters have been produced. Two waste
tanks were closed by the end of FY98 and bulk waste removal was completed on two of the high risk tanks
(Tank 8 and 19). The Tank Farms have a remaining estimated 38 million gallons of waste containing over 400
million curies of radioactivity to be disposed of over the next 20 to 30 years.

The Plan will be used to:
•  Document the results of a salt processing sensitivity analysis surrounding an FY10 startup of a salt

processing facility and including other initiatives such as alternate methods of low source term salt
disposition. Three salt sensitivity cases are included in the Plan. Major assumptions and results are
summarized in Section 1.

•  Develop future budgets
•  Adjust individual project baselines to match projected funding
•  Project the Site’s ability to support the approved Federal Facility Agreement (FFA) Waste Removal

Plan and Schedule and the Site Treatment Plan requirements.
•  Status major commitments made in the Revision 12 Base and Stretch Cases that represent minimum

and stretch performance under the FY01 – FY06 contract extension. The status is reflected for the life
of the existing contract (FY01-06). A summary of major scope changes such as the planned receipt of
Am-Cm solution into the Tank Farm from F Canyon is also included.

•  Document the current Tank Farm space management strategy to increase operational flexibility

Improvements Since Revision 12

One goal of the planning process is to continuously improve the Plan to better serve the needs of stakeholders.
Revision 13 of the Plan incorporates the results from several improvements in the planning process implemented
since Revision 12 was issued.

An intense effort was made to develop and obtain buy-in on an integrated FY02 transfer and evaporator health
plan for the remainder of 2002. With the numerous issues (See Sections 4.8 and 4.9) associated with evaporator
operations, it was imperative to obtain input and understanding of key players from F Tank Farm (FTF), H Tank
Farm (HTF), and DWPF on the processing plans for the next year. The 2002 processing plan then became the
building block for the Plan out-year planning. As part of this process, a set of assumptions was developed for
use in the Plan. The Revision 13 assumptions, which were signed by both WSRC and DOE-SR, include details
on such items as the processing rates for HLW evaporators, designated uses of waste tanks and the forecast
volumes of influents from the canyons and DWPF to HLW. The end result of obtaining signed-off assumptions
and an agreed to FY02 transfer and evaporator feed health plan is the facility managers, engineering, transfer
team, schedulers and planners have a good understanding and knowledge of important bases, assumptions and
issues associated with Revision 13 of the Plan.

The effective management of tank space is essential to HLW meeting the process commitments. For this reason,
the Tank Farm space management strategy is routinely evaluated, expanded upon and updated. During FY01,
two space management reviews were chartered. The SMT2 was chartered in April 2001 to consider new
initiatives and approaches to safely and efficiently manage Tank Farm space. This team took into account
updated conditions since SMT1 completed its evaluation in August 1999. In addition, at the request of HLW, an
independent review of the SRS Tank Farm space management program was undertaken in July 2001. The
purpose of the review was to provide an assessment of the Tank Farm space management and waste processing
strategies and to recommend alternatives and strategies to provide additional waste storage capacity and improve
the operating margin in the Tank Farm.

A HLW Tank Farm vulnerability assessment identified the major risks that may impact the system and identified
mitigation strategies to address these risks. It also identified ways to accommodate contingencies and to reduce
the overall vulnerabilities in accomplishing the HLW System Plan.
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The successful suspension and transfer of the Tank 8 and Tank 19 sludge in 2001 provided many lessons
learned and operating information for waste removal. This was the first transfer of sludge since the 1980’s. The
lessons learned on Tank 8 have been incorporated into preparation of the sludge removal campaign in Tank 7
scheduled for later in 2002 and into future waste removal planning.

The primary tank farm modeling tool was rewritten to more realistically simulate tank farm activities and to add
options that are consistent with waste management plans (such as the low curie salt program). SpaceMan II

differs mainly from SpaceMan  (used in Revisions 11 and 12 of the Plan) in that Tank Farm activities are
computed on a mass, rather than volume basis. In addition, supernate is tracked depending on its location in the
waste form. This allows supernate to possess separate characteristics during salt dissolution and sludge washing
campaigns. Evaporator and salt formation models were enhanced, and a more meticulous method was
incorporated for sludge washing. These improvements increased the number of modeling options. Also,
additional output files were added to construct various reports, charts, and schedules that allow for improved
analysis of modeling results.

It should also be noted that HLW personnel are continuing to support activities that could lead to new missions
for SRS. Potential DOE-Material Disposition (MD) program activities include the Mixed Oxide (MOX) Fuel
Facility for disposition of surplus plutonium. See Section 7 for further discussions on the impacts of potential
new site missions on the HLW Program.

State of the HLW System

The status of each key HLW facility is summarized below.

H Tank Farm: The 2H Evaporator system continued to be impacted through most of 2001 by the resolution
of the Potential Inadequacy in Safety Analysis (PISA) which was declared in January 2000. A dedicated
multidiscipline team was assembled to resolve the technical issues dealing with the 2H cleaning and restart
efforts. This required the addition of a neutralization tank and the resolution of numerous technical issues,
resulting in significant delays in the cleaning and restart efforts. The 2H Evaporator achieved restart in October
2001, but due to unrelated technical and mechanical (feed pump) issues, routine operations was not achieved
until December 2001. The 2H evaporator achieved ~221K gallons of space recovered and ~250K gallons of
overheads production during December 2001. These production figures represented a higher than average
monthly output for the 2H system prior to shutdown for the PISA. The 2H Evaporator will focus on evaporating
DWPF recycle material and low level waste from H Canyon and 299-H only. This method of operation should
provide the most efficient operation of this system while minimizing future re-cleaning requirements and
operational constraints. (See Section 4.8)

The 3H Evaporator system received DOE approval for operation in December 1999. The 3H system ran well
until the early part of November 2000 before Tank 30 (the concentrate receipt tank) experienced cooling coil
failures. Consequently, the 3H system could only run for short periods without reaching the temperature limits
established for Tank 30. A dedicated multidiscipline team prepared a path forward to maximize the 3H
Evaporator operation in both the short and long term. In the short term, a temporary modification was
implemented to add a stop leak solution to two of the Tank 30 coils. This innovative initiative allowed the 3H to
significantly perform better than the Revision 12 forecast. In the long term, modifications to Tank 37 to allow its
use as a concentrate receipt tank are on track for completion in FY02.

The useable space (see Appendix B – Glossary, and Section 5.1.1 for a full definition of useable space) in
HTF has been increased from approximately 462 kgal (as of March 1, 2001) to more than 2,100  kgal) as of
January 1, 2002 due to the increased performance of the 3H evaporator (stop leak) and the 2H evaporator finally
running at expected production figures. Also Tank 49 was returned to full time Tank Farm waste storage service
(it was a former in-tank precipitation (ITP) product storage tank) which also contributed to this increase in HTF
useable space. The improved operations of the 3H Evaporator versus the Revision 12 forecast will allow for
better use of Tank 49 for storage of fully concentrated waste.

Several major transfers took place in H Tank Farm during 2001. These transfers were targeted to prepare Sludge
Batch 2 for final qualification before feeding it to DWPF to support canister production.

F Tank Farm: Despite a number of technical issues and physical challenges during FY01, the 2F Evaporator
system achieved increased attainment in FY01 versus what was forecast. This resulted in space gain of ~686
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kgal for FY01. The useable space in FTF improved from 191 kgal in March 2001 to 534 kgal by March 2002.
The useable space dipped to 34 kgal briefly in January 2002 because of a series of factors with operating the
tank farms.

Waste Removal: Construction of waste removal equipment is complete on Tanks 8 and 19. Bulk waste removal
is complete on Tank 8. Heel removal on Tank 19 was completed in FY01. Design activities continue and
construction of waste removal equipment was initiated on Tank 18. Construction of waste removal equipment
continues on Tank 7. Significant Lessons Learned obtained from Tank 8 project work and operations are being
factored into plans for future waste removal tanks. Low funding levels are projected for the FY02 to FY06
period. A comprehensive re-engineering program has been initiated to streamline the waste removal operation
and implementation of the Authorization Basis as well as to develop more cost effective equipment and
processes.

Tank Closure: Tanks 17 and 20 operational closure is complete. The FFA Waste Removal Plan and schedule
requires Tank 19 to be closed in FY03 and Tank 18 to be closed in FY04. However, DOE-SR has requested
approval from the Environmental Protection Agency (EPA) and SCDHEC to delay Tank 19 closure until FY04
so that it can be closed concurrently with Tank 18.

The residual material in Tank 19 has been characterized and preliminary fate and transport modeling has been
performed. A closure module is being finalized for submittal to SCDHEC for approval to allow Tank 19
isolation activities to proceed.

Salt Waste Processing: A final DOE technology selection for HLW salt solution processing was completed and
a Salt Processing EIS ROD was issued in October 2001. The ROD designated Caustic Side Solvent Extraction
(CSSX) as the preferred alternative to be used to separate cesium from HLW salt. In parallel, DOE is evaluating
the implementation of other salt processing alternatives for specific waste portions that would not need to be
processed in the CSSX facility. The evaluation of alternatives and potential operations would be undertaken to
maintain operational capacity and flexibility in the HLW system and meet commitments for closure of high-level
waste tanks. The Final Salt Processing SEIS acknowledges the possibility of offsite treatment or disposal for
certain waste streams.

This revision of the HLW System Plan reflects the above change in the DOE and WSRC strategy to not rely on
a single SWPF. Instead a graded approach to salt processing is assumed.

The new integrated Salt Disposition Strategy is to:
•  Treat low curie salt waste and dispose at Saltstone
•  Create an Actinide Removal Process (ARP) to enable disposal of additional low curie/high actinide salt

waste & potentially provide actinide removal for the high curie demonstration SWPF facility
•  Dispose of high curie salt waste by removing cesium and actinide in a small scale demonstration SWPF

processing facility
•  Tailor follow-on high curie salt waste processing capability depending on the success of early low curie

salt disposal.

Successful implementation of the low curie salt and Actinide Removal Process initiatives will reduce the
quantity of re-dissolved saltcake needing to be processed through the future SWPF and support the closure of
old type high-level radioactive waste tanks.

Defense Waste Processing Facility (DWPF): At the time of the Plan (January 1, 2002), a total of 1,221 cans
have been generated at DWPF. Sludge Batch 1A consisted of 495 canisters and Sludge Batch 1B (which ended
processing in November 2001) consisted of 726 canisters. Vitrification of Sludge Batch 2 began in December
2001.

Glass Waste Storage Building (GWSB): At the time of the Plan (January 1, 2002), 1,221 glass canisters are
stored in GWSB 1. This represents approximately 57% of the available 2,159-canister capacity at GWSB 1.

Effluent Treatment Facility (ETF): In FY01, the ETF treated over 16 million gallons of low-level wastewater,
and transferred approximately 100 kgal of waste concentrate to Tank 50 for storage. ETP processed its missions
without affecting site operations. For FY02 and beyond, the estimated annual volume of wastewater to be treated
is 20 million gallons and the estimated waste concentrate produced is approximately 180 kgal per year.
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Saltstone: In FY98, Saltstone entered an extended planned lay-up due to the lack of feed material. The Plan
assumes that the ETF concentrate stored in Tank 50 will be treated at Saltstone starting in FY02. This will allow
Tank 50 to be de-inventoried in preparation for its use to support alternative salt disposition. Saltstone will
continue to operate as required to support salt disposition activities and to process ETF concentrate.
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1. Salt Processing Sensitivity Analysis

1.1 Summary

HLWD performed a sensitivity analysis surrounding the FY10 startup date of a salt processing facility. The
analysis evaluated the benefits derived from initiating salt processing early (low curie salt and actinide removal)
and the effect of varying the startup date of a salt waste process facility.

The Tank Farm salt processing sensitivity analysis showed that adequate Tank Farm space can be maintained to
support the case specific processing commitments for the three cases reviewed based upon assumptions used for
the HLW system modeling. As expected, higher levels of accelerated success with salt processing, by means of
the SWPF or by alternative methods, provided the following benefits:

•  Faster reduction of total Tank Farm waste inventory
•  Improvement in risk reduction for waste removal from high risk tanks
•  Ability to meet FFA commitments for closure of the non-compliant tanks by year through 2022
•  Increased Type III tank space providing higher levels of flexibility and contingency for handling

emergent technical and physical processing impacts

The analysis also showed, from a space management standpoint, the Tank Farm can handle a delay in the startup
of the SWPF. However, there is greater risk of not fulfilling HLWD’s mission to stabilize waste in order to
reduce risk, close tanks and support other SRS missions.

1.2 Introduction

On March 23, 2001, the Defense Nuclear Facilities Safety Board (DNFSB) issued Recommendation 2001-1,
High-Level Waste Management at SRS. The recommendation addresses the need to ensure that the margin of
safety and amount of tank space in the SRS HLW system is sufficiently maintained to enable timely stabilization
of nuclear materials at SRS. The Department of Energy’s revised implementation plan dated, September 14,
2001, committed to a sensitivity analysis of the Tank Farm schedule. This analysis was to be an evaluation
surrounding an FY10 startup of a salt processing facility and to include other initiatives such as alternate
methods of low-source-term salt disposition.

The following section describes the salt disposition sensitivity strategies, the major salt processing assumptions,
and the case results. This analysis also compares the Useable Type III Tank Space forecasts with Revision 12 of
the Plan and identifies the risks associated with operation of the HLW system that could have a major impact.
The salt disposition sensitivity strategies and assumptions were agreed to by DOE-SR and HLW per the HLW
System Plan Assumption Sheets.

1.3 Salt Disposition Sensitivity Strategies

Under the integrated Salt Disposition Strategy, salt solution will be processed through three paths; low curie salt,
Actinide Removal and the SWPF using Caustic Side Solvent Extraction (CSSX). The Low curie path will send
the salt solution directly to Saltstone if it meets the Waste Acceptance Criteria (WAC) requirements. The
Actinide Removal Process will send a decontaminated salt stream to Saltstone and a monosodium titanate
(MST) actinide stream to the Defense Waste Processing Facility (DWPF). The SWPF will send a
decontaminated salt stream to Saltstone, an MST actinide stream to DWPF, and an acidified cesium stream to
DWPF. Depending on the case being analyzed, the amount of salt solution for each of these paths varies. The
demonstration SWPF will have an initial capacity less than 20% of the full-scale facility (17.5 gpm). The full
scale SWPF will process 17.5 gpm when operating. This ensures the facility sustains a 6,000 kgal per year
(running average) feed to SWPF. Note that the current Request for Proposal (RFP) has the Design contractor
providing a cost and schedule sensitivity study for a SWPF over the range of 1% to 20% of the full-scale
facility.

Three different Salt Disposition strategies were modeled to bound varying levels of success associated with the
startup and processing rates for salt processing. Modeling results of the three Salt Disposition strategies will
provide the basis for assessing potential HLW system impacts as further decisions are made on the sizing and
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timing of the SWPF and as results are obtained from initial alternative salt disposition efforts (e.g. low curie
processing). The three Salt Disposition strategies provided by DOE ensure that HLW in the 49 waste tanks is
processed by the 2028 STP regulatory commitment date.

Other than for specific Salt Disposition assumption differences highlighted below, each of the three cases
modeled used the same set of approved HLW System Plan Revision 13 assumptions. The Revision 13
assumptions, which were approved by both WSRC and DOE-SR, include details on such items as the processing
rates for HLW evaporators, designated uses of waste tanks and the forecast volumes of influents from the
canyons and DWPF to HLW. These assumptions are contained in HLW-PMD-2002-0004.

The major assumptions for the Salt Disposition production sensitivity strategies are contained in the following
summary table.

Salt Sensitivity Case Assumption
Waste Disposition

Strategies Case 1 Case 2 Case3

Low Curie Salt and/or
Actinide processing to
Saltstone

Unsuccessful 1,500 kgal of saltcake
processed using low
curie by the end of

FY05. (~5,500 kgal of
salt solution.)

1,500 kgal of saltcake
processed using low
curie by the end of

FY05.
Additional 1,500 kgal
of saltcake processed
using low curie by the

end of FY07.
(Total of 3,000 kgal of

saltcake or ~11,000
kgal of salt solution)

Tank 48 return to HLW
Service

Available for use as
SWPF feed tank in FY12

Complete by beginning
of FY06

Complete by beginning
of FY06

Small Scale Salt Waste
Processing Facility
  Processing begins
  % of design flowrate*

FY12
10% design flowrate

FY10
15% design flowrate

FY08
20% design flowrate

Additional Salt Waste
Processing Capacity
   Processing begins
   % of design flowrate*

FY16
100%

FY15
80%

FY13
50%

Canister Production Rate
Cans in FY01–06

Feed Break
Avg. cans/year for

remainder of program

1,150
FY07-09

230

1,150
FY07-09

230

1,150
none
230

Not counting Salt-only
cans at end of program.

* Current Design flowrate is 6,000 kgal/yr at 6.44 M of Na+.

1.4 Salt Sensitivity Assumption Category Description

A further description of each of the Waste Disposition Strategies in the table above follows.

1.4.1 Low Curie Salt and Actinide Processing to Saltstone

The low curie salt waste will be segregated from the other salt waste by removing the interstitial salt solution
from selected tanks. The remaining salt cake in those tanks will be dissolved. If it meets performance
requirements it will be stabilized and disposed at Saltstone under a landfill disposal permit.

The low curie with high actinide salt waste will be segregated from the other salt waste by removing the
interstitial salt solution from other tanks. The remaining salt cake in those tanks will be dissolved and then
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processed through an actinide removal step. The actinides would be sent to vitrification but the bulk of the
volume would be stabilized and disposed at Saltstone.

The cases assume varying levels of success for these alternative salt disposition methods. Case 1 assumes that
hard saltcake is dissolved but that Saltstone WAC requirements are not met and therefore, no alternative salt
disposition is accomplished. Cases 2 and 3 assume that 1,500 kgal and 3,000 kgal of hard saltcake are
successfully dispositioned through alternative processing by FY05 and FY07, respectively.

1.4.2 Tank 48 Returned to HLW Service

Scoping studies are underway to evaluate methods to process the existing material in Tank 48 to remove
organics to allow its use for the storage of other HLW. The return of Tank 48 to storage service is assumed to be
by FY06 for Cases 2 and 3. For Case 1, Tank 48 cannot be assumed for storage of waste until it is used as a
SWPF feed tank in FY12.

1.4.3 Small Scale Salt Waste Processing Facility

The high curie and actinide salt waste is the remaining material not segregated into the two streams discussed in
Section 1.4.1. This material will be evaluated to determine what level of cesium and actinide removal will be
required to meet the performance requirements so it can be stabilized and disposed at Saltstone. For materials
unsuitable for disposal by these methods, a small scale Caustic Side Solvent Extraction (CSSX), or other backup
technology facility, would be deployed.

1.4.4 Additional Salt Waste Processing Capacity

An estimated total of 80 Mgal of salt solution is assumed to require processing over the life of the HLW
Program per the “Bases, Assumptions, and Results (BAR) of the Flowsheet Calculations for the Decision Phase
Salt Disposition Alternatives” (WSRC-RP-99-00006, Revision 3, May 2001). The cases assume that processing
of HLW waste is completed by 2027 (allows 1 year margin from the 2028 STP commitment). Processing values
and startup dates for this category on the table were developed to ensure that the STP commitment was met.
Additional salt waste processing capacity was calculated in two steps. First, additional capacity is calculated
assuming the small scale SWPF and Low curie actinide removal programs are successful. Second, after startup
of these programs, capacity is then sized to meet the FY27 completion date.

NOTE: Computer modeling for Revision 13 resulted in a new estimate of the total salt solution to be processed
(approximately 83 Mgal versus the 80 Mgal assumed in the Salt Waste BAR). When Case 3 was modeled, this
resulted in the completion of salt processing in FY28 versus the targeted FY27. Case 3 could have been
remodeled with an additional salt waste processing capacity design flowrate of 60% versus the 50% originally
assumed to bring the processing completion date back into FY27.

1.4.5 Canister Production Rate

The canisters produced between FY01-06 are the same for all cases. HLWD intends to manage to avoid a
DWPF feed break. However, Cases 1 and 2 assume a break in FY07-FY09 because of reduced funding that
impacts the ability for sludge processing. As such, Sludge Batch 4 feed is delayed until the beginning of FY10.
The average canister production rate for coupled operations (i.e. salt and sludge processed together at DWPF)
was modeled in SpaceMan II  at 230 canisters per year for all three Cases. GlassMaker modeling of the sludge
batches showed that individual Case yearly canister rates may range from 223 to 230 canisters per year
dependent on the characteristics of the sludge and salt streams being coupled in a particular year. Case 3 canister
production assumes that additional funding from Congress is obtained or that additional savings are
implemented to maintain sludge feed to DWPF without a feed break.



HLW-2002-00025 High Level Waste System Plan
Revision 13

Salt Processing Sensitivity Analysis Page 16

Useable Space Table (Start of Fiscal Year)
kgal FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18

Case 1 6,367 5,975 6,460 7,145 8,697 8,212 8,032 8,192 7,325 6,180 6,541 5,503 4,922 6,089 10,264 9,872
Case 2 6,367 6,914 7,945 8,631 11,031 10,459 10,481 8,637 7,645 7,979 7,881 6,803 7,066 6,103 9,728 9,644
Case 3 6,367 6,772 7,954 8,983 10,982 10,148 10,201 10,121 8,546 9,182 8,192 8,539 10,966 11,862 13,147 15,086
Rev 12 4,496 4,722 4,290 4,837 5,264 4,770 4,023 5,250 3,965 6,086 5,798 4,733 6,978 6,660 10,570 11,850
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1.5 Salt Sensitivity Case Results Summary

There are three key metrics that provide the easiest comparison of the results of the three cases over time. They
are the Remaining Tank Inventory, the Remaining Inventory in Non-Compliant Tanks and the Useable Type III
Tank Space. Charts are provided for comparison.

The summary of the modeling results for the Salt Sensitivity Cases is provided in the key milestones in Section 2
along with a comparison to the Revision 12 cases.

1.5.1 Salt Disposition Strategy - Case 1 Results Summary

The Salt Disposition assumptions for Case 1 are considered to be the most pessimistic of the three cases due to
the later start of the SWPF and the lack of success in any alternative salt processing. As shown in the charts
above, the results of modeling revealed that of the three cases, Case 1 

1. Meets the STP regulatory commitments to have waste removed from all waste tanks by 2028,
2. Meets the final Federal Facility Agreement commitment of 2022, however, it fails to meet the

individual tank closure schedule,
3. Provides the slowest risk reduction for waste removal from high risk tanks,
4. Provides the slowest total Tank Farm inventory reduction,
5. Provides the least contingency of the 3 cases for meeting process commitments until the start of the

SWPF. That is, Type III tank space is the lowest of the 3 cases at the date of SWPF startup.

Though not formally modeled, an assessment was performed on the impacts of the Case 1 results assuming no
FY07 – FY09 feed break resulting in the shutdown of DWPF during these years. Essentially, the following
additional streams would have to be received and processed during these years to support the preparation of
Sludge Batches 4 and 5 and an assumed DWPF canister production rate of 200 can/year.

Influent Stream Volume Space Recovery Factor Space Impact after Evaporation
DWPF Recycle 3.1 Mgal 0.95 0.2 Mgal
ESP Washwater 3.4 Mgal 0.85 0.5 Mgal

Therefore, a net total impact to Type III tank space of 0.7 Mgal would result between FY07-09. The Useable
Type III Tank Space chart and associated table shows that there is adequate Type III tank space in this time
period to accommodate the impact of a Case 1 scenario with no DWPF feed break.

1.5.2 Salt Disposition Strategy - Case 2 Results Summary

The Salt Disposition assumptions for Case 2 are considered moderately optimistic due to the improved start of
the SWPF and some assumed success in alternative salt processing. As shown in the charts above, the results of
modeling revealed that of the three cases, Case 2 

1. Provides improvement in risk reduction for waste removal from high risk tanks as compared to
Case 1,

2. Provides improvement in Tank Farm inventory reduction as compared to Case 1,
3. Meets the STP regulatory commitments to have waste removed from all waste tanks by 2028,
4. Meets the final Federal Facility Agreement commitment of 2022 for the non-compliant tanks,

however, it fails to meet the individual tank closure schedule,
5. Provides improved contingency over Case 1 for meeting process commitments until the start of the

SWPF. That is, more Type III tank space is forecast at the date of SWPF startup.

1.5.3 Salt Disposition Strategy - Case 3 Results Summary

The Salt Disposition assumptions for Case 3 are considered the most optimistic due to the earliest start of the
SWPF and the improved success in alternative salt processing. As shown in the charts above, the results of
modeling revealed that of the three cases, Case 3 

1. Provides the fastest risk reduction for waste removal from high risk tanks,
2. Provides the fastest total Tank Farm inventory reduction,
3. Meets the STP regulatory commitments to have waste removed from all waste tanks by 2028,
4. Meets the final Federal Facility Agreement commitment of 2022 and the commitment to have a

certain number of tanks closed by designated years,
5. Provides the most contingency of the 3 cases for meeting process commitments until the start of

the SWPF. That is, Type III tank space is the highest of the 3 cases at the date of SWPF startup.
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As can be seen in the Key Milestones in Section 2, Case 3 results in an additional estimated 79 canisters being
produced versus the canister totals for Cases 1 and 2 (6,120 cans for Case 3 versus 6,041 cans for Cases 1 and
2). The additional 79 canisters result from a salt-only campaign required at the end of the program due to sludge
processing being completed in FY24, three years ahead of the end of salt processing. To eliminate a three year
salt-only campaign for Case 3 and reduce the total canisters produced, the additional salt waste processing
capacity would need to provide an additional 70% of the design flowrate starting in FY13 versus the 50% design
flowrate assumed in this case. Overall life cycle costs of the program would also be reduced by approximately
$1 billion since waste processing would be completed 3 years earlier.

1.6 Comparison of HLW System Plan Revision 12 versus Revision 13 Useable Type III
Tank Space Forecasts

A comparison of Type III tank space for the Revision 12 Super Stretch Case versus the three Salt Sensitivity
Cases is shown in the Useable Type III Tank Space Chart above. For the three of the Revision 13 cases, the
available Type III tank space is significantly better through the startup of the SWPF than what was forecast in
Revision 12. The increase in available Type III tank space can be attributed to the following main factors.

1. The 3H Evaporator performance for FY01 and the first 5 months in FY02 has exceeded what was
forecast by Revision 12 by over 1.6 million gallons. (2.4 Mgal space recovered actual versus 0.8
Mgal forecast). The improved 3H performance is a result of the implementation of initiatives to
overcome evaporator bottoms receipt tank (Tank 30) cooling issues. Therefore, the 3H Evaporator
has been able to outrun the Revision 12 forecast.
The 3H Evaporator performance has allowed for more effective use of recently recovered storage
space such as in Tank 49. In Revision 12, to support processing commitments associated with the
operation of DWPF and the canyons, Tank 49 was used to store waste that had not fully been
concentrated (~ 5.0 molar caustic). This was directly related to the assumption that 3H Evaporator
operations would be limited by cooling issues. In the Revision 13 cases, Tank 49 can be reserved
for storing high caustic wastes from the evaporator systems that has been fully concentrated (~9.5
molar caustic).

2. For Cases 2 and 3, planned success in alternative salt disposition initiatives (low curie and actinide
removal) on Tanks 41, 31 and 38 (Case 3 only), creates space (1,500 kgal and 3,000 kgal,
respectively) in Type III tanks through the removal of saltcake from the Tank Farm.

3. The successful recovery of Tank 48 for storage of waste provides an additional 1 Mgal of Type III
tank space starting in FY06 for Cases 2 and 3 and in FY12 for Case 1.

1.7 Salt Disposition Sensitivity Strategies Risk Comparison Summary

As described above, the improved 3H Evaporator performance for FY01 and the continued improved forecast
for FY02 results in a significantly better Type III tank space forecast through the startup of the SWPF than was
predicted in Revision 12. However, even with this improvement, there are risks associated with operation of the
HLW system that could impact processing commitments. Some of the major risks include:

1.7.1 Evaporator performance able to match assumed operating rates.

The best way to ensure evaporator performance meets forecast objectives is to maintain the best feed material
available in front of each evaporator system. This would maximize the ability of the evaporators to efficiently
recover space previously lost from the receipt of influent streams from the canyons, DWPF and internal sources
(i.e. sludge washing decants, transfer dilution, flushes, etc.). Maximizing the efficiency of the evaporator
operations requires the following:

•  Maintaining salt receipt space in evaporator drop tanks (See Section 1.7.2 below)
•  Maintaining concentrated high caustic (referred to as liquor) storage space in tanks outside the

evaporator systems
•  Maintaining qualified feed available for evaporation.

Emergent technical or physical issues associated with evaporator operations would also impact evaporator
performance. Examples in recent years include loss of 2H Evaporator operations for ~21 months that resulted
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from chemistry issues and impacted operations of the 3H Evaporator in FY01/FY02 that resulted from cooling
issues in the concentrate receipt tank (Tank 30).

To address the risks associated with successfully integrating the activities required to meet processing
commitments and achieve evaporator performance, a Water Management (WM) Team was chartered to develop
and monitor a HLW transfer and evaporator feed health plan. The WM Team is co-chaired by Operations and
Process Engineering and consists of cross-functional representation with expertise in process chemistry,
program planning and scheduling, and Tank Farm and DWPF operations and engineering. Operating the
evaporators and performing the associated transfers per the Water Management plan allows for the most
efficient recovery of space in the Tank Farm system.

As can be seen in the following charts, the assumed evaporator performance parameters used in the Plan are
comparable to those used in Revision 12 of the Plan. It should be noted that in FY01 and through the 1st Quarter
of FY02, the evaporators recovered an actual 3,100 kgal of space versus the 2,600 kgal forecast by the Revision
12 Super Stretch Case.

The assumptions are also comparable with historical performance for the evaporator systems. Actual evaporator
performance for FY98 through the beginning of January 2002 is shown. As discussed above and as illustrated on
the charts, two major evaporator outages occurred during this time period. Based on actual performance during
this period, two historical trend lines are projected on the charts. One trend line projects the evaporator
performance capability with all outages included. The second trend line removes the impacts of the two major
outages. The second trend line does include the other planned and unplanned outages that occurred during this
period such as feed pump replacements, flushes, mercury issues and Tank 30/32 cooling. The Tank Farm

Figure 5
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Evaporator Space Recovery forecast shows that the Revision 13 assumptions are bound by the two historical
trend lines.

Figure 6
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1.7.2 Successful implementation of planned low curie and actinide removal salt disposition plans.

The successful implementation of the low curie and actinide removal salt disposition plans to the levels that are
assumed provides increased Tank Farm flexibility by freeing up Type III tank space. The inability to implement
these alternative salt dispositioning techniques impacts the efficiency of evaporator operations due to limited salt
receipt space.

During the evaporation process salts are formed in the evaporator concentrate receipt tank and the tank becomes
saltbound. Either an alternative concentrate receipt tank must be made available or a salt dissolution campaign
must be performed to remove the salt out of the evaporator system. In Case 1, which assumed no low curie and
actinide removal success, four different Tank 37 salt dissolution campaigns were required between FY02 and
FY13 to provide salt receipt space to maintain 3H Evaporator operation. Cases 2 and 3 required less salt
dissolution campaigns in the 3H Evaporator concentrate receipt tank due to the success of alternative salt
processing. The impact to evaporator operations and to other processing commitments could be even more
severe if more salt is formed than is forecast.

Impacts are also seen for the 2H and the 2F Evaporator systems but to a lesser degree. Current modeling shows
that Tank 38, the concentrate receipt tank for the 2H Evaporator, becomes saltbound by FY07 requiring an
alternative concentrate receipt tank to be available. For all cases, Tank 46, (concentrate receipt tank for the 2F
Evaporator), becomes saltbound by FY04 and Tank 27 is modified to allow its use as the concentrate receipt
tank.

Another consequence associated with low curie and actinide removal is that if a large volume of saltcake is
dissolved and does not meet the Saltstone WAC requirements, there is limited salt receipt space in the
evaporator systems to re-concentrate the resultant salt solution back to a saltcake form. This would have a
negative impact on Type III tank space depending on how much saltcake was dissolved.

1.7.3 Ability to integrate transfers required to support sludge and salt processing.

Significant planning integration will be required in the outyears to remove waste from tanks to ensure feed is
available to meet sludge and salt processing forecasts.

1.7.4 Ability to prepare salt solution quickly enough to meet SWPF feed assumptions.

For the cases in the Plan, the yearly requirements for salt solution feed to the SWPF ranges from 4.2 to 6.6
Mgal/yr Three tanks (Tanks 48, 49 and 50) are forecast to be the feed tanks for the SWPF. To meet the yearly
feed requirements and allow time for transfers and feed characterization, salt removal will often be required
from multiple tanks during the same time period. Salt removal techniques must be robust enough to provide
approximately 1 to 1.2 Mgal of salt solution every 2 months to meet salt processing needs.

1.7.5 Potential for increased influents above those that have been forecast.

The cases are based on the latest forecasts for future influents to the Tank Farms. Influents significantly greater
than forecast could impact processing commitments depending on the volume and time that they are received.
An example of a potential influent impact would be if the DWPF steam atomized scrubbers (SAS) in the DWPF
melter off-gas system had to be returned to operation prior to the start of the SWPF. This would be required if
higher cesium levels than expected were seen in future sludge-only batches being processed at DWPF.
Operation of the SASs results in an approximate 700 kgal increase in the annual DWPF recycle stream to the
Tank Farm.

Another potential source of increased influents is from the canyons. Shutdown flows for F Canyon have not been
well defined. The volume of waste sent to the Tank Farms could vary widely depending on the final flushing
requirements for shutting down the facility.

1.8 Conclusion

Detailed modeling of the three Salt Disposition Sensitivity Cases reveals that, as expected, higher levels of
accelerated success with salt processing, by means of the SWPF or by alternative methods, results in
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•  Faster reduction of total Tank Farm waste inventory
•  Improvement in risk reduction for waste removal from high risk tanks
•  Ability to meet FFA commitments for closure of the non-compliant tanks by year through FY22
•  Increased Type III tank space providing higher levels of flexibility and contingency for handling

emergent technical and physical processing impacts.

To reduce risks associated with meeting the HLW mission and to maximize the health of the Tank Farms, efforts
to further accelerate salt disposition initiatives should continue to be pursued. The only way to truly gain space
in the Tank Farms is to remove salt. Evaporation only partially recovers space that was previously lost when
influent streams were received.

It is also evident that efforts should be made to couple the salt and sludge streams to complete at the same time.
This minimizes the total number of HLW canisters produced and eliminates the need for the development of a
salt-only flowsheet. It also reduces the life cycle costs of the program by approximately $1 billion since waste
processing would be completed 3+ years earlier.

A review of results also reveals that adequate Tank Farm space can be maintained to support the case specific
processing commitments for the three cases based upon assumptions used for the HLW system modeling. The
cases have SWPF start dates ranging from FY08 – FY12 and varied levels of alternative salt processing success.
Though early evaporator space recovery success is assumed for the three cases, the assumed processing rates are
not unrealistic when compared to historical actual values. In FY01 and during the 1st Quarter of FY02, the actual
space recovered from evaporation was ~3.1 Mgal versus a Revision 12 Super Stretch forecast of ~2.6 Mgal. The
challenge will be to maintain the HLW system (evaporators, transfer systems, and other associated
infrastructure) so that existing stored backlog waste and future influent streams can be efficiently processed to
maximize the space recovery.

Some preliminary assessments were made to determine if impacts to processing commitments would result if the
existing backlogged waste could not be worked off as aggressively as planned in these cases (roughly over the
next two to four years). Though these changes in evaporator assumptions were not modeled, a review of the case
results indicate that an adequate margin in Type III tank space is provided to allow space recovered from the
processing of backlogged waste to be accomplished over a longer period of time (4 – 6 years) and still meet
planned processing commitments. As shown in the Useable Type III Tank Space Chart, the Type III tank space
margin in the early years indicates more useable Type III tank space in these years than was forecast in Revision
12. The improved performance of the 3H Evaporator in FY01 and in FY02 (to date) and Tank 49 being returned
to HLW use has resulted in an actual useable space volume of 2.2 Mgal in Type III tanks, as of January 1, 2002,
versus the 1.4 Mgal that was forecast in the Revision 12 Super Stretch Case. Continued early success in the
evaporation of the backlogged waste is projected.
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2. Planning Bases

2.1 Reference Date

The reference date for the mathematical modeling (SpaceMan II  and GlassMaker) of the Plan is
January 1, 2002. Schedules, forecasted budget, milestones, cost estimates, and operational plans were current as
of that date.

2.2 Funding

The funding required to support the Plan is shown in Appendix I.1, J.1 and K.1 for  Case 1, Case 2 and Case 3
respectively, by individual projects. Note that funding to upgrade the facilities to comply with 10CFR830
requirements is not defined and has not been included in the Plan. Key milestone dates required to remove waste
from storage, process it into glass or saltstone grout, and close HLW facilities shown in Table 2-A are supported
by the budget as described in the Appendixes.

Table 2–A Key Milestones
Rev 12 Rev 13

Key Milestone
Base
Case

Stretch
Case

Super
Stretch

Case Case 1 Case 2 Case 3
Total Number of Canisters Produced 5,914 5,914 5,871 6,041 6,041 6,120

DWPF Sludge Production (in average canisters per year)
•  FY01 163 220 255 227(Act) 227(Act) 227(Act)
•  FY02 111 150 150 150 150 150
•  FY03 155 210 240 210 210 240
•  FY04 163 220 240 220 220 240
•  FY05 111 150 150 150 150 150
•  FY06 147 200 115 193 193 143
•  FY07 200 Outage 200 Outage Outage 200
•  FY08 107 Outage 200 Outage Outage 150
•  FY09 Outage Outage 200 Outage Outage 230
•  FY10 150 100 150 200 150 230
•  FY11 200 230 250 200 230 230
•  FY12 200 230 250 150 230 230
•  FY13 to End of Sludge Processing 200 230 250 230 230 230
•  Salt-only Cans at End of Program 0 0 0 0 0 79
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Rev 12 Rev 13

Key Milestone
Base
Case

Stretch
Case

Super
Stretch

Case Case 1 Case 2 Case 3
Salt Processing Information

•  Low Curie and Actinide Success No Yes Yes
•  Years Processed n/a FY03-05 FY03-07
•  Saltcake Processed n/a 1.5 Mgal 3.0 Mgal
Date Salt Waste Processing Facility
Becomes Operational FY10 FY10 FY10 FY12 FY10 FY08

•  % Operational Flowrate
 (100% equals 6 Mgal/yr at 6.44 [Na]) 100% 100% 100% 10% 15% 20%

Date Additional Salt Waste Processing
Capacity provided FY16 FY15 FY13

•  % Additional Operational Flowrate
 (100% equals 6 Mgal/yr at 6.44 [Na]) n/a n/a n/a 100% 80% 50%

•  Max Yearly % Operational Flowrate 100% 100% 100% 110% 95% 70%
Salt Solution Processing Rate(Kgal/yr)
•  FY08 1,200
•  FY09 1,200
•  FY10 3,000 3,000 3,000 900 1,200
•  FY11 6,000 6,000 6,000 900 1,200
•  FY12 6,000 6,000 6,000 600 900 1,200
•  FY13 6,000 6,000 6,000 600 900 4,200
•  FY14 6,000 6,000 6,000 600 900 4,200
•  FY15 6,000 6,000 6,000 600 5,700 4,200
•  FY16 until end of program 6,000 6,000 6,000 6,600 5,700 4,200

Key Risk Reduction Dates
Date when all high risk tanks are emptied FY16 FY16 FY14 FY18 FY15 FY13
Date when all non-compliant tanks are

emptied FY19 FY17 FY15 FY18 FY18 FY15

Date when all non-compliant Tanks are
closed FY21 FY20 FY18 FY20 FY20 FY17

Date by which salt processing is
completed FY24 FY22 FY22 FY27 FY27 FY28

Date by which sludge processing is
completed FY29 FY27 FY23 FY27 FY27 FY24

Regulatory Commitments
Are all STP commitments met? No Yes Yes Yes Yes Yes
Are all FFA regulatory commitments met? No No Yes* No No Yes*

* Yearly closure commitments (total number of tanks/yr) are met
Canister Storage Locations

• Make additional 450 GWSB 1
locations usable FY05-07 FY03-05 FY03-05 By FY04 By FY04 By FY04

• Begin work on additional Canister
Storage locations (GWSB 2 or
Modules)

Module
#1 FY07

Module
#1 FY10

Module
#1 FY04
Module
#2 FY07

Module
#1 FY07

Module
#1 FY08

Module
#1 FY04
Module
#2 FY07

• Place GWSB 2 or Modules into
Radioactive Operations

Module
#1 FY10

Module
#1 FY13

Module
#1 FY07
Module
#2 FY10

Module
#1 FY10

Module
#1 FY11

Module
#1 FY07
Module
#2 FY10
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Rev 12 Rev 13

Key Milestone
Base
Case

Stretch
Case

Super
Stretch

Case Case 1 Case 2 Case 3
Waste Removal

•  Tank 7 ready for sludge removal Oct-03 Jul-02 Jul-02 Jul-02 Jul-02 Jul-02
•  Tank 11 ready for sludge removal Apr-08 Apr-08 Apr-05 Apr-08 Apr-08 Apr-05
•  Tank 26 ready for sludge removal Dec-10 Jan-11 Sep-07 May-10 May-10 Jul-07

Tank Closures
•  Complete closure of Tank 19 Apr-03 Apr-03 Apr-03 Apr-03 Apr-03 Apr-03
•  Complete closure of Tank 18 Apr-04 Apr-04 Apr-04 Apr-04 Apr-04 Apr-04
•  Complete closure of 5th Tank FY10 FY10 FY08 FY10 FY10 FY09
•  Complete closure of 6th Tank FY11 FY11 FY09 FY10 FY10 FY09
•  Complete closure of 7th Tank FY13 FY13 FY10 FY10 FY10 FY10
•  Complete closure of 24th Tank FY21 FY20 FY19 FY20 FY20 FY17

Key Space Management Activities
•  Return Tank 48 for waste storage/ Salt

Feed tank service FY10 FY10 FY10 FY12 FY06 FY06

•  Reuse Tank 49 for waste storage Jul-01 Jul-01 Jul-01 Jul-01 Jul-01 Jul-01
•  Reuse Tank 50 for waste storage Sep-02 Sep-02 Sep-02 Jul-02 Jul-02 Jul-02
•  Tank 37 modification completed for 3H

Evaporator Drop Tank Sep-02 Sep-02 Sep-02 Aug-02 Aug-02 Aug-02

•  Tank 37 Salt Dissolution #2 n/a Mar-05 Mar-04 Jan-04 Jan-04 Jan-04
•  Tank 37 Salt Dissolution #3 n/a n/a n/a Oct-06 Oct-06 n/a
•  Tank 37 Salt Dissolution #4 n/a n/a n/a Oct-13 n/a n/a
•  Tank 31 modification completed for 3H

Evaporator Drop Tank n/a n/a n/a n/a n/a Nov-06

•  Tank 27 modification completed for 2F
Evaporator Drop Tank Mar-06 May-06 Feb-05 Jul-04 Jul-04 Jul-04

•  Tank 42 modification completed for 2H
Evaporator Drop Tank Feb-12 Feb-11 Feb-10 n/a n/a n/a

•  Tank 41 modification completed for 2H
Evaporator Drop Tank n/a n/a n/a Oct-06 Oct-06 Oct-06

Repository Activities
•  Start shipping canisters to the Federal

Repository FY10 FY10 FY10 FY10 FY10 FY10

•  Complete shipping canisters to Federal
Repository FY39 FY39 FY39 FY39 FY39 FY40

Facility Deactivation Complete FY40 FY40 FY40 FY40 FY40 FY41
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3. Planning Methodology
Operation of the HLW System facilities is subject to a variety of programmatic, regulatory, and process
constraints as described below.

3.1 Planning Oversight

Some uncertainty is inherent in the Plan. Actual operating experience in the new processes, emergent budget
issues, changes to canyon missions and production plans, evolution of Site Decontamination &
Decommissioning initiatives, and other factors preclude execution of a fixed plan. Therefore, DOE
Headquarters (DOE-HQ), DOE-SR, and WSRC personnel are continuously evaluating the uncertainties in the
Plan and incorporating changes to improve planning and scheduling confidence. WSRC refines and updates the
Plan in conjunction with facility operations planning and budget planning.

The HLW Steering Committee provides the highest level of oversight of the HLW System. This Committee
consists of members from DOE-HQ, DOE-SR, and the WSRC HLW Division. The Committee meets
periodically to formally review the status and operational plan for the HLW System.

The HLW Business Team is a WSRC committee that provides oversight and approval of the Plan and its
schedules. These form the schedule and cost baseline for the overall program. Maintenance of the baseline is
controlled via a formal change control process.

Waste Acceptance Criteria (WAC) are in place for waste-receiving facilities. Influent waste streams must be
compatible with existing equipment and processes, must remain within the safety envelope, and must meet
downstream process requirements.

The HLW Management / Nuclear Materials Interface meetings ensure clear communication of needs
between NMMD and HLW to improve communication of processing plans and their associated impacts on Tank
Farm space and DWPF canister production. These meetings are held on a routine basis between the working
level planners and waste forecasters.

3.1.1 Modeling Tools

WSRC uses a suite of computer simulations to model the operation of the HLW System. Each model is designed
to address different aspects of long range production planning. WSRC uses these models interactively to guide
long-range production planning.

The Waste Characterization System (WCS) documents the composition of the waste in each of the 49 HLW
tanks. Sludge, salt, and supernate are characterized separately. The data encompass 41 radionuclides, 38
chemical species, and 23 other waste characteristics, and come from a multitude of monthly reports, waste
sampling results, canyon process records, and solubility studies. The Waste Characterization System represents
the best compilation of SRS HLW characterization to date, and provides a sound basis for production planning
analyses. The data for use in the Plan was the WCS datafile of January 1, 2002.

The Space Management Model (SpaceMan II ) is a Windows  98 program used to forecast outyear tank
farm conditions. Two input files are needed to run the program. The data file provides the chemistry source data
from the WCS. The strategy for controlling tank farm space is provided by a separate management file. This file
inputs tank farm activities, such as external receipts, waste transfers, evaporation, waste removal (including salt
dissolution and sludge removal), sludge processing, blending, and tank status (fill limits, jet heights, closure,
reuse, etc.). The program automatically steps through each week and tracks available space, inventory, and tank
chemistry. Tank supernate is tracked depending on its location in the waste forms (free supernate or interstitial
liquid in salt and sludge). The evaporation simulation (salt space generation and ETF overheads production) is
based on current supernate thermodynamic models. The outputs include a graphical tank farm display depicting
individual tanks grouped by system and numerous data files, which are used to construct reports and charts.

The GlassMaker Model is a program which takes its compositions from the WCS. Caustic Side Solvent
Extraction (CSSX) is the process of choice for the SWPF. The modeling of SWPF feed to DWPF has been
simplified and is done on an annualized basis. As noted previously, the remaining sludge is accounted for in
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Sludge Batch 10. Monosodium titanate is added to the appropriate sludge batch as TiO2 to adsorb strontium and
alpha emitting radionuclides.

The HLW System Plan Financial Model is based on fixed and variable costs. Fixed costs are those costs
required to keep a facility in a hot standby mode, in which the facility is fully manned with a trained workforce
ready to resume production immediately. Variable costs are those costs that vary with production, including: raw
materials, repetitive projects such as outfitting tanks with waste removal equipment, replacement glass melters,
Failed Equipment Storage Vaults, Saltstone Vaults, some Capital Equipment, etc. Variable costs go to zero if
production is zero. The Financial Model is used to determine the long-term cost impacts of accelerating or
delaying HLW production schedules. The Financial Model data define the cost baseline for the program.

The WCS, SpaceMan II , GlassMaker, and the Financial Model were used to generate the production planning
and financial data contained in the Appendixes I thorough L of the Plan.

Several additional models are available but were not used to provide input into the Plan.

The Chemical Process Evaluation System (CPES) is a steady-state model originally developed as a design
document for DWPF. The strength of this model is the size of the database it can manage. The current version of
CPES tracks 183 chemical compounds in 1,750 process streams connecting over 700 unit operations. Its output
consists of a complete tabular material balance for the chemical compounds in each process stream. CPES
models waste processing operations for each of the ten sludge batches. Sludge composition varies widely from
tank to tank, so CPES uses tank-specific sludge composition data, as defined by WCS. Salt composition,
however, is relatively uniform so CPES assumes salt wastes are blended into an average salt composition. CPES
reads waste composition data directly from the Waste Characterization System. This allows planners to easily
determine how changes in waste composition data will impact sludge batches and subsequent processing in
DWPF.

The Product Composition Control System (PCCS) has as its main role the on-line prediction of glass quality
in DWPF. It is also used off-line to verify that the Tank Farm waste blends modeled by CPES will be
processable in DWPF and will produce acceptable glass. PCCS examines glass property constraints, including
liquidus temperature, viscosity, durability, homogeneity, solubility, alumina content, and frit content. PCCS also
determines the optimum glass blend to maximize waste loading in glass thereby minimizing canister production
for each sludge batch. Extended Sludge Processing (ESP) sludge washing endpoints are established based on
CPES and PCCS analyses. GlassMaker incorporates the PCCS algorithms.

3.2 Regulatory Constraints

Numerous regulatory laws, constraints, and commitments impact HLW System planning. The more important
requirements are described below.

Site Treatment Plan (STP)

The Site Treatment Plan (STP) for SRS describes the development of treatment capacities and technologies for
mixed wastes. This allows DOE, regulatory agencies, the States, and other stakeholders to efficiently plan mixed
waste treatment and disposal by considering waste volumes and treatment capacities on a national scale. The
STP identifies vitrification in DWPF as the preferred treatment option for treating SRS liquid high-level
radioactive waste.

DWPF has met its STP commitments to submit permit applications, enter into contracts, initiate construction,
conduct systems testing, commence operations, and submit a schedule for processing backlogged and currently
generated mixed waste. SRS committed that:

“Upon the beginning of full operations, DWPF will maintain canister production sufficient
to meet the commitment for the removal of the backlogged and currently generated waste
inventory by 2028.”

Federal Facility Agreement (FFA)

The production plans for the cases in the Plan meet this commitment. The SRS Federal Facility Agreement
(FFA) was executed January 15, 1993 by DOE, the EPA, and the SCDHEC. The FFA, which became effective
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August 16, 1993, provides standards for secondary containment, requirements for responding to leaks, and
provisions for the removal from service of leaking or unsuitable HLW storage tanks. Tanks that are scheduled to
be removed from service may continue to be used, but must adhere to a schedule for removal from service and
closure. A revised “F/H Area HLW Removal Plan and Schedule (WRP&S)” was submitted to EPA and
SCDHEC on March 7, 2002. The schedule provides end dates for the operational closure of each non-compliant
tank and commits SRS to remove from service and close the last non-compliant tank no later than FY22. The
WRP&S also provides for the possibility that Tanks 4, 7 and 8 could be used to store concentrated supernate
after the completion of bulk waste removal. However, due to tank leaks experienced in Tanks 5 and 6 during
FY01, no transfers are planned into the Type I tanks other than those required to support waste removal
activities in the old style tanks.

The current FFA schedule was approved by SCDHEC on February 26, 1998 and by EPA on June 22, 1998. The
approved WRP&S is an enforceable commitment from DOE to SCDHEC and EPA. Refer to Appendix F to see
the approved schedule.

The production plans for Case 3 as depicted in Appendix K fully meets and exceeds these requirements. Cases 1
and 2 as depicted in Appendix I and J of the Plan do not fully meet this commitment. In these cases, there are
several years when the number of closed tanks falls behind the required number in the FFA. The number of
tanks behind schedule ranges between 1-2 tanks in these years. However, in both of these cases all FFA non-
compliant tanks are closed by 2020, two years ahead of the overall schedule commitment of 2022.

National Environmental Policy Act (NEPA)

The National Environmental Policy Act (NEPA) requires federal agencies to assess the potential environmental
impacts of constructing and operating new facilities or modifying existing facilities. Six existing NEPA
documents directly affect the HLW System and support the operating scenario described in the Plan:

•  DWPF Supplemental Environmental Impact Statement (SEIS) (DOE/EIS-0082-S)
•  Final Waste Management Environmental Impact Statement (EIS) (DOE/EIS-0200)
•  SRS Waste Management EIS (DOE/EIS-0217)
•  Interim Management of Nuclear Materials (IMNM) EIS (DOE/EIS-0220)
•  Environmental Assessment (EA) for the Closure of the High Level Waste Tanks in F- and H Areas at

SRS. (DOE/EA-1164)
•  SRS Salt Processing Alternatives SEIS (DOE/EIS-0082-S2)

The draft HLW Tank Closure EIS was distributed in Washington D.C. and DOE Headquarters November 17,
2000. Public scoping meetings to accept comment on the EIS were held in North Augusta and Columbia, South
Carolina on January 9 and 11, 2001. The final EIS is due out by May 2002.
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4. Key Issues, Assumptions and Vulnerabilities
Key issues, assumptions and vulnerabilities affecting the HLW System have been identified and are described
below. The system plan is based on the outcomes listed in the assumptions for each issue or vulnerability.
Potential contingency actions are also described, should the assumptions prove to be incorrect.

Matériel Readiness Program

The successful implementation of the Plan relies on the continued reliable operation of the many aging Tank
Farm facilities, systems and components as well as the newer facilities, systems and components that comprise
other major facilities such as DWPF. In addition, it assumes the success of numerous and sometimes
complicated key activities.

In order to effectively identify and abate critical vulnerabilities that might prevent implementation of the Plan
and improve overall system reliability and performance, HLWD has begun development and implementation of
a Matériel Readiness Program (based on the Institute of Nuclear Power Operation‘s (INPO) “Equipment
Reliability Process”). Many of the Matériel Readiness Program required key elements already exist, but need to
be modified, enhanced or better integrated in order to achieve the level of system and component reliability
needed to meet the Plan goals. This program includes:

•  Identification of key mission-related HLW System vulnerabilities, development of appropriate
vulnerability handling strategies (VHS) and funding of VHSs on a prioritized, risk-based basis.

•  Performance Monitoring (at the system and component level)
•  Identification of Critical Components
•  Continuing Reliability Improvement and Life Cycle Management
•  Corrective Action Development, Implementation and Tracking

As the first step to implementing a continuing process that systematically identifies key mission related
vulnerabilities in the HLW System, a HLW Tank Farm Vulnerability Assessment (TFVA) was recently
completed. This assessment identified Tank Farm related vulnerabilities that may impact implementation of the
Plan. It also, identified Vulnerability Handling Strategies to accommodate contingencies, and to reduce the high-
risk vulnerabilities in implementing the plan. The HLWD management team set up to develop the Matériel
Readiness Program has developed a database and is tracking the implementation of the high risk vulnerabilities
handling strategies that were identified in the study. A significant amount of detail regarding these
vulnerabilities and vulnerability handling strategies is included in this revision of the Plan. However, in the
future, as the Matériel Readiness Program matures and a tracking system is established, specific vulnerabilities
will be briefly mentioned as needed in the Plan but not described in detail.

As part of the Matériel Readiness Program, identification of other HLW System mission-impactive
vulnerabilities (mainly DWPF-related) is in progress and should be completed by November 2002.

Funding

Progress toward the ultimate goal of immobilizing all the HLW at SRS is highly depended on available funding.
When funding levels are reduced, the first priority is to continue to fund activities that ensure the safe storage of
waste. Funding above that level is then used to continue current risk reduction activities including
immobilization.

HLW System Issues

4.1 Age of the HLW Facilities

Issue: The material condition of many HLW facilities constructed from the early 1950s to the late
1970s is deteriorating.
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Background: The following are examples:
•  A transfer line secondary containment encasement in F-Area failed in one location and is

leaking in several others. Because of this encasement failure, sixteen transfer lines to
Tanks 1-8 have been taken out of service.

•  Numerous carbon steel leak detection systems have failed and had to be repaired before
transfers could be made.

•  Routine repairs to service systems in the F- and H Area Tank Farms have escalated into
weeks of unplanned downtime due to obsolete instrumentation and the poor condition of
the service piping.

In many cases, waste cannot be transferred out of tanks unless temporary services or
alternative transfer systems are installed. Aging facilities cause excessive unplanned downtime
and addition of unplanned scope to existing projects or the need for new Line Item projects to
ensure that the Tank Farm infrastructure will be able to support the HLW Program. It should
be noted that the Tank Farm systems cannot be shut down as they contains approximately 38
million gallons of highly radioactive waste, much of which is in a mobile form.

It should be noted that HLWD has continued to make progress during the past year on
infrastructure improvement via the Tank Farm Support Services F Area Line Item.

Assumptions: • An H Area secondary containment encasement (similar in design and vintage to the failed
F-Area encasement) will not fail.

•  Sufficient funding will be allocated for maintenance of the Tank Farms, and planned
projects will remain on schedule to help refurbish and preserve the Tank Farm
infrastructure. These projects include:
•  Tank Farm Support Services (FTF) FY99-FY02
•  Piping Upgrades (HTF East Hill) FY03-FY07
•  Continued smaller improvements will be made with Capital Equipment/General Plant

Projects (CE/GPP)
•  Leak detection piping and systems will continue to be repaired as needed.

Vulnerabilities: The following HLW Facilities vulnerabilities were identified:
1. Transfer System Infrastructure may fail. This may result in delays in accepting transfers

from waste generators, transferring feed to an evaporator or may prevent planned waste
preparations for disposal (i.e. DWPF or Saltstone feed). This includes:
1.1 Waste Tank transfer jets/pumps (including Telescoping Transfer Jets/Pumps) may

fail when needed. [E1]
1.2 Pump Tank transfer jets may fail when needed. [E]
1.3 Transfer lines with associated secondary containment and leak detection capability

may fail periodic testing. [A]
1.4 Waste Transfer Lines may plug [B]
1.5 Transfer jumpers may leak at nozzle or isolation valves [C]
1.6 Isolation valves may fail to seat or open. [E]

2. Transfer lines are required to be seismically qualified per the Authorization Basis (AB).
The current seismic configuration of these lines may not satisfy the seismic requirements
nor can they be reasonably modified to meet the requirements. [D]

3. Cooling Water system may fail (e.g. condenser, tower, pumps) [E]

Vulnerability Handling Strategy:
A. Accept Risk of Transfer Line(s) Failure because there is no environmental consequence of

failure and no practical vulnerability handling strategy could be identified to address the
miles of piping. [1.32]

B. Develop methods to unplug transfer lines. (The Tanks Focus Area (TFA) has assigned
this task to Florida International University. Process development is funded and in
progress.) [1.4]

                                                          
1 Letter indicates the vulnerability handling strategy that addresses each vulnerability
2 Number indicates the vulnerability associated with the vulnerability handling strategy
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C. Perform an evaluation to ensure alternate Canyon receipt path is available. (Acceptable
primary transfer paths are available to continue receiving waste from both Canyons. H
Canyon also has an acceptable secondary transfer path. However, the secondary path for
F Canyon is plugged. HLWD will work with NMMD to reach agreement on a method to
unplug the secondary transfer path for F Canyon by October 2002.) [1.5]

D. Accept risk of inability to meet seismic design requirements for transfer lines or other
process areas. (To date, no transfer line has failed to be qualified. Therefore, probability
is low. Also, the transfer lines that are routinely used are qualified. It is only those that
would be used for short durations such as to remove waste. This is a limited time of
vulnerability and is considered acceptable.) [2]

E. Ensure adequate spare parts are identified and on hand to support the Transfer System
and Cooling System Infrastructure. (An assessment of the existing spare parts program is
underway. It is scheduled to be completed by 9/30/02. This assessment will identify
programmatic changes as well as identifying critical spare needs. Findings from the
assessment will be prioritized by (high, medium, low) with the high priority findings
being items which if not corrected could lead to a one month or greater outage. The high
priority items will be scheduled and tracked to completion.) [1.1, 1.2, 1.6, 3]

Contingencies: • Accept a slowdown of the HLW Program and increased life cycle costs to reallocate
funding to the Tank Farm infrastructure.

•  Accept increased environmental risks as tank infrastructure systems age and/or fail.
•  Obtain additional funding.

4.2 Age of the HLW Tanks

Issue: SRS’s 51 underground HLW storage tanks are intended for interim liquid waste storage only.
The oldest of these tanks have already been in service for almost 50 years. Two of these tanks
have been closed. Twelve of the remaining 49 tanks have a leakage history (eleven have
evidence of leaks from the primary tank wall and one has evidence of in-leakage at high
elevations of ground water). Continued storage of liquid waste in these tanks poses a potential
threat to the environment.

Background: The first SRS HLW tanks were put into service in the early 1950s. Twenty-four of the 51
tanks are considered non-compliant tanks and do not meet current requirements for secondary
containment and leak detection. DOE has enforceable commitments to SCDHEC and the EPA
to close these non-compliant tanks (see Appendix F) by FY22. Two of the tanks (Tanks 17
and 20) have already been closed. Many of the tanks are in or near the water table.
Approximately 38 million gallons of high-level radioactive waste is stored in the Tanks Farms,
much of it in a mobile form.

Per the Plan, many of these tanks will be well over 50 years old before they are closed. In the
last 4 years, additional tank integrity issues have arisen with these tanks:
•  Tank 15 developed a type of leak site not previously seen: a crack running parallel to a

weld seam, above the waste level, approximately 18 inches in length. This type of leak
site will make waste removal from this tank much more difficult. If other tanks develop
similar cracks, the risk of releases and the complexity and cost of future waste removal
will be increased.

•  In January 2001, after a transfer of low source term waste, approximately 90 gallons of
waste was detected in the annulus of Tank 6. An extensive exterior wall inspection has
since identified six (6) leak sites. Liquid in this tank was removed to a level below the
known leak sites. No waste was released to the environment.

•  In early 2001, a transfer of low source term waste was made into Tank 5. Shortly
thereafter, small leaks into the annulus were observed. Liquid in this tank was removed to
a level below the known leak sites. No waste was released to the environment.

Although SRS maintains an aggressive program to monitor the integrity of the waste tanks,
these recent findings underscore the need to:
•  Fund Tank Farm infrastructure projects
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•  Continue immobilization of waste in the HLW System that will support the shortest
timeframe for the completion of waste removal from these tanks.

Assumptions: • Successful waste chemistry controls and temperature controls will prevent new leak sites.
•  Tank inspections will monitor known leak sites and detect any new leak sites in old style

tanks, if they occur, so that appropriate compensatory actions can be taken. Ultrasonic
Testing (UT) of Type III tanks will inspect for potential degradation so that compensatory
actions can be planned prior to leaking.

•  Resources will be available to continue to remove and immobilize the waste from
underground tanks, thereby significantly reducing the environmental threat posed by
storage of high-level radioactive waste in underground tanks.

Vulnerabilities: The following HLW Waste Tank vulnerability was identified:
•  A significant leak in a HLW Waste Tank may occur. This would result in several month

impacts to one or more key missions. If the leak were to be at the lowest part of the Waste
Tank, this would require the emptying of the entire Waste Tank inventory and potentially
require the use of existing Contingency Space.

Vulnerability Handling Strategy:
•  Accept the risk that a significant HLW tank leak will occur based on the existing leak

detection and inspection programs (i.e., leak would be detected and contained to prevent a
release to the environment).

 Contingencies: • Maintain Contingency Transfer Space capacity in the Tank Farms to accommodate
transfer of waste from a leaking tank, if a leak occurs.

•  Accept increased environmental risks as tank systems age.
•  Obtain additional funding.

4.3 Tank Farm Waste Storage Space

Issue: The Tank Farms’ useable waste storage space is continuing to be consumed during this period
of sludge-only DWPF processing and continued receipts of Canyon wastes. If the waste
generating facilities perform as planned, the implementation of additional space management
initiatives will be necessary to avoid exceeding the tank farm storage capacity prior to
operation of the SWPF.

Background: All parts of the HLW System at SRS are operational except salt processing. Work on salt
processing was suspended in January 1998 due to technical issues with the ITP Facility in
January 1998. In October 2001, the DOE approved an ROD for the SRS Salt processing
Alternative Supplemental Environmental Impact Statement, identifying Caustic Side Solvent
Extraction (CSSX) as the technology to be used for separation of radioactive cesium from
SRS high-level waste. In December 2001, a Request for Proposal for a two-phased
design/build process for design, construction, and commissioning of a SWPF using CSSX
technology was issued. In parallel, evaluation of other salt processing alternatives for specific
waste portions that would not need to be processed in the CSSX facility is underway. The
evaluation of alternatives and potential operations is being undertaken to maintain operational
capacity and flexibility in the HLW system and meet commitments for closure of high-level
waste tanks.

It must be remembered that minimal space is gained from sludge removal, as it is a minor
component of the total space in use in the Tank Farms. In addition, most of the sludge
processed in the earlier sludge batches is stored in non-compliant tanks targeted for closure.
Salt and supernate removal is the only process that truly gains space in the Tank Farm. As a
result, the Tank Farms must continue to process the significant DWPF recycle and ESP
washing streams within existing space limitations. DWPF is expected to continue sludge-only
operations until salt processing begins.

The effective management of tank space is essential to HLWD meeting process commitments.
For this reason, the Tank Farm space management strategy is routinely evaluated, expanded
upon and updated. During FY01, two space management reviews were chartered. The SMT2
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was chartered in April 2001 to consider new ideas and approaches to safely and efficiently
manage Tank Farm space. This team took into account updated conditions since the SMT1
completed its evaluation in August 1999. Also, at the request of HLWD, an independent
review of the SRS Tank Farm space management program was undertaken in July 2001. The
purpose of the review was to provide an assessment of the Tank Farm space management and
waste processing strategies and to recommend alternatives and strategies to provide additional
waste storage capacity in the Tank Farm.

Based on a review of current operating conditions and input from the two Tank Farm space
management reviews, the current group of space management initiatives required to provide
adequate space until the Salt Waste Processing Facility becomes operational is listed below:

1. Continue to evaporate liquid waste, including the backlog of liquid waste that is
waiting to be fully concentrated.

2. Continue to use Tanks 21-24 as interim storage for low curie content waste.
3. De-inventory and modify Tank 50 for use in supporting low curie salt and actinide

removal processes (manage the ETF concentrate without using Tank 50 as a
temporary storage location).

4. Disposition existing organics in Tank 48 and return it to HLW storage service.
5. Maintain DWPF Recycle Stream reduction initiatives.
6. Retrofit additional tanks as evaporator concentrate receipt tanks.
7. Process Tank 26 sludge in an earlier sludge batch to provide additional space.
8. Implement the small volume gain ideas to achieve small incremental storage

volumes.
9. If required reduce the minimum Contingency Transfer Space (presently set at 2,600

kgal for the F & H Tank Farms) to a level not to be less than the Authorization Basis
(AB) minimum requirement of 1,300 kgal.

Assumptions: • The Canyon’s waste stream volumes and the DWPF recycle volumes will be less than or
equal to the forecast.

•  The 2H, 2F, and 3H Evaporators will operate as planned and achieve their space gain
goals.

•  Significant reductions made in the volume of DWPF Recycle sent to the Tank Farms that
resulted from shutting down the steam atomized scrubbers on the melter off-gas system
can be maintained until the start of salt processing.

•  The backlog of dilute supernate stored in F- and H Tank Farm Type III tanks can be
successfully retrieved and evaporated as a means to recover space in the Tank Farms.

•  Identified tanks can be modified for use as concentrate receipts tanks to provide salt
storage.

Vulnerabilities: The following Tank Farm Waste Storage vulnerability was identified:
•  Operation of the DWPF SASs may be required prior to the start of salt processing. This

would result in significantly increasing the amount of DWPF Recycle volume sent to the
Tank Farms.

Vulnerability Handling Strategy:
•  Continue to run as is. Ensure adequate spare high efficiency mist eliminator (HEME)

filters are available as replacements are required. Establish a disposition path for HEME
filters that will dissolve HEMEs at DWPF. (Approval of the HEME dissolution-related
procedures is scheduled for completion by April 2002. Dissolution of the first three
HEME filters is scheduled for May 2002.)

•  Develop salt processing alternatives and sludge preparation alternatives that maximize the
use of DWPF recycle water, instead of the addition of inhibited water. An alternative
study with a system approach recommended that the DWPF recycle be utilized for salt
dissolution and sludge washing with pursuit of DWPF acid evaporator sequenced to
follow. The use of DWPF recycle water for sludge washing is being evaluated and a
recommendation will be made by July 2002. Also, the use of DWPF recycle water for salt
dissolution is being evaluated for the Low curie salt process and a recommendation will
be made by October 2002.
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Contingencies: • Implement other recommended new strategies that increase available space.
•  Salt processing may resume earlier than forecast.
•  HLW System attainment could be decreased; however, this would not meet the goal of

reducing the risk in the high risk tanks as soon as possible.
•  Planned Canyon programs could be slowed down until the Tank Farms are in a better

position to support them.

4.4 Uncertainties in Tank Space Assumptions

Issue: The Tank Farm space management strategy is based on a set of key assumptions involving
canister production rates, influent stream volumes, Tank Farm evaporator performance and
space gain initiative implementation. Significant changes in any of these key assumptions will
impact the HLWD’s ability to successfully support planned processing commitments due to a
lack of Tank Farm waste storage space.

Background: The SMT2 was chartered in April 2001 to consider new initiatives and approaches to safely
and efficiently manage Tank Farm space (accounting for updated conditions since the SMT1
completed its evaluation in August 1999). The SMT2 consisted of a cross-functional team
providing expertise in HLW chemistry, Systems Engineering, Process Engineering, Tank
Farm and DWPF Operations and Engineering and local public perspective. The SMT2
reviewed the SMT1 final report, DNFSB Recommendation 2001-1, and present Tank Farm
conditions to determine if a change to the tank space management strategies for volume
management of HLW supernate, salt and sludge inventories is warranted.

Also, at the request of HLWD, an independent review of the SRS Tank Farm space
management program was undertaken in July 2001. The purpose of the review was to provide
an assessment of the Tank Farm space management and waste processing strategies and to
recommend alternatives and strategies to provide additional waste storage capacity in the Tank
Farm. The SRS Tank Farm space management review panel also examined potential risks and
vulnerabilities that could impact operations. The panel was comprised of senior personnel
with extensive experience in nuclear operations, engineering and science, both within and
outside the DOE complex. No panel member had any direct responsibilities for the
management of the facility; therefore, they were free to provide an objective review of the
issue. The panel’s final report was issued in July 2001.

The Tank Farm space management strategy is evaluated, expanded upon, and updated with the
development of each revision of the Plan as assumptions are validated or revised and as new
process information becomes available. For this revision, the tank space strategy is outlined in
Section 5.1.2.

There will continue to be changes to assumptions made involving Tank Farm space
management. Due to the uncertainties in assumptions, the Tank Farm space management
strategy must continually be evaluated to respond to emerging issues and changing processing
scenarios. The allocation of resources must continue to be balanced between reducing the risk
from the continued storage of high-level radioactive waste in underground tanks and the cost
to implement space gain initiatives.

Assumptions: • Waste minimization efforts involving Canyon waste stream volumes and the DWPF
recycle volumes will be successful such that the actual volumes will be less than or equal
to the forecast.

•  Evaporators will operate as planned and achieve their space gain goals.
•  Space gain initiatives can be completed as forecast.

Vulnerabilities: The following Tank Farm space assumption vulnerabilities were identified:
1. Tank Farm may become saltbound due to more salt being deposited than predicted. [A,

B]
2. Tank Farm Evaporator models are based on waste tank temperatures that are no longer

applicable to today’s operation. [A, B]
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Vulnerability Handling Strategy:
A. Develop an Evaporator Flowsheet to better predict salt formation. (A computer model has

been developed that simulates the 2H evaporator, the feed tank (Tank 43) and the drop
Tank (Tank 38). The model tracks the major salts in SRS wastes. The first version of the
model was released in March 2002 for validation. The plan is to validate the model versus
past performance of the 3H evaporator during cold runs. The next major step following
this validation is development of the Phase 2 model, which is targeted for early
completion by 8/1/02. The Phase 2 model is intended to include more complex chemistry
such as sodium aluminosilicate formation and mercury chemistry as well as an improved
user interface.) [1, 2]

B. Develop alternate salt removal capabilities. (By the end of FY02: DOE will evaluate bids
from vendors for the SWPF; Low curie salt direct to saltstone will be initiated with
supernate transfers out of Tank 41; and the Actinide Removal Process will begin restoring
the existing Latewash Facility to its original operational status. The Saltstone processing
facility will complete its restart in April. This will allow the processing of the existing
Tank 50 waste material so Tank 50 can be used as the staging tank for the low curie salt
direct to Saltstone initiative.) [1, 2]

Contingencies: • Implement other recommended new strategies that increase available space.
•  Salt processing may resume earlier than forecast.
•  HLW System attainment could be decreased; however, this would not meet the goal of

reducing the risk in the high risk tanks as soon as possible.

4.5 Key HLW Processing Parameters Uncertainty

Issue: Subtle changes in a few key waste characteristics could dramatically impact HLW process
planning and the overall length of the HLW Program.

Background: The Plan assumes the accepted weight percent solids in settled sludge in the waste tanks are
well known. An increase in the weight percent solids will result in more canisters of glass
being produced. A change in the weight percent solids variable has already been seen in
Sludge Batch 1A and resulted in a revision to the canister yield. The Plan assumes that 2 wt%
insoluble solids are entrained in saltcake. If the actual amount is higher, then more canisters of
glass will be produced.

A Process Engineering group within HLWD Engineering coordinates process interfaces and
process chemistry internal to HLWD and between HLWD and NMMD. The goal of this group
is to ensure that changes to key parameters (waste inventories and composition, modeling tool
changes, modeling assumptions, etc.) that impact HLW system planning are agreed upon
before they are implemented. A primary purpose of this team is to communicate so that the
facilities are using the same data or assumptions for operating or planning activities.

Waste sample analyses are being refined to obtain additional information without increasing
the number of samples. Operating experience in facilities throughout the HLW System will
improve our understanding of the relationships among waste composition, waste
characteristics, and waste processing.

Empirical processing data from Sludge Batches 1A, 1B, and 2 provides information to better
predict production for future batches.

Assumptions: • Sample results will confirm the waste composition and characteristics described above.
•  Facility processes will be adjusted as necessary.
•  Blending of feed to SWPF and ESP will compensate for any transient (high or low)

conditions in individual waste tanks.

Vulnerabilities: The following Tank Space Assumption vulnerabilities were identified:
1. Actual waste composition may be different from the data in the WCS. [A]
2. 2H and 3H Evaporator concentrates may not be able to be mixed. [B]
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Vulnerability Handling Strategy:
A. Determine if WCS is adequate for sludge and salt processing. Improve/obtain additional

insoluble solid samples to improve WCS. [1] (WCS has been successfully used to
forecast sludge compositions for the first three macrobatches of sludge processed through
DWPF. WCS will continue to be evaluated to determine what additional sampling is
necessary and that sampling will be incorporated in the annual sampling plan. To improve
the overall process, a Sample Management Improvement Plan will be developed by May
2002 to better manage annual tank farm samples through an annually prepared sample
plan. Part of the preparation of the annual sample plan is to address potential upcoming
issues for future sludge batches and salt processing plans and assess the need to obtain
better waste characterization information as appropriate.)

B. Provide technical basis for 3H and 2H waste segregation criteria identifying: a) the
chemical and physical conditions necessary to form and/or control aluminosilicate solids;
and b) aluminosilicate/ uranium interactions. Research the consequences of mixing
aluminum-rich and silicon-rich evaporator concentrate solutions. (The research activities
are in progress, and are scheduled to be complete by October 2002. Based on the results
of the research activities, the 3H and 2H evaporator segregation criteria will be
developed.) [2]

Contingencies: • Additional waste tank samples could be retrieved and analyzed
•  Additional processing data will provide better information for future System Plans
•  Modifications to some facilities could be required
•  The total number of canisters to be produced may increase or decrease
•  The overall HLW program could be lengthened.

4.6 Maintaining Continuous Sludge Feed to DWPF

Issue: Funding constraints for previous years and continuing from FY02 to FY06 have required
difficult decisions in the planned HLWD operating strategy, particularly with regard to DWPF
feed preparation. Based on current funding guidance, the schedules to maintain continuous
sludge feed to DWPF require just-in-time completion dates for preparing sludge batches. In
Cases 1 and 2, funding is inadequate to maintain continuous feed to DWPF. Waste removal
and feed preparation, given the state of legacy high-level radioactive waste now in the tanks, is
a first-of-a-kind process abundant with challenges and uncertainties.

Background: Lessons learned from past waste removal work indicate that unexpected challenges will occur
during waste removal construction and preparation. These have included unexpected tank riser
interferences, higher than expected radiation rates, and waste characterization issues.

Assumptions: • Batch 2 will perform as projected
•  There will be no major, unexpected delays in future Sludge Batch feed preparation
•  WSRC will be able to improve subsequent Sludge Batch schedules to sustain the

predicted production rates at the available funding levels. (Case 1 and 2 will have
outages.)

Vulnerabilities: The following vulnerability to maintaining sludge feed was identified:
•  Extended Sludge Processing (ESP) Tanks 40 and 51 Slurry Pumps may fail.

Vulnerability Handling Strategy:
•  Rebuild and maintain two slurry pumps for Tank 40 and 51 ready to replace. (Two of the

pumps removed from Tank 49 are being refurbished.)
•  Procure additional spare Slurry Pumps by FY05. (On the Funding priority list for FY05)

Contingencies: • The DWPF production rate could be reduced.
•  Additional extended outages could be planned.
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4.7 Use of Tank 50 for Alternative Salt Waste Processing

Issue: The plan is to make Tank 50 available for alternative salt waste processing use in FY02.
Before using Tank 50 for this purpose, the current material in Tank 50 must be processed at
Saltstone. This prevents the use of Tank 50 for storage of HLW.

Background: Tank 50 was used as a part of the ITP process where it stored the low activity filtrate stream
for feed to the Saltstone Facility. It is used to receive and store ETF concentrate that will
eventually be fed to Saltstone.

In FY98, Saltstone processed approximately 300 kgal of Tank 50 waste inventory and entered
an extended planned lay-up. The Plan assumes that the ETF concentrate stored in Tank 50 can
be treated at Saltstone starting in FY02. This will allow Tank 50 to be de-inventoried in
preparation for its use to support alternative salt waste processing (specifically the low curie
salt and actinide removal processes).

Since Tank 50 will be required for alternative salt waste processing, the processing of ETF
concentrate at Saltstone must be continued on a periodic basis until the startup of the SWPF.
After the SWPF startup, the Saltstone Facility must be continuously operated to support the
large volume filtrate stream from Salt Processing and ETF.

Physical modifications are underway to allow Tank 50 to be used for alternative salt waste
processing in FY02.

Assumptions: • ETF concentrate stored in Tank 50 can be treated at Saltstone starting in FY02.
•  After processing the Tank 50 material, Saltstone will continue to process the ETF

concentrate at a rate of approximately 180 kgal/yr
•  Physical modifications and be made to Tank 50 to support alternative salt waste

processing.

Vulnerabilities: The following vulnerability to returning Tank 50 to waste storage service was identified:
•  Tank 50 may be required for alternate salt processing needs, which would preclude its use

for waste storage service. (This was identified as a high-risk vulnerability because loss of
this waste tank space to alternate salt processing could impact the capacity to de-liquor an
evaporator system. This was judged to have the potential to shutdown an evaporator for
an extended time. The use of Tank 50 for alternate salt processing was assessed per the
Plan, which showed that Tank 50 could be used for alternate salt processing without
impacting the evaporator systems.) [Closed]

Contingencies: • Implement other recommended new strategies that increase available storage space as
covered in Section 4.3.

4.8 2H and 2F Evaporator Operation Constraints

Issue: As part of the 2H Evaporator recovery effort, the 2F and 3H Evaporators have been cleared
for operations with some limitations on the types of materials that can be processed through
those evaporator systems. Current plans are to continue to segregate feed streams to the 2H
Evaporator. The 2H Evaporator will be dedicated to processing high silica feed streams. The
2F and 3H will be used to handle other feed streams to preclude the generation of solids
similar to those that were produced in the 2H Evaporator in 1999.

Background: During a planned outage in October 1999, visual inspection of the 2H Evaporator revealed
solids buildup on evaporator internals and in the bottom cone area of the pot. Approximately
18 grams of material were obtained from the bottom cone area for analysis anticipating an end
of 2000 chemical cleaning. The 2H Evaporator was restarted in December 1999. Erratic lift
rates were experienced and the evaporator was shutdown in January 2000 when attempts to
correct the lift rate were unsuccessful. In early January 2000, results from the sample revealed
the material consists of sodium aluminosilicate and sodium diuranate (with an average total
uranium content of 6.9 wt% and an average 2.3% enrichment). Based on the analysis results, a
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PISA was issued and evaporator operations were suspended. Cleaning of the 2H Evaporator
has now been completed and it was returned to service on October 6, 2001.

Assumptions: • DWPF recycle and existing supernate containing DWPF recycle will be able to be
evaporated as planned.

•  Compensatory actions to handle incoming waste streams will result in minimal impact to
waste generators.

•  Tank Farm space management program will ensure sufficient tank space is available to
continue processing feed for DWPF.

Vulnerabilities: The following 2F and 2H Evaporator vulnerabilities were identified:
1. Resumption of SAS operation for off-gas scrubbing at DWPF would increase the amount

of DWPF recycle sent to the tank farms. [A, B]
2. The 2H and/or the 2F Evaporators vessels may fail. [C, D, E]
3. The 2H and/or the 2F Evaporator systems may fail (e.g. condenser, AIV, TCV,

condensate controllers, feed pumps, etc.) [F]

Vulnerability Handling Strategy:
A. Pursue qualification of DWPF recycle for the 2F and 3H evaporators. (A qualification

plan and strategy has been developed in conjunction with the HLW Water Management
Team. The Plan provides contingencies and targets DWPF recycle to the 2F and 3H
evaporator where possible. Existing Research and Development (R&D) has provided a
means to conservatively qualify DWPF recycle for these evaporator systems. Additional
R&D work to be completed by October 2002 is aimed at providing additional flexibility
for processing DWPF recycle water in the 2F and 3H evaporators by removing
conservative constraints as this technical basis is developed. Additionally, an
understanding of the role of uranium incorporation into the sodium aluminosilicate matrix
is being developed in order to remove 2H JCO restrictions on uranium enrichment.) [1]

B. Develop salt processing and sludge preparation alternatives that maximize the use of
DWPF recycle water, instead of the addition of inhibited water. (An alternative study with
a system approach recommended that the DWPF recycle be utilized for salt dissolution
and sludge washing with pursuit of DWPF acid evaporator sequenced to follow. The use
of DWPF recycle water for sludge washing is being evaluated and a recommendation will
be made by July 2002. Also, the use of DWPF recycle water for salt dissolution is being
evaluated for the Low curie salt process and a recommendation will be made by October
2002.) [1]

C. Accept risk that 2H and 2F Evaporators vessels may fail. (The likelihood that they would
fail simultaneously is low.) [2]

D. Consider preparing the existing spare 2F/2H evaporator vessel for installation in 2F
Evaporator. (A cost/benefit determination will be performed by June 2002. The results
will be reviewed by the HLWD Business Team. The Plant Modification Traveler (PMT)
will be initiated by August 2002 to begin the modification process, if that direction is
given.) [2]

E. Accept impact if 2H Evaporator fails first requiring the spare evaporator to be modified
for 2H service. [2]

F. Ensure adequate spare parts are identified and on hand to support the 2F and 2H
Evaporator Infrastructure. (An assessment of the existing spare parts program is
underway. It is scheduled to be completed by 9/30/02. This assessment will identify
programmatic changes as well as identifying critical spare needs. Findings from the
assessment will be prioritized by (high, medium, low) with the high priority findings
being items which if not corrected could lead to a one month or greater outage. The high
priority items will be scheduled and tracked to completion.) [3]

Contingencies: • Implement process and equipment modifications that totally segregate high silicate
streams (e.g. DWPF recycle) from the tank farm.

•  HLW System attainment could be decreased; however, this would not meet the goal of
reducing the risk in the high risk tanks as soon as possible.
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4.9 3H Evaporator Operation Constraints

Issue: The 3H Evaporator operations are adversely affected because of cooling limitations in Tank
30, the concentrate receipt tank.

Background: During a routine recycle transfer from Tank 30 to Tank 32 in November 2000, a leak was
detected in the H-Tank Farm West chromate cooling water system. Within a week's time, it
was determined that all five deployable cooling coils in Tank 30 were leaking. The coils were
isolated from the chromate cooling water system to contain the leak. This eliminated the main
source of cooling for the tank.

A dedicated multi-discipline team was assembled to determine both the proper short-term
approaches to mitigate this issue, and the best overall solution to restore full 3H Evaporator
capacity. A stress analysis determined a high probability of coil failure at the lower strut
support plates for deployable coils of this design. Therefore, repair or redeployment of the
same coil design was not recommended.

Short-term recommendations were implemented which included the addition of a stop-leak
material to the cooling water system to minimize leakage of cooling water into Tank 30 and
maximize the use of two of the existing coils. This has been successful and in combination
with other measures to promote cooling (transfers, elimination of steam heating to the annulus,
maintaining a high liquid level in Tank 30) has allowed continued operation of the 3H
Evaporator. Though production achieved normal rates between May and December 2001,
operation is temperature limited during the second quarter of FY02.

The cumulative effect of the short-term recommendations, however, falls far short of
supporting long term 3H Evaporator operation. Therefore, to restore full 3H Evaporator
capacity, Tank 37 will be converted from salt cake storage to evaporator receipt service. This
requires the completion of a drop line from the 3H Evaporator to Tank 37 as well as the
removal of salt from Tank 37. These modifications are expected to be complete by the end of
FY02.

Assumptions: The addition of stop-leak material in the two tank 30 cooling coils will continue to be effective
allowing the 3H Evaporator to continue operations on a limited basis until the modifications to
Tank 37 are complete.

Vulnerabilities: The following 3H Evaporator vulnerabilities were identified:
1. Salt formation in Tank 32 may bind the feed pump and line. [A, B]
2. 3H Evaporator feed pump may fail [C, D]
3. 3H Evaporator vessel may fail [E]
4. 3H Evaporator systems may fail (e.g. condenser, AIV, etc.) [F]

Vulnerability Handling Strategy:
A. Continue operational strategy to minimize salt formation in Tank 32. [1]
B. Develop the 3H Evaporator flow sheet. (A computer model has been developed that

simulates the 2H evaporator, the feed tank (Tank 43) and the drop Tank (Tank 38). The
model tracks the major salts in SRS wastes. The input/output for the 2H model is being
written. The first version of the model was released in March 2002 for validation. Then
the model will be converted to a 3H Evaporator model and compared to actual 3H data.)
[1]

C. Procure a spare feed pump (Project S-W339 is underway to procure a spare pump.) [2]
D. Investigate a temporary modification as a contingency if the feed pump fails prior to the

spare feed pump is procured. (A proposed temporary modification scope will be
presented to the HLWD Business Team in May 2002.) [2]

E. Accept the risk that the 3H vessel will fail. The materials that the components of the
evaporator are designed for a 30-year life. 3H Evaporator is presently 2 years old. [3]

F. Ensure adequate spare parts are identified and on hand to support the 3H Evaporator
Infrastructure. (An assessment of the existing spare parts program is underway. It is
scheduled to be completed by 9/30/02. This assessment will identify programmatic
changes as well as identifying critical spare needs. Findings from the assessment will be
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prioritized by (high, medium, low) with the high priority findings being items which if not
corrected could lead to a one month or greater outage. The high priority items will be
scheduled and tracked to completion.) [4]

Contingencies: • HLW System attainment could be decreased, however, this would not meet the goal of
reducing the risk in the high risk tanks as soon as possible.

•  Planned Canyon programs could be slowed down until the Tank Farms are in a better
position to support them.

4.10 Salt Processing Disposition and Resumption of Operations

Issue: The ability to maintain the tank closure schedule with less than a 100% capacity (17.5 gpm)
SWPF relies on the success of the Low curie salt and actinide removal initiatives.

Background: All parts of the HLW System at SRS are operational except the salt processing plant.
Processing at the ITP Facility was suspended because the facility could not cost effectively
and simultaneously meet both the safety and production requirements for the HLW System.

DOE and WSRC have chosen a multi-pronged path for Salt Waste disposition. The strategy
shift was to take a graded approach to Salt Waste processing. The new integrated Salt
Disposition Strategy is to:
•  Treat low curie salt waste and dispose at Saltstone
•  Create an Actinide Removal Process (ARP) to enable disposal of additional low

curie/high actinide salt waste & potentially provide actinide removal for the high curie
demonstration CSSX facility

•  Dispose of high curie salt waste by removing cesium in a small scale demonstration
CSSX processing facility

•  Tailor follow-on high curie salt waste processing capability depending on the success of
early low curie salt disposal.

Assumptions: • This revision of the Plan assumes certain capacities and start dates for the demonstration
SWPF using CSSX technology. (See Section 1).

•  The WCS is suitable for tank identification for low curie salt and the Actinide Removal
Process.

•  Funding will be available to support the schedule for construction and startup of the
demonstration SWPF.

•  Resources will be available to support the schedule for low curie salt and the Actinide
Removal Process.

•  Low curie salt and Actinide Removal initiatives relies on:
− Low activity stream meeting Saltstone WAC,
− Actinide removal stream meeting DWPF WAC, and
− The ability to shield Saltstone

Vulnerabilities: The following salt processing vulnerability was identified:
•  SWPF may come on line late or operate below forecast rate.

Vulnerability Handling Strategy:
•  Develop alternate salt removal capabilities. (By the end of FY02: DOE will evaluate bids

from vendors for the SWPF; Low curie salt direct to saltstone will be initiated with
supernate transfers out of Tank 41; and the Actinide Removal Process will begin restoring
the existing Latewash Facility to its original operational status. The Saltstone processing
facility will complete its restart in April. This will allow the processing of the existing
Tank 50 waste material so Tank 50 can be used as the staging tank for the low curie salt
direct to Saltstone initiative.)

Contingencies: • Implement other recommended new strategies that increase available space.
•  High curie salt processing may resume before FY10, if the SWPF is accelerated.
•  HLW System attainment could be decreased; however, this would not meet the goal of

reducing the risk in the high risk tanks as soon as possible.
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4.11 Safety Basis Document Upgrades

Issue: The effort to finalize the development and implementation of Safety Basis (SB) documents
that reflect all requirements of 10CFR830 for Tank Farm facilities is scheduled to be complete
by February 2003. If it is determined that new engineered controls or significant equipment
upgrades are required, current funding levels for full implementation are insufficient.

Background: Bringing the Tank Farm facilities into full compliance with 10CFR830 will require significant
manpower resources and may require capital upgrades to these facilities. Completion of
analysis to the standards specified in 10CFR830 for the Tank Farms will require significant
sustained funding. Additional training, procedure, and surveillance revisions will be necessary
to comply with 10CFR830. In addition, equipment upgrades or new engineered controls may
be required to meet Evaluation Guides for reduction of risk in each facility.

In order to maximize the efficiency of these upgrades, WSRC has developed a plan and
schedule for a consolidated graded-approach Documented Safety Analysis (DSA, formerly
known as the Safety Analysis Report or SAR), as well as facility-specific TSRs. The
development effort will focus on those activities that provide the most benefit towards
improvement of safety and Conduct of Operations in relation to the effort required, while
maintaining compliance with DOE requirements. Included in the scope of the effort are
identification of further analytic needs, simplification of controls, reconciliation of facility
differences, elimination of non-operational precipitation processes, and cost-effective
implementation.

SB upgrades will provide an improved safety basis for Tank Farm operations and consist of
the following:

a) Update the hazards analysis to incorporate facility worker hazards not previously
assessed. New analyses for facility worker hazards and reviews of existing accident
analyses are required. This ensures that hazards to the public, facility workers, and the
environment associated with facility operations have been identified and assessed for
impact. Additional new analyses will evaluate the combined and sequential effects of
postulated accidents and their progression. These analyses ensure that safety functions
are identified to prevent or mitigate the consequences of every accident.

b) Finalize the selection of systems, structures, and components (SSCs) that will become
the new set of SB controls. Engineered controls or administrative controls will perform
the safety functions that prevent or mitigate the analyzed accidents. Controls can be
existing controls or, when existing controls are inadequate or overly burdensome, new
equipment designed to perform the safety function. Since the new set of controls will
prefer engineered controls over administrative controls, development of new engineered
controls can represent a significant cost, due to both the stringent and exacting
requirements associated with safety class or safety significant equipment and the
number of tanks involved. (The current plan requires that any significant equipment
upgrades will be managed as new scope as described in the assumptions below.)

c) Complete uncertainty analysis to ensure that instrumentation utilized for prevention and
mitigation of accidents operates in compliance with assumptions in the accident
analysis.

d) Complete final functional classification to ensure that SSCs selected to prevent or
mitigate accidents are capable of performing their safety function when needed. For
safety class and safety significant equipment, this effort requires a vulnerability review
for equipment qualification, equipment interaction, structural analysis, and a Backfit
process described in the E7 Manual, Procedure 3.41, “Backfit Analysis Process”.
Necessary actions resulting from the equipment review could include replacement,
modification, and/or additional testing of SSCs.
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e) Develop procedures and training that reflect the revised SB. The functional
classification of additional SSCs as safety class or safety significant also imposes an
increased burden on the operation and maintenance of the equipment.

Assumptions: • SB upgrade and implementation will be completed by February 2003 if continued
sufficient funding is allocated.

•  Traditional method for consequence calculation will be augmented by a statistical method
based on reasonably conservative estimations of analytic parameters to eliminate
unrealistic over-conservatism in the analysis. This technique supports the use of existing
hardware whenever possible and prefers a reduced reliance on administrative controls.

•  If existing equipment is acceptable for use as safety equipment, it will be credited and
functionally upgraded.

•  New systems or significant equipment upgrades will be treated as new scope and can only
be implemented if additional funding above the Base and Stretch Case funding levels is
obtained.

Vulnerabilities: The following vulnerability was identified in relation to Authorization Basis (AB) on trapped
gasses:
•  The amount of Hydrogen (H2) built up in tank(s) must be kept below the lower

flammability limit (LFL). During certain types of sludge preparation, hydrogen (H2) is
generated in the sludge preparation tank due to the chemical reaction of the various
substances in the sludge with the wash water. There is a risk that sludge preparation will
require a longer preparation time because there will be an increased number of smaller
washes.

Vulnerability Handling Strategy:
•  Resolve AB trapped gas limits by collecting data on upcoming sludge washings and salt

dissolutions. (Gas chromatography equipment is planned to be installed on Tank 37. A
test plan has been issued. This is planned and scheduled for the summer of 2002.)

Contingencies: • Tank Farm operations will continue under the revised interim SAR and TSRs. This will
continue until SB documentation is developed and implemented to achieve full
compliance with 10CFR830 in the Tank Farm facilities.

•  HLW System attainment could be decreased; however, this would not meet the goal of
reducing the risk in the high risk tanks as soon as possible.

4.12 Potential Delays in Tank Closures (DOE Order 435.1 Lawsuit)

Issue: In January 2000, the Natural Resources Defense Council (NRDC) and the Snake River
Alliance (SRA) petitioned the Ninth Circuit US Court of Appeals to review and set aside DOE
Order 435.1. The petitioners claim the Order 435.1 is “arbitrary, capricious and contrary to
law”. The petitioners also claim that DOE’s categorical exclusion finding for this Order under
National Environmental Policy Act is “arbitrary, capricious and contrary to law”. The Court of
Appeals review, and potential set aside, of Order 435.1 could delay closing HLW tanks as
required by the Federal Facility Agreement.

Background: In July of 1999 DOE issued Order 435.1 “Radioactive Waste Management”. Order 435.1 sets
forth the requirements for handling all DOE radiological waste, including the residual waste
heel that cannot practically be removed from HLW tanks after bulk waste removal. Before
closing an SRS HLW tank, the residual heel that cannot be removed must be able to meet the
435.1 criteria of Waste Incidental to Reprocessing (WIR). Under Order 435.1, waste resulting
from reprocessing spent nuclear fuel that is determined to be incidental to reprocessing is not
high-level waste. It is managed under DOE’s regulatory authority in accordance with the
requirements for transuranic waste (TRU) or low-level waste (LLW), as appropriate.

When determining whether spent nuclear fuel reprocessing plant waste is managed as
TRU/LLW or as high-level waste, either the citation or the evaluation process is used:
•  Citation: Waste incidental to reprocessing by citation includes spent nuclear fuel

reprocessing plant wastes such as contaminated job wastes including laboratory items
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such as clothing, tools, and equipment. The waste heel remaining in HLW tanks clearly
does not meet the Citation criteria.

•  Evaluation: Waste incidental to reprocessing will be managed as TRU or LLW and meet
the following criteria:
− Have been processed, or will be processed, to remove key radionuclides to the

maximum extent that is technically and economically practical; and
− Will be managed to meet safety requirements comparable to the performance

objectives set out in 10 CFR Part 61, Subpart C, Performance Objectives; and
− Are to be incorporated in a solid physical form at a concentration that does not

exceed concentration limits for Class C low-level waste as set out in 10 CFR 61.55,
Waste Classification; or will meet alternative requirements for waste classification
and characterization as DOE may authorize.

A Waste Incidental to Reprocessing Determination is underway to satisfy the requirements in
Order 435.1 for the waste heel remaining in Tank 19.

Assumptions: Closure will proceed as planned with no impact from this appeal.

Vulnerabilities: The following tank closure vulnerabilities were identified:
1. Closure of Tank 14 by 2010 not planned. [A, B]
2. Waste Tank annulus cleaning has not been developed. [C]
3. Tank 19 may not meet cleanliness requirements for closure. (Analysis has subsequently

shown that Tank 19 does meet the cleanliness requirements for closure.) [Closed]
4. Tank 18 transfer line may fail testing. (Tank 18 transfer line has subsequently been

successfully tested.) [Closed]

Vulnerability Handling Strategy:
A. Negotiate an alternate tank to close in place of Tank 14 (If VHS “B” below is

unsuccessful.) [1]
B. Continue to investigate alternate salt removal technologies. [1]
C. Fund and develop Waste Tank cleaning technology (A Systems Engineering Evaluation

(SEE) is in progress with the objective of identifying low cost alternatives to the annulus
cleaning project baseline. Scoring of the initiatives is in progress. Also, the TFA is
actively working with Russian scientists to apply their experience to SRS tanks.) [2]

Contingencies: If the Court of Appeals sets aside 435.1 then DOE could revert back to the previous
Radioactive Waste Management Order (5820.2A) that preceded 435.1 and close the remaining
tanks under Nuclear Regulatory Commission (NRC) guidance.

Order 5820.2A had no provisions for evaluating the waste heel of a HLW tank in order to
manage that heel as low level waste. However, before 435.1 issuance, DOE determined that
the material remaining in Tanks 17 and 20, at closure, satisfied criteria for “incidental waste,”
since it met the NRC guidance available. That is, the waste heel remaining after waste
removal:

(a) “has been processed (or will be further processed) to remove key radionuclides to the
maximum extent that is technically and economically practical;

(b) “will be incorporated in a solid physical form at a concentration that does not exceed
the applicable concentration limits for Class C low-level waste as set out in 10 CFR
Part 61; and

(c) “will be managed, pursuant to the Atomic Energy Act, so that safety requirements
comparable to the performance objectives set out in 10 CFR Part 61 are satisfied.”

4.13 Control Systems Obsolescence

Issue: Many of the major process control computer systems in the HLW Division are nearing the end
of their planned useful life. Some, especially the distributed control systems (DCSs) at F Tank
Farm (FTF), DWPF and H Area Diversion Box 8 (HDB-8) which were installed 15 or more
years ago, can be characterized as being technologically obsolete. Therefore, projects to
replace the DCSs in FTF, DWPF and H Tank Farm (HTF) are included in the funding
requirements over the next four years.
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Background: There are 52 Mission Essential computer systems in the HLW Division. These include DCSs,
programmable logic controllers (PLCs), and other PC-based and minicomputer-based systems,
as well as the network equipment used to link these systems. The systems most in need of
replacement are the FTF DCS, the DWPF DCS, the HDB-8 DCS, the Waste Removal/3H
Evaporator DCS, and the Waste Pre-Treatment (WPT) heating and ventilating PLC and DCS.

Projects are underway to replace the FTF and DWPF DCSs, with replacements scheduled in
FY02 and FY03, respectively. The HDB-8 DCS is the next most urgent of the systems
requiring replacement. This system is essential to HLW operations as it controls HTF intra-
area, FTF/HTF interarea and DWPF recycle transfers; yet it contains the same obsolete
hardware and software components as the existing DWPF DCS. The HDB-8 DCS can be
replaced at a cost of approximately $800K, and initial project funding is forecasted for FY03.
The Waste Removal/3H Evaporator and WPT DCSs are next in line for replacement, with
estimated replacement costs of $4.7M and $5.0M, respectively, and with work to be
completed by FY05.

The vision for HLWD process controls is to have a single control system architecture
deployed across the Division. The DWPF DCS Replacement Project has established
Emerson’s DeltaV  process control system as that new architecture. The combination of this
new Division architecture coupled with the consistent application of configuration conventions
and standards will provide a common user interface between facilities, resulting in a more
versatile and flexible workforce. This will allow for better implementation of new technology
and process changes, permit interconnectivity of control rooms, improve information flow
across Division facilities, and reduce the life cycle costs of these systems. This would also
serve as an enabler for potentially significant reductions in operating costs through future
initiatives in control room consolidation. Replacement and integration of high-maintenance
panelboard-based controls (e.g., 242-1H and 241-28H control rooms) with the new DeltaV
architecture may also prove to be economically advantageous when factored into control room
consolidation initiatives.

Assumptions: • Outages at each affected facility will be scheduled and staffed in order to accomplish the
replacements.

•  Replacement of existing facility production systems will include replacing the associated
development and simulator systems.

•  Continuing training for support personnel will be planned and funded in order to maintain
the staff’s technical expertise.

•  Control system modifications resulting from future missions will only require extensions,
additions, or deletions to the control systems, and not wholesale replacements or
upgrades.

•  Engineering will develop the manual operating capability required to allow for the
temporary removal of automatic control during the control system replacements.

•  Process models and simulators will be enhanced and/or extended to the extent necessary
to support procedure and operator readiness for the replacement production systems.

Vulnerabilities: The following Control System vulnerabilities were identified:
1. Saltstone DCS may fail. [A]
2. H Area Diversion Box-8 (HDB-8) Facility DCS may fail. [B]

Vulnerability Handling Strategy:
A. Saltstone DCS is scheduled to be replaced in FY03. [1]
B. Fund project to replace HDB-8 Facility DCS. [2] (PMT for the control system

replacement modification is scheduled to be complete by 3/31/02. Funding for this
replacement is planned beginning in FY03.)

Contingencies: Failure to adequately maintain the HLWD control systems will result in an overall cost
increase to the Division. This is due to increased maintenance and engineering costs as well as
increasing the potential for production outages due to unplanned control system failures.
Facilities could be shut down until replacements can be made
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5. Integrated Production Plan

5.1 Overview

The following integrated production plan supports the implementation of the cases in the Plan. However,
successful implementation of this production plan is contingent upon:

•  Availability of funding as shown in Appendixes I.1, J.1, and K.1 for Cases 1-3.
•  Successful management of Tank Farm space
•  Successful performance of waste removal projects in the Tank Farms
•  Successful sludge batch preparation in ESP
•  Successful implementation of salt processing initiatives.

This section provides a summary discussion of the key constituents of Tank Farm space. It is followed by a
detailed description of the current Tank Farm space management strategy. Section 5.1.3 describes the effect of
each influent and effluent stream in the Tank Farms, and its impact on Tank Farm operations. Sections 5.2
through 5.10 describe the production requirements for each HLW facility to support the Plan.

5.1.1 Tank Farm Waste Storage Space

Tank space, if not managed properly, could adversely affect the ability to receive influents from the canyons and
DWPF and to store salt concentrate from the evaporators. A review of some terms used to define tank space and
a summary of current tank space conditions is outlined below.

Useable Space (or Working Inventory): Influents and effluents are listed only as they impact the Type III
Tanks that are used to store and evaporate HLW, herein referred to as the useable space. The useable space has
the following distinctions:

•  For planning purposes, the maximum capacity (Tank Operating Limit) of the Type III and Type IIIA
tanks is assumed to be 1,270,620 gallons, which is 28,080 gallons less than the TSR limit of 1,298,700
gallons. The only exceptions to this are the 2F and 2H Evaporator feed tanks, Tanks 26 and 43, in
which the Operating Limit is 1,263,600 gallons, due to the elevation of the evaporator feed pump
motor.

•  The non-compliant (Types I, II, & IV) tanks (Tanks 1-24) are excluded because they do not meet
current requirements for secondary containment and leak detection, with the exception of storage of
low source term waste in Tanks 21-24. With very limited exceptions, the Tank Farm Industrial
Wastewater Operating Permit does not allow waste to be added to tanks that  leak or have leaked.

•  Tanks 48, and 50 are excluded, at this time, primarily because unplanned additions of large waste
volumes would alter the waste composition. This would possibly violate strict process chemistry
controls. Tank 50 is planned to store waste in the form of a low curie salt supernate. In addition,
evaluations are also underway to return Tank 48 to HLW storage service.

•  ESP Tank 40 is excluded from the useable space calculation because unplanned additions of waste
would alter the washed sludge composition, thus interrupting feed to DWPF while the waste is re-
qualified. When Tank 51 begins feeding sludge for Sludge Batch 3 to DWPF in FY04, its volume will
be removed from the useable space calculation and the Tank 40 volume will be added.

The useable space is the tank space available to support routine Tank Farm activities, such as inter-tank transfers
and evaporator operations, and to store waste received by the Tank Farms. As of January 1, 2002, the F- and H
Tank Farms have a combined 2,200 kgal of useable tank space as is illustrated in Table 5-A. Due to the
operations associated with the 2F, 2H and 3H Evaporators and the return of Tank 49 to HLW service, useable
tank space increased from 1,359 kgal at the beginning of FY01 to the 2,175 kgal as of January 1, 2002.
Implementation of the tank space management strategy outlined in Section 5.1.2 will increase useable tank space
to levels that provide higher flexibility in meeting process commitments.
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Table 5-A Useable Space
No

Tanks
Volume

(millions of gallons) Comments

51 Original total number of tanks
Less 2 Tanks 17 & 20 Closed (filled with grout)

Equals 49 54.8 Total Maximum Capacity (TSR/OSR Limit)
49 47.3 Total Working Capacity (Tank Operating Limit)

19.7 Total Stored Supernate
15.6 Total Stored Salt

3.0 Total Stored Sludge
Less 38.3 Total Stored Waste (including process tanks 48,50,&51)

Equals 9.0 Total Working Freeboard
Less 22 2.9 Freeboard in Types I, II, and IV tanks

Less 3 1.3 Freeboard in Processing Tanks (Tanks 40, 48, & 50 –
unavailable for reuse)

Less 2.6 Contingency Transfer Space (reserved in the event of a tank
leak)

Equals 24 2.2 Total Useable Space
0.2 F Tank Farm Minimum Evaporator Requirement
0.4 H Tank Farm Minimum Evaporator Requirement
0.1 F Tank Farm Minimum Waste Receipt Requirement
0.1 H Tank Farm Minimum Waste Receipt Requirement
0.5 TF Min Waste Receipt required for ESP support

Less 1.3 Working Space
Equals 24 0.9 Available Space (useable space less working space)

NOTE: See Appendix B for further tank space terminology definitions.

Table 5-A reflects the goal to always maintain a minimum of 1,300 kgal of useable space in the Type III tanks to
support evaporator operations, canyon receipts and ESP processing. Though no AB requirements are violated if
useable space  drops below 1,300 kgal,  the low working inventory level impacts the ability to support
processing plans. For example, sludge batch preparation would be affected  because of the large volumes of
water required (several hundred thousand gallons) to carry on sludge washing operations. HLWD is working
diligently to implement the Tank Space Management strategy outlined below to maximize the available space in
the Tank Farm while supporting processing commitments.

Operation of the evaporators is crucial to recovering the Tank Farm space needed to support mission needs.
With tank space tight, evaporator space recovery rates must, as a minimum, be able to keep pace with influents.
In addition to the handling of new influents to the Tank Farm, HLWD must also evaporate approximately 8,200
kgal of backlogged supernate stored in Type III tanks to recover additional tank space. The evaporation of the
backlogged waste is expected to reclaim up to 4,500 kgal of space over the period FY02-FY05. An additional
5,300 kgal of low source term DWPF recycle (in Tanks 21, 22, 24, 6 and 8) and Receiving Basin for Offsite
Fuels (RBOF) receipts (in Tank 23) must also be evaporated or used as slurry water for sludge or salt removal.
Evaporation, or use of this low source term backlogged waste, would reduce the total Tank Farm waste volume
by approximately 5,000 kgal.

It must be noted that the contingency transfer space and useable space (working space and available space) are
not consolidated one or two convenient tanks but  dispersed in tanks across the Tank Farms. A graphic
representation of the tanks space in the various tanks is shown in Appendix H (High Level Waste Tank Usage).

5.1.2 Tank Farm Space Management Strategy

The current useable space in the Tank Farms has improved over the last year. The major two factors for the
increase of Usable Space from Revision 12 of the  Plan to Revision 13 are

•  The successful return of Tank 49 to waste storage service in October 2001,
•  Better evaporator performance than what was forecast in Revision 12.
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However, even with the improvement, the lack of adequate useable space continues to be a major risk associated
with meeting process commitments, especially until the start of salt processing. The amount of useable waste
storage space in the Tank Farms is steadily being consumed by continued waste receipts, as is indicated by the
following estimated new receipts for FY02:

•  DWPF recycle water 1,000 kgal in 200 receipts
•  Canyon wastes 1,100 kgal in 350 receipts
•  RBOF 120 kgal in 20 receipts.

These receipts are reduced by evaporation (the Tank Farm evaporation systems evaporate approximately 70% to
99% of these receipts depending on the influent source), but the negative effect on available tank storage space
is significant. Furthermore, since early sludge removal is conducted from non-compliant tanks, it does not result
in an overall net gain in available space in the Type III tanks. In fact, due to the large amounts of sludge
processing wash water returned to the Type III tanks, there is an overall net space loss in Type III tanks. This is
especially true between now and FY10-12 when sludge is mainly being removed from high-risk non-compliant
tanks. Once backlog waste is fully evaporated, then the overall net waste inventory being stored will begin to be
reduced only when salt processing is operational and the salt waste is removed from the tanks.

Additional Tank Farm Space Management Reviews

Based on the assumptions used in the development of the Plan, the Tank Farms will run out of available storage
capacity in Type III tanks without the successful implementation of a Tank Farm space management strategy.
Since the issuance of Revision 12, two major Tank Farm space management reviews have been completed to
assess previously recommended space management initiatives.

Tank Space Management Team  2

The SMT2 was chartered in April 2001 to consider new initiatives and approaches to safely and efficiently
manage Tank Farm space. This team took into account updated conditions since SMT1 completed its evaluation
in August 1999. The SMT2 Team consisted of a cross-functional team providing expertise in HLW chemistry,
Systems Engineering, Process Engineering, Tank Farm and DWPF Operations and Engineering and local public
perspective. The SMT2 Team reviewed the previous HLW SMT1 Team Final Report, DNFSB
Recommendation 2001-1, and present Tank Farm conditions to determine if a change to the tank space
management strategies for volume management of HLW water, salt and sludge inventories is warranted.

The SMT2 Team used an SEE process, similar to that used in 1999, to identify, evaluate, and select
recommendations. The final report of the SMT2 Team was issued in May 2001.

SRS HLW Tank Farm Space Management Review Panel

At the request of HLW, an independent review of the SRS Tank Farm Space Management program was
undertaken in July 2001. The purpose of the review was to provide an assessment of the Tank Farm space
management and waste processing strategies and to recommend alternatives and strategies to provide additional
waste storage capacity in the Tank Farm. The SRS Tank Farm Space Review Panel also examined potential risks
and vulnerabilities that could impact operations. The Panel was comprised of senior personnel with extensive
experience in nuclear operations, engineering and science, both within and outside the DOE complex. No Panel
member had any direct responsibilities for the management of the facility; therefore, all were free to provide an
objective review of the issue. The Panel’s final report was issued in July 2001.

Updated Tank Farm Space Management Strategy

Based on a review of current Tank Farm operating conditions and input from the two Tank Farm space
management reviews discussed above, an updated Tank Farm space management strategy was developed and
incorporated into the approved assumptions used in modeling of the Revision 13 Cases. A summary of the tank
space management initiatives to be implemented is:

1. Continue to evaporate liquid waste, including the backlog of liquid waste that is waiting to be fully
concentrated.

2. Continue use of Tanks 21-24 for storage of low source term supernate.
3. Maintain DWPF Recycle Stream reduction initiatives.
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4. If required, reduce the minimum contingency transfer space in Type III tanks for the F- and H Tank
Farms below the currently maintained 2,600 kgal to a value not to be less than 1,300 kgal (AB
minimum requirement).

5. Retrofit additional tanks for use as salt receipt tanks for the Evaporator Systems.
6. Disposition existing organics in Tank 48 and return it to service as a HLW storage tank.
7. Maintain Tank 26 in one of the earlier sludge batches and place the 2F Evaporator in standby.
8. Small volume gain initiatives.

In addition to the strategies mentioned above, alternative salt processing methods are planned over course of the
program and described in Section 5.5.2. The early success of these processes results in additional Type III tank
space for Cases 2 and 3.

Highlights of tank space initiative successes and major changes from the Revision 12 space management
strategy are highlighted as follows:

Tank Space Initiative Successes
•  Tank 49 was successfully returned to HLW storage service in 2001 providing 1.3 million gallons of

useable Type III tank space. Note this is an improvement over Revision 12 which only credited 1.0
million gallons of useable space.

•  Headway was made over the last year in the evaporation of backlog waste. This was accomplished
through the successful resumption of 2H Evaporator operations in October 2001 and through the
implementation of innovative Tank 30 cooling issue resolution initiatives to allow for greater than
forecast 3H Evaporator operations. An aggressive transfer and evaporator feed health plan is being
pursued in FY02 to reduce the storage of backlog in an efficient manner in order to maximize useable
space and increase system flexibility.

•  The 3H evaporator, because of improved operation, concentrated the waste to a higher solids
concentration, thereby taking up less space in Tank 49.

Major Changes from the Revision 12 Space Management Strategy
•  The use of Type I tanks to receive and store low source term waste is no longer included in the tank

space management strategy. No planned transfers will be made into Type I tanks other than those
required to support waste removal activities.

•  The plan to return Tank 48 to HLW storage service has been added. This will require the successful
disposition of existing organics in this tank

The combined actions in the updated tank space management strategy will adequately manage tank space until
the start of salt processing in the year specified in the individual Plan Cases. The Tank Space Management
strategy will continue to be evaluated, expanded upon, and updated with the development of each future revision
of the Plan as assumptions are validated or revised and as new process information becomes available.

Each of the recommended space gain initiatives listed above is discussed in more detail below. Note that the
timing or the need for some of the space gain initiatives is impacted by the processing requirements unique to
each of the Cases included in the Plan. A brief summary of any case specific space requirements is included.

1. Evaporate Backlog Waste

At the time of the Plan, (beginning of January 2002), ~ 8,200 kgal of supernate waste exists in Type III tanks
that can be evaporated to recover ~4,500 kgal of additional Tank Farm space. This unconcentrated supernate
can be divided into three main categories.

Evaporator System Tanks - The supernate in the evaporator system tanks will be evaporated as part of
normal operations. The evaporator system tanks include:

•  2H Evaporator – Tanks 38 and 43
•  2F Evaporator – Tanks 26, 46 and 47
•  3H Evaporator – Tanks 29, 30 and 32

According to computer modeling, approximately 1,700 kgal of space can be recovered by further
concentration of ~3,500 kgal of waste in the evaporator systems.

Canyon Receipt Tanks – The Tank Farms have designated tanks that are dedicated to receive influents
from the canyons. These are Tank 33 in F Area and Tank 39 in H Area. Supernate waste from these
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receipts tanks are periodically transferred into the evaporator systems to recover space to support future
receipts. The evaporation of canyon receipts is considered part of normal operations. However,
evaporating canyon wastes in the 2F Evaporator, to maximize use of salt storage space, requires that
major transfers from Tank 39 through the interarea line (IAL) must be coordinated with other process
driven transfers. It is estimated that 900 kgal of space can be recovered by evaporation of ~1,200 kgal
of existing canyon receipt inventory.

Other Tanks – Approximately 3,500 kgal of unconcentrated supernate also exists in Tanks 34, 35, 42
and 49 that can be evaporated further to recover ~ 1,900 kgal of additional tank space. These tanks do
not fit into any of the categories listed above. In many cases extensive transfers must be made to
support the evaporation of waste in these tanks. To add to the complication of evaporating the waste in
tanks 35 and 42, the supernate in each of these tanks contains a large quantity of concentrated DWPF
recycle waste that is higher in silicon. At this time, efforts are underway to sample these tanks and
qualify them for evaporation in the 3H Evaporator. The existing waste in Tank 49 is made up of
material moved over from Tank 38 to support the startup of the 2H evaporator and from DWPF that
had been stored in Tank 22. The Tank 49 waste will be evaporated in the 2H Evaporator in FY02 Extra
space can be obtained from Tank 35 if the transfer jet (presently bottomed out at 153 inches) is
replaced with one that can extend to 36 inches from the tank bottom. This action would result in an
additional 200 kgal of recovered space.

The logistics of making the waste transfers supporting both evaporation of backlog waste and DWPF processing
continues to be a major challenge for HLW. The number of annual Tank Farm transfers has increased
significantly over the last few years. There are risks in operating  the evaporators and infrastructure  on such a
demanding schedule. Evidence of this was seen in FY00 and FY01 where evaporator operations were impacted
by the 2H Evaporator solids accumulation issue (See Section 4.8) and the 3H cooling issue (See Section 4.9).
The successful resumption of the 2H Evaporator and the implementation of innovative resolutions to address 3H
cooling issues to provide greater than forecast 3H operations has allowed for steady progress on the processing
of the backlog waste in FY01 and early FY02. For all cases in the Plan, it is anticipated that space can be
recovered from backlog waste via evaporation by mid-FY05.

Though not included in Type III tank space, approximately 5,300 kgal of low source term supernate ( stored in
Tanks 6, 8, and 21 through 24) can be evaporated to achieve ~5,000 kgal of reduced total tank farm inventory.

2. Continue use of Tanks 21-24 for storage of low source term supernate

The 2H Evaporator is being used to process DWPF recycle (in Tanks 21, 22, 24, 6 and 8) and RBOF receipts
(in Tank 23) during FY01 and earlier. Current plans are to continue to use Tanks 21 and 22 as receipt tanks for
DWPF recycle waste. After allowing any solids to settle out, the stored recycle waste will be periodically
transferred into the 2H Evaporator system for processing.

The principal vulnerability with this strategy is a leak in a tank used to store low source term waste. With the
current tank space conditions, such a situation could result in an adverse impact on HLW processing
commitments. The impact will be lessened as the 2H continues to process newly generated DWPF recycle
receipts and works off backlogged DWPF recycle that has been stored in Tanks 21-24.

3. Recover Tank 50 for High Level Radioactive Waste Storage

Tank 50 is presently used as a receipt tank for Effluent Treatment Facility (ETF) concentrate, an aqueous waste
that is ready for final treatment and disposal as Saltstone. All of the cases described in the Plan assume that Tank
50 can be returned to HLW waste storage in FY02. Returning Tank 50 to service requires that the ETF
concentrate stored in Tank 50 (approximately 800 kgal as of January 2002) be treated using Saltstone in FY02.
Tank 50 will initially be used in all cases in the Plan to support low curie salt processing and actinide removal
processes. Modifications at Tank 50 are underway at the time of the Plan to support Tank 50’s use for this
alternative salt processing. In the long term when the SWPF has started operations, Tank 50 will be required as a
prep tank to feed salt solution to the SWPF.

4. Continue DWPF Recycle Stream reduction initiatives.

Several initiatives have been implemented to reduce the volume of DWPF recycle waste sent to the Tank Farm.
The DWPF recycle stream has a low salt concentration and can easily be evaporated. However, the inhibitors
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that must be added to this high volume stream to meet the Tank Farm WAC result in concentrate that eventually
takes up space in the Tank Farm. Therefore, reductions in the total amount of DWPF recycle sent to the Tank
Farm can result in space savings.

DWPF has been very proactive in implementing initiatives to reduce the amount of recycle being sent to the
Tank Farm. Since January 2000, DWPF has been processing without operating the SASs in the melter off-gas
system. It was determined that operation of the SASs was not required during sludge-only processing at DWPF
as long as the Cesium levels in the sludge were below prescribed levels. The SASs will be required when DWPF
receives a feed stream from the SWPF. This initiative resulted in an annual ~700,000 gallon reduction in recycle
being sent to the Tank Farm. Initiatives associated with the frit transfer system and reductions in sample line
flushes have also resulted in additional water generation reductions. Through the implementation of these
initiatives, the annual recycle being sent to the Tank Farm has been reduced from approximately 2,200 kgal at a
250 can/yr production rate to approximately 1,000-1,300 kgal.

The principal vulnerability associated with continuation of the existing DWPF recycle reduction initiatives
would be if the SASs in the DWPF melter off-gas system had to be returned to operation prior to the start of the
SWPF. This would be required if higher cesium levels than expected were seen in future sludge-only batches
being processed at DWPF.

Reducing or eliminating DWPF recycle would have several benefits. It would result in additional space savings,
reduce the risk associated with returning to service the SASs in the DWPF melter off-gas system, and reduce the
number of transfers affiliated with evaporating the recycle stream HLWD performed a structured evaluation to
determine viable alternatives for reducing or eliminating the DWPF recycle. Some of the alternatives considered
are listed below:

•  Use of DWPF recycle for salt dissolution for slow curie salt initiative
•  Use of DWPF recycle for sludge slurry transfers and initial sludge washing
•  Use of DWPF recycle for salt dissolution for actinide removal process
•  Burn DWPF recycle at the consolidated incinerator facility
•  DWPF recycle waste acid evaporator
•  DWPF recycle ion exchange treatment
•  Direct saltstone disposal of DWPF recycle
•  DWPF recycle waste to the general purpose evaporator at H Canyon
•  Solids filtration of acid recycle waste (removes silicon only)

The use of DWPF recycle water for salt dissolution represents an efficient and timely way to minimize the
DWPF recycle stream to the tank farm evaporator systems while also supporting initiatives to accelerate closure
of tanks. Therefore, it is recommended to include using DWPF recycle for salt dissolution as a space savings
initiative. As a contingency, recycle could also be sent to Saltstone provided WAC limits are met. If these
activities cannot be accomplished, a dedicated recycle evaporator located at DWPF, would be considered.

5. If Required, Reduce the minimum contingency transfer space in Type III tanks for the F and H Tank Farms
below the currently maintained 2,600 kgal to a value not to be less than 1,300 kgal (AB minimum requirement)

The long-standing practice of maintaining 1.3 million gallons of contingency transfer space in the H Tank Farm
and the F Tank Farm (2.6 million gallons total) was analyzed. The Liquid Radioactive Waste Handling Facilities
Safety Analysis Report (LRWHF SAR), WSRC-SA-33, specifies a defense-in-depth contingency transfer space
value for the Tank Farm equal to the largest tank inventory (1.3 million gallons).

The use of the IAL would be required to reduce the contingency transfer space to the minimum value of 1.3
million gallons. The IAL is an underground transfer line between F- and H Tank Farms of approximately 2.2
miles in length.

Since upgrades on the IAL controls were completed in 1997, a number of successful transfers were through the
line. The transfers include the completion of a sludge transfer in January 2001 from Tank 8 to Tank 40 (ESP) to
prepare for Sludge Batch 2. The Plan continues to include the routine use of the IAL to support HLW processing
commitments over the life of the program.
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 This initiative states that the minimum contingency transfer space would be reduced, as required to support
processing commitments, from its current value of 2.6 million gallons, to a level that would not be lower than
the Authorization Basis (AB) defense-in-depth value of 1.3 million gallons.

6. Retrofit additional tanks for use as salt receipt tanks for the Evaporator Systems.

The 3H Evaporator cooling issues have adversely affected the planned storage of saltcake formed in the
evaporation process in Tank 30. Tank 30 does not cool the 3H Evaporator concentrate adequately enough for
salt to form in the tank (other than against the tank walls). Between now and the startup of salt processing, HLW
will continue to receive influents, that when evaporated, will form salt. Therefore, to maintain evaporation
operations, additional tanks must be made available to store saltcake over the life of the HLW program. For this
revision of the Plan, it is assumed that modifications will be required to allow alternative tanks in each of the
three evaporator systems to be used for concentrate receipt service to store saltcake. The specific tanks to be
modified and when they must be available vary by case. A more detailed discussion of evaporator salt inventory
management is discussed in Section 5.1.4.

7. Recover Tank 48 for High Level Radioactive Waste Storage

This initiative requires Tank 48, which had previously been allocated as a salt processing tank, to be returned to
the Tank Farms for HLW storage. However, Tank 48  contains approximately 250 kgal of benzene-bearing
solution from ITP demonstration runs that must be dispositioned prior to its return to waste storage service.

A multi-disciplined task team has been established to evaluate possible methods for the disposition of the Tank
48 organics. The team is to make a recommendation in FY02. For Cases 2 and 3, it is assumed that Tank 48 will
be available to receive waste supernate in FY06. Case 1 assumes that early attempts to dispose of existing
organics are unsuccessful, but the tank can be made available for use as a salt solution feed tank for the SWPF in
FY12.

The principal risk with the return of Tank 48 to HLW waste supernate storage service is that a treatment process
for the existing organics has not been identified. The inability of the reaction to reach a satisfactory end point in
a timely manner could significantly delay the return of Tank 48 to waste concentrate storage.

8. Maintain Tank 26 in one of the earlier sludge batches and place the 2F Evaporator in standby.

Removal of Tank 26 sludge in an earlier sludge batch has been maintained in the Plan. Moving Tank 26 up
earlier in the batch sequencing results in improvements in tank space management prior to the startup of salt
processing. An additional 280 kgal of tank space becomes available after sludge is removed from Tank 26 and
the tank is returned to waste storage service.

The Plan also provides an additional 200 kgal of working space in F Tank Farm from placing the 2F Evaporator
System in standby in the FY09 time period.

9. Small Volume Gain Initiatives

In 1999, the Space Management Task Team identified a list of initiatives that have the potential to yield smaller
increases in available space. The group of initiatives can be broken down into two main categories. Some
provide small volume gains ranging up to about 600 kgal. Others suggest better mechanisms (e.g. changing
operating practices or developing better tracking indicators) that should be evaluated further. Even if the space
savings from these initiatives are small, they could result in better forecasting to  manage the available space. If
successfully implemented, the small volume gain initiatives could also result in overall cost savings if they
eliminate the need for other more costly space gain initiatives. The implementation of small volume initiatives is
important for all cases of the Plan. They will be evaluated and implemented over the next several years to
maximize available tank space.
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Some of the primary small volume gain initiatives include:

•  Install Telescoping Transfer Jets (TTJ) in Selected Tanks or New Fixed-length Transfer Jets in Selected
Tanks

Transfer jets are used to move waste from tank to tank to support processing activities. Some of the fixed
height transfer jets are set too high and will not allow complete removal of supernate to enable full
evaporation of existing waste. Because of this condition, several tanks contain supernate that has not been
fully concentrated. For example, the existing transfer jet in Tank 35 is at a level of 150 inches from the tank
bottom. If a new TTJ were installed in Tank 35, up to an additional 250 kgal of space could be gained by
evaporation of the additional supernate that could be removed from the tank.

In FY01, the installation of a TTJ in Tank 30 (current 3H concentrate receipt tank) was implemented to
provide for more efficient operation of the 3H Evaporator. The previous fixed length jet in Tank 30 is
4 inches off the tank bottom. Therefore, every time a recycle transfer is made from Tank 30 to Tank 32 (3H
Evaporator feed tank), the most concentrated supernate in Tank 30 was transferred. The installation of a
TTJ allowed HLW to provide less concentrated and slightly cooler feed material for evaporation. This
modification resulted in more efficient operation of the 3H Evaporator system for the period that Tank 30 is
used for evaporator concentrate receipt.

The principal risk associated with this initiative is difficulty (cost, RadCon concerns, etc.) in the removal
and disposal of an existing jet and in the subsequent installation of a new TTJ in the required riser. Instead
of replacing the transfer jets, an alternative method of reclaiming this space is also being evaluated. Under
this alternative method, heavier concentrated waste would be transferred into the tank displacing the
existing lighter waste. The existing jet would then be used to remove this displaced lighter feed for further
evaporation. This process would be repeated until the waste in the tank was fully concentrated.

•  Revise Tank Farm Waste Acceptance Criteria (WAC)

This initiative proposes to revise the Tank Farm WAC to eliminate or modify practices that can affect space
negatively, especially excess caustic additions and dilutions imposed on receipts from the canyons and
recycle from DWPF. The Tank Farm WAC requires sufficient caustic to be added to waste before it is
transferred to assure the tank chemistry is not altered when the waste is added to the tank. Uncertainty
related to splashing of waste on walls and cooling coils above the liquid level and the inability to determine
how well the new waste mixes with existing waste in the tank has led to these stringent specifications.
Improved monitoring of tank chemistry may allow the concentration of inhibitors to be reduced in waste
sent to the Tank Farm.
•  Some limited progress has been made on this strategy  in the last two years. For example, H Canyon

implemented some initiatives that allowed them to still meet HLW WAC while reducing overall waste
volume for a limited low assay plutonium (LAP) campaign. For this campaign, a net savings in the
Tank Farm of 20 kgal was realized. NMMD is actively reviewing all waste campaigns for similar waste
savings.

•  A System Engineering evaluation (SEE) process was completed in FY01 involving Tank Farm
personnel and representatives of each of the major waste generators. No major near-term initiatives
were identified to save tank space. However, the results of this evaluation are under review for possible
implementation in future years.

5.1.3 HLW System Volume Balance

The Useable Type III Tank Space chart shown in Appendix L.1 (for the various cases) was created from data
generated by SpaceMan II . Volume by tank type is shown in Appendixes L.2 through L.7. The Tank Farm
Volume Balance, shown in Appendixes I.3, J.3, and K.3, reflects the influent and effluent streams figures
produced by the space management model. Note that the balance sheets only reflect the volume of waste coming
into the tank farms and the volume leaving the tank farms. They do not include lost space from saltcake creation
during the evaporation process, and therefore, actual space recovery cannot be ascertained from these tables.
Refer to useable space charts for a forecasted space outlook. Available tank space is dependent on a balance
between influents to the Tank Farms, evaporation of excess water, process timing, and effluents to DWPF,
Saltstone, and the Effluent Treatment Facility. Management of the available space is critical during the next ten
years due to the current low useable space in the Tank Farms. The lack of tank space adversely affects the ability
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to receive influents from the canyons and DWPF, and to store salt concentrate from the evaporators. A detailed
discussion on forecasted influents and effluents and their impact on the HLW System is provided below.

Influents – F Canyon and H Canyon

The WSRC Nuclear Materials Stabilization and Storage Vision 2006 Roadmaps (both the Stretch Case and Base
Case) have been used to identify materials to be stabilized in F and H Canyons and the time frame each
campaign will occur. This is documented in the Waste Forecast for NMMD. Waste volumes have been
estimated for each campaign and are given below in chronological order of waste generation.

F-Canyon Low Heat Waste (LHW) and High Heat Waste (HHW):
•  Experimental Breeder Reactor (EBR) II and Mark-42 processing will be completed, generating

approximately 96 kgal of LHW and 88 kgal of HHW.
•  Rocky Flats Scrub Alloy (RFSA) and Mark-42 compacts have been processed and approximately 11

kgal of LHW remains to be discarded.
•  New SRS sand , slag, and crucible waste will be processed and generate approximately 32 kgal of

LHW.
•  A portion of the new SRS sand, slag, and crucible waste will be discarded directly to HLW, generating

approximately 20 kgal of LHW.
•  The Am-Cm disposition is expected to generate approximately 30 kgal of HHW to be sent directly to

Tank 51.
•  Outside Facilities operations (General Purpose evaporator) will generate approximately 4-8 kgal of

LHW per month. It is  assumed that the Lab Waste evaporator will not operate.
•  Generation of approximately 4 kgal of routine LHW and approximately 3 kgal of routine HHW is

expected each month.
•  De-inventory flushes are forecasted to generate approximately 75 kgal of LHW and 75 kgal of HHW.
•  Shutdown flushes are forecasted to generate 240 kgal of LHW

H-Canyon Low Heat Waste (LHW) and High Heat Waste (HHW):
•  Processing of Mark 22 charges is scheduled  to generate about 22.5 kgal per month of LHW though

March 2003 and 35.7 kgal per month of LHW from April 2003 through June 2003. Thereafter,
Mark 22 will generate approximately 32 kgal per month of LHW from July 2004 through March 2004.

•  A hot canyon process vessel vent (PVV) filter flush is scheduled for April 2002. It will generate
approximately 20 kgal of relatively dilute waste to be transferred to the Tank Farm in April 2002.

•  Anion exchange recovery of neptunium in HB-Line is being planned, but is not  scheduled.
•  Unirradiated off-specification Type II highly enriched uranium (HEU) alloy will generate about 23 kgal

per month from April 2004 to December 2007.

Influents – DWPF Recycle: DWPF recycle volume will vary over the life of the facility. The volume of recycle
generated reflects sludge-only canisters versus combined sludge and precipitate canisters, planned canister
production rates, and the age of the facility. (As the facility ages, maintenance needs for contaminated
equipment will increase, thereby increasing the amount of spent decontamination water generated.) Significant
efforts have been implemented to reduce the amount of recycle sent to the Tank Farm. Based on these reduction
efforts, DWPF plans on sending approximately 1,000- 1,300 kgal per year of DWPF recycle to the Tank Farms
over the next several years depending on the can production. The principal vulnerability associated with DWPF
recycle is the possible resumption of operation of the DWPF SASs.  This would significantly increase the
recycle volume. While several options are being pursued (Sections 4.3 and 4.8) to address reducing or
eliminating the recycle, none are credited in the Plan.

Influents – 299-H: The 299-H repair facility is forecasted to send approximately 12 kgal/year to the tank farm.
It is assumed that input from this facility will be inconsequential when the last evaporator system is permanently
shutdown.

Influents – RBOF: The tank farms are expected to receive approximately 120 kgal from the RBOF through
mid-FY06 at which time RBOF is scheduled for shutdown.

Influents – ETF: ETF evaporator effluents are assumed to be sent directly to Saltstone after FY02 and are not
included in the material balance tabulation. However, tank farms will still be able to receive from ETF if the
Saltstone flow path becomes unavailable.
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Influents – Inhibited Water: Inhibited water additions include ESP Wash Water, Salt Dissolution Water and
Tank Wash Water.

ESP Wash Water: The ESP wash water volumes are based on GlassMaker modeling for each of the
remaining sludge batches. The wash water for each batch is generated during the 13 to 17 month
period immediately before the batch is fed to the DWPF. The wash water duration will vary from
batch to batch depending on waste composition. No distinction is made between sludge wash water
and the water used to slurry and transport the sludge to the ESP tanks. It is  assumed that all of the
ESP washwater will be sent to an evaporator system. However, some washwater may be used for
sludge removal or to dissolve salt. For more details on ESP, refer to Section 5.5.1.

Salt Dissolution Water: Inhibited water is added to dissolve the saltcake  stored in evaporator receipt
tanks. Though it varies from tank to tank, it takes approximately 2 - 3 gallons of water to dissolve a
gallon of saltcake. In the Plan, salt dissolution is performed in Tank 37 to allow for its use as the 3H
Evaporator concentrate receipt tank (see Section 4.9). Salt dissolution is also performed to feed salt
processing.

Tank Wash Water: The waste tank interiors of all tanks to be removed from service are water washed
as part of the waste removal program. The annulus of each tank with a leakage history is also water
washed. The water used for this activity is very dilute and can be nearly 100% eliminated through
evaporation. The volumes are expected to be inconsequential relative to those used for ESP wash
water and saltcake dissolution, and are therefore not included in SpaceMan II  modeling (and are not
included in the Material Balance tabulation). The Plan assumes that all tanks are water washed.
However, as operational closure requirements are established water washing may not be required for
all tanks.

Note: Vulnerability handling initiatives include using DWPF influents for ESP wash water and salt
dissolution water, but no credit for this use is included in the Plan.

Influents - Other: Other influents include:

Jet Dilution: Transfer jets are used to transfer waste from tank to tank. Steam is used as the motor
force for operation of the transfer jets. As the steam condenses, volume is added to the waste. This
condensed steam, or jet dilution, is roughly 4% of the transfer mass based on historical information.
The amount of jet dilution added is directly proportional to the mass of waste transferred. An
additional 12% dilution is assumed for any IAL transfer to ensure that no pluggage occurs over this
greater than two mile transfer route.

Sludge Volume: Settled and compacted sludge expands in volume when slurried. This is counted as a
volume addition.

Effluents – Space Recovered from Evaporation: The 2F, 2H, and 3H Evaporators reduce the volume of
dilute, influent waste streams. To maintain available space in the Tank Farms until salt processing starts up, the
evaporators have begun to evaporate dilute supernate (backlog) from Type III tanks. In FY01, approximately
1,850 kgal of space was recovered in the 2F and 3H Evaporator systems by the evaporation of waste that had
been stored in Tanks 26, 29, 30, 32, 33, 39 and 46. Additional tank space will be gained over the period FY02-
FY05 as other backlog waste is processed through the evaporators. Reference to “evaporator space gain” for
new Tank Farm influents is a misnomer, because evaporator operations can only partially recover space lost
from waste additions as saltcake, concentrated supernate (caustic liquor), and sludge accumulant. The only true
source of Tank Farm space gain is to operate a salt processing facility, thereby processing the salt and supernate
into an acceptable solid waste form (glass or grout). For more details on evaporator operations, refer to the
“Evaporator Salt Inventory” section below, and Sections 5.2.2 and 5.3.2.

Effluents – Salt Solution to Saltstone: This category includes the waste sent from Tank 50 to saltstone in
FY02 (composed primarily of ETF evaporator effluent) and qualified salt solution from the Low-Curie Salt and
Actinide Removal Program. Decontaminated salt solution from the SWPF is not included in the material balance
tabulation.

Effluents – Salt Solution to Processing: Space gain occurs when concentrated supernate, unconcentrated
supernate, or dissolved saltcake is fed to the SWPF. The Plan credits recovered space immediately when it is fed
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to the SWPF. The recovered space could be made available to store concentrated supernate from an active
evaporator drop tank or any liquid waste, in the unlikely event of a tank leak. Although the salt processing
technology has not been selected, for planning purposes the Plan assumes that space gain is achieved using
caustic side solvent extraction technology. For more details on salt processing, refer to Section 5.5.2

Effluents – Sludge to DWPF: Removing sludge from Type III tanks provides the only space recovery from
sludge removal operation.

Effluents – Other: Mixing waste forms of differing compositions results in volumes that are not arithmetically
additive. Noticeable space recovery can be achieved when a light solution (such as DWPF recycle water) is
mixed with concentrated supernate. This phenomena occurs whenever highly disparate waste solutions are
mixed, but becomes more obvious during years in which large amounts of DWPF recycle or ESP wash water is
mixed with thick concentrate (as in blending operations).

5.1.4 Evaporator Salt Inventory Management

The evaporators reduce the volume of the various waste streams that have been received in the Tank Farms. This
is crucial to the success of HLWD and Site Missions. The evaporators must keep current with waste generated
by canyon operations, DWPF recycle, ESP spent wash water, and HLW tank wash water.

Evaporator space recovery (often referred to as space gain) is defined as the difference between evaporator feed
and evaporator concentrate, corrected for flush water, steam and chemical additions necessary to operate the
evaporator system. Space recovery is predicted based on evaporation of each waste stream, given its chemical
constituents. The Spaceman II  model takes the influent stream forecasted volumes and their associated
compositional data and models the impact on Tank Farm space. The evaporation simulation for the generation
of salt, salt concentrate, and overheads production to ETF is based on current supernate thermodynamic models.

As shown in the tank chart in Appendix H, salt receipt space in the Tank Farm is at a premium. The 2H and 2F
Evaporator systems have limited remaining salt receipt space in Tanks 38 and 46, respectively. The 3H
Evaporator system  has salt receipt space in Tank 30. However, as discussed in Section 4.9, cooling issues in
Tank 30 have limited its use for concentrate or salt receipt. Therefore, a salt dissolution campaign in Tank 37 is
planned for FY02 to allow its use for a concentrate (or salt) receipt tank for the 3H Evaporator. After
dissolution, the salt solution will be stored in Tank 35 and eventually transferred to the 2F Evaporator system
where evaporation will re-deposit the salt in Tank 46. After processing the waste in the 2F Evaporator to remove
the majority of the salt, the waste can then be transferred to the 3H Evaporator system for further concentration
(See Section 5.2.2 and 5.3.2).

In running the Spaceman II  model for the various cases in the Plan, all efforts were made to maximize space
gain by processing certain waste streams in selected evaporator systems to take advantage of the available salt
receipt space. For example, all efforts were made to process canyon waste, which generates a high volume of
salt when evaporated, in the 2F Evaporator system to take advantage of the salt receipt space in Tank 46.

Even with the optimization of processing certain influent streams in selected evaporators, the Spaceman II

modeling runs indicate that additional salt receipt space must be made available in all evaporator systems. This
is true for all cases in the Plan even when assuming varying levels of success with low curie salt waste and
actinide processing. The continued buildup of saltcake in the concentrate receipt tanks eventually affects the
efficiency of evaporator operations. At first, the number of evaporator recycle transfers would steadily increase
due to the decreasing salt space in the receipt tanks. Eventually the concentrate receipt tank becomes saltbound
unless another concentrate receipt tank is made available or unless salt is removed. For all cases it is predicted
that the 2F and 2H Evaporator systems would run out of salt receipt space in FY04 and early FY07,
respectively. By that time, it was assumed that some modifications would have to be made to allow Tank 27 to
be used as an evaporator receipt tank for the 2F system and Tank 41 to be used as an evaporator receipt tank for
the 2H system. For Tank 41, it is assumed that salt is successfully dissolved and removed to Saltstone, for
Cases 2 and 3. For Case 1, it is assumed that some salt is dissolved back into solution in Tank 41 freeing up a
limited amount of salt receipt space. The modifications would include the installation of a new backflush valve
and other associated equipment.

For each of the cases in the Plan, additional salt dissolution campaign(s) must be performed in Tank 37 to
support continued 3H Evaporator operations. Additional salt dissolution campaigns are required in FY04 for all
three cases, early FY06 for Cases 1 and 2 only, and in early FY13 for Case 1 only. In Case 3, where greater low
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curie salt waste and actinide removal success is assumed, Tank 31 has all salt removed and it can be modified
for salt receipt space for the 3H Evaporator in early FY06.

Without success in salt processing through the operation of the SWPF or by alternative salt disposition methods,
each of the three evaporators would eventually become saltbound. This would prevent the continued preparation
of sludge feed for DWPF and the operation of DWPF. This does not occur for the three cases in the Plan based
on the assumptions used.

5.2 H Tank Farm

The H Tank Farm receives, stores, evaporates, and transfers high-level and other radioactive waste.

5.2.1 H-Tank Farm Useable Space

The H Tank Farm includes twelve non-compliant waste storage tanks, seventeen new-style tanks, and three
evaporator systems. At the time of the Plan (January 1, 2002), H Tank Farm has approximately 2,100 kgal of
useable space (or working inventory) available.

5.2.2 H-Tank Farm Evaporators

Described below are the current plans for waste processing in the evaporator systems. The evaporator
processing plans are routinely evaluated to optimize available tank space to support HLW mission needs. At a
minimum, this evaluation is performed with the development of each revision of the Plan. Resolution of major
evaporator issues such as those described in Section 4.8 and 4.9, revised influent stream forecasts and alternative
space management strategies are all factors reviewed in the evaluations.

The 2H Evaporator system includes one feed tank (Tank 43) and two salt receipt tanks (Tanks 38 and 41).
Tank 38 is the active receipt tank; Tank 41 is full of salt. In past years the primary role of the 2H Evaporator
was to evaporate the H-Canyon LHW stream and the DWPF recycle stream, both of which have been received
in Tank 43 and evaporated. The primary H-Canyon waste streams have been successfully redirected into Tank
39. The only other waste streams that are transferred directly into Tank 43 are from the 211-H outside facility
general purpose evaporator and the 299-H maintenance facility. As required, the H-Canyon waste will be
transferred out of Tank 39 for eventual evaporation by either the 3H or the 2F Evaporators. For the purposes of
the Plan, it is assumed that the 2H will only be used for processing DWPF recycle (both newly generated and
stored backlog) and other high silicon streams.

Based on the new operating strategy of the 2H Evaporator, DWPF recycle will be received into Type IV tanks
(Tanks 21-24) and fed forward to the 2H system as production schedules dictate. Note that the receipt of DWPF
recycle into Type IV does not affect tank farm useable space since only Type III tanks are used in determining
the useable space volume.

It is not anticipated that the 2H Evaporator will foul in the future with aluminosilicates. However, if the
evaporator requires cleaning, downtime and chemical additions will adversely affect performance. Depleted
uranyl carbonate (as an enrichment control) would be added to the feed tank. This lowers feed quality and
therefore affects performance.

An evaporator feed qualification program evaluates existing DWPF recycle stored in Tanks 21-24, as well as
other tanks containing DWPF recycle, for potential evaporation in the 2F and the 3H Evaporator systems. The
2H Evaporator is forecast in the Plan to process the 1,000 - 2,500 kgal received yearly into the Tank Farms from
DWPF. The ability of the 2H Evaporator to meet these higher early year production rates was demonstrated in
FY98 and FY99 when over 2,000 kgal of space gain was recorded in each year. Since the Plan primarily
assumes that the evaporation of DWPF recycle is limited to the 2H Evaporator, its continued operation is key to
the success of ensuring DWPF canister production if recycle continues to be sent to the tank farms.

The 3H Evaporator system, was initially put into service in FY00, and includes one feed tank (Tank 32) and
two salt receipt tanks (Tank 30 and 29). Tank 30 is the active receipt tank and has limited cooling capability due
to failed cooling coils; Tank 29 is mostly full of salt and is used as the evaporator vent tank. Over the past year
(FY01), the 3H Evaporator recovered ~1,185 kgal of space and created 2,500 kgal of overheads by evaporating
backlog waste that was stored in Tanks 30, 32 and several large transfers from Tank 40 (ESP washing process
for SB2). The 3H ran better than forecasted during FY01 largely due to the temporary modification to add what
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amounted to a stop leak solution into two of the leaking cooling coils in Tank 30. This temporary solution,
which originally had a working life of 21 days, has turned out to work effectively and allow the 3H system to
operate on a normal cycle from May 2001 through December 2001. For the purpose of the Plan, the 3H system
is expected to be limited in its production capability, for the reasons mentioned previously, through the end of
FY02. During FY03 and after, the 3H will evaporate ESP washwater and further reduce the volume of
previously evaporated waste.  For the outyears, Tank 37 will be used as the evaporator concentrate receipt tank.
Tank 37 has a more robust cooling system, which is the reason for improved operational confidence. In this
capacity, the 3H Evaporator is an essential element in ensuring adequate Tank Farm space is maintained until
the start of salt processing. As discussed in Section 5.1.4, all efforts will be made to first evaporate high salt
bearing waste streams in the 2F Evaporator due to its available salt receipt space. After evaporation in the 2F
Evaporator to ~8 molar hydroxide [OH], the “de-salted” waste will be transferred for further concentration in
the 3H Evaporator system. The 3H Evaporator has the ability to concentrate the waste to a higher molarity
hydroxide (~11-13 molar), thereby obtaining additional tank space.

5.2.3 H-Tank Farm Waste Removal Operations

Salt Removal

With the delay in salt processing, maintaining sludge feed to DWPF will be the focus for the next several years.
Note that as described in Section 5.1.4 there will be a salt dissolution campaign in Tank 37 during FY02 as part
of the 3H Evaporator cooling resolution. It is anticipated that valuable information on salt dissolution will be
obtained from this limited salt removal campaign.

In addition, initial efforts are underway to demonstrate low curie salt removal in Tank 41 in FY02. The existing
interstitial cesium bearing supernate will first be removed from the tank. The remaining saltcake, that should be
low in cesium, will then be dissolved, sampled and transferred to Tank 50. The resultant dissolved salt solution
will be processed at Saltstone if it meets established criteria. If successful, this process will continue over the
next several years to gain Type III tank space.

Sludge Removal

Sludge processing of Sludge Batch 1B was successfully completed in December 2001. The washed sludge in
Tank 40 (Sludge Batch 2) is  being fed to DWPF. This operation will continue until sometime in FY04 based on
projected DWPF canister production rates.

Sludge removal facilities are  being completed on Tank 7 and Tank 18 in preparation for the washing of Sludge
Batch 3 in Tank 51. This batch must be ready to feed in FY04 or earlier to support planned canister production.

5.2.4 H-Tank Farm Waste Removal Project

Tank 11 – design and construction activities on the Tanks 9-16 gang valve and Tank 11 tanktop services were
completed in FY01. The tank was layed up per the Tank 11 Lay-up Plan until work can be resumed in FY03.

Tank 37 – design and construction of salt removal and gravity drain line equipment was initiated in FY01 to
enable Tank 37 to serve as a concentrate receipt tank for the 3H Evaporator in lieu of Tank 30. Construction and
testing activities are  on track to be completed and the tank turned over to Operations in FY02.

Tank 50 – design and construction of modifications to return Tank 50 to service were initiated in FY01.
Construction and testing activities are  on track to be completed and the tank turned over to Operations in FY02.

5.3 F Tank Farm

The F Tank Farm receives, stores, evaporates, and transfers high-level and other radioactive waste.

5.3.1 F-Tank Farm Useable Space

The F Tank Farm includes twelve non-compliant waste storage tanks, two of which are now closed; ten new-
style tanks; and two evaporator systems (one of which is operational). At the time of the Plan (January 1, 2002),
F Tank Farm has approximately 34 kgal of useable space available.
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5.3.2 F-Tank Farm Evaporators

As can be seen in Appendix H the 2F Evaporator system includes one feed tank (Tank 26) and seven salt receipt
tanks (Tanks 25, 27, 28, and 44 – 47). Tank 46 is the active receipt tank while Tank 47 is the vent tank. Tanks
25, 28, 44 and 45 are full of salt. Tank 27 is  full of high hydroxide concentrated supernate. The current plan
calls for the 2F Evaporator to concentrate canyon waste from both F- and H Canyons. In addition, the 2F
Evaporator will process the backlogged DWPF waste that is  stored in Tanks 6 and 8, as well as some supernate
waste in Tank 7 (to support Sludge Batch 3 preparation) in FY02. Under all cases in the Plan, the 2F Evaporator
is expected to continue to operate until FY09. A 6 month outage is allowed in FY03 to account for an expected
evaporator vessel tube bundle failure. HLWD experience in operating HLW evaporators indicates that the
average life expectancy of evaporator vessels is 10.5 years. The 2F Evaporator vessel will reach 12.5 years of
service in April 2002. The plan is to operate the 2F Evaporator until failure, so a specific replacement outage is
not scheduled. A new vessel has been received and placed in storage. The new vessel serves as a spare for either
the 2F or the 2H Evaporator systems. In FY01 the 2F Evaporator system achieved a space gain total of
approximately 686 kgal. During the year, the 2F system experienced several planned and unplanned outages that
varied from utility infrastructure problems (instrumentation, feed pump failure) to TSR implementation of key
components.

5.3.3 F/H Interarea Transfer Line

The capability to transfer between F- and H Tank Farm is vital to the success of the Plan. Transfers are made
through the 2.2 mile IAL. In the past two years, HLW has successfully made several IAL transfers including the
Tank 8 to ESP sludge transfer recently completed in January 2001. To successfully support the current
processing commitments for Sludge Batch 3 preparation and planned space management activities, a total of five
to six IAL transfers are  planned over the next 12 months. The IAL will continue to be used over the life of the
program to support waste removal and space management activities.

5.3.4 F-Tank Farm Waste Removal Operations

Salt Removal

With the delay in salt processing, the next several years will be focused on maintaining sludge feed to DWPF.

Sludge Removal

Tank 8 – The first sludge removal campaign since the late 1980’s was completed in January 2001 when Tank 8
sludge was successfully slurried and transferred to Tank 40 in ESP.

Tank 7 – The construction of sludge removal facilities will be completed on Tank 7 in FY02 to support a
transfer to Tank 51 in early FY03.

Tank 18 – The construction of sludge removal facilities will be completed on Tank 18 in FY02 to support a
transfer to Tank 51 in early FY03.

Tank 19 – The waste removal line item project and the TFA provided the following facilities:
•  Three 50-hp submersible mixers (made by ITT Flygt)
•  A main transfer pump. A 250 gpm submersible centrifugal pump (made by ITT Flygt) was inserted into

the tank on a stationary support mast
•  A tank de-watering pump. The project installed a 50 gpm air piston pump capable of pumping to a ½-

inch tank heel (manufactured by Chicago Industrial Pumps)
•  A piping system to transfer slurry to Tank 18, allow the solids to settle, and then transfer the clarified

liquid back to Tank 19 for reuse as slurry media.

The project was turned over to Operations in August 2000. A graded readiness assessment was completed and
waste removal operations were started in September 2000. The initial solids volume was estimated to be 33 kgal
consisting of 13 kgal of zeolite, 7 kgal of sludge, and 13 kgal of insoluble salt. The main transfer pump was
initially installed on top of a 40" mound of hard sludge/zeolite. The submersible mixers were unsuccessfully
operated to slurry or erode the solids mound so that the main transfer pump could be lowered to the tank floor.
A 7,000 psi hydraulic lance was used to break up the solids mound and the main transfer pump was lowered to
the tank floor. From September 2000 to June 2001, heel removal was performed on the estimated 33,000 gallons
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of material remaining in Tank 19. In this campaign, the submersible mixer in the Southwest Riser failed after
266 hours of operation. The remaining mixers in the East and West Risers operated in varying orientations and
completed approximately 3,000 hours of operation. Forty-six transfer cycles were made out of Tank 19. In
August 2001, a spray washing jet in the center riser was used to drench the interior tank walls with inhibited
water to the highest historical waste level (377 inches from the tank bottom) to dislodge contamination
remaining after bulk waste removal. It is estimated that 15,000 gallons of wet solids and 2,000 gallons of free
supernate remain in the Tank 19 heel.

5.3.5 F-Tank Farm Waste Removal Project

Tank 7 - The sludge from Tank 7 will be combined with the heel of sludge in Tank 51 left over from Sludge
Batch 1A thus forming Sludge Batch 3. Near term activities on Tank 7 are scheduled as follows:

•  FY01 Activities: completed installation of shielding on riser 2, installation of pump platforms on risers
1 and 3, development and testing of an improved prototype slurry pump (manufactured by Lawrence
Pumps Inc.), installation of all four improved slurry pumps, installation of the transfer pump and tie in
of the transfer line.

•  FY02 Activities: complete installation of the heating, ventilation, air conditioning (HVAC) skid,
installation of instrument and electrical controls and services, testing of new instruments and
equipment, testing, and a graded readiness assessment.

•  FY03 Activities: bulk waste removal.

Evaluations of sludge composition in Tank 7 are underway to determine the effects of high oxalates, coal, and
sand on DWPF operation.

Tank 18 – the sludge removal technical baseline originally included the replacement of the three failed slurry
pumps with new pumps with a different discharge configuration. A Systems Engineering Evaluation, completed
in February 2001, recommended a high capacity Advanced Design Mixer Pump (ADMP) mounted in the center
riser rather than three standard slurry pumps mounted in the outside risers. The evaluation also recommended a
sump-style transfer pump placed in the northeast riser in lieu of a standard telescoping transfer pump.
Development of the safety strategy and equipment design started in March 2001. Waste removal activities on
Tank 18 are scheduled as follows:

•  FY02 Activities: Design, construction, testing, and turnover of the transfer system will be completed by
June 2002.  The ADMP refurbishment design, construction, testing, and turnover will be completed by
October 2002. Truss modifications will be completed by June 2002. Supernate transfers will be
complete September 2002. A graded readiness assessment will be completed and bulk sludge mixing
will begin October 2002

•  FY03 Activities:  Bulk sludge mixing completed. Tank Closure begins.
•  FY04 Activities:  Tank closure completed.

Tank 19 – Tank isolation design activities, grout procedure activities, and removal of Tank 19 from the
Authorization Basis controls continue in FY02.

5.4 Waste Removal

5.4.1 Sludge Removal Technical Baseline

Four standard 150-hp slurry pumps per sludge tank form the technical baseline for sludge removal. A slurry
pump is a vertical shafted centrifugal pump with the drive motor mounted topside and the pump submerged in
the liquid. A coupled shaft connects the motor and pump. Suction is drawn into the pump and is discharged from
two nozzles (aimed in opposite directions from each side of the pump). The nozzles are shaped such that high
velocity jets eject into the liquid. The pump rotates on a turntable thereby spinning the jets in the horizontal
plane. This forms a circular pattern of suspended sludge known as the effective cleaning radius. The pumps are
installed in available risers such that the effective cleaning radius of each individual pump overlaps with the
adjacent pump so the entire tank contents can be slurried. The initial elevation of the pump suction is positioned
just above the sludge layer. Water is added to the tank if there is not enough supernate to use as the slurry media.
The pumps will typically suspend what sludge that can be suspended (at that slurry pump elevation setting)
within a few days. The pumps are then lowered in 10 to 17-inch increments, more water is added if needed, and
the next layer of sludge is suspended. This is repeated until the slurry pumps are at the lowest elevation,
typically 10 inches above the tank floor. The transfer pump is then lowered to its lowest elevation, typically
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6 inches above the tank floor. The sludge is then transferred out of the tank. To obtain the proper weight percent
suspended solids, more than one transfer may be required. Sludge removal in this manner is referred to as bulk
waste removal.

Additional attempts may be made to remove residual sludge, after bulk waste removal is complete, by adding
more water, slurrying, and transferring. This is typically repeated until no longer effective This technique was
successfully used on Tanks 16 and 17. Sludge was also removed from Tanks 8, 15, 21, 22, and 42 with standard
slurry pumps, however the sludge removal operation was stopped without making additional attempts to remove
residual sludge due to the water additions required. There is presently no baseline for heel removal. It is likely
that chemical cleaning will be needed for many of the sludge tanks.

5.4.2 Sludge Removal Demonstrations

Two alternate sludge suspension technologies are being developed via the TFA: the ADMP and submersible
mixers. The latter was demonstrated in Tank 19 in an attempt to remove an estimated 33 kgal of solids. The
ADMP, or a modified version , will be demonstrated in Tank 18 in FY02.

5.4.3 Salt Removal Technical Baseline

Three slurry pumps per salt tank form the technical baseline for salt removal. The pumps are positioned just
above the saltcake and water is added to the tank. The water is stirred by the pumps and dissolves the top layer
of salt The solution becomes nearly saturated with dissolved salt and is transferred to SWPF. The slurry pumps
are then lowered, water is added and the process is repeated. This technique was successfully used on Tanks 17,
19, 20, and 24. Three slurry pumps for salt removal were selected as the project baseline in the early 1980s for
four reasons:

•  Fast salt removal was needed to support a 405 canister per year production rate
•  Vigorous agitation was desired to remove insoluble solids known to be in all salt tanks
•  A single agitator design for sludge and salt removal was desired to take advantage of cost discounts

through bulk purchase
•  Water addition requirements were required to be kept at a minimum

Since that time, the cost of using slurry pumps has increased due to the use of enhanced mechanical seals and
slurry pump containment.

5.4.4 Salt Removal Demonstrations

Initial efforts are underway to demonstrate low curie salt removal in Tank 41 in FY02. The existing interstitial
supernate, which is high in cesium, will be removed from the tank. The remaining saltcake, which should be low
in cesium, will be dissolved, sampled and transferred to Tank 50. The solution will be sent to Saltstone if it
meets established criteria. If successful, this process will continue over the next several years to continue to gain
Type III tank space.

As described in Section 5.1.4 there will be a salt dissolution campaign in Tank 37 during FY02. The tank is
needed as an evaporator receipt tank as part of the 3H Evaporator cooling resolution. Valuable information on
salt dissolution will be obtained from this limited salt removal campaign.

5.4.5 Waste Removal Cost Baseline

Waste Removal project rebaselining for the cost of retrofitting salt and sludge tanks with waste removal
equipment is complete. The Baseline Change Proposal was approved by the Energy Systems Acquisition
Advisory Board in April 2000. This significant effort provides up-to-date project cost information to use in the
HLW Financial Model to determine annual funding requirements and Life Cycle Costs.

5.4.6 Waste Removal Sequencing Considerations

The following generalized priorities are used to determine the current sequencing of waste removal from the
HLW tanks:

•  Maintain contingency transfer space per the Tank Farm Authorization Basis (AB)
•  Control tank chemistry, including radionuclide and fissile material inventory
•  Enable continued operation of the evaporators
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•  Ensure blending of processed waste to meet salt processing, DWPF, and Saltstone feed criteria
•  Remove waste from tanks with a leakage history
•  Remove waste from tanks that do not meet FFA requirements
•  Provide continuous radioactive waste feed to DWPF
•  Maintain acceptable feed for the salt processing facility
•  Remove waste from the remaining tanks

The principal goal of the regulatory drivers is to remove waste from the non-compliant tanks. In every case,
waste will be removed from the non-compliant tanks before the FFA commitment date of 2022. However, once
SWPF is operational salt waste must concurrently be removed from some of the Type III Tanks to support the
cleanup of the older tanks. Concentrated supernate and/or salt removal from new tanks are required to maintain
the evaporator systems on-line and to provide receipt space for large transfers of ESP washwater and DWPF
recycle. Removal of concentrated supernate or salt from some Type III Tanks must receive priority over some of
the non-compliant salt tanks to enable continued operation of the 2H and 3H Evaporator systems.

In addition, as described above, efforts are underway in FY02 to demonstrate low curie salt removal in Tank 41.
If successful, this technique will be continued on other identified salt tanks.

Summary of Waste Removal Sequencing Changes

The sludge batch sequencing for the Plan is the same as was used for Revision 12 with the exception of Sludge
Batches 7 and 8. To make blends with larger DWPF operating windows for these two batches, Tanks 33 and 39
were split between the two batches as shown below.

Rev. 12 Rev. 13
Sludge Batch 2 Tk 8 & 40 Tk 8 & 40
Sludge Batch 3 Tk 7, 18 & 19 (70% of all) Tk 7, 18 (70% of all)
Sludge Batch 4 Tk 7, 18 & 19 (30% of all), 11 Tk 7, 18 (30% of all), 11
Sludge Batch 5 Tk 15 & 26 Tk 15 & 26
Sludge Batch 6 Tk 5, 6, 12 & 13 (30%) Tk 5, 6, 12 & 13 (30%)
Sludge Batch 7 Tk 13 (70%), 4 &33 Tk 13 (70%), 4 &33 (66%) & 39 (34%)
Sludge Batch 8 Tk 21, 22, 23, 34, 39 &47 Tk 21, 22, 23, 33 (34%), 34, 39 (66%) &47
Sludge Batch 9 Tk 32 & 43 Tk 32 & 43
Sludge Batch 10 Tk 35 & Misc. heels Tk 35 & Misc. heels

The last three of the ten batches in the Plan are not acceptable for DWPF feed per existing acceptance criteria
(i.e. not all requirements for inhalation dose or shielding are met). Two of the sludge batches (Sludge Batches 8
& 9) exceed dose and shielding SAR bases by small margins and likely can be processed as is, with refinements
to the safety basis calculations. Sludge Batch 10 accounts for the heel materials from numerous tanks. In
actuality, this batch will end up being blended as the individual tanks have sludge removed.

5.4.7 Closure Program

The FFA waste removal plan and schedule requires Tank 19 to be closed in FY03 and Tank 18 to be closed in
FY04. However, DOE-SR has requested approval from EPA and SCDHEC to delay Tank 19 closure until FY04
so that it can be closed concurrently with Tank 18.

Tank 19 - Two grab samples and one core sample from different locations of the heel were taken in 2001. The
data from these samples was combined with two previous heel samples taken in 1996 and 2000 to estimate the
tank solids chemical and radionuclide inventory. At the time of final sampling, there was very little liquid in
Tank 19, making it difficult to obtain a supernate sample. Because supernate had been recycled numerous times
between Tanks 18 and 19 during waste removal, a supernate sample from Tank 18 was used to estimate the
inventory of the Tank 19 supernate.

The consistency between the sludge solids samples indicates that the remaining tank contents were well-mixed.
The chemical inventory of the tank indicates that the 15 kgal heel is composed of only 1.3 kgal of PUREX Low
Heat Waste. The remaining 13.7 kgal are predominantly zeolite and coating waste, which contain less important
radionuclide levels from a Tank Closure perspective. To calculate the Tank 19 radionuclide inventory, a 95%
confidence interval upper bound was placed on the average solids sample radionuclide concentration. The
calculated Tank 19 inventory of Tc-99, the predominant radionuclide impacting the seepline radiation dose, is
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between the inventories of previously-closed Tanks 17 and 20. Preliminary Tank 19 fate and transport
groundwater modeling indicates that the Tank 19 seepline radiation dose at the time of the peak F Tank Farm
seepline dose will be 0.0044 mrem/yr, less than that of Tank 17 (0.022 mrem/yr) and Tank 20 (0.0055 mrem/yr).
HLW recommends that Tank 19 be closed with the remaining residual heel. A closure module is being finalized
for submittal to SCDHEC for approval to allow Tank 19 isolation activities to proceed.

Tank 18 will be the last tank closed in the Tank 17 - 20 cluster because it is the only one of the four that can
transfer out to other tanks. The contents of Tanks 18 will be slurried and transferred to Tank 7. Tank 18 will be
closed in FY04, thereby meeting DOE’s FFA commitment to close Tank 18 by 2004.

Tank 16 was the subject of a rigorous waste removal, water washing, and acid washing demonstration during
1978-80. Waste removal from the primary tank is considered complete. However, large quantities of insoluble
salts remain in the annulus. Some of the crystallized saltcake have evolved into insoluble aluminosilicates. A
sample tool was developed in the spring of 1998 and deployed in May 1998. Samples retrieved from the annulus
were analyzed and preliminary fate and transport modeling revealed that further cleaning is required due to the
presence of long half-life radionuclides. Further work on Tank 16 is not currently funded for several years due to
other priorities. The FFA closure commitment date is FY15.

5.5 HLW Pretreatment

5.5.1 Extended Sludge Processing (ESP)

General

The main function of the ESP facility is to wash sludge with water to remove excess alkali in order to make the
sludge compatible with the vitrification process. The ESP facility consists of Tanks 40 and 51, which have been
outfitted with four slurry pumps for sludge washing operation. As one tank is used to feed sludge to DWPF, the
other is used to prepare the next sludge batch. As an example, Sludge Batch 2 is  being fed from Tank 40 to
DWPF, while Sludge Batch 3 feed preparation will begin in early FY03 in Tank 51.

Production Capacity

Sludge batch preparation is expected to require from 13 to 17 months. The feed preparation duration at ESP is
typically broken down into the following major activities:

•  Sludge and associated transfer water is received from the source tank
•  The tank contents are slurried using the transfer water and additional IW as required to remove as much

soluble sodium as possible
•  The slurry operation is stopped and the sludge is allowed to settle
•  The supernate is decanted  to an evaporator system
•  The process is repeated as required until all the sludge is received in the ESP tank
•  The sludge is sampled for sludge qualification.
•  The sludge is qualified by producing test glass in the Savannah River Technology Center (SRTC) high

level cells
•  Additional wash and decant cycles are performed to achieve the desired dissolved sodium

concentration (typically an estimated 4 to 5 additional wash cycles required)
•  A final sample is taken to compare with the earlier characterization sample
•  The sludge is ready to feed to DWPF.

The total duration for sludge preparation depends primarily on the number of washes, though many other factors
also apply. The size of each batch is limited to approximately 600 to 800 kgal of equivalent 16 – 19 wt% solids.
The remaining volume in the ESP processing tank is reserved for handling washwater additions while
maintaining established vapor space flammability limits. ESP can feed approximately 600 – 800 kgal of sludge
every two to three years to DWPF.

Aluminum dissolution is not planned for any sludge batch due to technical and safety bases uncertainties
associated with the process. In particular, impacts on the evaporator operations from the processing of a high
aluminum ESP decant are not known at this time. In addition, it is hypothesized that the aluminum removed
during the process converts back to sludge over time and is not removed out of Saltstone as originally predicted.
While this slightly increases the number of canisters produced during the life of the program, it does not have
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negative effect on glass durability and it reduces the technical risk to the program. Additional evaluations and
analyses must be completed before aluminum dissolution should be assumed.

Production Plan

Tank 51 will be used in early FY03 to prepare Sludge Batch 3. Sludge from Tank 7 (which also contains Tank
18 and 19 sludge), Am-Cm waste from F Canyon, plutonium from the Pu disposition program will be transferred
into Tank 51 in early FY03 to make up Sludge Batch 3.

Tank 40 is being used to store and transfer ESP Sludge Batch 2 feed to DWPF. This sludge batch consists of
sludge that had been stored in Tank 40 and sludge that was received from Tank 8 in FY01.

Tank 42 is now used for storage of supernate that was partially concentrated and the neutralized 2H Evaporator
cleaning solution. Plans are to eventually transfer the Tank 42 supernate waste to an evaporator system for
further concentration. The tank will then be used for long-term concentrated waste or salt storage until the start
of salt processing. Tank 42 is no longer available for ESP washing.

5.5.2 Salt Processing

Salt Waste Processing Strategy: A final DOE technology selection for HLW salt solution processing was
completed and a Salt Processing EIS ROD was issued in October 2001. The ROD designated Caustic Side
Solvent Extraction (CSSX) as the preferred alternative to be used to separate cesium from HLW salt. Three
alternatives were considered; Small Tank Tetraphenylborate (TPB) Precipitation, Crystalline Silicotitanate
(CST) Non-Elutable Ion Exchange, and Caustic Side Solvent Extraction. In addition DOE and WSRC changed
their strategy of total reliance on a single SWPF, to take a graded approach to salt waste processing.

The new integrated Salt Disposition Strategy is to:
•  Treat low curie salt waste and dispose at Saltstone
•  Create an Actinide Removal Process (ARP) to enable disposal of additional low curie/high actinide salt

waste & potentially provide actinide removal for the high curie demonstration CSSX facility
•  Dispose of high curie salt waste by removing cesium in a small scale demonstration CSSX processing

facility
•  Tailor follow-on high curie salt waste processing capability depending on the success of early low curie

salt disposal.

Successful implementation of the low curie and actinide removal process will reduce the quantity of salt solution
needing to be processed through the SWPF This supports timely closure of old type high-level radioactive waste
tanks.

Salt Waste Processing: Of the 38 Mgal of high-level radioactive waste in storage, approximately 3 Mgal are
sludge waste and 35 Mgal are salt waste. The sludge waste is insoluble and settles to the bottom of a waste tank.
It generally contains the radioactive elements strontium, plutonium, americium, and curium in the form of metal
hydroxides. The salt waste is soluble and contains mostly Cs-137. Also, some entrained insoluble actinides
reside in the salt waste. The high curie/high actinide salt solution will be processed to remove the actinides and
cesium. The low curie/high actinide salt solution will be processed to remove actinides only. The separated
actinide and cesium streams will contain the majority of the radioactivity in the salt waste but should only be a
small fraction of the total previous volume. The actinide and cesium stream is high activity waste, and will be
transferred to DWPF for vitrification. (See simplified flow diagram in Appendix E). Some modifications at
DWPF may be required to accommodate this stream. Low curie and low actinide solution will be sent directly to
Saltstone. This stream is classified as low-level waste and will not exceed the revised Saltstone WAC.

Production Capacity

The salt solution feed rate (at an average of 6.44 M Na+) is projected to average 6,000 kgal annually. This is
based on logistical constraints imposed by the infrastructure of the Tank Farms. Under the disposition strategy,
salt solution will be processed through three paths: low curie, ARP, and demonstration SWPF (via CSSX). The
low curie path will send the salt solution directly to Saltstone. The ARP will produce a decontaminated salt
stream to Saltstone and an MST-Sludge stream to DWPF. The SWPF will produce a decontaminated salt stream
to Saltstone, an MST-Sludge stream to DWPF, and an acidified cesium stream to DWPF. Depending on the case
being analyzed the amount of salt solution required for each of these paths varies. The demonstration SWPF will
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have an initial capacity less than 20% of the full-scale facility (17.5 gpm).  The full scale SWPF will process
17.5 gpm when operating. This ensures the facility sustains a 6,000 kgal per year (running average) feed to
SWPF. For this revision of the System Plan, salt dissolution, blending and batching for low curie, ARP and
SWPF were planned in detail. Salt waste was processed in 68 batches (over the life of the salt processing
program) in Tanks 48, 49 and 50 that will be fed to the SWPF. Compositions and volumes of these batches were
estimated based on modeling using the Spaceman II  model. This input was used to estimate the quantities of
low curie salt, decontaminated salt solution, MST-Sludge solids and acidified cesium solution produced. The
MST-Sludge solids and acidified cesium solution were matched in sequence with the sludge batches proposed in
the Plan. Maximum loading of MST-Sludge solids and acidified cesium solution was determined and combined
with the maximum quantities of sludge.

5.6 Defense Waste Processing Facility (DWPF)

DWPF is  in sludge-only radioactive operations. As of January 1, 2002, DWPF has poured 1,221 canisters (64
in FY96, 169 in FY97, 250 in FY98, 236 in FY99, 231 in FY00, 227 in FY01, and 44 in FY02 through
January 1, 2002). This represents completion of approximately 20% of the total number of canisters to be
produced over the life of the facility.

Total Projected Canister Production

This table depicts the estimated total canister production per the Plan:

Canister Type

Rev. 12
Super

Stretch
Case

Rev. 12
Stretch

Case

Rev. 12
Base Case

Rev. 13
Case 1

Rev. 13
Case 2

Rev. 13
Case 3

Sludge-only 3,074 3,117 3,117 2,500 2,100 2,300
Coupled Salt and Sludge 2,797 2,797 2,797 3,541 3,941 3,741
Salt-only 0 0 0 0 0 79

Total 5,871 5,914 5,914 6,041 6,041 6,120

For every case in the Plan, there is an increase from the estimated canisters in the last revision of the Plan
(Revision 12). The increase is primarily driven by the update of the overall HLW sludge inventory to include
recent receipts of sludge waste from the canyon facilities.

Similar changes in the outyear estimates will occur as additional operating experience is gained in the
understanding of relationships among waste composition, waste characteristics, and waste processing.

Production Capacity

During the overall mission of the HLW Program, the chemical composition of the feed batches will change each
time a new sludge batch is processed. The average pour rate in Batch 1A and 1B ranged from 146 to 161 lbs of
glass per hour (obtained by evaluating stable operating periods during each of the batches). The feed
composition of these two batches is relatively consistent with future batches. The attainment in Batch 1A and 1B
ranged from 68.0% to 77.1%. Recent feed attainment data indicate that as the plant ages the long term average
attainment for the facility is expected to be about 75%, not accounting for melter changeout outages. SRTC has
successfully shown on a laboratory scale that higher melt rates can be expected if a new frit is used that produces
lower viscosity glass. A new frit designated as Frit 320 is being evaluated. Plans are to demonstrate this frit in
the SRTC slurry-fed mini-melter during the third quarter of FY02. If successful, Frit 320 will be use at DWPF
during the fourth quarter of FY02 or the first quarter of FY03. Based upon laboratory data, an increase in
DWPF melt rate of 5-15% is reasonable with Frit 320. A 10% increase in demonstrated DWPF melt rate (from
159 lbs/hr to 175 lbs/hr) would result in the following.

175 lbs/hr × canister/3800 lbs × 24 hr/day × 365.25 day/yr × 75% attainment ≅  300 cans/yr

The annual production rate above does not include any deduction from the attainment percentage to incorporate
future melter replacements.. To date, DWPF has not experienced a melter failure and therefore, there is no plant
experience to improve predicting a melter failure or a melter outage.
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DWPF is pursuing initiatives to improve production capacity and waste loading. SRTC developed an improved
model relating glass liquidus temperature to waste composition which, when coupled with Frit 320, will increase
waste loading as well as improve the melt rate. Sample analytical time requirements are not expected to present
a near term restriction for sludge-only operation, but could reduce production at higher melt rates. DWPF
implementation of these improvements are targeted for 4th quarter of FY04.

The current melter has operated past its expected life, chiefly because of lower than expected quantities of noble
metals in the first sludge batches. High concentrations of noble metals tend to foul and eventually short out the
melter electrodes. Based on the higher noble metal content of future sludge batches, the forecasted melter life is
still estimated to be 2-3 years. Because melter failures can not be predicted precisely, the timing of outages
accounted for in the case specific canister production numbers is considered typical of what will be experienced
over the next 6 years.

 Melter Pour Spout Inserts

 The melter pour spout inserts have degraded. Over time, erosion has caused the spouts to not seal. The insert
design is being further refined to provide acceptable pour stream control with the degrading condition of the
Melter 1 pour spout knife edge.

Production Plan

DWPF completed Sludge Batch 1B in November 2001. A total of 726 canisters were produced from Sludge
Batch 1B.

DWPF is  processing Sludge Batch 2 from Tank 40. Sludge Batch 2 is expected to make 470 cans, which
provides feed until sometime in FY04 depending on the DWPF canister production rate.

The safety class nitrogen missile-shielding project has been completed to accommodate the higher curie content
of Sludge Batch 2.

DWPF will continue sludge-only processing until feed is available from the SWPF, which is forecast for
sometime between FY08 and FY12 depending on the case.

The DWPF production rate is impacted in future years by two major factors. First, it is desirable to feed sludge
and salt streams at a rate that allows the two inventories to be depleted around the same time. This is achieved
for Cases 1 and 2 in the Plan. In Case 3, the sludge completes processing three years before the end of salt
processing. This results in an estimated 79 additional salt-only cans being produced at the end of the program.
The increase life cost to the HLW program is an estimated $1 billion dollars. Second, sufficient waste removal
funding must be provided to maintain or exceed the planned DWPF production rates. Waste removal must be
funded so that modifications can be made to support the removal of sludge or salt from waste storage tanks For
Cases 1 and 2, there is a three year DWPF feed break from FY07-09 due to the lack of funding to prepare sludge
batches. Case 3 assumes that additional funding is received from Congress or that additional savings is realized
to maintain waste removal on schedule to ensure no DWPF feed break.

Replacement Control Systems

The current DCS at DWPF is over 15 years old. The system is approaching the end of its useful life. Therefore,
plans have been initiated to procure and install a new system by FY04 consistent with funding availability. See
Section 4.13 for more details on this issue.

Replacement Melters

Ongoing vitrification operations will require periodic melter replacement. SRTC predicts that noble metals
deposition (causing the electrodes to short-circuit) may be the most likely cause of melter failure. Other possible
causes of melter failure include the failure of non-replaceable heaters in the riser, pour spout, and vapor space or
the inability to install pour spout inserts because of continuing pour spout erosion. SRTC also predicts that
melter life expectancy will average about two to three years. The melter presently in service (Melter 1) has been
in operation for 7.5 years (6 years radioactive — 1.5 years simulated). Noble metal content of the feed during
this period has been very low (<10% of design basis). Replacement melter projects are planned accordingly.
Melter replacement outages are expected to last approximately 4-6 months.
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Melter 1 is in service. It began operating in June 1994, was used for DWPF startup testing, and is  in
radioactive service. At the time of the Plan, Melter 1 has already reached 375% of its nominal two-year life
expectancy. The long service life of Melter 1 may be attributed, at least in part, to the low noble metals content
of Sludge Batch 1A and of Sludge Batch 1B. Melter 1 will remain in service as long as it operates normally.

Melter 2 is  being stored in 717-F. Construction modifications are complete and the melter is ready to install,
pending two enhancements based on lessons learned from Melter 1: (1) replacement of existing dome heater bus
bars with a new design which eliminates the primary source of Melter 1 water leaks, external copper tubing; (2)
modification of the pour spout reclamation plate to minimize the potential for arcing to the drip edge extension.
Plans and procedures to conduct the melter outage are task ready, should Melter 1 fail. However, because
Melter 1 will be allowed to operate until failure, the Melter 2 replacement outage is not scheduled for a specific
date at this time.

The Melter 3 vessel, frame, and most major components are on site. Assembly began, but has been on hold
pending priority and funding. The melter refractory has been installed, dried, and laid up inside the 105-P
Reactor building. The subcontract for assembly of the pour spout is on hold; SRS now plans to do the final
modification in-house, based on lessons learned from Melter 1 pouring experience. Thermocouples and dome
heater transformer bus bars are the primary remaining component procurement to be completed. With the
current FY02 authorized funding, a procurement change request notice (PCRN) is being processed to the
existing thermocouple contract, for the remaining thermocouples and bus bars. Once the components are on and
the melter staged, final assembly of Melter 3 is expected to take approximately eighteen months. Assuming
funding is available when needed, overall lead time for a replacement melter project, from project inception
through actual installation in the DWPF, is about 5 years.

Failed Equipment Storage Vaults

Failed equipment storage vaults (FESVs) are repetitive projects required to sustain ongoing DWPF operations.
Failed melters and other large failed DWPF equipment, which are too contaminated to dispose in the site’s
Burial Ground, will be contained in engineered boxes and temporarily stored in the DWPF FESVs. Each FESV
can store one failed melter. Over the life of the HLW program, up to 10 FESVs will be needed. FESVs 1-2 are
already operational in DWPF. Additional FESVs line items are scheduled on a just-in-time basis. The need dates
for FESV 3-6 and successive pairs of vaults are evaluated on an ongoing basis.

Recycle Handling

As part of normal operations, DWPF generates an aqueous recycle waste stream originating from four sources in
the DWPF process:

•  the primary (or back-up) melter off-gas condensate tank (OGCT)
•  the sludge receipt and adjustment tank (SRAT)
•  the slurry mix evaporator condensate tank (SMECT)
•  the decon waste treatment tank (DWTT)

These streams are collected in the recycle collection tank (RCT) for transfer to the Tank Farm. The contents of
the RCT are adjusted with corrosion inhibitors prior to transfer.

Melter Off-Gas Condensate Tank (OGCT): The melter is not designed to accommodate thermal cycling.
Once it has been brought up to temperature, it remains heated — containing a molten glass pool — even when
waste feeding and glass pouring are temporarily suspended. Because the melter will always contain molten glass,
the melter ventilation system must also remain operational. Several components of the melter off-gas system,
including the off-gas film cooler and the steam atomized scrubbers, use steam to cool and decontaminate the off-
gas before release to the vitrification building exhaust system. Together, these components generate an aqueous
waste stream that is collected in the primary (or back-up) OGCT. Currently both steam-atomized scrubbers are
not required to be operational due to the lower than design basis source term of Sludge Batch 2.

During melter feeding and pouring, additional recycle volume is generated. The slurry feed into the melter is
45-60 wt% water, which flashes to steam upon entering the melter. This portion of the recycle stream is directly
proportional to DWPF attainment rate; at higher attainment rates, feeding and pouring are increased, so recycle
volume increases.
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Slurry Mix Evaporator Condensate Tank (SMECT): The SMECT collects contaminated condensate from
the slurry mix evaporator (SME), the SRAT, and the formic acid vent condenser. The amount of aqueous waste
produced by the SME and the SRAT is determined by waste processing rates and the solids content of the feed
streams. In general, at higher attainment rates, more recycle waste will be produced.

Decon Waste Treatment Tank (DWTT): Contaminated aqueous waste from equipment decontamination
operations is collected in the DWTT. The DWTT contents are pumped to the RCT for subsequent recycling to
the Tank Farm. This flow is variable, and depends upon the frequency of decontamination operations.

Recycle Collection Tank (RCT): The primary (and backup) OGCT, the SMECT, the DWTT, and the DWPF
analytical-laboratory sample waste streams are collected in the RCT, which has a working capacity of 8,200
gallons. DWPF has no other capacity to store the recycle stream.

Transfer to H Tank Farm: To support DWPF production, recycle transfers to HTF must occur routinely. The
normal HLW transfer configuration for these transfers uses the S- to H IAL. This line runs from DWPF through
the low point pump pit (LPPP) to the HDB-8 complex. The HDB-8 complex redirects the DWPF recycle into
one of several waste tanks (Tanks 21, 22, and 24).

The majority of the recycle stream is directed to Tank 22, with Tanks 21 and 24 available as needed. After any
solids are allowed to settle, the stored DWPF recycle is periodically transferred over to the 2H System for
evaporation.

Recycle Forecast

DWPF Engineering has developed an algorithm for predicting recycle generation rate. The algorithm is derived
from recent operating experience, including demonstrated or anticipated results of ongoing efforts to reduce
recycle volume; planned program activities, and increasing waste generation from decontamination operations as
DWPF equipment ages.

For sludge-only processing with low cesium content, the recycle transfer volume projection algorithm is forecast
to be:

DWPF Recycle = 5,151 gallons × (# of cans/year) + 143,000 gallons

This algorithm incorporates the recycle reduction initiatives associated with the shut off of the melter offgas
steam atomized scrubbers and reductions in frit slurry make up and canister decontamination systems.

Note that even at zero attainment, some recycle waste continues to be generated.

If waste is processed through DWPF with high enough cesium content to require that the SASs must be returned
to operation then the algorithm would be the following:

DWPF Recycle = 5,312 gallons × (# of cans/year) + 1,009,319 gallons

The Plan assumes that the SASs do not need to be turned back on until the start of the SWPF.

Mercury Disposal

The sludge contains mercury, which must be removed prior to vitrification. The recovered mercury is returned
to the Separations facilities for re-use in their processes per a Memorandum of Understanding that became
effective February 1, 1999.

5.7 Glass Waste Storage

The canisters of vitrified HLW glass produced by DWPF are stored on-site in dedicated interim storage
buildings called Glass Waste Storage Buildings (GWSBs).

GWSB 1 consists of a below-grade seismically qualified concrete vault that contains support frames for vertical
storage of 2,286 canisters. The storage vault is equipped with forced ventilation cooling to remove radioactive
decay heat from the canisters. A standard steel-frame building encloses the operating area directly above the
storage vault. A 5-foot thick concrete floor separates the storage vault from the operating area. The shielded
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canister transporter (SCT) moves one canister at a time from the Vitrification Building to the Glass Waste
Storage Building. It drives into the operating area, removes the shielding plug of a pre-selected storage location,
lowers the canister into the storage vault, and replaces the shielding plug.

Of the 2,286 canister storage positions nominally available, 572 positions are  unusable because the plugs are
out of round relative to the floor liner. Actions will be taken to make 450 of these positions usable. To date, 89
positions have been recovered. Upon completion of these activities GWSB 1 will have a working capacity of
2,159 usable storage locations. At the time of the Plan, GWSB 1 was storing 1,221 radioactive canisters.

The Plan maintains the assumption (used in Revision 12) that additional canister storage will be provided by the
construction of individual storage modules. Each module will have 585 canister positions. Cases 1 and 2 only
require the construction of one additional module. Case 3, which does not assume a DWPF feed break in FY07-
FY09, would require the construction of two additional modules. The detailed canister storage requirements are
defined in Appendix I.6, J.6, and K.6 for the different cases.

5.8 HLW Disposal

HLW, consisting of glass filled canisters and non-routine HLW, is destined for permanent disposal in a deep
geological repository. To support disposal of these items, the following must continue to be pursued:

•  Site approval for the permanent geological repository
•  DOE/DOT approved transport routes for HLW
•  DOE approval to ship HLW from SRS
•  Transportation/storage containers for the HLW
•  Canister handling facility
•  Continued funding to support safe storage of canisters, failed DWPF melters, and non-routine HLW

5.9 Effluent Treatment Facility (ETF)

The ETF treats the low-level aqueous wastes from the F- and H Canyons and the F- and H Tank Farms. The
ETF provides enhanced environmental control over the previous practice of discharging liquid directly to
seepage basins. Additional waste streams from Environmental Restoration are treated. After treatment at ETF,
the wastewater is discharged to a permitted outfall at Upper Three Runs Creek.

Production Capacity: The ETF Facility includes process waste water collection tanks, treated water tanks, and
basins to collect contaminated cooling water and storm water run-off. Treatment processes include pH
adjustment, filtration, organic removal, reverse osmosis, mercury removal, and ion exchange. Recent operating
experience indicates that average throughput is approximately 80 gpm, with a peak rate of 120 gpm for short
periods.

Production Plan: ETF plans to treat 20,000 kgal of wastewater in FY02. At the time of the Plan, the facility has
treated about 10 million gallons (Fiscal Year to Date - FYTD). ETF Concentrate is  transferred to Tank 50 for
storage prior to disposal in the Saltstone Facility

5.10 Saltstone Facility

The Saltstone Facility treats and disposes the salt  processing filtrate stream and the ETF concentrate stream.
The two low-level radioactive waste streams are treated by mixing the wastes with cement, flyash, and slag. The
resulting grout is disposed by pumping it to engineered concrete vaults and allowing it to cure. The solidified
waste form is known as saltstone.

Production Capacity: The Saltstone facility is normally staffed with one ten-hour shift per day, four days per
week. About seven hours each day are available for salt solution processing at an instantaneous rate of up to 110
gpm. The other three hours each day are required for startup preparations in the morning and process shutdown
at the end of the day. The plant utility is assumed to be 50% based on experience to date. Therefore, when feed
is available, Saltstone can average approximately 23,100 gallons of salt solution processed per day or
approximately 4,805 kgal of salt solution processed per year. This may be increased by modifying the shift
schedule to allow more hours per day or days per week.
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Production Plan: Since salt processing began its re-evaluation of technology alternatives, only ETF concentrate
has been available to Saltstone for processing. The waste inventory in Tank 50, approximately 300 kgal, was
processed in FY98. In FY99, the Saltstone Facility was placed in a partial lay-up mode. Partial lay-up reduces
facility costs while minimizing potential deterioration of the plant, thereby minimizing the cost to resume
operations in the future.

Tank 50 is presently used as a receipt tank for Effluent Treatment Facility (ETF) concentrate, an aqueous waste
that is ready for final treatment and disposal at Saltstone. The Plan assumes that Tank 50 can be returned to
waste storage service in FY02. Tank 50 will initially be used to support low curie and actinide salt processing
activities. (If this use is unsuccessful, Tank 50 will be returned to waste storage). Returning Tank 50 to waste
service requires that the ETF concentrate stored in Tank 50 (an estimated 800 - 900 kgal by FY02) be processed
at Saltstone beginning in mid-FY02. Operation of Saltstone will then continue, as required, for processing newly
generated ETF concentrate and to support low curie and actinide salt disposition. After startup of the SWPF, the
Saltstone Facility must be operated continuously to support the large volume filtrate stream.

Vaults: Saltstone operations require periodic construction of additional vaults, capping of filled vault cells and
construction of permanent vault roofs. The required schedule for these repetitive projects is dependent upon the
salt processing production plan. Each vault cell can hold 242,500 cubic feet of saltstone grout, or approximately
one million gallons of salt solution. The construction and startup of new vaults supports planned salt processing
production rates on a just-in-time basis.

Construction of Vault 1 and 4 is complete. Vault 1 has six cells, three of which are now filled and capped. Vault
4 grout filling will resume in FY02 (one and a half cells out of twelve are filled), in lieu of filling Vault 1. Some
deterioration of remaining Vault 1 cells has seen in the past due to rainwater in-leakage. The Plan assumes the
continued use of Vault 1, pending the results of a review of vault integrity.

The design for Vault 2 is complete. Like Vault 4, Vault 2 has been designed with twelve cells. However, the
Vault 2 design differs somewhat from the Vault 4 design in that it includes a permanent roof as an inherent part
of the vault design and construction. The Vault 2 design is considered the prototype for future Saltstone vaults,
if SRS chooses to continue building this type of disposal unit. However, to maximize budget efficiencies, the
Plan assumes that 6-cell vaults will be used until better a planning basis is available.

Saltstone Vault Alternatives: The high cost of building replacement vaults has been identified as a potential
area for cost reduction. The “Saltstone Vault Alternatives Study” identified grout disposal in a Z-Area landfill as
a possible option. The subsequent “Pre-Conceptual Design Study for Z-Area Saltstone Waste Disposal
Alternatives,” dated October 1996, briefly described the design and construction of Geosynthetic Lined Waste
Disposal Cells, which would be similar to municipal landfills. Based upon pre-conceptual design information, a
cost comparison concluded that the landfill option could provide cost savings. However, feasibility studies of
this option are on hold pending outcome of the salt processing technology alternative study and scheduled
resumption of salt processing.
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6. Technology Development
Since 1996, DOE’s Office of Science and Technology (S&T), EM-50, has provided technical support and co-
funding to sites in the complex to develop and integrate technologies to accelerate cleanup of legacy waste.
Several national focus areas are chartered to provide this support and the TFA is specifically chartered to
support the weapons complex high-level radioactive waste programs. As part of this mission, the HLW division
has successfully executed several key activities supported by the TFA. These activities include:

•  Closure of Tanks 17 and 20
•  Development and demonstration of several types of new waste retrieval tools that are presently being

used to retrieve the waste heel in Tank 19
•  Development and testing of a new generation of slurry pumps
•  Deployment of a fluidic sampler in Tank 48
•  Deployment of a fluidic mixer pump in F Pump Tank 1
•  Development of additional glass chemistry data that will be used to increase the glass waste loading

and melt rate improvements in DWPF
•  Deployment of a corrosion probe
•  Deployment of the ADMP in Tank 18
•  Development and testing of advanced washable high efficiency particulate air (HEPA) filters
•  Development of the technology to support a downselect of the preferred alternative for salt processing.

The HLW division has ongoing activities and future planning in the following broad areas:
•  Accelerate Salt Waste Retrieval, Processing and Disposition
•  Accelerate HLW Immobilization
•  Accelerate Waste Removal and Tank and Equipment Disposition.

As of this writing, the TFA as well as the other EM-50 Focus Areas are expected to be significantly restructured
to conform to the Accelerated Cleanup vision articulated by EM-1. A Technology Program Plan and
development proposal has been prepared and submitted to the TFA for technology needs in each of these areas
for FY03 and out years. These plans are being restructured as outlined in the following paragraphs.

6.1 Accelerated Salt Retrieval, Processing and Disposition

Technology development to accelerate immobilization  includes:
•  Science and technology to investigate accelerating parallel paths for salt treatment to minimize costs
•  Develop alternatives include saltcake dissolution and retrieval, lower cost alternatives for solid-liquid

separation (including filter cleaning), cesium removal, and actinide removal, process monitoring, and
disposal options for minimally-treated salt waste.

An extensive R&D program has been underway to address the issues associated with the deposition of sodium
aluminosilicate and sodium diuranate in the HLW evaporators. The R&D program is directed at defining the
technology to be used for cleanout of these deposits and to understand the deposition mechanism to avoid
formation of deposits in the future.

Several changes have been made in the past few years in the DWPF flowsheet to reduce the DWPF recycle
stream that enters the tank farm. A task team has proposed a number of alternative longer-term changes to the
flowsheet to further reduce or eliminate the recycle stream.

The Tank Farm presently employs paper HEPA filters in the ventilation systems of the high-level radioactive
waste tanks. These paper filters become blinded by water vapor and have service life of about two years.
Replacement of these filters involves occupational exposure and significantly contributes to the solid wastes
generated by the Tank Farm. Moreover, a loaded paper filter represents a significant source term in the event a
fire was to occur. The extent of loading is not known inasmuch as the trapped particulates are alpha emitters and
cannot be easily monitored in their self-shielded filter geometry. A cooperative program is underway between
SRS, TFA, and National Energy Technology Laboratory (NETL) to develop permanent washable HEPA filters
using sintered metal or ceramic filter media. A prototype filter will be fabricated and tested this year and a
downselect of the preferred media will be made by the end of this fiscal year.
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6.2  Accelerate Waste Retrieval and Tank and Equipment Disposition

Technology development to accelerate waste retrieval  includes:
•  Increase feed rates of waste for disposition through improved technology to accelerate waste retrieval

and reduce tank farm storage and operations bottlenecks.
•  Develop alternatives include waste mixing and mobilization improvements for sludge, obstructed tank,

unobstructed tank, and annulus retrieval, leak detection and mitigation, equipment size reduction and
disposition, and tank farm water management.

Transfer of tank cleaning technology from the Russian nuclear program is  underway. The Russians have been
very successful using chemical cleaning technology. Application of this technology for caustic sludge looks
encouraging based on preliminary results. This technology has the potential for addressing cleanout of tanks
having interior obstructions that would interfere with mechanical cleaning.

The development of remotable systems to decontaminate and disassemble contaminated process equipment in
the Tank Farm and DWPF is  underway. At present disposal of large pumps, jumpers, etc., is expensive and
requires large burial boxes.

Pipeline blockage detection and removal systems are planned and under development in cooperation with TFA,
Florida International University (FIU), and NETL. A test facility has been developed at FIU to test several
industrial prototype systems. Successful detection and blockage removal systems will be pre-staged for
deployment in the complex in the event of a pipeline blockage

6.3 Accelerate HLW Immobilization

Technology development to accelerate immobilization  includes:
•  Enhance throughput and reduce the number of HLW canisters produced by DWPF to significantly

reduce costs and accelerate the overall mission.
•  Develop alternatives to include new or advanced melter designs and technology, development of the

scientific basis for acceptance of multi-phase glasses, waste loading and melt-rate improvements,
facility and flowsheet optimization to reduce bottlenecks, waste conditioning, and melter change out
and disassembly.

DWPF has been operating for a number of years and opportunities have been identified for improvements in the
process and glass melter design. The glass melter is one of the most expensive and complicated components in
DWPF. Although the melter has exceeded its two-year design life, improvements in pour spout design and
enhancements to accommodate future feeds are desirable. Earlier problems with pour stream control have been
solved with replaceable pour spout inserts. However, an improved overall design is needed to better
accommodate erosion and corrosion. In addition, the present melter has operated at lower melt rates than were
initially planned. The DWPF melter was designed before the potential for electrode shorting by an accumulation
of noble metals was recognized. Although the melter is  operating with low noble metal concentrations, a more
noble-metal tolerant melter with higher melt rate capacity may be needed for future operation. A cooperative
R&D program is underway at FIU and at Clemson University to address some of the design issues for the next
generation of melters.
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7. Support for Future Missions
A number of new programs are  being evaluated or developed. Many of these programs have the potential to
impact HLWD operations in the future. At the time of the Plan, there has been no decision to incorporate any of
these programs into the baseline except for Am-Cm. The others are discussed in the Plan for information only.

The plutonium immobilization project is presently on hold pending the final decisions on the MOX project.

7.1 U-233 Processing

Oak Ridge and Idaho have significant quantities of U-233. There are a number of options for beneficially using
or disposing of this material. Options involving SRS include:

•  Dissolving the U-233 in the canyons, diluting the U-233 with depleted uranium and sending the waste
to the HLW tanks

•  Dissolving the U-233 in the canyons, adding neutron poisons, and sending the waste to HLW tanks
already containing depleted uranium to reduce the additional glass logs generated by DWPF

•  Separating Th-229 for future medical use
•  Packaging breeder reactor fuel pellets in DWPF canisters similar to the plutonium can-in-canister

proposal

Currently, the only option being studied is medical uses of the U-233 materials. The development of other
options is on hold pending the results of the studies of medical uses.

These options will result in the production of additional DWPF canisters. Because this mission is still under
development, these additional canisters are not included in the Plan at this time.

7.2 Pit Manufacturing

SRS is  being considered for the large-scale pit manufacturing mission, which will augment the small lots facility
under construction at Los Alamos National Laboratory (LANL). This proposed facility will process return pits
to make feedstock, cast the pit halves, and machine and assemble the components into war reserve certified pits.
Project start-up would occur in the FY18 time frame. The facility would generate a maximum of approximately
33,600 gal/yr of high-level radioactive waste. It has not been determined if the high-level radioactive waste
would be treated as a part of the system described in the Plan or be converted to a Waste Isolation Pilot Plant
(WIPP) compatible disposal form. No additional canisters are included in this revision of the Plan pending a
definitive proposal to include this waste into the HLW waste stream.

7.3 Am-Cm Disposal

Approximately 3,000 gallons of solution containing isotopes of americium  and curium  are stored in F-Canyon
Tank 17.1. These isotopes were recovered during Pu-242 production campaigns in the mid- and late-1970s. The
continued storage of these isotopes was identified as an item of primary concern in the Defense Nuclear Facility
Safety Board’s (DNFSB) Recommendation 94-1. No operating SRS facilities can presently be used to stabilize
this material for safe interim storage and transportation to the heavy isotopes program at the Oak Ridge National
Laboratory (ORNL).

Am-Cm is now considered to be excess material and a program initiated to incorporate requirements for final
disposition to the Federal Repository. HLW investigated and approved the feasibility of a cost beneficial
alternative for receiving and processing the Am-Cm material within the HLW system. There are considerable
cost benefits to receive the Am-Cm material within the acceptable waste limits into F Tank Farm. The Am-Cm
stream will be directed through the IAL into an ESP feed tank for processing in Sludge Batch 3. Detailed
evaluations confirmed that the Am-Cm material could be successfully processed and vitrified in DWPF. The
Am-Cm material will be transferred to Tank 51 in late FY02.



HLW-2002-00025 High Level Waste System Plan
Revision 13

Page 73 Support for Future Missions

7.4 Other Potential Nuclear Materials Stabilization & Storage Missions

In addition to processing nuclear materials required to satisfy the DNFSB 94-1 and 2000-1 Recommendations,
there is potential that the SRS canyon facilities may be used for processing of other selected DOE Complex
surplus materials. These streams include various Pu and HEU oxides, scrap and residue materials as identified in
the SRS Canyons Nuclear Materials Identification Study. Many of these potential new missions are in the NEPA
documentation development stage. Preliminary waste estimates have been developed for each of these potential
missions. An additional 1.5 to 2.0 million gallons of waste could be sent to the Tank Farms between FY03 and
FY11 if all potential streams are processed at SRS. HLW and NMMD are working closely to ensure Tank Farm
space impacts are taken into account as a major factor in determining if these materials will be processed at
SRS.

These new potential mission streams are not  included in the Plan. Status of new NMMD missions will continue
to be tracked and incorporated into future Plan revisions, as appropriate.

7.5 Mixed Oxide Fuel Fabrication Facility (MFFF)

The U.S. has declared a surplus of weapons-grade plutonium since the end of the cold war. 34 metric tons of this
excess plutonium will be disposed at the Mixed Oxide Fuel Fabrication Facility (MFFF). The plutonium will be
converted into fuel that will be burned in commercial reactors to produce electricity. The fuel will be sintered
pellets containing a mixture of weapons-grade plutonium and depleted uranium. DOE has contracted Duke,
Cogema, Stone and Webster (DCSW) to design, build, and operate the MFFF. The facility will operate from
2007 to 2017. The MFFF has an aqueous polishing feed preparation step which produces an acidic waste
stream. Various options for treatment/disposal of this waste stream have been considered. On
February 13, 2002, the National Nuclear Security Administration (NNSA) and DCSW informed the NRC that
they were changing the program baseline to a plan which constructs a new waste treatment facility for this and
other waste streams associated with the Plutonium Disposition Program, independent from the existing SRS
HLW system. However, the potential exists for this decision to revert to the original plan of disposing of this
waste via the SRS HLW system if technical/cost issues show the new plan to be infeasible. If treatment/disposal
occurs through the HLW system, various issues will need to be addressed. Although the volume of this stream is
low (less than 100,000 gal/yr), capacity issues continue to be of concern to the HLW system and will require
continual monitoring. The waste stream will be neutralized before being sent to the HLW system. More
significantly, the stream will contain three constituents which are a cause of concern to the HLW system:
americium, silver, and HEU. The waste stream will contain approximately 20 Kg/year of amercium-241. The
alpha dose associated with the americium-241 is within the current limits of the WAC. The waste stream will
also contain approximately 4 kg per year of silver. While the current WAC does not allow silver, studies have
been completed and concluded that this small amount of silver will not create a safety issue in the HLW waste
system. The WAC must be changed to allow this small amount of silver. The waste stream will also contain
approximately 17Kg/year of HEU. Before transfer to the HLW system, depleted uranium will be added to the
HEU as a neutron poison to ensure ever-safe conditions with respect to criticality.

In the development of the Plan, the impact of receiving the MOX waste to HLW was analyzed. From a tank
space perspective, the yearly influent of the MOX stream is considered to be of minimal impact. GlassMaker
modeling of the MOX waste stream was performed to identify potential impacts to the existing HLW
Authorization Bases. As expected, GlassMaker modeling did indicate that the MOX stream had an impact on the
source term of several of the proposed sludge batches that will be fed to DWPF. However, several of these same
batches (in particular, Sludge Batches 8, 9 and 10) exceed  analyzed inhalation dose and/or design basis
shielding limits for DWPF even without the influence of the MOX stream. The addition of the MOX stream is
considered to be in the bounds of the analyses that must already be performed to address the source term issue
for these late sludge batches.
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8. History

8.1 Introduction

The SRS has produced nuclear materials for national defense, research, and medical programs since it became
operational in 1951. As a waste by-product of this production, there are approximately 38 million gallons of
liquid, high-level radioactive waste  stored on an interim basis in 49 underground waste storage tanks.
Continued, long-term storage of these liquid, high-level wastes in underground tanks poses an environmental
risk (twelve of the SRS tanks have a waste leakage history). Therefore, the HLW Division at SRS has, since
FY96, been removing waste from tanks; pre-treating it; vitrifying it; and pouring the vitrified waste into
canisters for long-term disposal. From FY96 to the end of FY02, over 1,300 canisters of waste will have been
vitrified. The canisters vitrified to date have contained sludge waste. Salt waste processing was suspended in
FY98 because the facility could not cost effectively meet both the safety and production requirements of the
HLW System. In early FY02 DOE selected Caustic Side Solvent Extraction (CSSX) as the technology to be
used for salt waste processing. Planning for  the SWPF is  underway.

8.2 High Level Waste Characterization

Most of the high-level waste inventory stored at SRS is a complex mixture of chemical and radionuclide waste
generated during the acid-side separation of special nuclear materials and enriched uranium from irradiated
targets and spent fuel using the PUREX process in F Canyon and the modified PUREX process in H Canyon
(HM process). Waste generated from the recovery of Pu-238 in H Canyon for the production of heat sources is
also included. The variability in both nuclide and chemical content is due to the fact that waste streams from the
1st cycle (high heat) and 2nd cycle (low heat) extractions from each canyon were stored in separate tanks to better
manage waste heat generation. When these streams were neutralized with caustic, the resulting precipitate settled
into four characteristic sludges presently found in the tanks where they were originally deposited. The soluble
portions of the 1st and 2nd cycle waste were similarly partitioned but have and continue to undergo blending in
the course of waste transfer and staging of salt waste for evaporative concentration to supernate and saltcake.

Historically, fresh HLW receipts have been segregated into four general categories in the SRS Tank Farm:
PUREX high activity waste (HAW), PUREX low activity waste (LAW), H-Area modified (HM) HAW and HM
LAW. Because of this segregation, settled sludge solids contained in tanks that received fresh waste are readily
identified as one of these four categories. Fission product concentrations are about three orders of magnitude
higher in both PUREX and HM HAW sludges than the corresponding LAW sludges. Because of differences in
the PUREX and HM processes, the chemical compositions of principal sludge components (Fe, Al, U, Mn, Ni,
Hg) also vary over a broad range between these sludges.

Combining and blending salt solutions has tended to reduce soluble waste into blended PUREX salt and
concentrate and HM salt and concentrate, rather than maintaining four distinct salt compositions. Continued
blending and evaporation of the salt solution deposits crystallized salts with overlying and interstitial
concentrated salt solution in salt tanks located in both tank farms. More recently, with transfers of sludge slurries
to sludge washing tanks, removal of salt cakes for tank closure, receipts of DWPF recycle and space limitations
restricting full evaporator operations, salt solutions have been transferred between the two tank farms.
Intermingling of PUREX and HM salt waste will continue until processing in the SWPF can begin.

8.2.1 Waste Characterization System (WCS) Database

The Waste Characterization System (WCS) database is used to track the composition of the waste in each of the
HLW tanks. Very accurate material irradiation and process records together with ongoing sampling results have
been incorporated into the WCS. The available data in the WCS supports the ongoing HLW systems integration.

8.3 HLW Facilities

8.3.1 Tanks

The HLW system includes 51 waste tanks which are or have been used for safely storing and processing liquid
radioactive waste. Of the 51 tanks, 29 are located in the H Tank Farm, with the remainder in the F Tank Farm.
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The tanks are built of carbon steel and reinforced concrete, but they were built with four different designs. The
newest design (Type III) has a full-height secondary tank and forced water cooling; two of the designs (Types I
and II) have five-foot-high secondary pans and forced cooling; the fourth design (Type IV) has a single steel
wall and does not have forced cooling.

The first SRS HLW tanks were put into service in the early 1950s. Twenty-four of the original 51 tanks, the
Types I, II, and IV, are considered old style (non-compliant) tanks and do not meet current requirements for
secondary containment and leak detection. Twelve of these old style tanks have a leakage history. Two of these
51 tanks have been closed. DOE has enforceable commitments to SCDHEC and the EPA to close the old style
tanks by FY22.

8.3.2 Evaporators

The 1H Evaporator was placed in service in 1963 and was used to evaporate high-heat waste. High-heat waste
produces a decay heat of 5 to 16 Btu/hr-gal and is aged for at least one year prior to evaporation. This aging
allows separation of the sludge and supernate and allows the shorter-lived radionuclides to decay to acceptable
levels.

The 1H Evaporator was shut down in 1988 for hardware repairs and other upgrades as well as improvements to
operator training and operating procedures. It restarted in 1993 and operated until 1994 when a leak was
discovered in the tube bundle. There are no plans to restart this evaporator. Therefore, the condition in the Tank
Farm Wastewater Operating Permit to remove the 1H Evaporator from active service by January 1, 1998 has
been met.

The 1H system was chemically decontaminated in FY96. The evaporator cell, the interior of the evaporator
vessel, the Concentrate Transfer System (CTS) cell, the CTS tank interior and the CTS loop line were cleaned
using alternate caustic/acid flushes. This is similar to the method used for the 2H Evaporator vessel replacement.
The 1H system is  in lay-up mode.

The 2H Evaporator was placed in service in 1982 and was originally used to evaporate low-heat waste. This
evaporator system includes one feed tank (Tank 43) and two salt receipt tanks (Tanks 38 and 41). Tank 38 is the
active tank; Tank 41 is full of salt. In recent years the primary role of the 2H Evaporator has been to evaporate
the H Canyon waste stream and the DWPF recycle stream, both of which have been received in Tank 43.

Tank

Tank Type
(Type I, II, & IV 
non-compliant)

Date of 
Const.

Date 
Placed in 

HLW 
Service

Position 
Relative to 

Water Table
Known 
Leaks Closed Tank

Tank Type
(Type III 

Compliant)
Date of 
Const.

Date 
Placed in 

HLW 
Service

1 I 1951-53 1954 above X 25 IIIA 1976-81 1980
2 I 1951-53 1955 above 26 IIIA 1976-81 1980
3 I 1951-53 1956 above 27 IIIA 1976-81 1980
4 I 1951-53 1961 above 28 IIIA 1976-81 1980
5 I 1951-53 1959 above X 29 III 1967-72 1971
6 I 1951-53 1964 above X 30 III 1967-72 1974
7 I 1951-53 1954 above 31 III 1967-72 1972
8 I 1951-53 1956 above 32 III 1967-72 1971
9 I 1951-53 1955 submerged X 33 III 1967-72 1969

10 I 1951-53 1955 submerged X 34 III 1967-72 1972
11 I 1951-53 1955 submerged X 35 IIIA 1976-81 1977
12 I 1951-53 1956 submerged X 36 IIIA 1976-81 1977

37 IIIA 1976-81 1978
13 II 1955-56 1956 slightly in X 38 IIIA 1976-81 1981
14 II 1955-56 1957 slightly in X 39 IIIA 1976-81 1982
15 II 1955-56 1960 slightly in X 40 IIIA 1976-81 1986
16 II 1955-56 1959 slightly in X 41 IIIA 1976-81 1982

42 IIIA 1976-81 1982
17 IV 1958-62 1961 near 1997 43 IIIA 1976-81 1982
18 IV 1958-62 1959 near 44 IIIA 1976-81 1982
19 IV 1958-62 1961 near in leakage 45 IIIA 1976-81 1982
20 IV 1958-62 1960 near in leakage 1997 46 IIIA 1976-81 1986
21 IV 1958-62 1961 near 47 IIIA 1976-81 1980
22 IV 1958-62 1965 near 48 IIIA 1976-81 1983
23 IV 1958-62 1964 near 49 IIIA 1976-81 1983
24 IV 1958-62 1963 near 50 IIIA 1976-81 1983

51 IIIA 1976-81 *
*Placed in LLW service in 1986.
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The 2H Evaporator vessel was replaced in 1996 and presently has four years of operating service. The 2H
Evaporator experienced a significant outage (21 months) beginning in January 2000. Erratic lift rates were
experienced due to the unexpected formulation and accumulation of sodium aluminosilicate and sodium
diuranate solids in the evaporator pot. An investigation determined that these solids from in the presence of high
silica feed (DWPF recycle). Modifications were made to the evaporator to allow chemical cleaning and the
evaporator was restarted in October 2001.

The 3H Evaporator system received DOE approval for operation in December 1999. Final preparations for
radioactive operations continued throughout January and February 2000. The 3H initiated radioactive operations
in May 2000, after some equipment issues identified during startup testing were resolved. However, in
November 2000, it was discovered that the cooling coils in Tank 30 (the 3H Evaporator drop tank) had failed.
This limited the operation of this evaporator. A project is  underway to install a drop line to Tank 37 so it can be
used as the primary drop tank for this evaporator. This is expected to be complete in 2002.

The 1F Evaporator was placed in service in 1960 and was used to evaporate high-heat waste until it was shut
down in 1988 because of high maintenance and lack of feed. There are no plans to restart this evaporator
system. Some contaminated rainwater was pumped out of the 1F Evaporator cell in February 1998 and steam to
the 1F system was permanently isolated in May 1998. However, no chemical cleaning has been done and no
decontamination and decommissioning activities have occurred.

The 2F Evaporator was placed in service in 1980 and was originally used to evaporate low-heat waste.
Experience in operating HLW evaporators indicates that the average life expectancy of evaporator vessels is
10.5 years. The 2F Evaporator vessel will reach 12.5 years of service in April 2002. The plan is to operate the
2F Evaporator until failure, so a replacement outage is not specifically scheduled at this time. A new vessel is
on hand. The new vessel will serve as a spare for either the 2F or the 2H Evaporator systems.

8.3.3 F/H Interarea Transfer Line

The H and F Tank Farms are connected by a 2.2-mile long transfer line with a high point in the middle and a low
point at each end. The line segments terminate at the high point in a small diversion box type structure that is
used to flush and/or vent the transfer line. Use of this line was discontinued in 1989 and it was not used again
until an upgrade to the controls was completed. Radioactive use of the line was fully restored in 1997. A number
of successful transfers have been made since then, including the transfer of sludge from Tank 8 to Tank 40 in
January 2001.

8.3.4 Waste Removal

Sludge was removed from seven tanks in 1966 through 1969 by a hydraulic mining and slurrying technique
using once-through water at several thousand psi pressure. The practice was discontinued because so much
added water was needed for thorough sludge removal that sufficient tank space to accommodate it was not
available. The technique was modified to use waste supernate as the vehicle for breaking up and suspending the
sludge. Several centrifugal slurry pumps were submerged in the tank being cleaned in lieu of the external pumps
formerly used, which could be used only with clean water. This allowed the slurrying operation to be repeated as
often as necessary to suspend the sludge without adding significant waste volume. This technique was used
successfully to clean Tanks 16 and 17 and to remove a portion of the sludge from Tanks 15 and 18. HLW was
also removed from Tanks 8, 19-22 and 24.
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Sludge Removal History

Tank
Sludge

Removal Date

Amount of Settled
Sludge Removed

(kgal)

Slurry
Technology

Used

Number of
Transfer
Pumps

Number of
Slurry
Pumps

Receipt
Tank

1 1969 34  water sluicer 4 0 7
2 1966 44  water sluicer 4 0 7
3 1968 67  water sluicer 3 0 7
9 1966 38  water sluicer 4 0 13

10 1967 58  water sluicer 3 0 13
11 1969 176  water sluicer 4 0 13
14 1968 80  water sluicer 2 0 13
15 1982 125  slurry pump 1 2 42
16 1978-1979 67  slurry pump 1 4 15, 21
17 1983-1985 373  slurry pump 1 3 18
18 1986-1987 518  slurry pump 1 3 40, 42, 51
21 1986 205  slurry pump 1 3 22, 42, 51
22 1986 78  slurry pump 1 3 40, 51
8 2001 126  slurry pump 1 3 40

Salt Removal History

Tank
Salt Removal

Date
Volume of Salt
Removed (kgal) Notes

10 1979-1980 284  Density Gradient Demo.
19 1980-1981 916  Agitation Demo.
19 1986 7  Zeolite remains
20 1980-1981 570  Density Gradient Demo.
20 1986 366  Agitation
24 1983 403  Agitation, Zeolite remains

8.3.5 Tank Closure

SRS has begun to close HLW tank systems. SRS closes HLW tank systems under the F/H Tank Farm Industrial
Wastewater Operating Permit and South Carolina Regulation R.61-82, “Proper Closeout of Wastewater
Treatment Facilities.” In addition, SRS recognizes that future Resource Conservation and Recovery Act and
Comprehensive Environmental Response, Compensation, and Liability Act (RCRA/CERCLA) remediation
actions may be required to clean up contaminated soils and groundwater in the Tank Farms. Therefore, the SRS
Tank Closure Program is structured to be consistent with the comparative analyses performed as part of a RCRA
corrective measures study, and a CERCLA feasibility study under the FFA.

Tank 20 was the first HLW Tank operationally closed at SRS. Bulk waste removal and water washing were
completed in 1986. Ballast water was removed in July 1996. Photographic inspections of the tank interior
revealed approximately 1,000 gallons of residual sludge on the bottom of the tank. The waste was characterized
by process knowledge and sampling. SCDHEC approved the Tank 20 Closure Module on January 30, 1997.
DOE-SR determined through their ongoing interactions with the NRC that the NRC had “no objection” to the
closing of Tanks 20 and 17. WSRC began placing the reducing grout in Tank 20 on April 24, 1997, using an on-
site continuous feed plant located near Tank 20. The reducing grout was placed in several stages. The first layer
was placed in liquid form using multiple pour locations. Grout was alternately poured through six perimeter
risers and one center riser. The dense grout lifted the waste sludge, which is less dense, off the tank bottom and
spread it across the tank. The loose waste sludge was then immobilized by blowing in dry powdered grout. The
dry particles hydrated, incorporating the water into the grout powder, and formed a hard mass. More liquid grout
was poured from the center riser, forming a domed cap fully encapsulating the waste within the grout layers.
Bleed water generation was kept to a minimum due to the special formulations of the backfill materials.
Approximately 518 cubic yards (2 feet deep in tank) of reducing grout were used. This was followed by
approximately 7,000 cubic yards of controlled low-strength material (CLSM) (approximately 32 feet deep). The
entire filling operation was observed using a remotely operated video camera. The grouts and CLSM were
shown to be very flowable while in the liquid state and were able to self-level and fully surround and enclose
tank equipment. SCDHEC approved the Tank 20 closure on July 31, 1997.
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Tank 17 was the second waste tank operationally closed at SRS. Bulk waste removal of 376 kgal of sludge and
salt was completed in 1985. Approximately 280 kgal of tritiated water was transferred from Tank 17 to Tank 6
in March 1997, leaving a sludge heel of approximately 10 kgal. Submersible (Flygt) mixers (4 horsepower and
15 horsepower sizes) were used to partially suspend the sludge heel, and water monitors were used to sluice the
suspended sludge toward a diaphragm pump for removal to Tank 18. Approximately 2,200 gallons of sludge
remained in Tank 17 after sluicing. These waste solids were sampled; sample results confirmed that process
knowledge estimates were reasonable. The reducing grout was placed in several layers. The first one-foot layer
was placed in liquid form using multiple pour locations. When the grout was first introduced, some of the sludge
was lifted off the tank bottom by the dense grout. Some intermixing appeared to occur between the grout and the
sludge. After the first one-foot layer, no visible sludge remained on the top of the grout. At this point, the
remaining reducing grout was poured from the center riser to achieve a total of approximately 6 feet (1,330
cubic yards) of reducing grout. This was followed by approximately 28 feet (5,416 cubic yards) of CLSM, and
approximately 11 feet (1,307 cubic yards) of 2,000 psi high strength grout. The tank risers were filled with 28
cubic yards of 5,000-psi high strength grout. SCDHEC approved the Tank 17 closure on December 15, 1997.

8.3.6 Sludge Preparation

A full-scale demonstration of sludge washing and aluminum dissolution was successfully completed in Tank 42
during FY82-83. About 77% of the aluminum and over 98% of the soluble salts were removed from a 125,000
gallon batch of sludge that originated in Tank 15.

Sludge Batch 1A consisted of the sludge in Tank 51 that originated in Tanks 17, 18, 21, and 22. Sludge Batch
1B consisted of the sludge in Tank 42 combined with the heel of Sludge Batch 1A in Tank 51. The sludge in
Tank 42 had originally been moved there from Tanks 15, 17, 18, and 21. The data below shows the sending
tank, the receiving tank, date transfer started, and gallons of slurried sludge transferred out of the sending tank.
Note that this is the volume transferred and does not represent the settled sludge volume.

Sludge Batch Makeup

Sludge
Batch

Sending
Tank

Receiving
Tank

Date of
Transfer

Volume of
Transfer

(kgal)
1A 17 18 6/26/85 150
1A 17 18 10/15/85 117
1A 18 51 7/10/86 270
1A 18 51 8/27/86 282
1A 18 51 9/7/86 196
1A 21 51 9/27/86 174
1A 22 51 7/17/86 344

1B 15 42 2/26/82 403
1B 15 42 3/9/82 301
1B 18 42 9/17/86 222
1B 18 42 9/23/86 277
1B 18 42 10/18/86 129
1B 18 42 11/3/86 100
1B 21 42 9/20/86 345
1B 21 42 9/25/86 93
1B 21 42 9/27/86 174

2 18 40 1986-1987 1,243*
2 22 40 1986 158*
2 8 40 1/11/01 460*

* Volume as received in Tank 40 before decanting transfer water
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8.3.7 Salt Processing

Of the 38 million gallons of high-level radioactive waste in storage, approximately 3 million gallons are sludge
waste and 35 million gallons are salt waste. The sludge waste, which is insoluble and settles to the bottom of a
waste tank, generally contains insoluble radioactive elements including strontium, plutonium, americium, and
curium in the form of metal hydroxides. The salt waste, which is soluble and is dissolved in the liquid rather
than settling to the bottom of the waste tanks, contains a large amount of the radioactive element cesium.

Salt waste will be processed in several ways: low curie without actinide removal, low curie with actinide
removal, and high curie with actinide removal. The high curie fraction (containing mostly radioactive cesium),
along with the actinide portion, will be vitrified at DWPF. The low curie fraction, and any decontaminated
solution from the high curie process, will be solidified at Saltstone.

8.3.8 Defense Waste Processing Facility (DWPF)

Historical Production Capacity

DWPF radioactive operation was initiated in FY96. In FY96, FY97, and the majority of FY98, substantial
learning experience was gained from shakedown runs. By early FY00 DWPF had operated for approximately
four years in a full sludge only production mode. At that time the production capacity of DWPF based on the
knowledge of plant behavior versus the initial design capacity calculations was documented as follows:

For reference, R&D work conducted in the late 1970s and early 1980s indicated that the average instantaneous
pour rate for the DWPF melter should be 228 lbs/hr. This was based on scale up calculations from data derived
from the small R&D melters with a specific chemistry. The melt rate is controlled by several key chemical and
physical properties of the liquid high-level radioactive waste and the molten vitrified waste:

•  Glass oxidation state
•  Molten vitrified waste viscosity
•  Melter feed solids content
•  Melter vapor space temperature as defined in the Safety Authorization Basis
•  Quantities of combustibles in the melter feed

A limited study was also performed in 1989 that estimated the DWPF plant attainment to be approximately
75%, including melter outages.

Therefore, the initial design capacity for the facility was based on the following:

yr.
canisters 405attainment %75

yr.
day 25.365

day
hr 24

glass lbs. 3,705
canister

hr
glass lbs. 228

=××××

However, based on the production capability that has been accomplished for Batch 1A and for Batch 1B, it does
not appear that this type of production capability will be accomplished without modifications being
implemented. The limitations being experienced in production are primarily related to:

•  the higher oxidation state of the sludge feed relative to the original test data and its impact on
production

•  foaming of the melter cold cap
•  pressure surging of the off gas system
•  lowering of the melter vapor space temperature

These limitations result in a lower production rate.

Based on the first two macro-batches of feed processed in the DWPF, the following production capacity has
been accomplished to date:

Batch 1A Results (5/25/98 to 9/15/98)

yr.
canisters 253attainment %0.68

yr.
day 25.365

day
hr 24

glass lbs. 3,800
canister

hr
glass lbs. 161

=××××
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Batch 1B Results (12/3/98 to 3/30/99)

yr.
canisters 260attainment %1.77

yr.
day 25.365

day
hr 24

glass lbs. 3,800
canister

hr
glass lbs. 146

=××××

The melt pour rates of 161 and 146 lbs of glass per hour for Batch 1A and 1B, respectively, were obtained by
evaluating a stable period of operating time (dates shown above) and is considered representative of the macro-
batch.

As previously noted, the pounds of glass per hour that was poured during Batch 1A was greater than was poured
in Batch 1B. This was caused by the differing chemical composition of the two batches. For example, Batch 1B
feed was more viscous than Batch 1A feed and was therefore predicted to have a lower melt rate based on
development data.

During the overall mission of the HLW Program, the chemical composition of the feed batches will change each
time a new sludge batch is processed. The average pour rate in Batch 1A and 1B ranged from 146 to 161 lbs of
glass per hour. The feed composition of these two batches is relatively consistent with the future batches
remaining to be processed. The attainment percentage in Batch 1A and 1B ranged from 68.0% to 77.1%
attainment.

Melter Pour Spout Inserts

Glass pouring eroded the original melter pour spout knife-edge, leaving a rounded surface that caused the glass
pour stream to waver. This caused the glass to contact, cool, and solidify on the inside surfaces of the lower pour
spout and bellows liner. This greatly reduced DWPF attainment, because melter feeding and pouring had to be
interrupted while the glass was removed from the affected surfaces.

To solve this problem, a replaceable insert was developed and installed remotely in the melter pour spout. Its
function is to provide a clean, sharp “knife edge.” The knife-edge is the last surface that the molten glass
contacts before it free falls through the bellows and into the canister. The fresh, sharp edge provided by each
new insert allows the glass to flow smoothly and drop cleanly through the bellows and into the canister. The first
melter pour spout insert was installed in May 1997. Operating experience shows that each insert lasts for
approximately 60 canisters, before it must be removed and replaced. There are indications that insert life is
decreasing as additional erosion occurs in the melter pour spout.

DWPF Production Summary

Canisters
Poured

Curies
Immobilized

Glass Poured
(lbs)

Sludge Batch 1A
FY96  64  52,000  250,000
FY97  169  140,000  659,000
FY98  250  200,000  975,000
FY99  12  9,700  46,800

Sludge Batch 1B
FY99  224  1,200,000  878,000
FY00  231  1,200,000  906,000
FY01  227  1,200,000  890,000
FY02*  44  230,000  172,000

TOTAL  1,221  4,231,700  4,776,800

* This represents the Sludge Batch 1B canisters produced in FY02, not the total FY02 production. Processing of
Sludge Batch 1B sludge at DWPF was completed in the first quarter of FY02.

8.3.9 Glass Waste Storage

Glass Waste Storage Building 1 was built with 2,286 canister storage positions nominally available. Five
positions are occupied by test canisters strategically located to monitor for possible corrosion and 572 of these
positions are  unusable because the plugs are out of round relative to the floor liner. This poses the problem of
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potentially jamming a plug during removal or replacement. However, innovative techniques have been
employed which are expected to recover 450 of these positions for canister storage. To date, 89 plugs have been
recovered.

8.3.10 Saltstone Facility

The Saltstone facility began operation in FY90 and operated until June 1998 (see production data, below).

Salt Solution 
Processed 

Saltstone 
Produced

Dry Materials 
Used

(gal) (lbs) (lbs)
FY90 256,406          5,770,700       2,978,000       1-A
FY91 651,279          15,466,300     8,880,000       1-A, B
FY92 105,391          2,621,400       1,438,000       1-B
FY93 28,020            637,200          480,000          1-B
FY94 261,058          6,799,000       3,299,600       1-B, C
FY95 129,900          3,258,600       1,628,000       1-C
FY96 607,774          14,132,600     7,042,000       1-C
FY97 212,370          4,969,900       2,574,000       4-G
FY98 339,310          8,276,500       4,094,000       4-G

TOTAL 2,591,508       61,932,200     32,413,600     

Receiving 
Valult / Cell
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Vault 1-Cell A Vault 1-Cell B Vault 1-Cell C Vault 4-Cell A Vault 4-Cell G
Nuclide 10/1/02 10/1/02 10/1/02 10/1/02 10/1/02

H-3 1.30E+01 1.61E+01 7.50E+00 1.08E+01
C-14 5.00E-01 5.00E-01 3.00E-01 7.90E-02
Ni-59 <5E-04 <3.8E-03 3.00E-02 <8.9E-03
Co-60 1.10E-03 1.90E-03 2.60E-03 1.30E-03
Ni-63 1.90E-03 1.10E-02 9.60E-01 <8.4E-03
Se-79 1.00E-01 7.20E-02 1.30E-01 9.30E-03
Sr-90 <5.9E-03 6.50E-03 8.40E-03 4.60E-03
Nb-94 <8E-04 <6.8E-04 <1E-03 <5.2E-04
Tc-99 4.00E+01 3.57E+01 3.27E+01 1.65E+01

Ru-106 1.10E-03 1.10E-03 4.20E-01 1.80E-01
Sb-125 1.00E-01 8.50E-03 4.80E+00 1.10E+00
Sn-126 3.00E-01 2.00E-01 5.10E-01 4.10E-02
I-129 1.00E-02 1.80E-02 8.40E-02 6.00E-02

Ba-133 NR NR <3.6E-03 <2.9E-03
Cs-137 1.70E+00 2.30E+00 5.10E+00 3.30E+00
Sm-151 NR <3.6E-02 1.40E-03 <9.7E-04
Eu-152 NR <3.2E-04 <8.8E-03 <6.4E-03
Eu-154 <4.2E-04 <5.9E-04 <2.1E-03 <9.6E-04
Eu-155 NR <2.8E-03 <7.8E-03 <3.3E-04

U-233/234 NR NR 2.90E-01 3.20E+00 2.00E-01
U-235/236 NR NR 3.20E-03 6.00E-02 4.80E-03

Np-237 3.00E-05 <6.4E-04 3.80E-03 7.10E-04
U-238 NR NR 7.40E-03 1.00E-04 <9E-03
Pu-238 NR 2.60E-04 7.50E-03 3.60E-03

Pu-239/240 NR 7.50E-04 1.20E-02 2.70E-03
Pu-241 <2.8E-04 4.40E-03 4.10E-02 6.60E-03
Am-241 NR NR 5.00E-04 1.10E-03
Pu-242 NR NR 9.00E-04 <3.7E-04

other alpha 2.00E-01 1.00E-01 NR NR

NOTES: 1)  All activity reported was calculated in Q-CLC-Z-00001, revision 4.
2)  Activity in Vault 4-Cell A resulted from encapsulation of Naval Fuels drums.
3)  Activities listed as NR were not reported on applicable sample analyses.

Saltstone Vault Radionuclide Inventory (Curies)

A directive was issued in June 1998 to lay up the Saltstone Facilities for a projected period of two to five years.
This lay-up was successfully achieved in November 1998. The lay-up involved processing the existing Tank 50
inventory down to a minimum level through the production of saltstone while concurrently de-inventorying both
the dry material and liquid inventories within Saltstone.

Saltstone operations require periodic construction of additional vaults, capping of filled vault cells and
construction of permanent vault roofs. Each vault cell can hold 242,500 cubic feet of saltstone grout, or
approximately one million gallons of salt solution.

Construction of Vaults 1 & 4 is complete. Vault 1 has six cells, three of which are now filled and capped. A
rolling weather protection cover (RWPC) protects the cell that is being filled.

Vault 4 has one cell filled, leaving eleven of Vault 4’s twelve cells available for grout disposal (Cell A was filled
in 1989 when 10,032 Naval Fuels waste drums were disposed and grouted in place). Construction of the Vault 4
permanent roof was completed in January 1997. The permanent roof provides several advantages over the
RWPC:
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•  the cells can be filled to height of approximately 25 feet
•  more than one cell can be filled at a time
•  disposal of the RWPC as radioactive waste is eliminated.

8.4 HLW System Performance

Production

Actual storage and processing data for the last few years is provided in the table below:

FY95
FY96 405        92          1,087     16          132        700        185        88      2,705          
FY97 409        65          1,848     12          158        210        229        1,124 4,055          
FY98 224        111        2,249     8            155        262        169        203    3,381          
FY99 292        314        2,106     8            91          -             142        577    3,530          
FY00 260        164        1,481     14          53          493        119        652    3,236          
FY01 421        236        1,174     4            129        849        92          614        111    3,630          

2F Evap 2H Evap 3H Evap

FY95
FY96 457        1,648     N/A 606        59          2,770     64               
FY97 908        1,598     N/A 215        155        2,876     169             
FY98 706        2,232     N/A 308        230        3,476     250             
FY99 675        2,064     N/A -             181        2,920     236             
FY00 377        -             652        -             177        1,206     231             
FY01 686        -             1,186     -             174        2,046     227             

 E
nd

 o
f Y

ea
r 

Other

 Sludge 
to DWPF 

 Included 
in "other" 
column. 

 Transfers 
to 

Saltstone 

Space Recovered

Effluents (kgal)  Total Waste 
Volume Stored 

(49 Tanks)
(kgal) 

 Total 
Out 

DWPF 
Recycle

 Canister 
Production 
@ DWPF 

RBOF
ESP 

Wash 
Water

ETF 
Evap. 

Bottoms

Total In299-H

 E
nd

 o
f Y

ea
r 

Transfer 
Dilution/ 
Flushes

Influents (kgal)

F Canyon H 
Canyon

               35,017 
               37,047 
               38,631 

               33,389 
               33,324 
               34,502 
               34,407 
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Tank Farm Transfers

Total number of transfers and amounts are shown below. Includes evaporator system recycle transfers and
transfers from the canyons and DWPF. (Does not include routine evaporator overheads transfers to ETF in years
FY96-FY98.)

Number of 
Transfers

Amount
(millions of gallons)

FY96 16.2
FY97 20.4
FY98 16.4
FY99 713 17.6
FY00 590 16.4
FY01 632 42.7

Major transfers are shown specifically below:

Transfer
 Amount 

(gal) Transfer
 Amount 

(gal) 
FY 96 FY 00
TK 51 to 43    500,000 IAL F to H, 26 to 35        193,000 
TK 51 to 42    200,000 TK 43 to 35 (2 times)        380,000 
TK 42 to 43    298,000 TK 40 to 42 to 40 to 42 (4 times)        842,000 
TK 38 to 40    386,000 TK 29 to 32          81,000 
TK 26 to 34 (2 times)    421,000 TK 33 to 26 (2 times)        291,000 
TK 33 to 26    491,000 

FY 01
FY 97 TK 39 to 26        339,000 
IAL H to F ( 3 times)    930,150  TK 22 to 6        315,000 
TK 42 to 43    112,320 TK 22 to 5 (2 times)        191,709 
TK 33 to 26    112,320 TK 40 to 5          66,100 
TK 17 to 6    280,800 TK 49 to 50        222,285 
TK 47 to 26      38,610 TK 40 to 30/32 (3 times)     1,175,685 

TK 22 to 23        129,000 
FY 98 TK 22 to 34        252,614 
IAL H to F ( 2 times)    709,020 TK 43 to 38          60,000 
TK 29 to 32      35,100 TK 29 to 32          43,278 
TK 36 to 32      35,100 TK 8 to 40        462,000 
TK 29 to 32      35,100 TK 26 to 32 (2 times)        335,556 
TK 42 to 51( 4 times)    421,200 TK 34 to 26        252,580 
TK 33 to 26 (2 times)    456,300 TK 33 to 26 (2 times)        334,666 
TK 26 to 34    245,700 TK 19 to 18        278,058 
TK 47 to 26      38,610 TK 19 to 18 to 19 (45 times)   13,915,536 

TK 6 to 8 (2 times)        329,886 
FY 99 TK 5 to 46        268,561 
IAL H to F ( 2 times)    675,152 TK 47 to 26        111,000 
TK 35 to 32    669,000 
TK 40 to 42 to 40 to 42 (4 times)    560,000 
TK 33 to 26 (2 times)    238,680 



HLW-2002-00025 High Level Waste System Plan
Revision 13

Page 85 System Description

9. System Description

9.1 Background

The Savannah River Site (SRS) in South Carolina is a 300-square-mile Department of Energy (DOE) complex that
has produced nuclear materials for national defense, research, and medical programs since it became operational in
1951. As a waste by-product of this production, there are approximately 38 million gallons of liquid, high-level
radioactive waste currently stored in 49 underground waste storage tanks. Continued, long-term storage of these
liquid, high-level wastes in underground tanks poses an environmental risk. Therefore, the High Level Waste
Division at SRS has, since FY96, been removing waste from tanks; pre-treating it; vitrifying it; and pouring the
vitrified waste into canisters for long-term disposal. By the end of FY01, over 1200 canisters of waste were been
vitrified. The canisters vitrified to date have all contained sludge waste. Salt waste processing is still being
developed.

The High Level Waste System is the integrated series of facilities at SRS that convert waste stored in the tanks into
glass. This system includes facilities for storage, evaporation, waste removal, pre-treatment, vitrification, and
disposal. These facilities are shown in the sketch below and are briefly described in the text that follows.

9.2 Tank Storage

The 38 million gallons of liquid, high-level radioactive waste at SRS are stored in 49 underground waste storage and
processing tanks. In addition, there are two waste storage tanks that have been emptied and closed, making a total of
51 original tanks. The waste storage tanks are located in two separate “tank farms,” one in H-Area and the other in
F-Area. The stored waste contains 400 million curies of radioactivity.
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 There are four types of underground waste storage tanks at SRS. The Type I and Type II tanks are described as
being “high risk” because they do not meet current secondary containment and leak detection standards, sit near or
at the water table, and together store 5.7 million gallons of waste and 143 million curies of radioactivity. Removing
waste from these tanks as soon as possible is important, given the environmental risks posed by continuing to store
HLW in these aging tanks.

The age and condition of the 16 Type I and II waste
storage tanks at SRS is of increasing concern. They
were placed in service between 1954 and 1964.
Over the years, ten of these tanks have leaked waste
from the primary tank into the secondary pan. In
one case, some waste leaked from the secondary
pan into the environment.

In 1997, a new kind of leak site, a horizontal crack
approximately 18 inches in length, was found on one
Type II tank, Tank 15. This leak site was discovered by
SRS’s extensive tank-integrity monitoring program. SRS
has not determined the cause of this crack, although it
may indicate that a different mechanism is affecting tank
wall integrity. In addition, increased corrosion is being

seen in several tank secondary containment pans. In
FY01, after transfers of low source term waste into
Tanks 5 and 6, waste was detected in the annuli.
Extensive exterior wall inspections identified several
leak sites. Waste was removed from Tank 5 and 6 to a
level below the lowest leak sites. No transfers to the
Type I and II tanks are planned in the future other than
those required to support final waste removal and
closure. These findings underscore the urgency to
remove waste from these tanks as soon as possible.

The waste stored in SRS tanks is broadly characterized
as either “sludge waste” or “salt waste.” Sludge waste
is insoluble and settles to the bottom of a waste tank,
typically beneath a layer of liquid supernate. Sludge
generally contains the radioactive elements strontium,
plutonium, and uranium in the form of metal
hydroxides. Sludge is only 8% of the SRS waste
volume (3 million gallons) but is 55% of the waste
radioactivity (220 million curies).

Recently slurried sludge waste in a tank. Sludge consists of
insoluble solids that settle to the bottom of a tank. Note the

offgas bubbles, including hydrogen, generated from
radiolysis.

Tanks under construction. Note tank size relative to
construction workers. Later, dirt is backfilled

 around the tanks to provide shielding.

Overhead View of H Tank Farm showing the tops of three tanks.
Each tank is approximately 90 feet across and can contain over one

million gallons of waste.
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Salt waste is soluble and is dissolved in the liquid. Salt generally
contains the radioactive element cesium and trace amounts of other
soluble radioactive elements in the form of dissolved salts. Salt
waste is 92% of the SRS waste volume (35.4 million gallons) and
45% of waste radioactivity (180 million curies). Salt waste can be
further described as being “supernate” (in normal solution),
“concentrated supernate” (after evaporation has removed some of
the liquid) or “saltcake” (previously dissolved salts that have now
crystallized out of solution). A single waste tank can contain
sludge, supernate, and salt cake; although an effort is made to
segregate sludge and salt in different tanks.

Volume Reduction — Evaporation

To make better use of available tank storage capacity, incoming
liquid waste is evaporated to reduce its volume. This is critical
because most of the SRS Type III waste storage tanks are already
at or near full capacity. Since 1951, the tank farms have received
over 100 million gallons of high-level liquid waste, of which over
60 million gallons have been evaporated, leaving the 38 million
gallons being stored in the 49 storage tanks. The System Plan
carefully tracks the projected available tank space to ensure that
the tank farms do not become “water logged,” a term meaning that
all of usable tank space has been filled. A portion of tank space
must be reserved for Contingency Transfer Space and for working
space within the tanks. Waste receipts and transfers are normal
tank farm activities as the tank farms receive new waste from the F
and H Separations Canyons, stabilization and de-inventory
programs, recycle water from DWPF processing, and wash water
from sludge washing. The tank farms also make routine transfers
to and from tanks and evaporators. Currently, there is a backlog of waste that has not been evaporated. Once this
backlogged waste has been evaporated, the working capacity of the tank farms will be steadily reduced each year
until salt processing becomes operational.

Three evaporator systems are currently operating at SRS - the 2H, 3H, and 2F systems.

9.3 Waste Removal & Tank Closure

Waste Removal from Tanks

During waste removal, water is added to waste tanks and agitated by slurry pumps. If the tank contains salt, this
water and agitation dilutes the concentrated salt or re-dissolves the salt cake. If the tank contains sludge, this water
and agitation suspends the insoluble sludge particles. In either case, the resulting liquid slurry, which now contains
the dissolved salt or suspended sludge, can be pumped out of the tanks and transferred to waste pre-treatment tanks.

Waste removal is a multi-year process. First, each waste tank must be retrofitted with 45-foot long slurry and
transfer pumps, steel infrastructure to support the pumps, and various service upgrades (power, water, air, or steam).
These retrofits can take between two and four years to complete. Then the pumps are operated to slurry the waste.
Initially, the pumps operate near the top of the liquid and are lowered sequentially to the proper depths as waste is
slurried and transferred out of the tanks. Bulk waste removal normally takes between six to twelve months, with the
pumps being left in place for later heel removal.

Salt waste is dissolved in the liquid portion of the
waste. It can be in normal solution as Supernate (top
picture) or, after evaporation, as salt cake (bottom
picture) or concentrated supernate. The pipes in all

the pictures are cooling coils
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Tank Closure

Once bulk waste has been removed from a tank, a series of activities
are needed to prepare it for closure. Tank closure involves heel
removal and water washing, isolation, and filling with grout. Heel
removal and water washing are used to remove the residual waste
“heel” in the tank (the last several inches at the bottom). Spray
nozzles wash down the tank sides and bottom, and specialized
equipment removes this residual waste. Cutting and capping all
service lines (power, steam, water, and air) and sealing all tank risers
and openings then isolates the tank. Finally, the tank is filled with
layers of grout, which bind up any remaining waste, leaving the tank
safe for long-term surveillance and maintenance. The schedule for
waste removal and tank closure is part of the Federal Facility
Agreement (FFA) between DOE, the Environmental Protection
Agency (EPA) and the South Carolina Department of Health and
Environmental Control (SCDHEC).

Pre-Treatment

Salt Processing: To separate Salt Waste into its High-level and Low-level Radioactive Components

A final DOE technology selection for HLW salt solution processing was completed and a Salt Processing
Environmental Impact Statement (EIS) Record of Decision (ROD) was issued in October 2001. The ROD
designated Caustic Side Solvent Extraction (CSSX) as the preferred alternative to be used to separate cesium from
HLW salt. In parallel, DOE is evaluating the implementation of other salt processing alternatives for specific waste
portions that would not need to be processed in the CSSX facility. The evaluation of alternatives and potential
operations would be undertaken to maintain operational capacity and flexibility in the HLW system and meet
commitments for closure of high-level waste tanks. The Final Salt Processing Supplemental Environmental Impact
Statement (SEIS) acknowledges the possibility of offsite treatment or disposal for certain waste streams.

Typical Waste Removal equipment includes three to four 45-foot long
slurry pumps and one transfer pump or jet. Note the substantial

structural steel required to support the loads in the picture above. At
right is the typical installation of a transfer pump (Tank 8) requiring

difficult, high-risk entries into High Level Waste Tanks.
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The new integrated Salt Disposition Strategy is to:

•  Treat low curie salt waste and dispose at Saltstone
•  Create an Actinide Removal Process (ARP) to enable disposal of additional low curie/high actinide salt

waste & potentially provide actinide removal for the high curie demonstration CSSX facility
•  Dispose of high curie salt waste by removing cesium in a small scale demonstration CSSX processing

facility
•  Tailor follow-on high curie salt waste processing capability depending on the success of early low curie salt

disposal.

Successful implementation of the Low Curie and Actinide Removal Process initiatives will reduce the quantity of
re-dissolved saltcake needing to be processed through the future Salt Waste Processing Facility (SWPF) and support
the closure of old type high level waste tanks.

Sludge Processing: To produce “Washed Sludge”

Sludge is “washed” to reduce the amount of non-radioactive soluble salts remaining in the sludge. This ensures that
the waste meets DWPF Waste Acceptance Criteria and Federal Repository requirements as well as reducing the
overall volume of high-level waste to be vitrified. The processed sludge is called “washed sludge” and is sent to
DWPF. During sludge processing, large volumes of wash water are generated and must be returned to the tank farms
where it is volume-reduced by evaporation. Over the life of the waste removal program, the sludge currently stored
in a number of tanks at SRS will be blended into a total of ten separate sludge “batches” to be processed and fed to
DWPF for vitrification.

9.4 Final Processing

DWPF Vitrification

Final processing for the highly radioactive washed sludge and salt waste occurs
at the DWPF facility. In a complex sequence of carefully controlled chemical
reactions, this waste is blended with glass frit and melted at 2100 degrees
Fahrenheit to vitrify it into a borosilicate glass form. The resulting molten glass

is poured into
10-foot-tall, 2-

foot-diameter,
stainless steel
canisters. As the
filled canisters
cool, the molten
glass solidifies,

immobilizing
the radioactive
waste within the glass structure. The vitrified waste
will remain radioactive for thousands of years.
After the canisters have cooled, they are
permanently sealed and the external surfaces are
decontaminated to meet US Department of
Transportation requirements. The canisters are then
ready to be stored on an interim basis on-site in the
Glass Waste Storage Building, pending shipment to
a Federal Repository for permanent disposal.

DWPF Canisters being received
(prior to being filled with Radioactive Glass)

Sample of Vitrified Radioactive Glass
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DWPF has been fully operational since FY96. By the end of FY01, it filled over 1200 canisters. The 38 million
gallons of liquid waste in the SRS tank farms are projected to produce approximately 6,000 canisters of vitrified
glass. SRS is expected to complete vitrifying the existing waste by FY27.

Glass Waste Storage Building (GWSB)

Once the DWPF vitrification facility has filled,
sealed and decontaminated the canisters, a
Shielded Canister Transporter (SCT) moves the
highly radioactive canisters from DWPF to
GWSB #1 for interim storage. GWSB #1 is a
standard, steel-frame building with a below
ground seismically qualified concrete vault with
vertical storage positions for 2,159 canisters. A
five-foot thick concrete floor separates the
storage vault from the operating area above

ground. When the Federal Repository is opened (currently
scheduled for FY10), all canisters will begin shipping with the last
canisters’ shipment scheduled for FY40.

View through protective shielding of DWPF Melter Cell showing a canister being filled.

Diagram of Glass Waste Storage Building

Glass Waste Storage Building (left) and Vitrification Building (right)
(Note the transporter leaving the open door of the Vitrification Building)

The Shielded Canister Transporter (SCT) moves highly radioactive
canisters from DWPF to the GWSB. The SCT removes a round shield plug

from the floor, lowers the canister into a vertical storage position, and
replaces the shield plug.
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Saltstone: On-site Disposal of Low-Level Waste

Final processing for the low-level “salt solution” that results from salt processing occurs at the Saltstone Facility. In
the Saltstone process, this low-level waste is mixed with cement, flyash, and slag to form a grout that can be safely
and permanently disposed in on-site vaults. The grout mixture is transferred to disposal vaults where it hardens into
“saltstone,” a non-hazardous solid. The vaults are constructed on a “just-in-time” basis, in coordination with salt
processing production rates.

View of Saltstone Facility



HLW-2002-0025  High Level Waste System Plan
Revision 13

Appendix A - Acronyms

Acronyms A-1

2000-1 DNFSB Recommendation 2000-1,
Prioritization for Stabilizing Nuclear
Materials and the HLW (covers many
of the materials under
Recommendation. 94-1)

2001-1 DNFSB Recommendation 2001-1,
High-Level Waste Management at the
Savannah River Site

94-1 DNFSB Recommendation 94-1,
Improved Schedule for Remediation
in DNF Complex

AB Authorization Basis
ADMP Advanced Design Mixer Pump
Am-Cm Americium and Curium
AOP Annual Operating Plan
ARP Actinide Removal Process
BAR Bases, Assumptions, and

Requirements
Btu British Thermal Unit
CE/GPP Capital Equipment/General Plant

Projects (small capital funded
projects)

CERCLA Comprehensive Environmental
Response, Compensation and
Liability Act

Ci Curies
Ci/gal Curies per gallon
CFR Code of Federal Regulation
CLSM Controlled Low Strength Material
CPES Chemical Process Evaluation System
CST Crystalline Silicotitanate
CSSX Caustic Side Solvent Extraction
CTS Concentrate Transfer System
DB Diversion Box (e.g. HDB-8 – H Area

Diversion Box #8)
DCSW Duke, Cogema, Stone & Webster
DNFSB Defense Nuclear Facilities Safety

Board
DOE Department of Energy
DOE-HQ DOE – Headquarters
DOE-MD DOE – Material Disposition
DOE-SR DOE – Savannah River
DSA Documented Safety Analysis
DWPF Defense Waste Processing Facility
DWTT Decon Waste Treatment Tank
EA Environmental Assessment
EBR Experimental Breeder Reactor
EIR External Independent Reviews
EIS Environmental Impact Statement
EM Environmental Restoration and Waste

Management, usually as a prefix to a
DOE office (e.g. EM-50)

EPA Environmental Protection Agency
ESP Extended Sludge Processing
ETF Effluent Treatment Facility
FESV Failed Equipment Storage Vault

(DWPF)
FFA Federal Facility Agreement

FTF F-Area Tank Farm
FIU Florida International University
FY Fiscal Year (October through

September)
FYTD Fiscal Year To Date
gal Gallons
GWSB Glass Waste Storage Building
HAW High Activity Waste
HDB H-Area Diversion Box
HEME High Efficiency Mist Eliminator
HEPA High Efficiency Particulate Air (a

type of air filter)
HEU Highly Enriched Uranium
HHW High Heat Waste
HLW High Level Waste
HLWD High Level Waste Division
HM H-Canyon Modified Purex Process
HTF H-Area Tank Farm
HQ Headquarters, usually as a suffix to

DOE
hr Hour
HVAC Heating, Ventilation, & Air

Conditioning
IAL Interarea Line
IMNM Interim Management of Nuclear

Materials
INPO Institute of Nuclear Power Operators
ITP In-Tank Precipitation
ITT ITT Industries, Inc.
kg Kilograms = 1,000 grams
kgal Kilo-gallons = 1,000 gallons
LANL Los Alamos National Laboratory
LAP Low Assay Plutonium
LAW Low Activity Waste
lb Pound
LHW Low Heat Waste
LLW Low Level Waste
LMI Logistics Management Institute, Inc.
LRWHF Liquid Radioactive Waste Handling

Facility
LPPP low point pump pit
MD Material Disposition
Mgal Mega-gallons = 1,000,000 gallons
MOX Mixed Oxide (Fuel)
MFFF Mixed Oxide Fuel Fabrication

Facility
MST Monosodium Titanate
NEPA National Environmental Policy Act
NETL National Energy Technology

Laboratory
NMMD Nuclear Materials Management

Division
NNSA National Nuclear Security

Administration
NRC Nuclear Regulatory Commission
OGCT Off-Gas Condensate Tank (DWPF)
ORNL Oak Ridge National Laboratory
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A-2 Acronyms

PCCS Product Composition Control
System

PCO Process Controls of Operation
PCRN Procurement Change Request Notice
PHA Precipitate Hydrolysis Aqueous
PIMS Process Information Management

System
PISA Potential Inadequacy in Safety

Analysis
PLC Programmable Logic Controller
PMT Plant Modification Traveler
PNNL Pacific Northwest National

Laboratory
PUREX Plutonium Recovery and Extraction

(process)
PVV Process Vessel Vent
R&D Research and Development
RBOF Receiving Basin for Off-site Fuels
RCRA Resource Conservation and Recovery

Act
RCT Recycle Collection Tank (DWPF)
RFSA Rocky Flats Scrub Alloy
ROD Record Of Decision
RWPC Rolling Weather Protection Cover

(Saltstone)
SAS Steam Atomizer Scrubber
SAR Safety Analysis Report
SB Safety Basis
SCDHEC South Carolina Department of Health

and Environmental Control
SCT Shielded Canister Transporter
SEE Systems Engineering Evaluation
SEIS Supplemental Environmental Impact

Statement
SME Slurry Mix Evaporator (DWPF)
SMECT Slurry Mix Evaporator Condensate

Tank (DWPF)
SMT1 Space Management Team No. 1
SMT2 Space Management Team No. 2
SNA Snake River Alliance
SpaceMan II Space Management Computer Model
SR Savannah River - usually a suffix to

DOE
SRAT Sludge Receipt and Adjustment Tank

(DWPF)
SRS Savannah River Site
SRTC Savannah River Technology Center
SSC Systems, Structures, and

Components
S&T DOE’s Office of Science &

Technology
STP Site Treatment Plan
SWPF Salt Waste Processing Facility
TFA Tanks Focus Area
TFVA Tank Farm Vulnerability Assessment
Tk Tank
TPB Tetraphenylborate
TSR Technical Safety Requirement

TTJ Telescoping Transfer Jets
UT Ultrasonic Testing
VHS Vulnerability Handling Strategies
WAC Waste Acceptance Criteria
WCS Waste Characterization System
WIPP Waste Isolation Pilot Plan
WIR Waste Incidental to Reprocessing
WM Water Management
WPT Waste Pre-Treatment
WRP&S Waste Removal Plan and Schedule
WSRC Westinghouse Savannah River

Company
yr Year
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Glossary B-1

General
Backlog Waste

Unconcentrated supernate. This supernate from past operations waiting to be concentrated and volume-reduced
by evaporation. The tank farm evaporator systems are working off this backlog of unconcentrated waste as
quickly as possible.

Bulk Waste Removal
The process of removing sludge and salt waste from a storage tank using slurry mixer pumps for agitation and
centrifugal pumps for transfer.  This process typically removes 99% of the original waste volume from the tank.

High Risk
High risk tanks are identified having the following traits: no full secondary containment, inadequate leak
detection, resides near in or in the water table, and contains large volumes of high activity radioactive waste.

HLW
Interchangeably used with high level radioactive waste.  High level waste is the term used for “the highly
radioactive waste material resulting from the reprocessing of spent nuclear fuel, including liquid waste produced
directly in reprocessing and any solid material derived from such liquid waste that contains fission products in
sufficient concentrations; and other highly radioactive material that is determined, consistent with existing law,
to require permanent isolation.” [From DOE Order 435.1]. The waste storage tanks at SRS include strontium-
90, cesium-137, plutonium-238, plutonium-239, plutonium-241, and various uranium isotopes. Due to the
intense radiation fields, all waste storage tanks are built underground and all process work is done under
radiological conditions, which can mean being done remotely or with proper shielding. The radiation field for
direct exposure to this waste could be as high as 50 rem/hr (which in 6 minutes would exceed Federal yearly
limits for a nuclear industry worker).

HLW System
The HLW System refers to the integrated series of facilities at SRS that convert HLW waste into glass. The
system includes the facilities for storage, waste removal, pre-treatment, processing, and disposal.

HLW System Plan
This is the detailed planning document that describes the HLW System operations through the end of the
program. The plan uses sophisticated computer models to schedule production, track chemical and radioactive
materials, and model process flows.

Hot Standby
Under the context of the Plan, a condition in which the facility is fully manned with a trained workforce ready
to resume production immediately

Liquidus Temperature
Liquidus temperature is defined as the highest temperature at which the melted frit is in equilibrium with the
primary crystalline phase. This property provides a measure of the nominal melt temperature to use to avoid the
effects of crystallization in the melt pool.

Liquor
Supernate that has been evaporated to a high specific gravity of 1.45 or greater, thus reducing its volume and
minimizing the tank farm space it uses.

Non-compliant Tank
A tank that does not have full secondary containment.

Old Style Tanks
Types I, II, and IV tanks which are Tanks 1-24.

Plan, the
Current revision of the HLW System Plan
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B-2 Glossary

Salt and Sludge
HLW stored in tanks can generally be characterized as being either salt or sludge.

Salt Waste containing radioactive elements that can be dissolved in the waste liquid. This
generally contains cesium and trace amounts of other soluble radioactive elements. The salt
waste can be further characterized as being:

supernate liquid containing dissolved radioactive salts in normal
solution

concentrated supernate supernate that has had liquid removed by evaporation
salt cake waste that has crystallized out of solution.

Sludge Waste containing insoluble radioactive elements that have settled to the bottom of waste
tanks. This generally contains strontium, plutonium, and uranium as metal hydroxides.

A single tank can contain sludge, supernate and salt cake, although an effort is made to segregate the sludge and
salt by tank.

Salt Processing
Salt processing is performed by any of the following methods:
•  Low cesium activity salt waste disposed at Saltstone
•  Actinides are removed from the supernate as a sludge and sent to DWPF.  The low cesium activity fraction

is disposed at Saltstone.
•  High cesium salt waste is separated out of solution and sent to DWPF

Salt Bound
A condition for an evaporator system where the receipt tank is filled with saltcake to a point that prevents
operation.

Stop Leak
Is a compound that is added to a tank cooling system to temporarily seal leaks.

Vitrified Glass
In a process called vitrification the HLW is blended with glass frit and melted at 2,100 degrees Fahrenheit to
form a borosilicate glass. Once HLW is immobilized within the structure of the glass, it cannot dissolve out of
the glass and migrate into the environment. Vitrification greatly reduces the environmental risk of HLW and
converts it into a safe form for permanent disposal.
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Glossary B-3

Tank Operating Limit

Freeboard
Useable
Space

Sludge

Salt

Supernate

Contingency Transfer Space

Available Space
Working Space

Tank Space Terms
Freeboard

The empty space in a HLW storage tank. Freeboard is the total tank volume (at its operating limit) minus the
volume of waste currently in the tank. Freeboard space is not necessarily available to be filled with new waste.
A portion of freeboard may be reserved for tank farm Contingency Transfer Space, evaporator working space, or
tank farm transfer space. Any empty space in a tank retired from service or otherwise not available to receive
new waste is not considered freeboard.

Total HLW Freeboard
The sum of the freeboard in all of the HLW tanks.

Contingency Transfer Space
The freeboard that must be maintained in reserve in Type III/IIIA Tanks at all times in the unlikely event that a
leak in a tank requires immediate transfer of waste from that leaking tank to this reserve space. The amount of
Contingency Transfer Space that is reserved is set by regulatory commitments, is documented in TSRs, and is
currently set at 370” (1.3 million gallons) in each Tank Farm (a total of 2.6 million gallons).

Working Space
The minimum amount of freeboard required for normal tank farm operations, including waste receipts and
evaporator operations. The amount of working space is determined by engineering estimates and operating
experience. Working space is currently set at 200 kgals per evaporator system and 100 kgals per area for waste
receipts (this translates to 500 kgals for H-Area and 300 kgals for F-Area). When the total amount of usable
space in the Tank Farms approaches this Working Space minimum, then operating flexibility is significantly
limited.

Available Space
The freeboard that can be used for receipt of incoming waste. Available space is calculated as total Freeboard
less Contingency Transfer Space and Working Space.

Useable Space (Working Inventory)
The combination of working space and
available space. This is the space the tank
farms use on a routine basis. With adequate
Useable Space, the tank farms have the
flexibility to respond to unplanned outages,
receive unplanned influent streams and fully
support waste processing activities
including DWPF recycle water and ESP
wash water (where large receipts of wash
water are received into the Tank Farm over a
short duration).
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C-1 HLW Mission

The mission of the High Level Waste System is to:

•  Safely store the existing inventory of DOE high level waste

•  Support Nuclear Materials Stabilization and other site missions by providing tank space
to receive new waste

•  Volume reduce high level waste by evaporation

•  Pretreat high level waste for subsequent treatment and disposal

•  Immobilize the low level liquid waste resulting from HLW pre-treatment and dispose of it
onsite as Saltstone grout

•  Immobilize the high level liquid waste as vitrified glass, and store the glass canisters onsite
until a Federal Repository is available

•  Empty and close HLW tanks and support systems per regulatory-approved approach

•  Ensure that risks to the environment and to human health and safety posed by high level
waste operations are either eliminated or reduced to acceptable levels

That part of the HLW Mission that supports other Site Missions remains a high priority.
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HLW System Scope D-1

The High Level Waste System, as categorized in the FY03 Outyear Budget, is shown below. The major scope
involved is shown within each PBS. The Effluent Treatment Facility and the Saltstone Facility are included because
of the supporting roles they play for the HLW System. The groupings have changed slightly since Revision 12 of
the system plan reflecting minor changes in some projects.

•  SR-HL01: H-Tank Farm
 H-Area Tank Farm (East Hill and West Hill)
 2H Evaporator
 3H Evaporator
 Extended Sludge Processing
 DWPF Feed Storage

•  SR-HL02: F-Tank Farm
 F-Area Tank Farm
 2F Evaporator
 F/H Interarea Line

•  SR-HL03: Waste Removal Operations and Tank Closure
 Waste Removal Operations
 Waste Removal Demonstrations
 Tank Closure Projects

•  SR-HL05: Vitrification
 Defense Waste Processing Facility Operations
 Replacement Melter Projects

•  SR-HL06: Glass Waste Storage
 Glass Waste Storage Building Operations
 Glass Waste Shipping Facility

•  SR-HL07: Effluent Treatment Facility
•  SR-HL08: Saltstone

 Saltstone Facility Operations
 Saltstone Vault Projects

•  SR-HL11: Tank Farm Support Services F Area
•  SR-HL12: HLW Removal

 Waste Removal from Tanks
 Processing Facility Upgrades (including Vitrification)
 Space Management Upgrades
 Piping Upgrades (H-Tank Farm East Hill)

•  SR-HL13: Salt Processing
 Low Curie
 Actinide Removal Process
 Salt Processing

•  SR-FA24: High Level Waste Facility Disposition

The inter-relationships of these facilities and projects are shown in Appendix E, Simplified HLW Flowsheet
Diagram.
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I.0 – 1 Case 1

The scope and funding levels in Appendix I support Case 1. The Salt Disposition assumptions for Case 1 are
considered to be the most pessimistic of the three cases due to the later start of the SWPF and the lack of success in
any alternative salt processing. As shown in the charts above, the results of modeling reveal that of the three cases,
Case 1 —

1. Provides the slowest risk reduction for waste removal from “high risk” tanks
2. Provides the slowest total Tank Farm inventory reduction
3. Meets the Site Treatment Plan (STP) regulatory commitments to have waste removed from all waste tanks by

2028
4. Meets the final Federal Facility Agreement commitment of 2022, however, it fails to meet the individual tank

closure schedule
5. Provides the least contingency of the 3 cases for meeting process commitments until the start of the SWPF.

That is, Type III tank space is the lowest of the 3 cases at the date of SWPF startup

Key Milestone Rev 13 Case 1
Total Number of Canisters Produced 6,041

DWPF Sludge Production (in average canisters per year)
•  FY01 227(Act)
•  FY02 150
•  FY03 210
•  FY04 220
•  FY05 150
•  FY06 193
•  FY07 Outage
•  FY08 Outage
•  FY09 Outage
•  FY10 200
•  FY11 200
•  FY12 150
•  FY13 to End of Sludge Processing 230
•  Salt-only Cans at End of Program 0

Salt Processing Information
•  Low Curie and Actinide Success No
•  Years Processed n/a
•  Saltcake Processed n/a
Date Salt Waste Processing Facility Becomes Operational FY12
•  % Operational Flowrate

 (100% equals 6 Mgal/yr at 6.44 [Na])
10%

Date Additional Salt Waste Processing Capacity provided FY16
•  % Additional Operational Flowrate

 (100% equals 6 Mgal/yr at 6.44 [Na])
100%

•  Max Yearly % Operational Flowrate 110%
Salt Solution Processing Rate(Kgal/yr)
•  FY08
•  FY09
•  FY10
•  FY11
•  FY12 600
•  FY13 600
•  FY14 600
•  FY15 600
•  FY16 until end of program 6,600
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I.0 – 2 Case 1

Key Milestone Rev 13 Case 1
Key Risk Reduction Dates

Date when all “high risk” tanks are emptied FY18
Date when all “non-compliant” tanks are emptied FY18
Date when all “non-compliant” Tanks are closed FY20
Date by which salt processing is completed FY27
Date by which sludge processing is completed FY27

Regulatory Commitments
Are all STP commitments met? Yes
Are all FFA regulatory commitments met? No

Canister Storage Locations
•  Make additional 450 GWSB #1 locations usable By FY04

•  Begin work on additional Canister Storage locations (GWSB #2) Module #1
FY07

•  Place GWSB #2 into Radioactive Operations Module #1
FY10

Waste Removal
•  Tank 7 ready for sludge removal Jul-02
•  Tank 11 ready for sludge removal Apr-08
•  Tank 26 ready for sludge removal May-10

Tank Closures
•  Complete closure of Tank 19 Apr-03
•  Complete closure of Tank 18 Apr-04
•  Complete closure of 5th Tank FY10
•  Complete closure of 6th Tank FY10
•  Complete closure of 7th Tank FY10
•  Complete closure of 24th Tank FY20

Key Space Management Activities
•  Return Tank 48 for waste storage/ Salt Feed tank service FY12
•  Reuse Tank 49 for waste storage Jul-01
•  Reuse Tank 50 for waste storage Jul-02
•  Tank 37 modification completed for 3H Evaporator Drop Tank Aug-02
•  Tank 37 Salt Dissolution #2 Jan-04
•  Tank 37 Salt Dissolution #3 Oct-06
•  Tank 37 Salt Dissolution #4 Oct-13
•  Tank 31 modification completed for 3H Evaporator Drop Tank n/a
•  Tank 27 modification completed for 2F Evaporator Drop Tank Jul-04
•  Tank 42 modification completed for 2H Evaporator Drop Tank n/a
•  Tank 41 modification completed for 2H Evaporator Drop Tank Oct-06

Repository Activities
•  Start shipping canisters to the Federal Repository FY10
•  Complete shipping canisters to Federal Repository FY39

Facility Deactivation Complete FY40
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This appendix provides the following data:
1. Funding Requirements
2. Waste Removal and Tank Closure Schedule
3. Volume Balance
4. Salt Processing Batch makeup
5. Sludge Batch makeup
6. Canister Storage requirements
7. Useable Type III Tank Space
8. Remaining Tank Inventory
9. Non-Compliant Tank Closures with respect to the FFA
10. Level 1 Schedule.

A comparison of the Useable Tank Space; Inventory of the amount of waste in Types I, II, III, and IV tanks;
Evaporator Space Recovery; and Evaporator Feed is contained in Appendix L.



HLW-2002-00025

Appendix I.1 – Funding (Case1)
High Level Waste System Plan

Revision 13

Actuals
Project Title FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11
HL-01  H Tank Farm 99,993          90,510          92,920          98,518          99,679          101,032        103,760        106,562        109,439        110,811        113,803        

50,622          56,256          62,539          66,053          69,666          67,629          69,455          71,330          73,256          75,234          77,265          

HL-02  F Tank Farm 61,742          65,240          68,267          70,122          71,269          73,735          75,726          77,771          79,870          76,120          78,175          

HL-03  Waste Removal & Tank Closures
WR Ops w/  Demo Projects 3,237            3,302            805               804               985               1,043            3,185            3,271            3,360            3,450            3,543            
Am/Cm 208               16,253          7,984            -                    
WR:  Tank Closure -                    3,059            13,840          11,232          -                    -                    -                    -                    4,170            22,267          4,714            
HL-03 Total 3,445            22,614          22,628          12,037          985               1,043            3,185            3,271            7,529            25,717          8,258            

HL-12  LI:  Waste Removal
LI:  WR from Tanks 18,869          28,714          23,181          17,403          14,350          5,388            18,390          21,016          52,967          65,699          57,367          
LI:  Vit Upgrades 3,376            -                    -                    -                    7,891            7,368            15,391          15,807          16,234          29,176          19,262          
LI:  Piping, Evaps & Infrastructure -                    287               6,742            15,875          11,850          -                    -                    -                    -                    -                    -                    
HL-12 Total 22,245          29,001          29,923          33,278          34,092          12,756          33,781          36,823          69,200          94,875          76,630          

HL-11  LI:  Tk Fm Services Upgrade II 8,120            9,636            -                    0                   (0)                  -                    (0)                  0                   (0)                  0                   (0)                  

HL-05  Vitrification 106,598        123,495        126,051        126,066        131,418        138,980        129,753        136,673        141,364        154,894        153,165        

HL-06  Glass Waste Storage 504               584               1,926            1,965            1,353            689               11,060          43,842          46,020          9,228            2,093            

HL-13  Salt Disposition
Salt Disposition Ops (inc ECP) 18,847          3,090            2,822            1,505            1,548            1,587            1,630            1,674            1,719            13,924          38,851          
Low Curie -                    4,535            567               -                    -                    -                    -                    -                    -                    -                    -                    
Actinide -                    17,830          16,360          16,858          -                    0                   0                   0                   0                   0                   0                   
LI:  Salt Alternative -                    -                    -                    -                    -                    14,000          14,000          82,500          100,500        119,000        129,000        
HL-13 Total 18,847          25,455          19,749          18,363          1,548            15,587          15,630          84,174          102,219        132,924        167,851        

-                    -                    -                    -                    -                    -                    -                    -                    -                    -                    -                    

HLW TOTAL 372,116        422,793        424,003        426,402        410,009        411,451        442,351        560,446        628,898        679,802        677,239        
HLW w/o Salt Total 353,269        397,338        404,254        408,039        408,461        395,864        426,721        476,272        526,679        546,878        509,388        

Solid Waste Facilities
ETF 14,631          14,261          17,596          18,145          19,889          20,877          22,724          21,804          22,393          22,998          23,619          
SS 2,466            6,608            3,004            3,073            3,191            3,319            3,409            3,501            3,596            3,693            3,792            

SW TOTAL 17,097          20,870          20,600          21,218          23,080          24,196          26,133          25,306          25,989          26,691          27,411          

389,213      443,662      444,603      447,620      433,089      435,647      468,484      585,752      654,887      706,493      704,651      Life Cycle Cost

Budget Authority in Escalated 
Dollars

FA-24 Facility Decontamination/ 
Decommissioning

HL-04  H Tank Farm East & Sludge 
Operations

I.1 – 1
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Project Title
HL-01  H Tank Farm

HL-02  F Tank Farm

HL-03  Waste Removal & Tank Closures
WR Ops w/  Demo Projects
Am/Cm
WR:  Tank Closure
HL-03 Total

HL-12  LI:  Waste Removal
LI:  WR from Tanks
LI:  Vit Upgrades
LI:  Piping, Evaps & Infrastructure
HL-12 Total

HL-11  LI:  Tk Fm Services Upgrade II

HL-05  Vitrification

HL-06  Glass Waste Storage

HL-13  Salt Disposition
Salt Disposition Ops (inc ECP)
Low Curie
Actinide
LI:  Salt Alternative
HL-13 Total

HLW TOTAL
HLW w/o Salt Total

Solid Waste Facilities
ETF
SS

SW TOTAL

Life Cycle Cost

Budget Authority in Escalated 
Dollars

FA-24 Facility Decontamination/ 
Decommissioning

HL-04  H Tank Farm East & Sludge 
Operations

FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19 FY20 FY21 FY22
115,207        118,317        120,632        123,889        127,234        116,649        119,798        103,241        97,573          100,208        94,956          

79,352          81,494          83,694          85,954          88,275          90,658          93,106          95,620          98,202          100,853        103,576        

80,285          82,453          82,919          84,254          85,600          86,351          88,683          77,131          71,767          71,969          70,217          

7,278            7,475            7,677            3,942            4,048            6,236            2,135            2,193            2,252            2,313            2,375            

5,115            11,848          16,693          9,481            20,671          20,239          80,780          85,175          63,559          33,277          25,163          
12,394          19,323          24,369          13,423          24,720          26,476          82,915          87,367          65,810          35,589          27,538          

53,927          49,370          60,680          64,595          97,139          77,888          90,280          72,507          64,147          85,387          71,572          
13,188          20,317          20,865          21,429          14,671          15,068          -                    -                    -                    -                    -                    

-                    -                    -                    -                    -                    -                    -                    -                    -                    -                    -                    
67,115          69,686          81,545          86,024          111,811        92,956          90,280          72,507          64,147          85,387          71,572          

0                   (0)                  0                   (0)                  0                   (0)                  0                   (0)                  0                   (0)                  0                   

158,588        169,614        166,646        175,728        182,855        186,377        186,899        195,664        208,530        202,504        211,682        

2,149            2,483            2,550            2,619            2,690            2,762            2,837            2,914            2,992            3,073            3,156            

53,200          54,636          87,636          154,754        192,183        197,372        202,701        208,174        213,794        219,567        225,495        
-                    -                    -                    -                    -                    -                    -                    -                    -                    -                    -                    
0                   0                   0                   0                   0                   0                   0                   0                   0                   0                   0                   

84,000          150,000        385,000        440,000        165,000        -                    -                    -                    -                    -                    -                    
137,200        204,636        472,636        594,754        357,183        197,372        202,701        208,174        213,794        219,567        225,495        

-                    -                    -                    -                    -                    -                    -                    -                    -                    -                    -                    

652,291        748,007        1,034,992     1,166,645     980,366        799,601        867,219        842,617        822,816        819,150        808,192        
515,091        543,371        562,356        571,891        623,184        602,229        664,518        634,443        609,022        599,584        582,697        

24,256          24,911          25,584          26,275          26,984          27,713          28,461          29,229          30,019          30,829          31,662          
6,611            8,597            12,618          54,039          41,618          58,132          52,325          58,815          45,634          47,534          60,862          

30,868          33,508          38,202          80,314          68,602          85,845          80,786          88,045          75,652          78,363          92,524          

683,159      781,516      1,073,195   1,246,959   1,048,968   885,445      948,005      930,662      898,468      897,514      900,716      

I.1 – 2
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Project Title
HL-01  H Tank Farm

HL-02  F Tank Farm

HL-03  Waste Removal & Tank Closures
WR Ops w/  Demo Projects
Am/Cm
WR:  Tank Closure
HL-03 Total

HL-12  LI:  Waste Removal
LI:  WR from Tanks
LI:  Vit Upgrades
LI:  Piping, Evaps & Infrastructure
HL-12 Total

HL-11  LI:  Tk Fm Services Upgrade II

HL-05  Vitrification

HL-06  Glass Waste Storage

HL-13  Salt Disposition
Salt Disposition Ops (inc ECP)
Low Curie
Actinide
LI:  Salt Alternative
HL-13 Total

HLW TOTAL
HLW w/o Salt Total

Solid Waste Facilities
ETF
SS

SW TOTAL

Life Cycle Cost

Budget Authority in Escalated 
Dollars

FA-24 Facility Decontamination/ 
Decommissioning

HL-04  H Tank Farm East & Sludge 
Operations

FY23 FY24 FY25 FY26 FY27 FY28 FY29 FY30 FY31 FY32 FY33
95,690          63,963          32,845          -                    -                    -                    -                    -                    -                    -                    -                    

106,373        109,245        110,264        111,258        74,519          -                    -                    -                    -                    -                    -                    

68,452          70,300          48,373          -                    -                    -                    -                    -                    -                    -                    -                    

2,439            2,505            2,573            -                    -                    -                    -                    -                    -                    -                    -                    

15,686          27,409          51,638          44,630          88,910          135,609        61,315          19,477          -                    -                    -                    
18,125          29,914          54,211          44,630          88,910          135,609        61,315          -                    -                    -                    -                    

80,593          43,287          17,084          24,563          32,495          11,164          -                    -                    -                    -                    -                    
-                    -                    -                    -                    -                    -                    -                    -                    -                    -                    -                    
-                    -                    -                    -                    -                    -                    -                    -                    -                    -                    -                    

80,593          43,287          17,084          24,563          32,495          11,164          -                    -                    -                    -                    -                    

(0)                  0                   (0)                  0                   (0)                  0                   (0)                  -                    -                    -                    -                    

220,098        218,595        229,611        236,108        216,922        -                    -                    -                    -                    -                    -                    

3,241            3,329            3,419            3,511            3,606            3,703            3,381            3,472            3,566            3,662            3,761            

231,583        237,836        244,258        250,853        257,626        -                    -                    -                    -                    -                    -                    
-                    -                    -                    -                    -                    -                    -                    -                    -                    -                    -                    
0                   0                   0                   0                   0                   0                   0                   0                   -                    -                    -                    
-                    -                    -                    -                    -                    -                    -                    -                    -                    -                    -                    

231,583        237,836        244,258        250,853        257,626        0                   0                   -                    -                    -                    -                    

-                    -                    -                    -                    290,375        413,093        -                    -                    -                    -                    -                    

824,155        776,469        740,064        670,923        964,452        563,570        64,695          3,472            3,566            3,662            3,761            
592,571        538,633        495,806        420,070        706,826        563,570        64,695          3,472            3,566            3,662            3,761            

32,516          33,394          34,296          17,611          13,565          10,448          -                    -                    -                    -                    -                    
48,702          61,596          48,815          45,140          13,817          1,563            -                    -                    -                    -                    -                    
81,218          94,990          83,111          62,751          27,382          12,012          -                    -                    -                    -                    -                    

905,373      871,459      823,175      733,674      991,834      575,581      64,695        3,472          3,566          3,662          3,761          

I.1 – 3
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Project Title
HL-01  H Tank Farm

HL-02  F Tank Farm

HL-03  Waste Removal & Tank Closures
WR Ops w/  Demo Projects
Am/Cm
WR:  Tank Closure
HL-03 Total

HL-12  LI:  Waste Removal
LI:  WR from Tanks
LI:  Vit Upgrades
LI:  Piping, Evaps & Infrastructure
HL-12 Total

HL-11  LI:  Tk Fm Services Upgrade II

HL-05  Vitrification

HL-06  Glass Waste Storage

HL-13  Salt Disposition
Salt Disposition Ops (inc ECP)
Low Curie
Actinide
LI:  Salt Alternative
HL-13 Total

HLW TOTAL
HLW w/o Salt Total

Solid Waste Facilities
ETF
SS

SW TOTAL

Life Cycle Cost

Budget Authority in Escalated 
Dollars

FA-24 Facility Decontamination/ 
Decommissioning

HL-04  H Tank Farm East & Sludge 
Operations

Cumulative
FY34 FY35 FY36 FY37 FY38 FY39 FY40 FY02-FY40

-                    -                    -                    -                    -                    -                    -                    2,457,236                

-                    -                    -                    -                    -                    -                    -                    2,201,127                

-                    -                    -                    -                    -                    -                    -                    1,805,049                

-                    -                    -                    -                    -                    -                    -                    79,189                     
24,237                     

-                    -                    -                    -                    -                    -                    -                    875,956                   
-                    -                    -                    -                    -                    -                    -                    959,905                   

-                    -                    -                    -                    -                    -                    -                    1,301,154                
-                    -                    -                    -                    -                    -                    -                    216,668                   
-                    -                    -                    -                    -                    -                    -                    34,754                     
-                    -                    -                    -                    -                    -                    -                    1,552,576                

-                    -                    -                    -                    -                    -                    -                    9,636                       

-                    -                    -                    -                    -                    -                    -                    4,528,278                

3,862            3,966            4,074            4,184            4,297            4,413            4,532            216,963                   

-                    -                    -                    -                    -                    -                    -                    3,100,017                
-                    -                    -                    -                    -                    -                    -                    5,102                       
-                    -                    -                    -                    -                    -                    -                    51,048                     
-                    -                    -                    -                    -                    -                    -                    1,683,000                
-                    -                    -                    -                    -                    -                    -                    4,858,015                

-                    -                    -                    -                    -                    18,707          -                    722,176                   

3,862            3,966            4,074            4,184            4,297            23,120          4,532            19,310,960           
3,862            3,966            4,074            4,184            4,297            23,120          4,532            14,452,946              

-                    -                    -                    -                    -                    -                    -                    666,692                   
-                    -                    -                    -                    -                    -                    -                    706,071                   
-                    -                    -                    -                    -                    -                    -                    1,372,763                

3,862          3,966          4,074          4,184          4,297          23,120        4,532          20,683,723         

I.1 – 4
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Actuals
Project Title FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11
HL-01  H Tank Farm 99,993          87,197          86,241          88,174          86,030          84,087          84,087          84,087          84,087          82,903          82,903          

50,622          54,196          58,044          59,118          60,127          56,286          56,286          56,286          56,286          56,286          56,286          

HL-02  F Tank Farm 61,742          62,852          63,360          62,760          61,510          61,368          61,368          61,368          61,368          56,949          56,949          

HL-03  Waste Removal & Tank Closures
WR Ops w/  Demo Projects 3,237            3,181            747               720               850               868               2,581            2,581            2,581            2,581            2,581            
Am/Cm 208               15,658          7,410            -                -                -                -                -                -                -                -                
WR:  Tank Closure -                2,947            12,845          10,053          -                -                -                -                3,204            16,659          3,434            
HL-03 Total 3,445            21,786          21,002          10,773          850               868               2,581            2,581            5,785            19,240          6,016            

HL-12  LI:  Waste Removal
LI:  WR from Tanks 18,869          27,663          21,514          15,576          12,386          4,484            14,903          16,584          40,697          49,152          41,791          
LI:  Vit Upgrades 3,376            -                -                -                6,811            6,132            12,473          12,473          12,473          21,828          14,032          
LI:  Piping, Evaps & Infrastructure -                276               6,258            14,208          10,227          -                -                -                -                -                -                
HL-12 Total 22,245          27,939          27,772          29,784          29,424          10,617          27,376          29,057          53,170          70,980          55,823          

HL-11  LI:  Tk Fm Services Upgrade II 8,120            9,284            -                0                   (0)                  -                (0)                  0                   (0)                  0                   (0)                  

HL-05  Vitrification 106,598        118,974        116,991        112,830        113,424        115,670        105,152        107,848        108,616        115,884        111,577        

HL-06  Glass Waste Storage 504               563               1,787            1,759            1,168            574               8,963            34,595          35,360          6,904            1,525            

HL-13  Salt Disposition
Salt Disposition Ops (inc ECP) 18,847          2,976            2,619            1,347            1,336            1,321            1,321            1,321            1,321            10,417          28,302          
Low Curie -                4,369            526               -                -                -                -                -                -                -                -                
Actinide -                17,177          15,184          15,088          -                0                   0                   0                   0                   0                   0                   
LI:  Salt Alternative -                -                -                -                -                11,652          11,346          65,100          77,219          89,030          93,974          
HL-13 Total 18,847          24,523          18,329          16,435          1,336            12,973          12,666          66,421          78,540          99,447          122,276        

-                -                -                -                -                -                -                -                -                -                -                

HLW TOTAL 372,116        407,315        393,527        381,633        353,868        342,442        358,480        442,244        483,212        508,592        493,354        
HLW w/o Salt Total 353,269        382,792        375,198        365,198        352,532        329,470        345,814        375,823        404,673        409,146        371,079        

Solid Waste Facilities
ETF 14,631          13,739          16,332          16,240          17,166          17,375          18,416          17,206          17,206          17,206          17,206          
SS 2,466            6,366            2,788            2,750            2,754            2,763            2,763            2,763            2,763            2,763            2,763            

SW TOTAL 17,097          20,106          19,120          18,990          19,919          20,138          21,178          19,968          19,968          19,968          19,968          

389,213      427,420      412,646      400,623      373,788      362,580      379,659      462,213      503,181      528,561      513,323      

FA-24 Facility Decontamination/ 
Decommissioning

Life Cycle Cost

Budget Authority in Constant 
FY01 Year Dollars

HL-04  H Tank Farm East & Sludge 
Operations

I.1 – 5
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Project Title
HL-01  H Tank Farm

HL-02  F Tank Farm

HL-03  Waste Removal & Tank Closures
WR Ops w/  Demo Projects
Am/Cm
WR:  Tank Closure
HL-03 Total

HL-12  LI:  Waste Removal
LI:  WR from Tanks
LI:  Vit Upgrades
LI:  Piping, Evaps & Infrastructure
HL-12 Total

HL-11  LI:  Tk Fm Services Upgrade II

HL-05  Vitrification

HL-06  Glass Waste Storage

HL-13  Salt Disposition
Salt Disposition Ops (inc ECP)
Low Curie
Actinide
LI:  Salt Alternative
HL-13 Total

HLW TOTAL
HLW w/o Salt Total

Solid Waste Facilities
ETF
SS

SW TOTAL

FA-24 Facility Decontamination/ 
Decommissioning

Life Cycle Cost

Budget Authority in Constant 
FY01 Year Dollars

HL-04  H Tank Farm East & Sludge 
Operations

FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19 FY20 FY21 FY22
81,719          81,719          81,127          81,127          81,127          72,423          72,423          60,772          55,926          55,926          51,602          

56,286          56,286          56,286          56,286          56,286          56,286          56,286          56,286          56,286          56,286          56,286          

56,949          56,949          55,765          55,173          54,581          53,612          53,612          45,403          41,135          40,166          38,158          

5,163            5,163            5,163            2,581            2,581            3,872            1,291            1,291            1,291            1,291            1,291            
-                -                -                -                -                -                -                -                -                -                -                

3,629            8,183            11,226          6,209            13,180          12,566          48,835          50,138          36,430          18,572          13,674          
8,791            13,346          16,389          8,790            15,762          16,438          50,125          51,428          37,721          19,862          14,965          

38,252          34,099          40,808          42,300          61,938          48,358          54,578          42,681          36,767          47,655          38,894          
9,355            14,032          14,032          14,032          9,355            9,355            -                -                -                -                -                

-                -                -                -                -                -                -                -                -                -                -                
47,607          48,131          54,841          56,332          71,293          57,713          54,578          42,681          36,767          47,655          38,894          

0                   (0)                  0                   (0)                  0                   (0)                  0                   (0)                  0                   (0)                  0                   

112,491        117,149        112,073        115,073        116,593        115,714        112,988        115,176        119,523        113,017        115,034        

1,525            1,715            1,715            1,715            1,715            1,715            1,715            1,715            1,715            1,715            1,715            

37,736          37,736          58,937          101,339        122,540        122,540        122,540        122,540        122,540        122,540        122,540        
-                -                -                -                -                -                -                -                -                -                -                

0                   0                   0                   0                   0                   0                   0                   0                   0                   0                   0                   
59,583          103,602        258,920        288,129        105,208        -                -                -                -                -                -                
97,320          141,338        317,858        389,469        227,748        122,540        122,540        122,540        122,540        122,540        122,540        

-                -                -                -                -                -                -                -                -                -                -                

462,687        516,633        696,053        763,965        625,105        496,441        524,267        496,002        471,613        457,168        439,194        
365,368        375,295        378,196        374,497        397,357        373,900        401,727        373,462        349,073        334,628        316,654        

17,206          17,206          17,206          17,206          17,206          17,206          17,206          17,206          17,206          17,206          17,206          
4,690            5,938            8,486            35,387          26,537          36,092          31,633          34,621          26,156          26,529          33,074          

21,895          23,143          25,692          52,593          43,742          53,297          48,838          51,827          43,362          43,735          50,280          

484,583      539,776      721,745      816,558      668,847      549,738      573,105      547,829      514,974      500,903      489,474      
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Appendix I.1 – Funding (Case1)
High Level Waste System Plan

Revision 13

Project Title
HL-01  H Tank Farm

HL-02  F Tank Farm

HL-03  Waste Removal & Tank Closures
WR Ops w/  Demo Projects
Am/Cm
WR:  Tank Closure
HL-03 Total

HL-12  LI:  Waste Removal
LI:  WR from Tanks
LI:  Vit Upgrades
LI:  Piping, Evaps & Infrastructure
HL-12 Total

HL-11  LI:  Tk Fm Services Upgrade II

HL-05  Vitrification

HL-06  Glass Waste Storage

HL-13  Salt Disposition
Salt Disposition Ops (inc ECP)
Low Curie
Actinide
LI:  Salt Alternative
HL-13 Total

HLW TOTAL
HLW w/o Salt Total

Solid Waste Facilities
ETF
SS

SW TOTAL

FA-24 Facility Decontamination/ 
Decommissioning

Life Cycle Cost

Budget Authority in Constant 
FY01 Year Dollars

HL-04  H Tank Farm East & Sludge 
Operations

FY23 FY24 FY25 FY26 FY27 FY28 FY29 FY30 FY31 FY32 FY33
50,633          32,956          16,478          -                -                -                -                -                -                -                -                

56,286          56,286          55,318          54,349          35,445          -                -                -                -                -                -                

36,221          36,221          24,268          -                -                -                -                -                -                -                -                

1,291            1,291            1,291            -                -                -                -                -                -                -                -                
-                -                -                -                -                -                -                -                -                -                -                

8,300            14,122          25,906          21,802          42,290          62,807          27,651          8,553            -                -                -                
9,591            15,413          27,197          21,802          42,290          62,807          27,651          8,553            -                    -                    -                    

42,645          22,303          8,571            11,999          15,456          5,171            -                -                -                -                -                
-                -                -                -                -                -                -                -                -                -                -                
-                -                -                -                -                -                -                -                -                -                -                

42,645          22,303          8,571            11,999          15,456          5,171            -                    -                    -                    -                    -                    

(0)                  0                   (0)                  0                   (0)                  0                   (0)                  -                -                -                -                

116,463        112,627        115,192        115,338        103,179        -                -                -                -                -                -                

1,715            1,715            1,715            1,715            1,715            1,715            1,525            1,525            1,525            1,525            1,525            

122,540        122,540        122,540        122,540        122,540        -                -                -                -                -                -                
-                -                -                -                -                -                -                -                -                -                -                

0                   0                   0                   0                   0                   0                   0                   0                   -                -                -                
-                -                -                -                -                -                -                -                -                -                -                

122,540        122,540        122,540        122,540        122,540        0                   0                   0                   -                    -                    -                    

-                -                -                -                138,118        191,323        -                -                -                -                -                

436,094        400,060        371,279        327,743        458,744        261,016        29,176          10,077          1,525            1,525            1,525            
313,554        277,520        248,738        205,202        336,204        261,016        29,176          10,077          1,525            1,525            1,525            

17,206          17,206          17,206          8,603            6,452            4,839            -                -                -                -                -                
25,770          31,736          24,490          22,051          6,572            724               -                -                -                -                -                
42,976          48,942          41,695          30,654          13,024          5,563            -                    -                    -                    -                    -                    

479,070      449,002      412,974      358,396      471,768      266,579      29,176        10,077        1,525          1,525          1,525          
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Appendix I.1 – Funding (Case1)
High Level Waste System Plan

Revision 13

Project Title
HL-01  H Tank Farm

HL-02  F Tank Farm

HL-03  Waste Removal & Tank Closures
WR Ops w/  Demo Projects
Am/Cm
WR:  Tank Closure
HL-03 Total

HL-12  LI:  Waste Removal
LI:  WR from Tanks
LI:  Vit Upgrades
LI:  Piping, Evaps & Infrastructure
HL-12 Total

HL-11  LI:  Tk Fm Services Upgrade II

HL-05  Vitrification

HL-06  Glass Waste Storage

HL-13  Salt Disposition
Salt Disposition Ops (inc ECP)
Low Curie
Actinide
LI:  Salt Alternative
HL-13 Total

HLW TOTAL
HLW w/o Salt Total

Solid Waste Facilities
ETF
SS

SW TOTAL

FA-24 Facility Decontamination/ 
Decommissioning

Life Cycle Cost

Budget Authority in Constant 
FY01 Year Dollars

HL-04  H Tank Farm East & Sludge 
Operations

Cumulative
FY34 FY35 FY36 FY37 FY38 FY39 FY40 FY02-FY40

-                -                -                -                -                -                -                1,725,756                

-                -                -                -                -                -                -                1,446,035                

-                -                -                -                -                -                -                1,258,063                

-                -                -                -                -                -                -                54,121                     
-                -                -                -                -                -                -                23,068                     
-                -                -                -                -                -                -                483,213                   

-                    -                    -                    -                    -                    -                    -                    560,402                   

-                -                -                -                -                -                -                837,224                   
-                -                -                -                -                -                -                156,384                   
-                -                -                -                -                -                -                30,970                     

-                    -                    -                    -                    -                    -                    -                    1,024,577                

-                -                -                -                -                -                -                9,284                       

-                -                -                -                -                -                -                2,954,594                

1,525            1,525            1,525            1,525            1,525            1,525            1,525            140,458                   

-                -                -                -                -                -                -                1,758,514                
-                -                -                -                -                -                -                4,895                       
-                -                -                -                -                -                -                47,450                     
-                -                -                -                -                -                -                1,163,763                

-                    -                    -                    -                    -                    -                    -                    2,993,469                

-                -                -                -                -                6,463            -                335,904                   

1,525            1,525            1,525            1,525            1,525            7,988            1,525            12,448,540           
1,525            1,525            1,525            1,525            1,525            7,988            1,525            9,455,072                

-                -                -                -                -                -                -                443,496                   
-                -                -                -                -                -                -                414,185                   

-                    -                    -                    -                    -                    -                    -                    857,681                   

1,525          1,525          1,525          1,525          1,525          7,988          1,525          13,306,221         
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Sludge Processing
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2F Evaporator Feed Tank

41H
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Appendix I.3 – Tank Farm Volume Balance (Case 1)
High Level Waste System Plan

Revision 13

 2F Evap  2H Evap  3H Evap 
FY01 Beginning Volume 38,630,957   

FY02 (2) 796,651  327,572  913,305      13,907  92,987    93,988  1,356,052   374,397  3,968,859   852,913      2,101,211   3,140,371   837,000        -             133,419  66,107    7,131,021                 35,468,796   
FY03 192,000  365,780  1,224,710   12,000  120,000  -        1,377,000   124,789  3,416,279   791,188      1,924,869   1,915,511   -               -             176,348  31,024    4,838,939                 34,046,136   
FY04 132,000  398,720  1,276,220   12,000  120,000  -        813,100      273,479  3,025,519   1,343,751   1,981,771   508,916      -               -             165,600  12,543    4,012,581                 33,059,074   
FY05 202,000  315,780  955,650      12,000  120,000  -        -             388,078  1,993,508   1,410,622   1,583,122   354,067      -               -             139,497  10,099    3,497,406                 31,555,176   
FY06 252,000  422,100  1,137,143   12,000  60,000    -        -             417,944  2,301,187   1,214,777   1,364,159   665,174      -               -             139,497  10,135    3,393,741                 30,462,622   
FY07 182,000  559,200  143,000      12,000  -          -        454,151      161,578  1,511,928   832,608      574,735      -             -               -             -          15,730    1,423,072                 30,551,478   
FY08 132,000  417,200  143,000      12,000  -          -        600,000      162,945  1,467,145   519,086      236,717      87,145        -               -             -          3,990      846,937                    31,171,686   
FY09 -          184,000  143,000      12,000  -          -        600,000      236,105  1,175,105   506,726      219,006      1,291,168   -               -             -          -          2,016,901                 30,329,890   
FY10 -          120,000  1,173,200   12,000  -          -        1,200,000   89,091    2,594,291   -             848,919      506,037      -               -             170,477  228,725  1,754,157                 31,170,024   
FY11 -          -          1,173,200   12,000  -          -        2,214,577   85,972    3,485,749   -             1,072,834   1,528,708   -               -             174,336  83,113    2,858,991                 31,796,782   
FY12 -          -          1,806,119   12,000  -          -        1,250,000   91,506    3,159,625   -             1,517,933   582,854      -               600,000      263,093  195,208  3,159,087                 31,797,320   
FY13 -          -          2,231,079   12,000  -          -        2,393,252   48,549    4,684,880   -             1,759,434   1,738,545   -               600,000      249,767  72,026    4,419,772                 32,062,428   
FY14 -          -          2,231,079   12,000  -          -        1,818,383   137,150  4,198,611   -             1,853,157   558,892      -               600,000      135,166  241,042  3,388,257                 32,872,782   
FY15 -          -          2,231,079   12,000  -          -        5,198,012   344,044  7,785,135   -             1,045,414   1,964,138   -               6,595,425   135,166  153,149  9,893,291                 30,764,626   
FY16 -          -          2,231,079   12,000  -          -        3,796,934   398,548  6,438,560   -             2,682,802   906,546      -               6,600,000   144,877  77,851    10,412,076               26,791,110   
FY17 -          -          2,231,079   12,000  -          -        5,176,599   322,483  7,742,161   -             3,314,554   -             -               6,600,000   150,990  91,714    10,157,257               24,376,014   
FY18 -          -          2,231,079   12,000  -          -        6,152,669   370,678  8,766,426   -             2,766,780   1,052,090   -               6,600,000   150,990  420,064  10,989,924               22,152,516   
FY19 -          -          2,231,079   12,000  -          -        4,247,480   445,573  6,936,132   -             2,302,630   1,618,357   -               6,600,000   157,877  87,862    10,766,726               18,321,922   
FY20 -          -          2,231,079   12,000  -          -        5,215,722   415,450  7,874,251   -             2,303,154   29,426        -               6,600,000   187,720  61,074    9,181,375                 17,014,798   
FY21 -          -          2,231,079   12,000  -          -        4,930,808   505,106  7,678,993   -             1,415,234   -             -               6,600,000   187,720  142,846  8,345,800                 16,347,991   
FY22 -          -          2,231,079   12,000  -          -        5,913,987   248,169  8,405,235   -             2,326,326   -             -               6,600,000   186,508  100,812  9,213,645                 15,539,581   
FY23 -          -          2,231,079   12,000  -          -        2,131,547   544,628  4,919,254   -             2,392,922   -             -               6,600,000   168,318  15,625    9,176,865                 11,281,970   
FY24 -          -          2,231,079   12,000  -          -        5,403,931   684,008  8,331,018   -             2,328,455   -             -               6,600,000   161,304  66,197    9,155,956                 10,457,032   
FY25 -          -          2,189,575   12,000  -          -        2,248,808   496,121  4,946,505   -             2,274,721   -             -               6,600,000   215,032  50,649    9,140,401                 6,263,136     
FY26 -          -          -             -        -          -        1,721,219   163,181  1,884,400   -             -             -             -               6,600,000   229,367  7,055      6,836,422                 1,311,113     
FY27 -          -          -             -        -          -        -             0             0                 -             -             -             -               1,065,549   191,139  0             1,256,688                 54,425          

Notes:
1) Discussion of the components of the Influents and Effluents is contained in Section 5.1.3 “HLW System Material Balance”
2) FY02 includes actual values obtained from “HLW Morning Reports” for the time period between 10/1/2001 and 1/7/2002.
3) ETF evaporator effluents are assumed to be sent directly to Saltstone after FY02 and are not included in this tabulation.
4) Salt solution to Saltstone values do not include filtrate generated from the Salt Waste Processing Facility

End of 
Fiscal Year

 Total 
Inventory 
(gallons) 

 Salt Solution 
to Saltstone 

(4) 

 Salt 
Solution to 
Processing 

 Sludge to 
DWPF  Other 

 Total Out 

Influents (gallons) (1) Effluents (gallons) (1)
Space Recovery from Evaporation

 F-Canyon
 H-

Canyon 
 DWPF 
Recycle  299-H 

 Total In 
 RBOF  ETF (3) 

 Inhibited 
Water  Other 
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Appendix I.4 – Salt Solution Processing (Case 1)
HLW System Plan

Revision 13

End of Fiscal
Year

Total Salt 
Solution from 
Tank Farms

(kgal)

Salt Solution processed via 
Low Curie and Actinide 

Removal
(kgal)

Salt Solution processed 
via Salt Waste Processing 

Facility
(kgal)

Feed Stream to 
Saltstone

(kgal)

ETF to 
Saltstone

(kgal)

Grout 
Produced

(kgal)
Vault 

Number
FY02 837 1,481 4
FY03 0 0 0 0 180 319 4
FY04 0 0 0 0 180 319 4
FY05 0 0 0 0 180 319 4
FY06 0 0 0 0 180 319 4
FY07 0 0 0 0 180 319 4
FY08 0 0 0 0 180 319 4
FY09 0 0 0 0 180 319 4
FY10 0 0 0 0 180 319 4
FY11 0 0 0 0 180 319 4
FY12 600 0 600 768 180 1,678 4
FY13 600 0 600 768 180 1,678 4
FY14 600 0 600 768 180 1,678 1
FY15 6,595 0 6,595 8,747 180 15,801 2
FY16 6,600 0 6,600 8,753 180 15,812 3
FY17 6,600 0 6,600 8,753 180 15,812 5
FY18 6,600 0 6,600 8,753 180 15,812 7
FY19 6,600 0 6,600 8,753 180 15,812 8
FY20 6,600 0 6,600 8,753 180 15,812 10
FY21 6,600 0 6,600 8,753 180 15,812 11
FY22 6,600 0 6,600 8,753 180 15,812 13
FY23 6,600 0 6,600 8,753 180 15,812 14
FY24 6,600 0 6,600 8,753 180 15,812 16
FY25 6,600 0 6,600 8,753 180 15,812 17
FY26 6,600 0 6,600 8,753 180 15,812 19
FY27 1,066 0 1,066 1,388 180 2,775 19
FY28 0 0 0 0 0 19
Total 82,061 0 82,061 108,727 5,337 201,894 19

Notes:
1

2

3

FY02 ETF to Saltstone represents the recovery of Tank 50 (Saltstone Feed Tank) for use as a Salt Processing Tank by 
transfering the entire contents to the Saltstone Facility.
Saltstone Vault ID numbers.  With a permanent roof, each cell measures 98.5 x 98.5 x 25 feet = 242,500 cu-ft.  
Existing Vault #1 has 6 cells, of which 3.5 are filled.  Vault #4 has 12 cells, of which 1 is filled.  New vaults will have 
6 cells each.  Vault # fill sequence to be 4, 1, 2, 3, 5, 6, 7, ... etc.

Each gallon of feed, when added to the cement, flyash, and slag makes 1.77 gallons of grout. Each cell is estimated to 
contain 1,814 kgal of grout. Therefore each cell holds 1,025 kgal of feed solution.
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Appendix I.5 – Sludge Processing (Case 1)
High Level Waste System Plan

Revision 13

Waste Removal DWPF Vitrification
A B C D E F G H I J K L M N O P Q
 Sludge Feed Prep Feed Prep Total ESP Total Pretreated Feed Feed Sludge 

Sludge Source Content Start Total Dur. Water Vol. Na Hg Solids Volume Volume Start Canister Duration Finish Feed Loading
Batch Tanks (kg) Date (months) (kgal) (wt% dry) (wt% dry) (wt%) (kgal) (kgal) Feed Yield (years) Feed Tank (wt %)

1A 51 298,000 na 8.80 16.4 491 491 3/1/96 495 2.75 8/30/98 51 25.0
 -140 (Tk 51 heel @ 40 ")

351
1B 42 420,861 na 7.77 0.30 16.5 460 460 10/1/98 726 2.96 12/1/01 51 25.0
 Total 420,861 (Included use of ~70 cans of Tank 51 heel)

2 8 175,883 1,374 6.24 0.30 16.0 600 600 12/15/01 470 2.49 6/11/04 40 27.5
 40 261,867 -140 (Assumes DWPF outage in 4thQ FY02)

Total 437,750 460
3 7 (70%) 291,587 4/18/03 14 1,684 6.22 0.07 16.0 473 473 6/11/04 409 2.30 9/29/06 51 28.8

18 (70%) 16,076
Total 307,663

4 7 (30%) 124,966 9/6/08 13 1,210 8.86 1.70 16.0 426 426 10/1/09 386 1.93 9/5/11 40 31.3
 11 124,380

18 (30%) 6,889
Total 256,235

5 15 165,818 3/14/10 18 2,231 10.91 1.45 16.0 665 665 9/5/11 470 2.40 1/29/14 51 33.0
 26 154,896 (Assume coupled salt and sludge feed starts in April 2010)

Total 320,714
6 5 57,630 8/7/12 18 3,096 7.55 2.20 16.0 450 450 1/29/14 546 2.37 6/13/16 40 35.1

6 38,708
12 189,715

13 (30%) 125,268
Total 411,321

7 13 (70%) 292,293 12/21/14 18 3,801 7.28 1.67 16.0 699 699 6/13/16 810 3.52 12/21/19 51 32.5
 4 65,477

33 (60%) 106,290
39 (40%) 42,522

Total 506,582
8 21 6,393 6/29/18 18 2,925 7.14 0.94 16.0 726 726 12/21/19 641 2.79 10/3/22 40 34.8

22 13,265
23 59,110

33 (40%) 70,860
 34 77,119

39 (60%) 63,783
47 137,763

Total 428,293

ESP Pretreatment 
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Appendix I.5 – Sludge Processing (Case 1)
High Level Waste System Plan

Revision 13

Waste Removal DWPF Vitrification
A B C D E F G H I J K L M N O P Q
 Sludge Feed Prep Feed Prep Total ESP Total Pretreated Feed Feed Sludge 

Sludge Source Content Start Total Dur. Water Vol. Na Hg Solids Volume Volume Start Canister Duration Finish Feed Loading
Batch Tanks (kg) Date (months) (kgal) (wt% dry) (wt% dry) (wt%) (kgal) (kgal) Feed Yield (years) Feed Tank (wt %)

ESP Pretreatment 

9 32 214,886 5/11/21 17 2,688 8.80 3.92 16.0 502 472 10/3/22 441 1.92 9/2/24 51 35.2
43 114,393

Total 329,279
10 ESP Heels 

(Tks 40,42,51)
158,377 5/11/23 16 1,123 10.86 4.27 16.0 462 462 9/2/24 647 2.81 6/26/27 40 40.0

35 138,956
Other Insoluble 

Solids
219,000

Total 516,333
Totals 3,935,031 20,132 Total Estimated Washwater 6,041 Total Estimated Cans

Notes:
General:

A) Each Sludge Batch must be individually tested and confirmed to meet waste qualification specifications 
B)

C) Amount of sludge from each source tank in the batch obtained from WCS data base
D)

E) Total planned duration of transfers, washing, sampling, test glass production, and associated decants for the preparation of a sludge batch for feed to DWPF
F) Total estimated volume of sludge transfer water and wash water decants to obtain target soluble Na concentration for feed to DWPF
G) Amount of total Na in washed sludge (dry basis)   
H) Amount of total Hg in washed sludge (dry basis)
I) Total solids (soluble and insoluble) in washed sludge
J)

K) Volume of sludge available for feed after adding or subtracting pump heel
L) Start feed date based on depletion of previous batch down to pump heel

M)
N) Column O divided by the planned canister production during the period in which the batch is vitrified.  See production note under General Section above.
O)

P) Batch feed tank
Q) Weight % of glass comprised of sludge oxides. 

Column N plus column P.  Finish Feed means when the last transfer of feed is sent from the Feed Tank.  The last canister for the batch will be poured later. The 
DWPF has approximately 25 canisters of feed in process.  Therefore 25 more canisters will be produced from the batch after the last feed is sent to DWPF.  

Sludge in these tanks will comprise the batch. Note: 100% of the sludge from Tanks 7 and 18 will be moved to ESP to support Sludge Batch 3.  However, 30% of this 
sludge will be combined with Tank 11 sludge to make Sludge Batch 4.

Estimated number of canisters produced given the pretreatment as shown. Numbers are actual for Batch 1A and 1B and estimated for remaining batches.

Feed Prep start date is the date that sludge is first moved into the the ESP feed tank (40 or 51) to begin preparation of the sludge batch (i.e. obtain proper alkali 
composition of the sludge slurry for feed to DWPF) 

Volume of sludge at given wt% total solids before heel effects (Batch 1B is actual.  Batch 2 is projected from detailed analysis.  Batch 3 and beyond are based on 
SpaceMan II results.   This is the sludge volume plus no more than 18" of free supernate.  If less supernate is shown in the model, then the total feed tank volume is 
reported.

Above  based on the following yearly canister production values:  FY02 150 cans/yr, FY03 210 cans/yr, FY04 220 cans/yr, FY05 150 cans/yr, FY06 193 cans/yr, 
FY07-FY09 0 cans/yr, FY10 200 cans/yr, FY11 200 cans/yr, FY12 150 cans/yr, FY13-End 230 cans/yr.
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Appendix I.6 - Canister Storage (Case 1)
High Level Waste System Plan

Revision 13

End SRS Cans SRS Cans Net Cans
of Produced Shipped to Repository Stored
FY Yearly Cum. Added Shipped Cum. Added Shipped Cum. Each Year Cumulative At SRS

1996 64 64 64 64 64
1997 169 233 169 233 233
1998 250 483 250 483 483
1999 236 719 236 719 719
2000 231 950 231 950 950
2001 227 1,177 227 1,177 1,177
2002 150 1,327 150 1,327 1,327
2003 210 1,537 210 1,537 1,537
2004 220 1,757 220 1,757 1,757
2005 150 1,907 150 1,907 0 0 1,907
2006 193 2,100 193 2,100 0 0 2,100
2007 0 2,100 0 2,100 0 0 2,100
2008 0 2,100 2,100 0 0 2,100
2009 0 2,100 2,100 0 0 2,100
2010 200 2,300 164 (105) 2,159 36 36 105 105 2,195
2011 200 2,500 0 (205) 1,954 200 0 236 205 310 2,190
2012 150 2,650 0 (205) 1,749 150 0 386 205 515 2,135
2013 230 2,880 31 (205) 1,575 199 0 585 205 720 2,160
2014 230 3,110 230 (205) 1,600 0 0 585 205 925 2,185
2015 230 3,340 230 (205) 1,625 0 0 585 205 1,130 2,210
2016 230 3,570 230 (205) 1,650 0 0 585 205 1,335 2,235
2017 230 3,800 230 (205) 1,675 0 0 585 205 1,540 2,260
2018 230 4,030 230 (205) 1,700 0 0 585 205 1,745 2,285
2019 230 4,260 230 (205) 1,725 0 0 585 205 1,950 2,310
2020 230 4,490 230 (205) 1,750 0 0 585 205 2,155 2,335
2021 230 4,720 230 (205) 1,775 0 0 585 205 2,360 2,360
2022 230 4,950 230 (205) 1,800 0 0 585 205 2,565 2,385
2023 230 5,180 230 (205) 1,825 0 0 585 205 2,770 2,410
2024 230 5,410 230 (205) 1,850 0 0 585 205 2,975 2,435
2025 230 5,640 230 (205) 1,875 0 0 585 205 3,180 2,460
2026 230 5,870 230 0 2,105 0 (205) 380 205 3,385 2,485
2027 171 6,041 4 0 2,109 167 (205) 342 205 3,590 2,451
2028 0 6,041 0 2,109 0 (205) 137 205 3,795 2,246
2029 0 6,041 (68) 2,041 0 (137) 0 205 4,000 2,041
2030 0 6,041 (205) 1,836 0 0 0 205 4,205 1,836
2031 0 6,041 (205) 1,631 0 0 0 205 4,410 1,631
2032 0 6,041 (205) 1,426 0 0 0 205 4,615 1,426
2033 0 6,041 (205) 1,221 0 0 0 205 4,820 1,221
2034 0 6,041 (205) 1,016 0 0 0 205 5,025 1,016
2035 0 6,041 (205) 811 0 0 0 205 5,230 811
2036 0 6,041 (205) 606 0 0 0 205 5,435 606
2037 0 6,041 (205) 401 0 0 0 205 5,640 401
2038 0 6,041 (205) 196 0 0 0 205 5,845 196
2039 0 6,041 (196) 0 0 0 0 196 6,041 0
2040 0 6,041 0 0 0 0 6,041

SRS Cans in Modular StorageSRS Cans in GWSB #1
(1 building @ 585)(2,159 max)

I.6 – 1
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Notes:
1)

2)
3)

4)

5)

6)
7)
8)

GWSB #1 filling began in May 1996. Of its 2,286 canister storage locations, 5 positions store non-radioactive test 
canisters and 122 are unuseable with no viable repair technique. This yields a capacity of 2,159 usable storage 
locations, including 450 presently unusable location that require modification per an existing plan before they will be 
useable.
GWSB #1 is expected to reach maximum capacity in FY10.
Additional glass waste storage locations will be built as modularized buildings. The first building, GWSB #2A, will 
be needed in FY10. Unless additional canisters are required to complete the program or shipments are delayed to the 
Federal Repository, this one modularized building should meet the programs needs.
This Plan assumes that canisters can be transported to the Federal Repository starting in FY10 at a rate of 105 
canisters in FY10 and 205 canisters/yr thereafter, until the end of the program.

The Plan does not include additional locations in GWSB #2A for spent fuels materials. The addition of these materials
could require additional buildings.

A canister load-out facility will be required to move the canisters from the GWSBs to a railcar. Assume one year for 
design (FY07) and three years for construction (FY08-10).
GWSB #1 will be emptied and available for D&D in FY39
GWSB #2A will be emptied and available for D&D in FY29.

I.6 – 2
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Glass Waste Storage

Extended Sludge Processing

Waste Removal

Salt Solution Processing Facility

Space Management

Appendix I.10 – Level 1 Schedule (Case 1)
High Level Waste System Plan

Revision 13
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Appendix J – Case 2

J.0 – 1 Case 2

The scope and funding levels in Appendix J support Case 2. The Salt Disposition assumptions for Case 2 are
considered moderately optimistic due to the improved start of the SWPF and some assumed success in alternative
salt processing. As shown in the charts above, the results of modeling revealed that of the three cases, Case 2 —

1. Provides improvement in risk reduction for waste removal from “high risk” tanks as compared to Case 1
2. Provides improvement in Tank Farm inventory reduction as compared to Case 1
3. Meets the Site Treatment Plan (STP) regulatory commitments to have waste removed from all waste tanks by

2028
4. Meets the final Federal Facility Agreement commitment of 2022, however, it fails to meet the individual tank

closure schedule
5. Provides improved contingency over Case 1 for meeting process commitments until the start of the SWPF.

That is, more Type III tank space is forecast at the date of SWPF startup

Key Milestone Rev 13 Case 2
Total Number of Canisters Produced 6,041

DWPF Sludge Production (in average canisters per year)
•  FY01 227(Act)
•  FY02 150
•  FY03 210
•  FY04 220
•  FY05 150
•  FY06 193
•  FY07 Outage
•  FY08 Outage
•  FY09 Outage
•  FY10 150
•  FY11 230
•  FY12 230
•  FY13 to End of Sludge Processing 230
•  Salt-only Cans at End of Program 0

Salt Processing Information
•  Low Curie and Actinide Success Yes
•  Years Processed FY03-05
•  Saltcake Processed 1.5 Mgal
Date Salt Waste Processing Facility Becomes Operational FY10
•  % Operational Flowrate

 (100% equals 6 Mgal/yr at 6.44 [Na])
15%

Date Additional Salt Waste Processing Capacity provided FY15
•  % Additional Operational Flowrate

 (100% equals 6 Mgal/yr at 6.44 [Na])
80%

•  Max Yearly % Operational Flowrate 95%
Salt Solution Processing Rate(Kgal/yr)
•  FY08
•  FY09
•  FY10 900
•  FY11 900
•  FY12 900
•  FY13 900
•  FY14 900
•  FY15 5,700
•  FY16 until end of program 5,700
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Case 2 J.0 – 2

Key Milestone Rev 13 Case 2
Key Risk Reduction Dates

Date when all “high risk” tanks are emptied FY15
Date when all “non-compliant” tanks are emptied FY18
Date when all “non-compliant” Tanks are closed FY20
Date by which salt processing is completed FY27
Date by which sludge processing is completed FY27

Regulatory Commitments
Are all STP commitments met? Yes
Are all FFA regulatory commitments met? No

Canister Storage Locations
•  Make additional 450 GWSB #1 locations usable By FY04

•  Begin work on additional Canister Storage locations (GWSB #2) Module #1
FY08

•  Place GWSB #2 into Radioactive Operations Module #1
FY11

Waste Removal
•  Tank 7 ready for sludge removal Jul-02
•  Tank 11 ready for sludge removal Apr-08
•  Tank 26 ready for sludge removal May-10

Tank Closures
•  Complete closure of Tank 19 Apr-03
•  Complete closure of Tank 18 Apr-04
•  Complete closure of 5th Tank FY10
•  Complete closure of 6th Tank FY10
•  Complete closure of 7th Tank FY10
•  Complete closure of 24th Tank FY20

Key Space Management Activities
•  Return Tank 48 for waste storage/ Salt Feed tank service FY06
•  Reuse Tank 49 for waste storage Jul-01
•  Reuse Tank 50 for waste storage Jul-02
•  Tank 37 modification completed for 3H Evaporator Drop Tank Aug-02
•  Tank 37 Salt Dissolution #2 Jan-04
•  Tank 37 Salt Dissolution #3 Oct-06
•  Tank 37 Salt Dissolution #4 n/a
•  Tank 31 modification completed for 3H Evaporator Drop Tank n/a
•  Tank 27 modification completed for 2F Evaporator Drop Tank Jul-04
•  Tank 42 modification completed for 2H Evaporator Drop Tank n/a
•  Tank 41 modification completed for 2H Evaporator Drop Tank Oct-06

Repository Activities
•  Start shipping canisters to the Federal Repository FY10
•  Complete shipping canisters to Federal Repository FY39

Facility Deactivation Complete FY40
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J.0 – 3 Case 2

Appendix J Contents

This appendix provides the following data:
1. Funding Requirements
2. Waste Removal and Tank Closure Schedule
3. Volume Balance
4. Salt Processing Batch makeup
5. Sludge Batch makeup
6. Canister Storage requirements
7. Useable Type III Tank Space
8. Remaining Tank Inventory
9. Non-Compliant Tank Closures with respect to the FFA
10. Level 1 Schedule.

A comparison of the Useable Tank Space; Inventory of the amount of waste in Types I, II, III, and IV tanks;
Evaporator Space Recovery; and Evaporator Feed is contained in Appendix L.
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Actuals
Project Title FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11
HL-01  H Tank Farm 99,993          90,510          92,920          98,518          99,679          101,032        103,760        106,562        109,439        110,020        112,991        

50,622          56,256          62,539          66,053          69,666          67,629          69,455          71,330          73,256          75,234          77,265          

HL-02  F Tank Farm 61,742          65,240          68,267          70,122          71,269          73,735          75,726          77,771          79,870          76,120          77,332          

HL-03  Waste Removal & Tank Closures
WR Ops w/  Demo Projects 3,237            3,302            1,667            1,694            1,892            2,008            2,062            3,300            3,389            3,480            3,574            
Am/Cm 208               16,253          7,984            -                    
WR:  Tank Closure -                    3,059            13,840          11,232          -                    -                    -                    -                    4,170            24,714          10,077          
HL-03 Total 3,445            22,614          23,491          12,926          1,892            2,008            2,062            3,300            7,559            28,194          13,651          

HL-12  LI:  Waste Removal
LI:  WR from Tanks 18,869          28,714          27,968          28,222          17,513          5,388            33,649          52,957          44,058          56,629          55,113          
LI:  Vit Upgrades 3,376            -                    -                    -                    7,891            7,368            15,391          15,807          16,234          29,176          19,262          
LI:  Piping, Evaps & Infrastructure -                    287               6,742            15,875          11,850          -                    -                    -                    -                    -                    -                    
HL-12 Total 22,245          29,001          34,711          44,097          37,254          12,756          49,041          68,764          60,292          85,805          74,376          

HL-11  LI:  Tk Fm Services Upgrade II 8,120            9,636            -                    0                   (0)                  -                    (0)                  0                   (0)                  0                   (0)                  

HL-05  Vitrification 106,598        123,495        126,051        126,066        131,418        138,980        129,753        136,673        141,364        152,770        154,474        

HL-06  Glass Waste Storage 504               584               1,926            1,965            1,353            689               5,366            20,448          52,027          33,902          2,093            

HL-13  Salt Disposition
Salt Disposition Ops (inc ECP) 18,847          3,090            2,822            1,505            1,548            1,587            1,630            9,457            46,759          54,264          40,977          
Low Curie -                    4,535            1,134            1,176            1,219            -                    -                    -                    -                    -                    -                    
Actinide -                    17,830          16,458          17,062          12,983          13,245          0                   0                   0                   0                   0                   
LI:  Salt Alternative -                    -                    -                    14,000          14,000          82,500          122,500        157,500        157,500        55,000          50,000          
HL-13 Total 18,847          25,455          20,414          33,743          29,750          97,331          124,130        166,957        204,259        109,264        90,977          

-                    -                    -                    -                    -                    -                    -                    -                    -                    -                    -                    

HLW TOTAL 372,116        422,793        430,318        453,490        442,281        494,160        559,292        651,805        728,065        671,308        603,158        
HLW w/o Salt Total 353,269        397,338        409,904        419,747        412,531        396,829        435,163        484,848        523,806        562,044        512,181        

Solid Waste Facilities
ETF 14,631          14,261          17,596          18,145          19,889          20,877          22,724          21,804          22,393          22,998          23,619          
SS 2,466            6,608            8,755            8,854            9,551            4,562            4,685            5,445            6,242            8,558            8,789            

SW TOTAL 17,097          20,870          26,352          26,999          29,440          25,438          27,409          27,249          28,636          31,556          32,408          

389,213      443,662      456,670      480,489      471,721      519,599      586,702      679,054      756,700      702,864      635,566      

Budget Authority in Escalated 
Dollars

HL-04  H Tank Farm East & Sludge 
Operations

FA-24 Facility Decontamination/ 
Decommissioning

Life Cycle Cost

J.1 – 1
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Project Title
HL-01  H Tank Farm

HL-02  F Tank Farm

HL-03  Waste Removal & Tank Closures
WR Ops w/  Demo Projects
Am/Cm
WR:  Tank Closure
HL-03 Total

HL-12  LI:  Waste Removal
LI:  WR from Tanks
LI:  Vit Upgrades
LI:  Piping, Evaps & Infrastructure
HL-12 Total

HL-11  LI:  Tk Fm Services Upgrade II

HL-05  Vitrification

HL-06  Glass Waste Storage

HL-13  Salt Disposition
Salt Disposition Ops (inc ECP)
Low Curie
Actinide
LI:  Salt Alternative
HL-13 Total

HLW TOTAL
HLW w/o Salt Total

Solid Waste Facilities
ETF
SS

SW TOTAL

Budget Authority in Escalated 
Dollars

HL-04  H Tank Farm East & Sludge 
Operations

FA-24 Facility Decontamination/ 
Decommissioning

Life Cycle Cost

FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19 FY20 FY21 FY22
115,207        118,317          120,632          123,889        127,234        99,062          101,736        102,472        96,839          98,393          93,204          

79,352          81,494             83,694            85,954          88,275          90,658          93,106          95,620          98,202          100,853        103,576        

79,420          81,565             82,006            84,221          85,566          72,651          74,612          73,976          70,314          70,477          70,597          

7,342            3,770               3,872              1,988            2,042            2,097            2,154            2,212            2,271            2,333            2,396            

5,115            11,848             15,396            25,996          94,509          49,765          17,726          23,908          62,054          25,696          14,217          
12,457          15,618             19,268            27,984          96,550          51,862          19,879          26,120          64,326          28,028          16,613          

61,261          75,897             85,594            64,947          73,446          34,752          63,862          45,104          76,086          87,580          30,603          
13,188          20,317             20,865            21,429          14,671          15,068          -                    -                    -                    -                    -                    

-                    -                      -                      -                    -                    -                    -                    -                    -                    -                    -                    
74,449          96,214             106,459          86,375          88,117          49,819          63,862          45,104          76,086          87,580          30,603          

0                   (0)                    0                     (0)                  0                   (0)                  0                   (0)                  0                   (0)                  0                   

162,173        169,614          166,646          175,728        182,855        186,377        186,899        195,664        208,530        202,504        211,682        

2,149            2,483               2,550              2,619            2,690            2,762            2,837            2,914            2,992            3,073            3,156            

42,084          68,440             122,089          151,986        156,089        160,304        164,632        169,077        173,642        178,330        183,145        
-                    -                      -                      -                    -                    -                    -                    -                    -                    -                    -                    
0                   0                      0                     0                   0                   0                   0                   0                   0                   0                   0                   

130,000        315,000          360,000          135,000        -                    -                    -                    -                    -                    -                    -                    
172,084        383,440          482,089          286,986        156,089        160,304        164,632        169,077        173,642        178,330        183,145        

-                    -                      -                      -                    -                    -                    -                    -                    -                    -                    -                    

697,291        948,745          1,063,345       873,755        827,376        713,495        707,564        710,945        790,930        769,238        712,577        
525,207        565,305          581,256          586,770        671,287        553,191        542,932        541,868        617,288        590,908        529,432        

24,256          24,911             25,584            26,275          26,984          27,713          28,461          29,229          30,019          30,829          31,662          
15,391          27,551             46,518            47,250          45,638          50,006          69,095          48,802          48,583          53,605          66,735          
39,647          52,463             72,102            73,525          72,622          77,719          97,556          78,032          78,601          84,434          98,397          

736,938      1,001,207     1,135,448     947,280      899,998      791,214      805,120      788,977      869,532      853,672      810,973      

J.1 – 2
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Project Title
HL-01  H Tank Farm

HL-02  F Tank Farm

HL-03  Waste Removal & Tank Closures
WR Ops w/  Demo Projects
Am/Cm
WR:  Tank Closure
HL-03 Total

HL-12  LI:  Waste Removal
LI:  WR from Tanks
LI:  Vit Upgrades
LI:  Piping, Evaps & Infrastructure
HL-12 Total

HL-11  LI:  Tk Fm Services Upgrade II

HL-05  Vitrification

HL-06  Glass Waste Storage

HL-13  Salt Disposition
Salt Disposition Ops (inc ECP)
Low Curie
Actinide
LI:  Salt Alternative
HL-13 Total

HLW TOTAL
HLW w/o Salt Total

Solid Waste Facilities
ETF
SS

SW TOTAL

Budget Authority in Escalated 
Dollars

HL-04  H Tank Farm East & Sludge 
Operations

FA-24 Facility Decontamination/ 
Decommissioning

Life Cycle Cost

FY23 FY24 FY25 FY26 FY27 FY28 FY29 FY30 FY31 FY32 FY33
93,890          96,425          89,176          41,826          42,955          -                    -                    -                    -                    -                    -                    

106,373        109,245        112,194        113,241        86,929          -                    -                    -                    -                    -                    -                    

72,503          35,350          -                    -                    -                    -                    -                    -                    -                    -                    -                    

2,460            2,527            1,346            -                    -                    -                    -                    -                    -                    -                    -                    

12,654          42,385          67,341          51,450          63,672          137,156        76,066          -                    -                    -                    -                    
15,115          44,912          68,687          51,450          63,672          137,156        76,066          -                    -                    -                    -                    

57,825          62,141          29,635          24,610          22,035          32,024          -                    -                    -                    -                    -                    
-                    -                    -                    -                    -                    -                    -                    -                    -                    -                    -                    
-                    -                    -                    -                    -                    -                    -                    -                    -                    -                    -                    

57,825          62,141          29,635          24,610          22,035          32,024          -                    -                    -                    -                    -                    

(0)                  0                   (0)                  0                   (0)                  0                   (0)                  -                    -                    -                    -                    

220,098        218,595        229,611        236,108        212,913        -                    -                    -                    -                    -                    -                    

3,241            3,329            3,419            3,511            3,606            3,703            3,381            3,472            3,566            3,662            3,761            

188,090        193,168        198,384        203,740        209,241        -                    -                    -                    -                    -                    -                    
-                    -                    -                    -                    -                    -                    -                    -                    -                    -                    -                    
0                   0                   0                   0                   0                   0                   0                   0                   -                    -                    -                    
-                    -                    -                    -                    -                    -                    -                    -                    -                    -                    -                    

188,090        193,168        198,384        203,740        209,241        0                   0                   -                    -                    -                    -                    

-                    -                    -                    -                    290,375        413,093        -                    -                    -                    -                    -                    

757,135        763,166        731,106        674,486        931,727        585,976        79,447          3,472            3,566            3,662            3,761            
569,045        569,997        532,722        470,746        722,486        585,976        79,447          3,472            3,566            3,662            3,761            

32,516          33,394          34,296          17,611          13,565          -                    -                    -                    -                    -                    -                    
52,280          52,154          57,629          56,003          46,243          7,137            -                    -                    -                    -                    -                    
84,796          85,548          91,925          73,614          59,808          7,137            -                    -                    -                    -                    -                    

841,931      848,714      823,031      748,100      991,535      593,113      79,447        3,472          3,566          3,662          3,761          

J.1 – 3
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Project Title
HL-01  H Tank Farm

HL-02  F Tank Farm

HL-03  Waste Removal & Tank Closures
WR Ops w/  Demo Projects
Am/Cm
WR:  Tank Closure
HL-03 Total

HL-12  LI:  Waste Removal
LI:  WR from Tanks
LI:  Vit Upgrades
LI:  Piping, Evaps & Infrastructure
HL-12 Total

HL-11  LI:  Tk Fm Services Upgrade II

HL-05  Vitrification

HL-06  Glass Waste Storage

HL-13  Salt Disposition
Salt Disposition Ops (inc ECP)
Low Curie
Actinide
LI:  Salt Alternative
HL-13 Total

HLW TOTAL
HLW w/o Salt Total

Solid Waste Facilities
ETF
SS

SW TOTAL

Budget Authority in Escalated 
Dollars

HL-04  H Tank Farm East & Sludge 
Operations

FA-24 Facility Decontamination/ 
Decommissioning

Life Cycle Cost

Cumulative
FY34 FY35 FY36 FY37 FY38 FY39 FY40 FY02-FY40

-                    -                    -                    -                    -                    -                    -                    2,586,687                

-                    -                    -                    -                    -                    -                    -                    2,217,451                

-                    -                    -                    -                    -                    -                    -                    1,688,711                

-                    -                    -                    -                    -                    -                    -                    65,176                     
24,237                     

-                    -                    -                    -                    -                    -                    -                    864,045                   
-                    -                    -                    -                    -                    -                    -                    953,458                   

-                    -                    -                    -                    -                    -                    -                    1,277,613                
-                    -                    -                    -                    -                    -                    -                    216,668                   
-                    -                    -                    -                    -                    -                    -                    34,754                     
-                    -                    -                    -                    -                    -                    -                    1,529,035                

-                    -                    -                    -                    -                    -                    -                    9,636                       

-                    -                    -                    -                    -                    -                    -                    4,527,038                

3,862            3,966            4,074            4,184            4,297            4,413            4,532            218,555                   

-                    -                    -                    -                    -                    -                    -                    2,726,079                
-                    -                    -                    -                    -                    -                    -                    8,064                       
-                    -                    -                    -                    -                    -                    -                    77,577                     
-                    -                    -                    -                    -                    -                    -                    1,593,000                
-                    -                    -                    -                    -                    -                    -                    4,423,568                

-                    -                    -                    -                    -                    18,707          -                    722,176                   

3,862            3,966            4,074            4,184            4,297            23,120          4,532            18,876,315           
3,862            3,966            4,074            4,184            4,297            23,120          4,532            14,452,747              

-                    -                    -                    -                    -                    -                    -                    656,244                   
-                    -                    -                    -                    -                    -                    -                    865,136                   
-                    -                    -                    -                    -                    -                    -                    1,521,380                

3,862          3,966          4,074          4,184          4,297          23,120        4,532          20,397,695         

J.1 – 4



HLW-2002-00025

Appendix J.1 – Funding (Case 2)
High Level Waste System Plan

Revision 13

Actuals
Project Title FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11
HL-01  H Tank Farm 99,993          87,197          86,241          88,174          86,030          84,087          84,087          84,087          84,087          82,311          82,311          

50,622          54,196          58,044          59,118          60,127          56,286          56,286          56,286          56,286          56,286          56,286          

HL-02  F Tank Farm 61,742          62,852          63,360          62,760          61,510          61,368          61,368          61,368          61,368          56,949          56,335          

HL-03  Waste Removal & Tank Closures
WR Ops w/  Demo Projects 3,237            3,181            1,547            1,516            1,633            1,671            1,671            2,604            2,604            2,604            2,604            
Am/Cm 208               15,658          7,410            -                -                -                -                -                -                -                -                
WR:  Tank Closure -                2,947            12,845          10,053          -                -                -                -                3,204            18,490          7,341            
HL-03 Total 3,445            21,786          21,802          11,569          1,633            1,671            1,671            2,604            5,808            21,094          9,944            

HL-12  LI:  Waste Removal
LI:  WR from Tanks 18,869          27,663          25,958          25,259          15,115          4,484            27,269          41,788          33,852          42,367          40,149          
LI:  Vit Upgrades 3,376            -                -                -                6,811            6,132            12,473          12,473          12,473          21,828          14,032          
LI:  Piping, Evaps & Infrastructure -                276               6,258            14,208          10,227          -                -                -                -                -                -                
HL-12 Total 22,245          27,939          32,216          39,467          32,153          10,617          39,743          54,261          46,325          64,195          54,181          

HL-11  LI:  Tk Fm Services Upgrade II 8,120            9,284            -                0                   (0)                  -                (0)                  0                   (0)                  0                   (0)                  

HL-05  Vitrification 106,598        118,974        116,991        112,830        113,424        115,670        105,152        107,848        108,616        114,294        112,531        

HL-06  Glass Waste Storage 504               563               1,787            1,759            1,168            574               4,348            16,136          39,975          25,364          1,525            

HL-13  Salt Disposition
Salt Disposition Ops (inc ECP) 18,847          2,976            2,619            1,347            1,336            1,321            1,321            7,463            35,927          40,597          29,851          
Low Curie -                4,369            1,052            1,052            1,052            -                -                -                -                -                -                
Actinide -                17,177          15,275          15,270          11,205          11,023          0                   0                   0                   0                   0                   
LI:  Salt Alternative -                -                -                12,530          12,083          68,663          99,274          124,282        121,015        41,148          36,424          
HL-13 Total 18,847          24,523          18,946          30,200          25,676          81,007          100,595        131,745        156,942        81,746          66,275          

-                -                -                -                -                -                -                -                -                -                -                

HLW TOTAL 372,116        407,315        399,388        405,877        381,721        411,279        453,250        514,335        559,407        502,238        439,388        
HLW w/o Salt Total 353,269        382,792        380,442        375,677        356,045        330,272        352,655        382,590        402,465        420,492        373,113        

Solid Waste Facilities
ETF 14,631          13,739          16,332          16,240          17,166          17,375          18,416          17,206          17,206          17,206          17,206          
SS 2,466            6,366            8,126            7,924            8,243            3,797            3,797            4,297            4,796            6,402            6,402            

SW TOTAL 17,097          20,106          24,458          24,164          25,409          21,172          22,212          21,502          22,002          23,608          23,608          

389,213      427,420      423,846      430,041      407,130      432,451      475,462      535,837      581,409      525,846      462,996      

HL-04  H Tank Farm East & Sludge 
Operations

FA-24 Facility Decontamination/ 
Decommissioning

Life Cycle Cost

Budget Authority in Constant 
FY01 Year Dollars
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Project Title
HL-01  H Tank Farm

HL-02  F Tank Farm

HL-03  Waste Removal & Tank Closures
WR Ops w/  Demo Projects
Am/Cm
WR:  Tank Closure
HL-03 Total

HL-12  LI:  Waste Removal
LI:  WR from Tanks
LI:  Vit Upgrades
LI:  Piping, Evaps & Infrastructure
HL-12 Total

HL-11  LI:  Tk Fm Services Upgrade II

HL-05  Vitrification

HL-06  Glass Waste Storage

HL-13  Salt Disposition
Salt Disposition Ops (inc ECP)
Low Curie
Actinide
LI:  Salt Alternative
HL-13 Total

HLW TOTAL
HLW w/o Salt Total

Solid Waste Facilities
ETF
SS

SW TOTAL

HL-04  H Tank Farm East & Sludge 
Operations

FA-24 Facility Decontamination/ 
Decommissioning

Life Cycle Cost

Budget Authority in Constant 
FY01 Year Dollars

FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19 FY20 FY21 FY22
81,719          81,719             81,127            81,127          81,127          61,503          61,503          60,320          55,505          54,913          50,650          

56,286          56,286             56,286            56,286          56,286          56,286          56,286          56,286          56,286          56,286          56,286          

56,335          56,335             55,151            55,151          54,559          45,106          45,106          43,545          40,302          39,333          38,364          

5,208            2,604               2,604              1,302            1,302            1,302            1,302            1,302            1,302            1,302            1,302            
-                -                  -                  -                -                -                -                -                -                -                -                

3,629            8,183               10,354            17,023          60,261          30,897          10,716          14,073          35,568          14,341          7,726            
8,836            10,787             12,958            18,325          61,563          32,199          12,018          15,375          36,870          15,643          9,028            

43,454          52,421             57,564            42,530          46,831          21,576          38,607          26,550          43,610          48,878          16,631          
9,355            14,032             14,032            14,032          9,355            9,355            -                -                -                -                -                

-                -                  -                  -                -                -                -                -                -                -                -                
52,809          66,453             71,596            56,562          56,186          30,931          38,607          26,550          43,610          48,878          16,631          

0                   (0)                    0                     (0)                  0                   (0)                  0                   (0)                  0                   (0)                  0                   

115,034        117,149          112,073          115,073        116,593        115,714        112,988        115,176        119,523        113,017        115,034        

1,525            1,715               1,715              1,715            1,715            1,715            1,715            1,715            1,715            1,715            1,715            

29,851          47,270             82,107            99,526          99,526          99,526          99,526          99,526          99,526          99,526          99,526          
-                -                  -                  -                -                -                -                -                -                -                -                

0                   0                      0                     0                   0                   0                   0                   0                   0                   0                   0                   
92,212          217,564          242,107          88,403          -                -                -                -                -                -                -                

122,064        264,834          324,215          187,930        99,526          99,526          99,526          99,526          99,526          99,526          99,526          

-                -                  -                  -                -                -                -                -                -                -                -                

494,607        655,278          715,121          572,170        527,555        442,981        427,750        418,494        453,337        429,312        387,234        
372,544        390,444          390,907          384,240        428,029        343,455        328,223        318,968        353,811        329,786        287,708        

17,206          17,206             17,206            17,206          17,206          17,206          17,206          17,206          17,206          17,206          17,206          
10,917          19,029             31,285            30,941          29,100          31,047          41,771          28,727          27,846          29,917          36,266          
28,123          36,235             48,490            48,147          46,306          48,253          58,976          45,933          45,052          47,123          53,471          

522,730      691,512        763,612        620,317      573,861      491,234      486,726      464,427      498,389      476,435      440,705      

J.1 – 6



HLW-2002-00025

Appendix J.1 – Funding (Case 2)
High Level Waste System Plan

Revision 13

Project Title
HL-01  H Tank Farm

HL-02  F Tank Farm

HL-03  Waste Removal & Tank Closures
WR Ops w/  Demo Projects
Am/Cm
WR:  Tank Closure
HL-03 Total

HL-12  LI:  Waste Removal
LI:  WR from Tanks
LI:  Vit Upgrades
LI:  Piping, Evaps & Infrastructure
HL-12 Total

HL-11  LI:  Tk Fm Services Upgrade II

HL-05  Vitrification

HL-06  Glass Waste Storage

HL-13  Salt Disposition
Salt Disposition Ops (inc ECP)
Low Curie
Actinide
LI:  Salt Alternative
HL-13 Total

HLW TOTAL
HLW w/o Salt Total

Solid Waste Facilities
ETF
SS

SW TOTAL

HL-04  H Tank Farm East & Sludge 
Operations

FA-24 Facility Decontamination/ 
Decommissioning

Life Cycle Cost

Budget Authority in Constant 
FY01 Year Dollars

FY23 FY24 FY25 FY26 FY27 FY28 FY29 FY30 FY31 FY32 FY33
49,681          49,681          44,738          20,432          20,432          -                -                -                -                -                -                

56,286          56,286          56,286          55,318          41,348          -                -                -                -                -                -                

38,364          18,214          -                -                -                -                -                -                -                -                -                

1,302            1,302            675               -                -                -                -                -                -                -                -                
-                -                -                -                -                -                -                -                -                -                -                

6,696            21,838          33,784          25,133          30,286          63,523          34,304          -                -                -                -                
7,998            23,140          34,459          25,133          30,286          63,523          34,304          -                    -                    -                    -                    

30,597          32,017          14,867          12,022          10,481          14,832          -                -                -                -                -                
-                -                -                -                -                -                -                -                -                -                -                
-                -                -                -                -                -                -                -                -                -                -                

30,597          32,017          14,867          12,022          10,481          14,832          -                    -                    -                    -                    -                    

(0)                  0                   (0)                  0                   (0)                  0                   (0)                  -                -                -                -                

116,463        112,627        115,192        115,338        101,272        -                -                -                -                -                -                

1,715            1,715            1,715            1,715            1,715            1,715            1,525            1,525            1,525            1,525            1,525            

99,526          99,526          99,526          99,526          99,526          -                -                -                -                -                -                
-                -                -                -                -                -                -                -                -                -                -                

0                   0                   0                   0                   0                   0                   0                   0                   -                -                -                
-                -                -                -                -                -                -                -                -                -                -                

99,526          99,526          99,526          99,526          99,526          0                   0                   0                   -                    -                    -                    

-                -                -                -                138,118        191,323        -                -                -                -                -                

400,631        393,206        366,785        329,483        443,178        271,393        35,828          1,525            1,525            1,525            1,525            
301,105        293,680        267,258        229,957        343,652        271,393        35,828          1,525            1,525            1,525            1,525            

17,206          17,206          17,206          8,603            6,452            -                -                -                -                -                -                
27,663          26,871          28,912          27,357          21,996          3,306            -                -                -                -                -                
44,869          44,077          46,117          35,960          28,448          3,306            -                    -                    -                    -                    -                    

445,500      437,283      412,902      365,443      471,626      274,699      35,828        1,525          1,525          1,525          1,525          
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Project Title
HL-01  H Tank Farm

HL-02  F Tank Farm

HL-03  Waste Removal & Tank Closures
WR Ops w/  Demo Projects
Am/Cm
WR:  Tank Closure
HL-03 Total

HL-12  LI:  Waste Removal
LI:  WR from Tanks
LI:  Vit Upgrades
LI:  Piping, Evaps & Infrastructure
HL-12 Total

HL-11  LI:  Tk Fm Services Upgrade II

HL-05  Vitrification

HL-06  Glass Waste Storage

HL-13  Salt Disposition
Salt Disposition Ops (inc ECP)
Low Curie
Actinide
LI:  Salt Alternative
HL-13 Total

HLW TOTAL
HLW w/o Salt Total

Solid Waste Facilities
ETF
SS

SW TOTAL

HL-04  H Tank Farm East & Sludge 
Operations

FA-24 Facility Decontamination/ 
Decommissioning

Life Cycle Cost

Budget Authority in Constant 
FY01 Year Dollars

Cumulative
FY34 FY35 FY36 FY37 FY38 FY39 FY40 FY02-FY40

-                -                -                -                -                -                -                1,784,792                

-                -                -                -                -                -                -                1,453,875                

-                -                -                -                -                -                -                1,195,105                

-                -                -                -                -                -                -                45,744                     
-                -                -                -                -                -                -                23,068                     
-                -                -                -                -                -                -                483,213                   

-                    -                    -                    -                    -                    -                    -                    552,025                   

-                -                -                -                -                -                -                837,371                   
-                -                -                -                -                -                -                156,384                   
-                -                -                -                -                -                -                30,970                     

-                    -                    -                    -                    -                    -                    -                    1,024,725                

-                -                -                -                -                -                -                9,284                       

-                -                -                -                -                -                -                2,954,594                

1,525            1,525            1,525            1,525            1,525            1,525            1,525            140,458                   

-                -                -                -                -                -                -                1,577,827                
-                -                -                -                -                -                -                7,526                       
-                -                -                -                -                -                -                69,951                     
-                -                -                -                -                -                -                1,155,706                

-                    -                    -                    -                    -                    -                    -                    2,829,857                

-                -                -                -                -                6,463            -                335,904                   

1,525            1,525            1,525            1,525            1,525            7,988            1,525            12,280,618           
1,525            1,525            1,525            1,525            1,525            7,988            1,525            9,450,761                

-                -                -                -                -                -                -                438,657                   
-                -                -                -                -                -                -                515,567                   

-                    -                    -                    -                    -                    -                    -                    954,224                   

1,525          1,525          1,525          1,525          1,525          7,988          1,525          13,234,843         
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 2F Evap  2H Evap  3H Evap 
FY01 Beginning Volume 38,630,957  

FY02 (2) 796,651  327,572  913,305     13,907  92,987    93,988  1,376,189  302,534  3,917,134  852,913     2,101,211  3,140,371  837,000          -             133,419  14,378  7,079,291    35,468,800  
FY03 192,000  365,780  1,224,710  12,000  120,000  -        2,495,344  170,618  4,580,453  791,188     1,814,632  2,086,563  2,085,457       -             176,348  32,675  6,986,863    33,062,390  
FY04 132,000  398,720  1,276,220  12,000  120,000  -        1,766,051  368,845  4,073,836  1,338,259  1,882,627  571,672     1,383,018       -             165,600  -        5,341,176    31,795,050  
FY05 202,000  315,780  955,650     12,000  120,000  -        1,283,232  454,745  3,343,407  1,349,835  1,729,305  1,062,137  1,750,930       -             139,497  1,034    6,032,737    29,105,720  
FY06 252,000  422,100  1,137,143  12,000  60,000    -        -             280,256  2,163,499  977,171     1,266,161  1,186,272  -                 -             139,497  7,907    3,577,009    27,692,210  
FY07 182,000  559,200  143,000     12,000  -          -        1,204,629  238,419  2,339,248  881,387     803,101     -             -                 -             -          1,960    1,686,448    28,345,010  
FY08 132,000  417,200  143,000     12,000  -          -        582,702     202,973  1,489,875  545,311     602,992     99,913       -                 -             -          20,969  1,269,185    28,565,700  
FY09 -          184,000  143,000     12,000  -          -        2,609,993  295,548  3,244,542  518,961     371,421     1,163,180  -                 -             -          -        2,053,562    29,756,680  
FY10 -          120,000  1,781,969  12,000  -          -        987,883     174,500  3,076,353  -             1,081,652  520,497     -                 900,000     170,477  53,387  2,726,013    30,107,020  
FY11 -          -          2,231,079  12,000  -          -        1,796,428  201,055  4,240,562  -             2,066,968  1,538,863  -                 899,879     174,336  12,817  4,692,862    29,654,720  
FY12 -          -          2,231,079  12,000  -          -        2,314,066  181,412  4,738,557  -             1,957,929  606,919     -                 900,000     263,093  40,956  3,768,897    30,624,380  
FY13 -          -          2,231,079  12,000  -          -        1,844,138  108,397  4,195,613  -             2,045,190  2,269,720  -                 900,000     249,767  38,066  5,502,743    29,317,250  
FY14 -          -          2,231,079  12,000  -          -        1,481,862  113,819  3,838,759  -             2,157,168  143,108     -                 875,354     135,166  7,834    3,318,629    29,837,380  
FY15 -          -          2,231,079  12,000  -          -        5,679,732  315,439  8,238,249  -             2,200,304  1,950,094  -                 5,681,400  135,166  9,466    9,976,429    28,099,200  
FY16 -          -          2,231,079  12,000  -          -        3,713,273  314,937  6,271,288  -             1,976,107  897,684     -                 5,698,318  144,877  4,452    8,721,438    25,649,050  
FY17 -          -          2,231,079  12,000  -          -        3,398,322  363,664  6,005,065  -             2,212,984  -             -                 5,700,000  150,990  1           8,063,975    23,590,140  
FY18 -          -          2,231,079  12,000  -          -        2,984,371  277,322  5,504,771  -             1,768,229  770,566     -                 5,700,000  150,990  16,987  8,406,771    20,688,140  
FY19 -          -          2,231,079  12,000  -          -        4,146,770  253,288  6,643,136  -             2,962,766  1,630,841  -                 5,700,000  157,877  27,753  10,479,236  16,852,040  
FY20 -          -          2,231,079  12,000  -          -        3,528,763  409,500  6,181,342  -             2,257,646  -             -                 5,700,000  187,720  6           8,145,372    14,888,010  
FY21 -          -          2,231,079  12,000  -          -        3,941,995  225,877  6,410,951  -             1,607,419  -             -                 5,700,000  187,720  7,834    7,502,973    13,795,988  
FY22 -          -          2,231,079  12,000  -          -        3,597,762  284,958  6,125,799  -             -             -             -                 5,480,531  186,508  5,396    5,672,434    14,249,353  
FY23 -          -          2,231,079  12,000  -          -        1,549,788  359,253  4,152,121  -             2,122,378  -             -                 5,700,000  168,318  15,098  8,005,794    10,395,680  
FY24 -          -          2,231,079  12,000  -          -        3,706,004  351,672  6,300,755  -             2,339,058  -             -                 5,700,000  161,304  11,457  8,211,819    8,484,616    
FY25 -          -          2,231,079  12,000  -          -        3,519,929  281,311  6,044,319  -             2,256,721  -             -                 5,700,000  154,655  11,551  8,122,927    6,406,008    
FY26 -          -          2,045,156  9,000    -          -        3,499,696  529,697  6,083,549  -             1,684,610  -             -                 5,696,327  164,966  3,505    7,549,408    4,940,149    
FY27 -          -          -             -        -          -        1                53,974    53,975       -             -             -             -                 4,676,232  137,471  0           4,813,703    180,421       

Notes:
1) Discussion of the components of the Influents and Effluents is contained in Section 5.1.3 “HLW System Material Balance”
2) FY02 includes actual values obtained from “HLW Morning Reports” for the time period between 10/1/2001 and 1/7/2002.
3) ETF evaporator effluents are assumed to be sent directly to Saltstone after FY02 and are not included in this tabulation.
4) Salt solution to Saltstone values do not include filtrate generated from the Salt Waste Processing Facility

 Total In 
 RBOF  ETF (3) 

 Inhibited 
Water  Other  F-Canyon

 H-
Canyon 

 DWPF 
Recycle  299-H 

End of 
Fiscal 
Year

 Total 
Inventory 
(gallons) 

 Salt Solution 
to Saltstone (4)

 Salt 
Solution to 
Processing 

 Sludge to
DWPF  Other 

 Total Out 

Influents (gallons) (1) Effluents (gallons) (1)
Space Recovery from Evaporation
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End of 
Fiscal Year

Total Salt 
Solution from 
Tank Farms

(kgal)

Salt Solution processed 
via Low Curie and 
Actinide Removal

(kgal)

Salt Solution processed 
via Salt Waste 

Processing Facility
(kgal)

Feed Stream to 
Saltstone

(kgal)

ETF to 
Saltstone

(kgal)

Grout 
Produced

(kgal)
Vault 

Number
FY02 837 1,481 4
FY03 2,085 2,085 0 2,085 180 4,010 4
FY04 1,383 1,383 0 1,674 180 3,281 4
FY05 1,751 1,751 0 2,242 180 4,287 4
FY06 0 0 0 0 180 319 4
FY07 0 0 0 0 180 319 4
FY08 0 0 0 0 180 319 4
FY09 0 0 0 0 180 319 4
FY10 900 0 900 1,152 180 2,358 4
FY11 900 0 900 1,152 180 2,358 4
FY12 900 0 900 1,152 180 2,358 1
FY13 900 0 900 1,152 180 2,358 1
FY14 875 0 875 1,120 180 2,300 2
FY15 5,681 0 5,681 7,516 180 13,621 3
FY16 5,698 0 5,698 7,538 180 13,661 5
FY17 5,700 0 5,700 7,540 180 13,665 6
FY18 5,700 0 5,700 7,540 180 13,665 8
FY19 5,700 0 5,700 7,540 180 13,665 9
FY20 5,700 0 5,700 7,540 180 13,665 10
FY21 5,700 0 5,700 7,540 180 13,665 11
FY22 5,481 0 5,481 7,248 180 13,148 13
FY23 5,700 0 5,700 7,540 180 13,665 14
FY24 5,700 0 5,700 7,540 180 13,665 15
FY25 5,700 0 5,700 7,540 180 13,665 16
FY26 5,696 0 5,696 7,536 180 13,657 18
FY27 4,676 0 4,676 6,178 180 11,254 19
FY28 0 0 0 0 0 19
Total 82,527 5,219 77,308 108,070 5,337 200,730 19

Notes:
1

2

3

FY02 ETF to Saltstone represents the recovery of Tank 50 (Saltstone Feed Tank) for use as a Salt Processing 
Tank by transfering the entire contents to the Saltstone Facility.
Saltstone Vault ID numbers.  With a permanent roof, each cell measures 98.5 x 98.5 x 25 feet = 242,500 cu-ft.  
Existing Vault #1 has 6 cells, of which 3.5 are filled.  Vault #4 has 12 cells, of which 1 is filled.  New vaults will 
have 6 cells each.  Vault # fill sequence to be 4, 1, 2, 3, 5, 6, 7, ... etc.
Each gallon of feed, when added to the cement, flyash, and slag makes 1.77 gallons of grout. Each cell is 
estimated to contain 1,814 kgal of grout. Therefore each cell holds 1,025 kgal of feed solution.
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Waste Removal DWPF Vitrification
A B C D E F G H I J K L M N O P Q
 Sludge Feed Prep Feed Prep Total ESP Total Pretreated Feed Feed Sludge 

Sludge Source Content Start Total Dur. Water Vol. Na Hg Solids Volume Volume Start Canister Duration Finish Feed Loading
Batch Tanks (kg) Date (months) (kgal) (wt% dry) (wt% dry) (wt%) (kgal) (kgal) Feed Yield (years) Feed Tank (wt %)

1A 51 298,000 na 8.80 16.4 491 491 3/1/96 495 2.75 8/30/98 51 25.0
 -140 (Tk 51 heel @ 40 ")

351
1B 42 420,861 na 7.77 0.30 16.5 460 460 10/1/98 726 2.96 12/1/01 51 25.0
 Total 420,861 (Included use of ~70 cans of Tank 51 heel)

2 8 175,883 1,374 6.24 0.30 16.0 600 600 12/15/01 470 2.49 6/11/04 40 27.5
 40 261,867 -140 (Assumes DWPF outage in 4thQ FY02)

Total 437,750 460
3 7 (70%) 291,587 4/18/03 14 1,684 6.22 0.07 16.0 473 473 6/11/04 409 2.30 9/29/06 51 28.8

18 (70%) 16,076
Total 307,663

4 7 (30%) 124,966 9/6/08 13 1,210 8.86 1.70 16.0 426 426 10/1/09 386 2.03 10/10/11 40 31.3
 11 124,380

18 (30%) 6,889
Total 256,235

5 15 165,818 4/18/10 18 2,231 10.91 1.45 16.0 665 665 10/10/11 470 2.04 10/25/13 51 33.0
 26 154,896 (Assume coupled salt and sludge feed starts in April 2010)

Total 320,714
6 5 57,630 5/3/12 18 3,096 7.55 2.20 16.0 450 450 10/25/13 546 2.37 3/9/16 40 35.1

6 38,708
12 189,715

13 (30%) 125,268
Total 411,321

7 13 (70%) 292,293 9/16/14 18 3,801 7.28 1.67 16.0 699 699 3/9/16 810 3.52 9/16/19 51 32.5
 4 65,477

33 (60%) 106,290
39 (40%) 42,522

Total 506,582
8 21 6,393 3/25/18 18 2,925 7.14 0.94 16.0 726 726 9/16/19 641 2.79 6/29/22 40 34.8

22 13,265
23 59,110

 33 (40%) 70,860
34 77,119

39 (60%) 63,783
47 137,763

Total 428,293

ESP Pretreatment 
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Waste Removal DWPF Vitrification
A B C D E F G H I J K L M N O P Q
 Sludge Feed Prep Feed Prep Total ESP Total Pretreated Feed Feed Sludge 

Sludge Source Content Start Total Dur. Water Vol. Na Hg Solids Volume Volume Start Canister Duration Finish Feed Loading
Batch Tanks (kg) Date (months) (kgal) (wt% dry) (wt% dry) (wt%) (kgal) (kgal) Feed Yield (years) Feed Tank (wt %)

ESP Pretreatment 

9 32 214,886 2/4/21 17 2,688 8.80 3.92 16.0 502 472 6/29/22 441 1.92 5/29/24 51 35.2
43 114,393

Total 329,279

10
ESP Heels 

(Tks 40,42,51)
158,377 2/4/23 16 1,123 10.86 4.27 16.0 462 462 5/29/24 647 2.81 3/22/27 40 40.0

35 138,956
Other Insoluble 

Solids
219,000

Total 516,333
Totals 3,935,031 20,132 Total Estimated Washwater 6,041 Total Estimated Cans

Notes:
General)

A) Each Sludge Batch must be individually tested and confirmed to meet waste qualification specifications 
B)

C) Amount of sludge from each source tank in the batch obtained from WCS data base
D)

E) Total planned duration of transfers, washing, sampling, test glass production, and associated decants for the preparation of a sludge batch for feed to DWPF
F) Total estimated volume of sludge transfer water and wash water decants to obtain target soluble Na concentration for feed to DWPF
G) Amount of total Na in washed sludge (dry basis)   
H) Amount of total Hg in washed sludge (dry basis)
I) Total solids (soluble and insoluble) in washed sludge
J)

K) Volume of sludge available for feed after adding or subtracting pump heel
L) Start feed date based on depletion of previous batch down to pump heel

M)
N) Column O divided by the planned canister production during the period in which the batch is vitrified.  See production note under General Section above.
O)

P) Batch feed tank
Q) Weight % of glass comprised of sludge oxides. 

Column N plus column P.  Finish Feed means when the last transfer of feed is sent from the Feed Tank.  The last canister for the batch will be poured later. The 
DWPF has approximately 25 canisters of feed in process.  Therefore 25 more canisters will be produced from the batch after the last feed is sent to DWPF.  

Sludge in these tanks will comprise the batch. Note: 100% of the sludge from Tanks 7 and 18 will be moved to ESP to support Sludge Batch 3.  However, 30% of this 
sludge will be combined with Tank 11 sludge to make Sludge Batch 4.

Estimated number of canisters produced given the pretreatment as shown. Numbers are actual for Batch 1A and 1B and estimated for remaining batches.

Feed Prep start date is the date that sludge is first moved into the the ESP feed tank (40 or 51) to begin preparation of the sludge batch (i.e. obtain proper alkali 
composition of the sludge slurry for feed to DWPF) 

Volume of sludge at given wt% total solids before heel effects (Batch 1B is actual.  Batch 2 is projected from detailed analysis.  Batch 3 and beyond are based on 
SpaceMan II results.   This is the sludge volume plus no more than 18" of free supernate.  If less supernate is shown in the model, then the total feed tank volume is 
reported.

Above  based on the following yearly canister production values:  FY02 150 cans/yr, FY03 210 cans/yr, FY04 220 cans/yr, FY05 150 cans/yr, FY06 193 cans/yr, 
FY07-FY09 0 cans/yr, FY10 150 cans/yr, FY11-End 230 cans/yr.
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End SRS Cans SRS Cans Net Cans
of Produced Shipped to Repository Stored
FY Yearly Cum. Added Shipped Cum. Added Shipped Cum. Each Year Cumulative At SRS

1996 64 64 64 64 64
1997 169 233 169 233 233
1998 250 483 250 483 483
1999 236 719 236 719 719
2000 231 950 231 950 950
2001 227 1,177 227 1,177 1,177
2002 150 1,327 150 1,327 1,327
2003 210 1,537 210 1,537 1,537
2004 220 1,757 220 1,757 1,757
2005 150 1,907 150 1,907 0 0 1,907
2006 193 2,100 193 2,100 0 0 2,100
2007 0 2,100 0 2,100 0 0 2,100
2008 0 2,100 2,100 0 0 2,100
2009 0 2,100 2,100 0 0 2,100
2010 150 2,250 150 (105) 2,145 0 0 105 105 2,145
2011 230 2,480 219 (205) 2,159 11 0 11 205 310 2,170
2012 230 2,710 0 (205) 1,954 230 0 241 205 515 2,195
2013 230 2,940 0 (205) 1,749 230 0 471 205 720 2,220
2014 230 3,170 116 (205) 1,660 114 0 585 205 925 2,245
2015 230 3,400 230 (205) 1,685 0 0 585 205 1,130 2,270
2016 230 3,630 230 (205) 1,710 0 0 585 205 1,335 2,295
2017 230 3,860 230 (205) 1,735 0 0 585 205 1,540 2,320
2018 230 4,090 230 (205) 1,760 0 0 585 205 1,745 2,345
2019 230 4,320 230 (205) 1,785 0 0 585 205 1,950 2,370
2020 230 4,550 230 (205) 1,810 0 0 585 205 2,155 2,395
2021 230 4,780 230 (205) 1,835 0 0 585 205 2,360 2,420
2022 230 5,010 230 (205) 1,860 0 0 585 205 2,565 2,445
2023 230 5,240 230 (205) 1,885 0 0 585 205 2,770 2,470
2024 230 5,470 230 (205) 1,910 0 0 585 205 2,975 2,495
2025 230 5,700 230 (205) 1,935 0 0 585 205 3,180 2,520
2026 230 5,930 230 (10) 2,155 0 (195) 390 205 3,385 2,545
2027 111 6,041 4 0 2,159 107 (205) 292 205 3,590 2,451
2028 0 6,041 0 2,159 0 (205) 87 205 3,795 2,246
2029 0 6,041 (118) 2,041 0 (87) 0 205 4,000 2,041
2030 0 6,041 (205) 1,836 0 0 0 205 4,205 1,836
2031 0 6,041 (205) 1,631 0 0 0 205 4,410 1,631
2032 0 6,041 (205) 1,426 0 0 0 205 4,615 1,426
2033 0 6,041 (205) 1,221 0 0 0 205 4,820 1,221
2034 0 6,041 (205) 1,016 0 0 0 205 5,025 1,016
2035 0 6,041 (205) 811 0 0 0 205 5,230 811
2036 0 6,041 (205) 606 0 0 0 205 5,435 606
2037 0 6,041 (205) 401 0 0 0 205 5,640 401
2038 0 6,041 (205) 196 0 0 0 205 5,845 196
2039 0 6,041 (196) 0 0 0 0 196 6,041 0
2040 0 6,041 0 0 0 0 6,041

SRS Cans in Modular StorageSRS Cans in GWSB #1
(1 building @ 585)(2,159 max)
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Notes:
1)

2)
3)

4)

5)

6)
7)
8)

GWSB #1 filling began in May 1996. Of its 2,286 canister storage locations, 5 positions store non-radioactive test 
canisters and 122 are unuseable with no viable repair technique. This yields a capacity of 2,159 usable storage 
locations, including 450 presently unusable location that require modification per an existing plan before they will be 
useable.
GWSB #1 is expected to reach maximum capacity in FY11.
Additional glass waste storage locations will be built as modularized buildings. The first building, GWSB #2A, will 
be needed in FY11. Unless additional canisters are required to complete the program or shipments are delayed to the 
Federal Repository, this one modularized building should meet the programs needs.
This Plan assumes that canisters can be transported to the Federal Repository starting in FY10 at a rate of 105 
canisters in FY10 and 205 canisters/yr thereafter, until the end of the program.

The Plan does not include additional locations in GWSB #2A for spent fuels materials. The addition of these materials
could require additional buildings.

A canister load-out facility will be required to move the canisters from the GWSBs to a railcar. Assume one year for 
design (FY07) and three years for construction (FY08-10).
GWSB #1 will be emptied and available for D&D in FY39
GWSB #2A will be emptied and available for D&D in FY29.
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Appendix J.10 – Level 1 Schedule (Case 2)
High Level Waste System Plan

Revision 13

Fill GWSB #1

Wash Tks
8 & 40

Tank 8
Removal

231 cans

HLW-2002-00025

FY00
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Wash Tk 7
w/ 18&19 Wash Tk 11

Tank 7
Sludge Removal  Project

Tank 7
Removal

Tank 19
Water Wash Tank 19 Closure
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Appendix K – Case 3

K.0 – 1 Case 3

The scope and funding levels in Appendix K support Case 3 representing the most optimistic of the three cases. This
case assumes the success of low curie salt disposition and the earliest start of the SWPF. Of the three cases, Case 3
—

1. Provides the fastest risk reduction for waste removal from “high risk” tanks
2. Provides the fastest total Tank Farm inventory reduction
3. Meets the Site Treatment Plan (STP) regulatory commitments to have waste removed from all waste tanks by

2028
4. Meets the final Federal Facility Agreement commitment of 2022 and the commitment to have a certain number

of tanks closed by designated years
5. Provides the most contingency of the 3 cases for meeting process commitments until the start of the SWPF.

That is, Type III tank space is the highest of the 3 cases at the date of SWPF startup

Key Milestone Rev 13 Case 3
Total Number of Canisters Produced 6,120

DWPF Sludge Production (in average canisters per year)
•  FY01 227(Act)
•  FY02 150
•  FY03 240
•  FY04 240
•  FY05 150
•  FY06 143
•  FY07 200
•  FY08 150
•  FY09 230
•  FY10 230
•  FY11 230
•  FY12 230
•  FY13 to End of Sludge Processing 230
•  Salt-only Cans at End of Program 79

Salt Processing Information
•  Low Curie and Actinide Success Yes
•  Years Processed FY03-07
•  Saltcake Processed 3.0 Mgal
Date Salt Waste Processing Facility Becomes Operational FY08
•  % Operational Flowrate

 (100% equals 6 Mgal/yr at 6.44 [Na])
20%

Date Additional Salt Waste Processing Capacity provided FY13
•  % Additional Operational Flowrate

 (100% equals 6 Mgal/yr at 6.44 [Na])
50%

•  Max Yearly % Operational Flowrate 70%
Salt Solution Processing Rate(Kgal/yr)
•  FY08 1,200
•  FY09 1,200
•  FY10 1,200
•  FY11 1,200
•  FY12 1,200
•  FY13 4,200
•  FY14 4,200
•  FY15 4,200
•  FY16 until end of program 4,200
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Case 3 K.0 – 2

Key Milestone Rev 13 Case 3
Key Risk Reduction Dates

Date when all “high risk” tanks are emptied FY13
Date when all “non-compliant” tanks are emptied FY15
Date when all “non-compliant” Tanks are closed FY17
Date by which salt processing is completed FY28
Date by which sludge processing is completed FY24

Regulatory Commitments
Are all STP commitments met? Yes
Are all FFA regulatory commitments met? Yes*

*  Yearly closure commitments (total number of tanks/yr) are met
Canister Storage Locations

•  Make additional 450 GWSB #1 locations usable By FY04

•  Begin work on additional Canister Storage locations (GWSB #2)

Module #1
FY04

Module #2
FY07

•  Place GWSB #2 into Radioactive Operations

Module #1
FY07

Module #2
FY10

Waste Removal
•  Tank 7 ready for sludge removal Jul-02
•  Tank 11 ready for sludge removal Apr-05
•  Tank 26 ready for sludge removal Jul-07

Tank Closures
•  Complete closure of Tank 19 Apr-03
•  Complete closure of Tank 18 Apr-04
•  Complete closure of 5th Tank FY09
•  Complete closure of 6th Tank FY09
•  Complete closure of 7th Tank FY10
•  Complete closure of 24th Tank FY17

Key Space Management Activities
•  Return Tank 48 for waste storage/ Salt Feed tank service FY06
•  Reuse Tank 49 for waste storage Jul-01
•  Reuse Tank 50 for waste storage Jul-02
•  Tank 37 modification completed for 3H Evaporator Drop Tank Aug-02
•  Tank 37 Salt Dissolution #2 Jan-04
•  Tank 37 Salt Dissolution #3 n/a
•  Tank 37 Salt Dissolution #4 n/a
•  Tank 31 modification completed for 3H Evaporator Drop Tank Nov-06
•  Tank 27 modification completed for 2F Evaporator Drop Tank Jul-04
•  Tank 42 modification completed for 2H Evaporator Drop Tank n/a
•  Tank 41 modification completed for 2H Evaporator Drop Tank Oct-06

Repository Activities
•  Start shipping canisters to the Federal Repository FY10
•  Complete shipping canisters to Federal Repository FY40

Facility Deactivation Complete FY41
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K.0 – 3 Case 3

Appendix K Contents

This appendix provides the following data:
1. Funding Requirements
2. Waste Removal and Tank Closure Schedule
3. Volume Balance
4. Salt Processing Batch makeup
5. Sludge Batch makeup
6. Canister Storage requirements
7. Useable Type III Tank Space
8. Remaining Tank Inventory
9. Non-Compliant Tank Closures with respect to the FFA
10. Level 1 Schedule.

A comparison of the Useable Tank Space; Inventory of the amount of waste in Types I, II, III, and IV tanks;
Evaporator Space Recovery; and Evaporator Feed is contained in Appendix L.
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Actuals
Project Title FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11
HL-01  H Tank Farm 99,993          90,510          92,920          98,518          99,679          101,032        103,760        106,562        107,898        109,229        110,553        

50,622          56,256          62,539          66,053          69,666          67,629          69,455          71,330          73,256          75,234          77,265          

HL-02  F Tank Farm 61,742          65,240          68,267          70,122          71,269          73,735          75,726          77,771          79,870          76,120          75,647          

HL-03  Waste Removal & Tank Closures
WR Ops w/  Demo Projects 3,237            3,302            2,017            2,056            3,788            4,014            4,122            4,233            13,043          13,395          9,201            
Am/Cm 208               16,253          7,984            -                    
WR:  Tank Closure -                    3,059            13,840          11,232          -                    -                    -                    2,096            10,618          32,524          41,476          
HL-03 Total 3,445            22,614          23,841          13,288          3,788            4,014            4,122            6,329            23,661          45,919          50,677          

HL-12  LI:  Waste Removal
LI:  WR from Tanks 18,869          28,714          27,968          28,407          40,619          49,428          63,033          69,066          81,076          61,251          84,173          
LI:  Vit Upgrades 3,376            -                    -                    -                    7,891            7,368            15,391          15,807          16,234          29,176          19,262          
LI:  Piping, Evaps & Infrastructure -                    287               6,742            15,875          11,850          -                    -                    -                    -                    -                    -                    
HL-12 Total 22,245          29,001          34,711          44,282          60,360          56,796          78,424          84,873          97,310          90,427          103,435        

HL-11  LI:  Tk Fm Services Upgrade II 8,120            9,636            -                    0                   (0)                  -                    (0)                  0                   (0)                  0                   (0)                  

HL-05  Vitrification 106,598        123,495        127,078        126,776        131,418        137,070        137,597        142,715        150,878        156,168        154,474        

HL-06  Glass Waste Storage 504               584               1,926            6,762            26,226          21,324          5,366            14,600          21,995          9,228            2,093            

HL-13  Salt Disposition
Salt Disposition Ops (inc ECP) 18,847          3,090            2,822            1,505            1,548            6,305            19,426          26,600          27,318          28,056          44,576          
Low Curie -                    4,535            1,134            1,176            1,219            1,264            1,299            -                    -                    -                    -                    
Actinide -                    17,830          16,458          17,062          12,983          13,463          13,827          0                   0                   0                   0                   
LI:  Salt Alternative -                    14,000          14,000          82,500          144,500        196,000        196,000        66,000          50,000          100,000        210,000        
HL-13 Total 18,847          39,455          34,414          102,243        160,250        217,033        230,551        92,600          77,318          128,056        254,576        

-                    -                    -                    -                    -                    -                    -                    -                    -                    -                    -                    

HLW TOTAL 372,116        436,793        445,696        528,043        622,655        678,633        705,001        596,780        632,186        690,381        828,720        
HLW w/o Salt Total 353,269        397,338        411,282        425,801        462,405        461,600        474,450        504,180        554,868        562,325        574,144        

Solid Waste Facilities
ETF 14,631          14,261          17,596          18,145          19,889          20,877          22,724          21,804          22,393          22,998          23,619          
SS 2,466            6,608            8,755            8,854            7,557            13,260          21,614          11,135          13,168          19,365          16,262          

SW TOTAL 17,097          20,870          26,352          26,999          27,446          34,137          44,338          32,939          35,561          42,363          39,880          

389,213      457,662      472,048      555,042      650,101      712,770      749,339      629,720      667,747      732,743      868,600      

Budget Authority in Escalated 
Dollars

HL-04  H Tank Farm East & Sludge 
Operations

FA-24 Facility Decontamination/ 
Decommissioning

Life Cycle Cost
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Project Title
HL-01  H Tank Farm

HL-02  F Tank Farm

HL-03  Waste Removal & Tank Closures
WR Ops w/  Demo Projects
Am/Cm
WR:  Tank Closure
HL-03 Total

HL-12  LI:  Waste Removal
LI:  WR from Tanks
LI:  Vit Upgrades
LI:  Piping, Evaps & Infrastructure
HL-12 Total

HL-11  LI:  Tk Fm Services Upgrade II

HL-05  Vitrification

HL-06  Glass Waste Storage

HL-13  Salt Disposition
Salt Disposition Ops (inc ECP)
Low Curie
Actinide
LI:  Salt Alternative
HL-13 Total

HLW TOTAL
HLW w/o Salt Total

Solid Waste Facilities
ETF
SS

SW TOTAL

Budget Authority in Escalated 
Dollars

HL-04  H Tank Farm East & Sludge 
Operations

FA-24 Facility Decontamination/ 
Decommissioning

Life Cycle Cost

FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19 FY20 FY21 FY22
113,538        116,603        91,646          94,120          96,661          88,509          90,898          93,353          95,873          98,462          93,270          

79,352          81,494          83,694          85,954          88,275          90,658          93,106          95,620          98,202          100,853        101,794        

76,273          76,618          76,366          78,428          80,545          69,673          71,555          70,835          69,533          69,674          35,778          

9,449            9,704            9,966            10,236          5,256            5,398            5,544            5,693            5,847            6,005            6,167            

18,982          61,039          52,511          14,997          38,966          45,016          6,981            16,383          8,337            14,405          58,126          
28,432          70,744          62,478          25,232          44,222          50,414          12,524          22,076          14,184          20,410          64,293          

51,651          41,871          39,548          57,647          51,421          78,291          62,024          32,636          13,666          30,444          49,529          
13,188          20,317          20,865          21,429          14,671          15,068          -                    -                    -                    -                    -                    

-                    -                    -                    -                    -                    -                    -                    -                    -                    -                    -                    
64,839          62,187          60,413          79,076          66,092          93,359          62,024          32,636          13,666          30,444          49,529          

0                   (0)                  0                   (0)                  0                   (0)                  0                   (0)                  0                   (0)                  0                   

162,173        169,614        166,646        175,728        182,855        186,377        186,899        195,664        208,530        202,504        211,682        

2,149            2,483            2,550            2,619            2,690            2,762            2,837            2,914            2,992            3,073            3,156            

78,155          96,890          99,506          102,193        104,952        107,786        110,696        113,685        116,754        119,907        123,144        
-                    -                    -                    -                    -                    -                    -                    -                    -                    -                    -                    
0                   0                   0                   0                   0                   0                   0                   0                   0                   0                   0                   

240,000        90,000          -                    -                    -                    -                    -                    -                    -                    -                    -                    
318,155        186,890        99,506          102,193        104,952        107,786        110,696        113,685        116,754        119,907        123,144        

-                    -                    -                    -                    -                    -                    -                    -                    -                    -                    -                    

844,910        766,634        643,300        643,350        666,293        689,538        630,540        626,782        619,734        645,327        682,646        
526,755        579,744        543,793        541,157        561,341        581,752        519,843        513,097        502,979        525,420        559,501        

24,256          24,911          25,584          26,275          26,984          27,713          28,461          29,229          30,019          30,829          31,662          
19,154          42,907          41,802          43,795          43,264          44,101          50,979          46,258          47,051          47,774          50,906          
43,410          67,819          67,386          70,070          70,248          71,814          79,440          75,487          77,070          78,603          82,567          

888,320      834,453      710,686      713,420      736,541      761,352      709,980      702,269      696,804      723,930      765,213      
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Project Title
HL-01  H Tank Farm

HL-02  F Tank Farm

HL-03  Waste Removal & Tank Closures
WR Ops w/  Demo Projects
Am/Cm
WR:  Tank Closure
HL-03 Total

HL-12  LI:  Waste Removal
LI:  WR from Tanks
LI:  Vit Upgrades
LI:  Piping, Evaps & Infrastructure
HL-12 Total

HL-11  LI:  Tk Fm Services Upgrade II

HL-05  Vitrification

HL-06  Glass Waste Storage

HL-13  Salt Disposition
Salt Disposition Ops (inc ECP)
Low Curie
Actinide
LI:  Salt Alternative
HL-13 Total

HLW TOTAL
HLW w/o Salt Total

Solid Waste Facilities
ETF
SS

SW TOTAL

Budget Authority in Escalated 
Dollars

HL-04  H Tank Farm East & Sludge 
Operations

FA-24 Facility Decontamination/ 
Decommissioning

Life Cycle Cost

FY23 FY24 FY25 FY26 FY27 FY28 FY29 FY30 FY31 FY32 FY33
95,789          94,615          65,104          57,547          9,852            -                    -                    -                    -                    -                    -                    

102,712        103,605        106,402        107,292        110,189        113,164        -                    -                    -                    -                    -                    

-                    -                    -                    -                    -                    -                    -                    -                    -                    -                    -                    

6,334            6,505            -                    -                    -                    -                    -                    -                    -                    -                    -                    

60,327          26,329          35,845          34,402          50,039          55,188          76,199          39,578          -                    -                    -                    
66,661          32,834          35,845          34,402          50,039          55,188          76,199          -                    -                    -                    -                    

46,576          38,393          15,095          3,299            12,381          16,747          21,116          -                    -                    -                    -                    
-                    -                    -                    -                    -                    -                    -                    -                    -                    -                    -                    
-                    -                    -                    -                    -                    -                    -                    -                    -                    -                    -                    

46,576          38,393          15,095          3,299            12,381          16,747          21,116          -                    -                    -                    -                    

(0)                  0                   (0)                  0                   (0)                  0                   (0)                  -                    -                    -                    -                    

220,098        213,105        216,941        223,095        208,837        -                    -                    -                    -                    -                    -                    

3,241            3,329            3,419            3,511            3,606            3,703            3,381            3,472            3,566            3,662            3,761            

126,469        129,884        133,391        136,992        140,691        72,245          -                    -                    -                    -                    -                    
-                    -                    -                    -                    -                    -                    -                    -                    -                    -                    -                    
0                   0                   0                   0                   0                   0                   0                   0                   -                    -                    -                    
-                    -                    -                    -                    -                    -                    -                    -                    -                    -                    -                    

126,469        129,884        133,391        136,992        140,691        72,245          0                   -                    -                    -                    -                    

-                    -                    -                    -                    290,375        413,093        -                    -                    -                    -                    -                    

661,546        615,763        576,196        566,139        825,970        674,139        100,696        3,472            3,566            3,662            3,761            
535,076        485,880        442,805        429,146        685,279        601,895        100,696        3,472            3,566            3,662            3,761            

32,516          33,394          34,296          17,611          13,565          10,448          2,090            -                    -                    -                    -                    
37,854          48,387          50,298          51,200          44,237          40,396          3,519            -                    -                    -                    -                    
70,370          81,781          84,594          68,811          57,802          50,844          5,609            -                    -                    -                    -                    

731,916      697,545      660,791      634,949      883,772      724,984      106,305      3,472          3,566          3,662          3,761          
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Project Title
HL-01  H Tank Farm

HL-02  F Tank Farm

HL-03  Waste Removal & Tank Closures
WR Ops w/  Demo Projects
Am/Cm
WR:  Tank Closure
HL-03 Total

HL-12  LI:  Waste Removal
LI:  WR from Tanks
LI:  Vit Upgrades
LI:  Piping, Evaps & Infrastructure
HL-12 Total

HL-11  LI:  Tk Fm Services Upgrade II

HL-05  Vitrification

HL-06  Glass Waste Storage

HL-13  Salt Disposition
Salt Disposition Ops (inc ECP)
Low Curie
Actinide
LI:  Salt Alternative
HL-13 Total

HLW TOTAL
HLW w/o Salt Total

Solid Waste Facilities
ETF
SS

SW TOTAL

Budget Authority in Escalated 
Dollars

HL-04  H Tank Farm East & Sludge 
Operations

FA-24 Facility Decontamination/ 
Decommissioning

Life Cycle Cost

Cumulative
FY34 FY35 FY36 FY37 FY38 FY39 FY40 FY02-FY40

-                    -                    -                    -                    -                    -                    -                    2,416,500                

-                    -                    -                    -                    -                    -                    -                    2,331,049                

-                    -                    -                    -                    -                    -                    -                    1,509,046                

-                    -                    -                    -                    -                    -                    -                    151,274                   
24,237                     

-                    -                    -                    -                    -                    -                    -                    828,495                   
-                    -                    -                    -                    -                    -                    -                    964,428                   

-                    -                    -                    -                    -                    -                    -                    1,196,069                
-                    -                    -                    -                    -                    -                    -                    216,668                   
-                    -                    -                    -                    -                    -                    -                    34,754                     
-                    -                    -                    -                    -                    -                    -                    1,447,491                

-                    -                    -                    -                    -                    -                    -                    9,636                       

-                    -                    -                    -                    -                    -                    -                    4,518,415                

3,862            3,966            4,074            4,184            4,297            4,413            4,532            208,306                   

-                    -                    -                    -                    -                    -                    -                    2,074,587                
-                    -                    -                    -                    -                    -                    -                    10,627                     
-                    -                    -                    -                    -                    -                    -                    91,623                     
-                    -                    -                    -                    -                    -                    -                    1,403,000                
-                    -                    -                    -                    -                    -                    -                    3,598,684                

-                    -                    -                    -                    -                    18,707          -                    722,176                   

3,862            3,966            4,074            4,184            4,297            23,120          4,532            17,725,731           
3,862            3,966            4,074            4,184            4,297            23,120          4,532            14,127,047              

-                    -                    -                    -                    -                    -                    -                    668,782                   
-                    -                    -                    -                    -                    -                    -                    882,927                   
-                    -                    -                    -                    -                    -                    -                    1,551,709                

3,862          3,966          4,074          4,184          4,297          23,120        4,532          19,277,440         
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Actuals
Project Title FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11
HL-01  H Tank Farm 99,993          87,197          86,241          88,174          86,030          84,087          84,087          84,087          82,903          81,719          80,535          

50,622          54,196          58,044          59,118          60,127          56,286          56,286          56,286          56,286          56,286          56,286          

HL-02  F Tank Farm 61,742          62,852          63,360          62,760          61,510          61,368          61,368          61,368          61,368          56,949          55,108          

HL-03  Waste Removal & Tank Closures
WR Ops w/  Demo Projects 3,237            3,181            1,872            1,840            3,269            3,340            3,340            3,340            10,021          10,021          6,703            
Am/Cm 208               15,658          7,410            -                -                -                -                -                -                -                -                
WR:  Tank Closure -                2,947            12,845          10,053          -                -                -                1,654            8,158            24,333          30,215          
HL-03 Total 3,445            21,786          22,127          11,893          3,269            3,340            3,340            4,995            18,180          34,354          36,917          

HL-12  LI:  Waste Removal
LI:  WR from Tanks 18,869          27,663          25,958          25,424          35,057          41,138          51,082          54,500          62,294          45,825          61,318          
LI:  Vit Upgrades 3,376            -                -                -                6,811            6,132            12,473          12,473          12,473          21,828          14,032          
LI:  Piping, Evaps & Infrastructure -                276               6,258            14,208          10,227          -                -                -                -                -                -                
HL-12 Total 22,245          27,939          32,216          39,632          52,095          47,270          63,555          66,973          74,768          67,653          75,350          

HL-11  LI:  Tk Fm Services Upgrade II 8,120            9,284            -                0                   (0)                  -                (0)                  0                   (0)                  0                   (0)                  

HL-05  Vitrification 106,598        118,974        117,944        113,465        113,424        114,081        111,508        112,615        115,927        116,837        112,531        

HL-06  Glass Waste Storage 504               563               1,787            6,052            22,635          17,747          4,348            11,521          16,900          6,904            1,525            

HL-13  Salt Disposition
Salt Disposition Ops (inc ECP) 18,847          2,976            2,619            1,347            1,336            5,247            15,742          20,990          20,990          20,990          32,472          
Low Curie -                4,369            1,052            1,052            1,052            1,052            1,052            -                -                -                -                
Actinide -                17,177          15,275          15,270          11,205          11,205          11,205          0                   0                   0                   0                   
LI:  Salt Alternative -                13,487          12,994          73,838          124,714        163,127        158,838        52,080          38,417          74,815          152,981        
HL-13 Total 18,847          38,011          31,940          91,508          138,308        180,632        186,838        73,070          59,407          95,805          185,453        

-                -                -                -                -                -                -                -                -                -                -                

HLW TOTAL 372,116        420,802        413,660        472,603        537,397        564,812        571,332        470,915        485,739        516,507        603,705        
HLW w/o Salt Total 353,269        382,792        381,720        381,095        399,090        384,180        384,494        397,845        426,331        420,702        418,252        

Solid Waste Facilities
ETF 14,631          13,739          16,332          16,240          17,166          17,375          18,416          17,206          17,206          17,206          17,206          
SS 2,466            6,366            8,126            7,924            6,522            11,036          17,516          8,787            10,118          14,488          11,846          

SW TOTAL 17,097          20,106          24,458          24,164          23,688          28,411          35,932          25,992          27,323          31,694          29,052          

389,213      440,908      438,118      496,767      561,085      593,224      607,263      496,907      513,062      548,200      632,757      

HL-04  H Tank Farm East & Sludge 
Operations

FA-24 Facility Decontamination/ 
Decommissioning

Life Cycle Cost

Budget Authority in Constant 
FY01 Year Dollars
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Project Title
HL-01  H Tank Farm

HL-02  F Tank Farm

HL-03  Waste Removal & Tank Closures
WR Ops w/  Demo Projects
Am/Cm
WR:  Tank Closure
HL-03 Total

HL-12  LI:  Waste Removal
LI:  WR from Tanks
LI:  Vit Upgrades
LI:  Piping, Evaps & Infrastructure
HL-12 Total

HL-11  LI:  Tk Fm Services Upgrade II

HL-05  Vitrification

HL-06  Glass Waste Storage

HL-13  Salt Disposition
Salt Disposition Ops (inc ECP)
Low Curie
Actinide
LI:  Salt Alternative
HL-13 Total

HLW TOTAL
HLW w/o Salt Total

Solid Waste Facilities
ETF
SS

SW TOTAL

HL-04  H Tank Farm East & Sludge 
Operations

FA-24 Facility Decontamination/ 
Decommissioning

Life Cycle Cost

Budget Authority in Constant 
FY01 Year Dollars

FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19 FY20 FY21 FY22
80,535          80,535          61,634          61,634          61,634          54,951          54,951          54,951          54,951          54,951          50,686          

56,286          56,286          56,286          56,286          56,286          56,286          56,286          56,286          56,286          56,286          55,318          

54,102          52,918          51,358          51,358          51,358          43,257          43,257          41,697          39,854          38,885          19,443          

6,703            6,703            6,703            6,703            3,351            3,351            3,351            3,351            3,351            3,351            3,351            
-                -                -                -                -                -                -                -                -                -                -                

13,465          42,159          35,315          9,820            24,846          27,949          4,220            9,643            4,778            8,040            31,587          
20,167          48,861          42,018          16,523          28,197          31,300          7,571            12,995          8,130            11,391          34,938          

36,637          28,919          26,597          37,750          32,787          48,608          37,496          19,211          7,833            16,991          26,915          
9,355            14,032          14,032          14,032          9,355            9,355            -                -                -                -                -                

-                -                -                -                -                -                -                -                -                -                -                
45,992          42,952          40,629          51,782          42,142          57,963          37,496          19,211          7,833            16,991          26,915          

0                   (0)                  0                   (0)                  0                   (0)                  0                   (0)                  0                   (0)                  0                   

115,034        117,149        112,073        115,073        116,593        115,714        112,988        115,176        119,523        113,017        115,034        

1,525            1,715            1,715            1,715            1,715            1,715            1,715            1,715            1,715            1,715            1,715            

55,438          66,920          66,920          66,920          66,920          66,920          66,920          66,920          66,920          66,920          66,920          
-                -                -                -                -                -                -                -                -                -                -                

0                   0                   0                   0                   0                   0                   0                   0                   0                   0                   0                   
170,238        62,161          -                -                -                -                -                -                -                -                -                
225,676        129,081        66,920          66,920          66,920          66,920          66,920          66,920          66,920          66,920          66,920          

-                -                -                -                -                -                -                -                -                -                -                

599,317        529,498        432,632        421,291        424,844        428,107        381,185        368,952        355,212        360,157        370,969        
373,641        400,416        365,712        354,371        357,924        361,187        314,265        302,032        288,292        293,237        304,049        

17,206          17,206          17,206          17,206          17,206          17,206          17,206          17,206          17,206          17,206          17,206          
13,586          29,635          28,113          28,679          27,586          27,381          30,819          27,229          26,968          26,663          27,664          
30,792          46,841          45,319          45,885          44,792          44,587          48,025          44,435          44,174          43,868          44,869          

630,109      576,339      477,951      467,176      469,636      472,694      429,210      413,387      399,386      404,026      415,838      
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Project Title
HL-01  H Tank Farm

HL-02  F Tank Farm

HL-03  Waste Removal & Tank Closures
WR Ops w/  Demo Projects
Am/Cm
WR:  Tank Closure
HL-03 Total

HL-12  LI:  Waste Removal
LI:  WR from Tanks
LI:  Vit Upgrades
LI:  Piping, Evaps & Infrastructure
HL-12 Total

HL-11  LI:  Tk Fm Services Upgrade II

HL-05  Vitrification

HL-06  Glass Waste Storage

HL-13  Salt Disposition
Salt Disposition Ops (inc ECP)
Low Curie
Actinide
LI:  Salt Alternative
HL-13 Total

HLW TOTAL
HLW w/o Salt Total

Solid Waste Facilities
ETF
SS

SW TOTAL

HL-04  H Tank Farm East & Sludge 
Operations

FA-24 Facility Decontamination/ 
Decommissioning

Life Cycle Cost

Budget Authority in Constant 
FY01 Year Dollars

FY23 FY24 FY25 FY26 FY27 FY28 FY29 FY30 FY31 FY32 FY33
50,686          48,748          32,661          28,111          4,686            -                -                -                -                -                -                

54,349          53,380          53,380          52,412          52,412          52,412          -                -                -                -                -                

-                -                -                -                -                -                -                -                -                -                -                

3,351            3,351            -                -                -                -                -                -                -                -                -                
-                -                -                -                -                -                -                -                -                -                -                

31,922          13,566          17,983          16,805          23,801          25,560          34,364          17,379          -                -                -                
35,273          16,917          17,983          16,805          23,801          25,560          34,364          17,379          -                    -                    -                    

24,645          19,781          7,573            1,612            5,889            7,756            9,523            -                -                -                -                
-                -                -                -                -                -                -                -                -                -                -                
-                -                -                -                -                -                -                -                -                -                -                

24,645          19,781          7,573            1,612            5,889            7,756            9,523            -                    -                    -                    -                    

(0)                  0                   (0)                  0                   (0)                  0                   (0)                  -                -                -                -                

116,463        109,798        108,836        108,981        99,334          -                -                -                -                -                -                

1,715            1,715            1,715            1,715            1,715            1,715            1,525            1,525            1,525            1,525            1,525            

66,920          66,920          66,920          66,920          66,920          33,460          -                -                -                -                -                
-                -                -                -                -                -                -                -                -                -                -                

0                   0                   0                   0                   0                   0                   0                   0                   -                -                -                
-                -                -                -                -                -                -                -                -                -                -                

66,920          66,920          66,920          66,920          66,920          33,460          0                   0                   -                    -                    -                    

-                -                -                -                138,118        191,323        -                -                -                -                -                

350,051        317,260        289,069        276,556        392,875        312,226        45,411          18,904          1,525            1,525            1,525            
283,131        250,340        222,149        209,636        325,955        278,766        45,411          18,904          1,525            1,525            1,525            

17,206          17,206          17,206          8,603            6,452            4,839            942               -                -                -                -                
20,030          24,930          25,234          25,011          21,042          18,709          1,587            -                -                -                -                
37,236          42,136          42,440          33,614          27,494          23,548          2,529            -                    -                    -                    -                    

387,287      359,396      331,508      310,170      420,368      335,774      47,940        18,904        1,525          1,525          1,525          
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Project Title
HL-01  H Tank Farm

HL-02  F Tank Farm

HL-03  Waste Removal & Tank Closures
WR Ops w/  Demo Projects
Am/Cm
WR:  Tank Closure
HL-03 Total

HL-12  LI:  Waste Removal
LI:  WR from Tanks
LI:  Vit Upgrades
LI:  Piping, Evaps & Infrastructure
HL-12 Total

HL-11  LI:  Tk Fm Services Upgrade II

HL-05  Vitrification

HL-06  Glass Waste Storage

HL-13  Salt Disposition
Salt Disposition Ops (inc ECP)
Low Curie
Actinide
LI:  Salt Alternative
HL-13 Total

HLW TOTAL
HLW w/o Salt Total

Solid Waste Facilities
ETF
SS

SW TOTAL

HL-04  H Tank Farm East & Sludge 
Operations

FA-24 Facility Decontamination/ 
Decommissioning

Life Cycle Cost

Budget Authority in Constant 
FY01 Year Dollars

Cumulative
FY34 FY35 FY36 FY37 FY38 FY39 FY40 FY02-FY40

-                -                -                -                -                -                -                1,681,369                

-                -                -                -                -                -                -                1,505,726                

-                -                -                -                -                -                -                1,095,499                

-                -                -                -                -                -                -                103,902                   
-                -                -                -                -                -                -                23,068                     
-                -                -                -                -                -                -                483,405                   

-                    -                    -                    -                    -                    -                    -                    610,376                   

-                -                -                -                -                -                -                826,782                   
-                -                -                -                -                -                -                156,384                   
-                -                -                -                -                -                -                30,970                     

-                    -                    -                    -                    -                    -                    -                    1,014,136                

-                -                -                -                -                -                -                9,284                       

-                -                -                -                -                -                -                2,958,090                

1,525            1,525            1,525            1,525            1,525            1,525            1,525            137,243                   

-                -                -                -                -                -                -                1,217,409                
-                -                -                -                -                -                -                9,631                       
-                -                -                -                -                -                -                81,339                     
-                -                -                -                -                -                -                1,097,690                

-                    -                    -                    -                    -                    -                    -                    2,424,916                

-                -                -                -                -                6,463            -                335,904                   

1,525            1,525            1,525            1,525            1,525            7,988            1,525            11,772,542           
1,525            1,525            1,525            1,525            1,525            7,988            1,525            9,347,626                

-                -                -                -                -                -                -                444,439                   
-                -                -                -                -                -                -                536,061                   

-                    -                    -                    -                    -                    -                    -                    980,500                   

1,525          1,525          1,525          1,525          1,525          7,988          1,525          12,753,042         

K.1 – 8



1F

7F

6F

2F

5F

4F

8F

3F

9H

12H

11H

10H

20F

13H

14H

19F

24H

15H

16H

17F

18F

22H

23H

21H

Appendix K.2 – Waste Removal Schedule (Case 3)

Project Bulk Waste
Removal

Water Wash &
Heel Removal

Tank Isolation
& Closure

Refilled with
Waste

FFA Closure 
Date

HLW-2002-00025 High Level Waste System Plan
Revision 13
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HLW-2002-00025 High Level Waste System Plan
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Sludge Processing

2F Evaporator Receipt Tank

3H Evaporator Vent Tank

2H Evaporator Receipt Tank

2F Evaporator Vent Tank

3H Receipt Tank

2H Evaporator Feed Tank

Salt Processing

Salt Processing

Salt Processing

Sludge Processing

3H Evaporator Feed Tank

2F Evaporator Feed Tank

41H
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Appendix K.3 – Tank Farm Volume Balance (Case 3)
High Level Waste System Plan

Revision 13

 2F Evap  2H Evap  3H Evap 
FY01 Beginning Volume 38,630,957  

FY02 (2) 796,651  327,572  913,305     13,907  92,987    93,988  1,356,052  371,078  3,965,540  852,913     2,101,211  3,140,371  837,000        -             133,419  62,788    7,127,701  35,468,796  
FY03 192,000  365,780  1,379,240  12,000  120,000  -        2,626,674  184,933  4,880,628  791,188     1,871,029  2,086,563  2,085,457     -             176,348  181,963  7,192,548  33,156,876  
FY04 132,000  398,720  1,379,240  12,000  120,000  -        1,940,276  204,125  4,186,361  1,340,150  1,895,304  571,672     1,383,018     -             165,600  10,569    5,366,313  31,976,924  
FY05 202,000  315,780  955,650     12,000  120,000  -        2,024,735  359,875  3,990,040  1,344,677  1,704,378  606,609     1,750,945     -             139,497  49,362    5,595,468  30,371,496  
FY06 252,000  422,100  879,593     12,000  60,000    -        2,633,357  221,269  4,480,319  807,001     1,139,595  1,737,084  2,498,337     -             116,247  128,795  6,427,059  28,424,756  
FY07 182,000  559,200  1,173,200  12,000  -          -        3,681,448  139,843  5,747,691  315,125     1,210,415  1,153,845  2,430,000     -             99,593    332,369  5,541,347  28,631,100  
FY08 132,000  417,200  1,806,119  12,000  -          -        1,885,216  115,586  4,368,121  259,189     1,561,484  1,812,303  270,000        1,200,000  99,593    64,296    5,266,865  27,732,356  
FY09 -          184,000  2,231,079  12,000  -          -        3,016,631  50,144    5,493,853  557,565     2,155,066  355,464     -                1,200,000  220,331  216,896  4,705,321  28,520,888  
FY10 -          120,000  2,231,079  12,000  -          -        2,806,888  71,448    5,241,415  -             2,144,096  2,298,474  -                1,200,000  240,944  62,499    5,946,013  27,816,290  
FY11 -          -          2,231,079  12,000  -          -        1,926,752  46,410    4,216,241  -             2,104,448  710,673     -                1,200,000  139,769  302,951  4,457,841  27,574,690  
FY12 -          -          2,231,079  12,000  -          -        1,777,781  225,042  4,245,902  -             2,011,626  1,263,482  -                1,200,000  116,421  79,394    4,670,922  27,149,670  
FY13 -          -          2,231,079  12,000  -          -        5,894,481  72,937    8,210,497  -             1,868,005  2,294,542  -                4,200,000  127,583  248,539  8,738,669  26,621,498  
FY14 -          -          2,231,079  12,000  -          -        974,357     147,514  3,364,950  -             2,260,081  -             -                4,200,000  141,935  71,021    6,673,036  23,313,412  
FY15 -          -          2,231,079  12,000  -          -        2,901,199  214,453  5,358,731  -             2,548,716  890,966     -                4,200,000  141,935  266,871  8,048,487  20,623,656  
FY16 -          -          2,231,079  12,000  -          -        5,539,173  178,949  7,961,201  -             2,294,286  1,975,359  -                4,104,476  141,935  162,376  8,678,431  19,906,426  
FY17 -          -          2,231,079  12,000  -          -        2,230,867  490,887  4,964,834  -             2,253,117  224,223     -                4,198,978  194,787  134,275  7,005,380  17,865,880  
FY18 -          -          2,231,079  12,000  -          -        4,095,141  199,542  6,537,762  -             1,578,531  76,380       -                4,199,688  199,592  76,314    6,130,504  18,273,138  
FY19 -          -          2,231,079  12,000  -          -        5,184,441  368,683  7,796,203  -             2,650,813  1,897,430  -                4,200,000  198,014  217,186  9,163,443  16,905,898  
FY20 -          -          2,231,079  12,000  -          -        3,877,893  367,889  6,488,861  -             2,662,214  1,114,499  -                4,200,000  188,775  17,193    8,182,681  15,212,078  
FY21 -          -          2,231,079  12,000  -          -        2,083,397  309,620  4,636,095  -             2,311,849  739,957     -                4,200,000  174,076  47,459    7,473,341  12,374,832  
FY22 -          -          2,231,079  12,000  -          -        2,970,662  187,567  5,401,308  -             2,311,318  -             -                4,200,000  124,634  42,196    6,678,148  11,097,992  
FY23 -          -          2,231,079  12,000  -          -        3,756,338  317,897  6,317,315  -             2,253,027  -             -                4,200,000  124,634  77,113    6,654,774  10,760,533  
FY24 -          -          2,231,079  12,000  -          -        1,861,885  514,512  4,619,477  -             2,349,633  -             -                4,200,000  75,300    30,970    6,655,903  8,724,107    
FY25 -          -          2,231,079  12,000  -          -        4,043,267  319,544  6,605,890  -             2,329,220  -             -                4,200,000  -          154,696  6,683,916  8,646,081    
FY26 -          -          1,786,192  10,000  -          -        1,615,333  419,064  3,830,588  -             1,860,391  -             -                4,200,000  -          -          6,060,391  6,416,279    
FY27 -          -          -             -        -          -        1,171,777  145,630  1,317,408  -             -             -             -                4,200,000  -          14,317    4,214,317  3,519,369    
FY28 -          -          -             -        -          -        99,918       3,187      103,105     -             -             -             -                3,547,221  -          0             3,547,222  75,252         

Notes:
1) Discussion of the components of the Influents and Effluents is contained in Section 5.1.3 “HLW System Material Balance”
2) FY02 includes actual values obtained from “HLW Morning Reports” for the time period between 10/1/2001 and 1/7/2002.
3) ETF evaporator effluents are assumed to be sent directly to Saltstone after FY02 and are not included in this tabulation.
4) Salt solution to Saltstone values do not include filtrate generated from the Salt Waste Processing Facility

 Total In 
 RBOF  ETF (3) 

 Inhibited 
Water  Other  F-Canyon

 H-
Canyon 

 DWPF 
Recycle  299-H 

End of 
Fiscal 
Year

 Total 
Inventory 
(gallons) 

 Salt Solution 
to Saltstone 

(4) 

 Salt 
Solution to 
Processing 

 Sludge to
DWPF  Other 

 Total Out 

Influents (gallons) (1) Effluents (gallons) (1)
Space Recovery from Evaporation
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Appendix K.4 – Salt Solution Processing (Case 3)
HLW System Plan

Revision 13

End of 
Fiscal Year

Total Salt 
Solution from 
Tank Farms

(kgal)

Salt Solution processed 
via Low Curie and 
Actinide Removal

(kgal)

Salt Solution processed 
via Salt Waste 

Processing Facility
(kgal)

Feed Stream to 
Saltstone

(kgal)

ETF to 
Saltstone

(kgal)

Grout 
Produced

(kgal)
Vault 

Number
FY02 837 1,481 4
FY03 2,085 2,085 0 2,085 180 4,010 4
FY04 1,383 1,383 0 1,674 180 3,281 4
FY05 1,751 1,751 0 2,242 180 4,287 4
FY06 2,498 2,498 0 3,199 180 5,981 1
FY07 2,430 2,430 0 3,111 180 5,826 2
FY08 1,470 270 1,200 1,546 180 3,055 2
FY09 1,200 0 1,200 1,536 180 3,038 2
FY10 1,200 0 1,200 1,536 180 3,038 2
FY11 1,200 0 1,200 1,536 180 3,038 3
FY12 1,200 0 1,200 1,536 180 3,038 3
FY13 4,200 0 4,200 5,529 180 10,105 5
FY14 4,200 0 4,200 5,529 180 10,105 6
FY15 4,200 0 4,200 5,529 180 10,105 7
FY16 4,104 0 4,104 5,402 180 9,880 8
FY17 4,199 0 4,199 5,528 180 10,103 9
FY18 4,200 0 4,200 5,529 180 10,104 9
FY19 4,200 0 4,200 5,529 180 10,105 10
FY20 4,200 0 4,200 5,529 180 10,105 11
FY21 4,200 0 4,200 5,529 180 10,105 12
FY22 4,200 0 4,200 5,529 180 10,105 13
FY23 4,200 0 4,200 5,529 180 10,105 14
FY24 4,200 0 4,200 5,529 180 10,105 15
FY25 4,200 0 4,200 5,529 180 10,105 16
FY26 4,200 0 4,200 5,529 180 10,105 17
FY27 4,200 0 4,200 5,529 180 10,105 18
FY28 3,547 0 3,547 4,660 180 8,567 19
Total 82,868 10,418 72,450 107,471 5,517 199,988 19

Notes:
1

2

3

Saltstone Vault ID numbers.  With a permanent roof, each cell measures 98.5 x 98.5 x 25 feet = 242,500 cu-ft.  
Existing Vault #1 has 6 cells, of which 3.5 are filled.  Vault #4 has 12 cells, of which 1 is filled.  New vaults will 
have 6 cells each.  Vault # fill sequence to be 4, 1, 2, 3, 5, 6, 7, ... etc.

FY02 ETF to Saltstone represents the recovery of Tank 50 (Saltstone Feed Tank) for use as a Salt Processing 
Tank by transfering the entire contents to the Saltstone Facility.

Each gallon of feed, when added to the cement, flyash, and slag makes 1.77 gallons of grout. Each cell is 
estimated to contain 1,814 kgal of grout. Therefore each cell holds 1,025 kgal of feed solution.
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Appendix K.5 – Sludge Processing (Case 3)
High Level Waste System Plan

Revision 13

Waste Removal DWPF Vitrification
A B C D E F G H I J K L M N O P Q
 Sludge Feed Prep Feed Prep Total ESP Total Pretreated Feed Feed Sludge 

Sludge Source Content Start Total Dur. Water Vol. Na Hg Solids Volume Volume Start Canister Duration Finish Feed Loading
Batch Tanks (kg) Date (months) (kgal) (wt% dry) (wt% dry) (wt%) (kgal) (kgal) Feed Yield (years) Feed Tank (wt %)

1A 51 298,000 na 8.80 16.4 491 491 3/1/96 495 2.75 8/30/98 51 25.0
 -140 (Tk 51 heel @ 40 ")

351
1B 42 420,861 na 7.77 0.30 16.5 460 460 10/1/98 726 2.96 12/1/01 51 25.0
 Total 420,861 (Included use of ~70 cans of Tank 51 heel)

2 8 175,883 1,374 6.24 0.30 16.0 600 600 12/15/01 470 2.31 4/5/04 40 27.5
 40 261,867 -140 (Assumes DWPF outage in 4thQ FY02)

Total 437,750 460
3 7 (70%) 291,587 2/10/03 14 1,684 6.22 0.07 16.0 473 473 4/5/04 409 2.47 9/24/06 51 28.8

18 (70%) 16,076
Total 307,663

4 7 (30%) 124,966 9/6/05 13 1,210 8.86 1.70 16.0 426 426 10/1/06 386 2.16 11/26/08 40 31.3
 11 124,380

18 (30%) 6,889
Total 256,235

5 15 165,818 6/5/07 18 2,231 10.91 1.45 16.0 665 665 11/26/08 470 2.04 12/12/10 51 33.0
 26 154,896 (Assume coupled salt and sludge feed starts in April 2010)

Total 320,714
6 5 57,630 6/20/09 18 3,096 7.55 2.20 16.0 450 450 12/12/10 546 2.37 4/26/13 40 35.1

6 38,708
12 189,715

13 (30%) 125,268
Total 411,321

7 13 (70%) 292,293 11/3/11 18 3,801 7.28 1.67 16.0 699 699 4/26/13 810 3.52 11/1/16 51 32.5
 4 65,477

33 (60%) 106,290
39 (40%) 42,522

Total 506,582
8 21 6,393 5/11/15 18 2,925 7.14 0.94 16.0 726 726 11/1/16 641 2.79 8/16/19 40 34.8

22 13,265
23 59,110

 33 (40%) 70,860
34 77,119

39 (60%) 63,783
47 137,763

Total 428,293

ESP Pretreatment 
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Appendix K.5 – Sludge Processing (Case 3)
High Level Waste System Plan

Revision 13

Waste Removal DWPF Vitrification
A B C D E F G H I J K L M N O P Q
 Sludge Feed Prep Feed Prep Total ESP Total Pretreated Feed Feed Sludge 

Sludge Source Content Start Total Dur. Water Vol. Na Hg Solids Volume Volume Start Canister Duration Finish Feed Loading
Batch Tanks (kg) Date (months) (kgal) (wt% dry) (wt% dry) (wt%) (kgal) (kgal) Feed Yield (years) Feed Tank (wt %)

ESP Pretreatment 

9 32 214,886 3/24/18 17 2,688 8.80 3.92 16.0 502 472 8/16/19 441 1.92 7/16/21 51 35.2
43 114,393

Total 329,279

10
ESP Heels 

(Tks 40,42,51)
158,377 3/23/20 16 1,123 10.86 4.27 16.0 462 462 7/16/21 647 2.81 5/7/24 40 40.0

35 138,956
Other Insoluble 

Solids
219,000

Total 516,333
Totals 3,935,031 20,132 Total Estimated Washwater 6,041 Total Estimated Cans

Notes:
General)

A) Each Sludge Batch must be individually tested and confirmed to meet waste qualification specifications 
B)

C) Amount of sludge from each source tank in the batch obtained from WCS data base
D)

E) Total planned duration of transfers, washing, sampling, test glass production, and associated decants for the preparation of a sludge batch for feed to DWPF
F) Total estimated volume of sludge transfer water and wash water decants to obtain target soluble Na concentration for feed to DWPF
G) Amount of total Na in washed sludge (dry basis)   
H) Amount of total Hg in washed sludge (dry basis)
I) Total solids (soluble and insoluble) in washed sludge
J)

K) Volume of sludge available for feed after adding or subtracting pump heel
L) Start feed date based on depletion of previous batch down to pump heel

M)
N) Column O divided by the planned canister production during the period in which the batch is vitrified.  See production note under General Section above.
O)

P) Batch feed tank
Q) Weight % of glass comprised of sludge oxides. 

Column N plus column P.  Finish Feed means when the last transfer of feed is sent from the Feed Tank.  The last canister for the batch will be poured later. The 
DWPF has approximately 25 canisters of feed in process.  Therefore 25 more canisters will be produced from the batch after the last feed is sent to DWPF.  

Sludge in these tanks will comprise the batch. Note: 100% of the sludge from Tanks 7 and 18 will be moved to ESP to support Sludge Batch 3.  However, 30% of this 
sludge will be combined with Tank 11 sludge to make Sludge Batch 4.

Estimated number of canisters produced given the pretreatment as shown. Numbers are actual for Batch 1A and 1B and estimated for remaining batches.

Feed Prep start date is the date that sludge is first moved into the the ESP feed tank (40 or 51) to begin preparation of the sludge batch (i.e. obtain proper alkali 
composition of the sludge slurry for feed to DWPF) 

Volume of sludge at given wt% total solids before heel effects (Batch 1B is actual.  Batch 2 is projected from detailed analysis.  Batch 3 and beyond are based on 
SpaceMan II results.   This is the sludge volume plus no more than 18" of free supernate.  If less supernate is shown in the model, then the total feed tank volume is 
reported.

Above  based on the following yearly canister production values:  FY02 150 cans/yr, FY03 240 cans/yr, FY04 240 cans/yr, FY05 150 cans/yr, FY06 143 cans/yr, 
FY07 200 cans/yr, FY08 150 cans/yr, FY09-End 230 cans/yr.
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Appendix K.6 - Canister Storage (Case 3)
High Level Waste System Plan

Revision 13

End SRS Cans SRS Cans Net Cans
of Produced Shipped to Repository Stored
FY Yearly Cum. Added Shipped Cum. Added Shipped Cum. Each Year Cumulative At SRS

1996 64 64 64 64 64
1997 169 233 169 233 233
1998 250 483 250 483 483
1999 236 719 236 719 719
2000 231 950 231 950 950
2001 227 1,177 227 1,177 1,177
2002 150 1,327 150 1,327 1,327
2003 240 1,567 240 1,567 1,567
2004 240 1,807 240 1,807 1,807
2005 150 1,957 150 1,957 0 0 1,957
2006 143 2,100 143 2,100 0 0 2,100
2007 200 2,300 59 2,159 141 141 2,300
2008 150 2,450 0 2,159 150 291 2,450
2009 230 2,680 0 2,159 230 521 2,680
2010 230 2,910 0 (105) 2,054 230 751 105 105 2,805
2011 230 3,140 0 (205) 1,849 230 0 981 205 310 2,830
2012 230 3,370 41 (205) 1,685 189 0 1,170 205 515 2,855
2013 230 3,600 230 (205) 1,710 0 0 1,170 205 720 2,880
2014 230 3,830 230 (205) 1,735 0 0 1,170 205 925 2,905
2015 230 4,060 230 (205) 1,760 0 0 1,170 205 1,130 2,930
2016 230 4,290 230 (205) 1,785 0 0 1,170 205 1,335 2,955
2017 230 4,520 230 (205) 1,810 0 0 1,170 205 1,540 2,980
2018 230 4,750 230 (205) 1,835 0 0 1,170 205 1,745 3,005
2019 230 4,980 230 (205) 1,860 0 0 1,170 205 1,950 3,030
2020 230 5,210 230 (205) 1,885 0 0 1,170 205 2,155 3,055
2021 230 5,440 230 (205) 1,910 0 0 1,170 205 2,360 3,080
2022 230 5,670 230 (205) 1,935 0 0 1,170 205 2,565 3,105
2023 230 5,900 230 (205) 1,960 0 0 1,170 205 2,770 3,130
2024 141 6,041 141 (205) 1,896 0 0 1,170 205 2,975 3,066
2025 30 6,071 30 (205) 1,721 0 0 1,170 205 3,180 2,891
2026 30 6,101 30 (205) 1,546 0 0 1,170 205 3,385 2,716
2027 19 6,120 19 (205) 1,360 0 0 1,170 205 3,590 2,530
2028 0 6,120 (205) 1,155 0 0 1,170 205 3,795 2,325
2029 0 6,120 (205) 950 0 0 1,170 205 4,000 2,120
2030 0 6,120 (205) 745 0 0 1,170 205 4,205 1,915
2031 0 6,120 (205) 540 0 0 1,170 205 4,410 1,710
2032 0 6,120 (205) 335 0 0 1,170 205 4,615 1,505
2033 0 6,120 (205) 130 0 0 1,170 205 4,820 1,300
2034 0 6,120 (130) 0 0 (75) 1,095 205 5,025 1,095
2035 0 6,120 0 0 0 (205) 890 205 5,230 890
2036 0 6,120 0 0 0 (205) 685 205 5,435 685
2037 0 6,120 0 0 0 (205) 480 205 5,640 480
2038 0 6,120 0 0 0 (205) 275 205 5,845 275
2039 0 6,120 0 0 0 (205) 70 205 6,050 70
2040 0 6,120 0 (70) 0 70 6,120

SRS Cans in Modular StorageSRS Cans in GWSB #1
(2 buildings @ 585 each)(2,159 max)
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Appendix K.6 - Canister Storage (Case 3)
High Level Waste System Plan

Revision 13

Notes:
1)

2)
3)

4)

5)

6)
7)
8)

GWSB #1 filling began in May 1996. Of its 2,286 canister storage locations, 5 positions store non-radioactive test 
canisters and 122 are unuseable with no viable repair technique. This yields a capacity of 2,159 usable storage 
locations, including 450 presently unusable location that require modification per an existing plan before they will be 
useable.
GWSB #1 is expected to reach maximum capacity in FY07.
Additional glass waste storage locations will be built as modularized buildings. The first building, GWSB #2A, will 
be needed in FY07. Unless additional canisters are required to complete the program or shipments are delayed to the 
Federal Repository, this one modularized building should meet the programs needs.
This Plan assumes that canisters can be transported to the Federal Repository starting in FY10 at a rate of 105 
canisters in FY10 and 205 canisters/yr thereafter, until the end of the program.

The Plan does not include additional locations in GWSB #2A for spent fuels materials. The addition of these materials
could require additional buildings.

A canister load-out facility will be required to move the canisters from the GWSBs to a railcar. Assume one year for 
design (FY07) and three years for construction (FY08-10).
GWSB #1 will be emptied and available for D&D in FY34
GWSB #2A will be emptied and available for D&D in FY40.
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Appendix K.7 – Useable Type III Tank Space (Case 3)
High Level Waste System Plan

Revision 13
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Appendix L – Case Comparisons

L.0 – 1 Case Comparisons

This appendix contains several charts that offer comparisons of the three cases and, in most instances, with Revision
12.

Key Milestone
Rev 12
Base
Case

Rev 12
Stretch

Case

Rev 12
Super

Stretch
Case

Rev 13
Case 1

Rev 13
Case 2

Rev 13
Case 3

Total Number of Canisters Produced 5,914 5,914 5,871 6,041 6,041 6,120
DWPF Sludge Production (in average canisters per year)
•  FY01 163 220 255 227(Act) 227(Act) 227(Act)
•  FY02 111 150 150 150 150 150
•  FY03 155 210 240 210 210 240
•  FY04 163 220 240 220 220 240
•  FY05 111 150 150 150 150 150
•  FY06 147 200 115 193 193 143
•  FY07 200 Outage 200 Outage Outage 200
•  FY08 107 Outage 200 Outage Outage 150
•  FY09 Outage Outage 200 Outage Outage 230
•  FY10 150 100 150 200 150 230
•  FY11 200 230 250 200 230 230
•  FY12 200 230 250 150 230 230
•  FY13 to End of Sludge Processing 200 230 250 230 230 230
•  Salt-only Cans at End of Program 0 0 0 0 0 79

Salt Processing Information
•  Low Curie and Actinide Success No Yes Yes
•  Years Processed n/a FY03-05 FY03-07
•  Saltcake Processed n/a 1.5 Mgal 3.0 Mgal
Date Salt Waste Processing Facility
Becomes Operational

FY10 FY10 FY10 FY12 FY10 FY08

•  % Operational Flowrate
 (100% equals 6 Mgal/yr at 6.44 [Na])

100% 100% 100% 10% 15% 20%

Date Additional Salt Waste Processing
Capacity provided

FY16 FY15 FY13

•  % Additional Operational Flowrate
 (100% equals 6 Mgal/yr at 6.44 [Na])

n/a n/a n/a 100% 80% 50%

•  Max Yearly % Operational Flowrate 100% 100% 100% 110% 95% 70%
Salt Solution Processing Rate(Kgal/yr)
•  FY08 1,200
•  FY09 1,200
•  FY10 3,000 3,000 3,000 900 1,200
•  FY11 6,000 6,000 6,000 900 1,200
•  FY12 6,000 6,000 6,000 600 900 1,200
•  FY13 6,000 6,000 6,000 600 900 4,200
•  FY14 6,000 6,000 6,000 600 900 4,200
•  FY15 6,000 6,000 6,000 600 5,700 4,200
•  FY16 until end of program 6,000 6,000 6,000 6,600 5,700 4,200
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Case Comparisons L.0 – 2

Key Milestone
Rev 12
Base
Case

Rev 12
Stretch

Case

Rev 12
Super

Stretch
Case

Rev 13
Case 1

Rev 13
Case 2

Rev 13
Case 3

Key Risk Reduction Dates
Date when all “high risk” tanks are emptied FY16 FY16 FY14 FY18 FY15 FY13
Date when all “non-compliant” tanks are emptied FY19 FY17 FY15 FY18 FY18 FY15
Date when all “non-compliant” Tanks are closed FY21 FY20 FY18 FY20 FY20 FY17
Date by which salt processing is completed FY24 FY22 FY22 FY27 FY27 FY28
Date by which sludge processing is completed FY29 FY27 FY23 FY27 FY27 FY24

Regulatory Commitments
Are all STP commitments met? No Yes Yes Yes Yes Yes
Are all FFA regulatory commitments

met?
No No Yes* No No Yes*

*  Yearly closure commitments (total number of tanks/yr) are met
Canister Storage Locations

•  Make additional 450 GWSB #1
locations usable

FY05-07 FY03-05 FY03-05 By FY04 By FY04 By FY04

•  Begin work on additional Canister
Storage locations (GWSB #2 or
Privatized Modules)

Module
#1 FY07

Module
#1 FY10

Module
#1 FY04
Module
#2 FY07

Module
#1 FY07

Module
#1 FY08

Module
#1 FY04
Module
#2 FY07

•  Place GWSB #2 or Privatized Modules
into Radioactive Operations

Module
#1 FY10

Module
#1 FY13

Module
#1 FY07
Module
#2 FY10

Module
#1 FY10

Module
#1 FY11

Module
#1 FY07
Module
#2 FY10

Waste Removal
•  Tank 7 ready for sludge removal Oct-03 Jul-02 Jul-02 Jul-02 Jul-02 Jul-02
•  Tank 11 ready for sludge removal Apr-08 Apr-08 Apr-05 Apr-08 Apr-08 Apr-05
•  Tank 26 ready for sludge removal Dec-10 Jan-11 Sep-07 May-10 May-10 Jul-07

Tank Closures
•  Complete closure of Tank 19 Apr-03 Apr-03 Apr-03 Apr-03 Apr-03 Apr-03
•  Complete closure of Tank 18 Apr-04 Apr-04 Apr-04 Apr-04 Apr-04 Apr-04
•  Complete closure of 5th Tank FY10 FY10 FY08 FY10 FY10 FY09
•  Complete closure of 6th Tank FY11 FY11 FY09 FY10 FY10 FY09
•  Complete closure of 7th Tank FY13 FY13 FY10 FY10 FY10 FY10
•  Complete closure of 24th Tank FY21 FY20 FY19 FY20 FY20 FY17
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L.0 – 3 Case Comparisons

Key Milestone
Rev 12
Base
Case

Rev 12
Stretch

Case

Rev 12
Super

Stretch
Case

Rev 13
Case 1

Rev 13
Case 2

Rev 13
Case 3

Key Space Management Activities
•  Return Tank 48 for waste storage/ Salt

Feed tank service
FY10 FY10 FY10 FY12 FY06 FY06

•  Reuse Tank 49 for waste storage Jul-01 Jul-01 Jul-01 Jul-01 Jul-01 Jul-01
•  Reuse Tank 50 for waste storage Sep-02 Sep-02 Sep-02 Jul-02 Jul-02 Jul-02
•  Tank 37 modification completed for 3H

Evaporator Drop Tank
Sep-02 Sep-02 Sep-02 Aug-02 Aug-02 Aug-02

•  Tank 37 Salt Dissolution #2 n/a Mar-05 Mar-04 Jan-04 Jan-04 Jan-04
•  Tank 37 Salt Dissolution #3 n/a n/a n/a Oct-06 Oct-06 n/a
•  Tank 37 Salt Dissolution #4 n/a n/a n/a Oct-13 n/a n/a
•  Tank 31 modification completed for 3H

Evaporator Drop Tank
n/a n/a n/a n/a n/a Nov-06

•  Tank 27 modification completed for 2F
Evaporator Drop Tank

Mar-06 May-06 Feb-05 Jul-04 Jul-04 Jul-04

•  Tank 42 modification completed for 2H
Evaporator Drop Tank

Feb-12 Feb-11 Feb-10 n/a n/a n/a

•  Tank 41 modification completed for 2H
Evaporator Drop Tank

n/a n/a n/a Oct-06 Oct-06 Oct-06

Repository Activities
•  Start shipping canisters to the Federal

Repository
FY10 FY10 FY10 FY10 FY10 FY10

•  Complete shipping canisters to Federal
Repository

FY39 FY39 FY39 FY39 FY39 FY40

Facility Deactivation Complete FY40 FY40 FY40 FY40 FY40 FY41

Appendix L Contents

This appendix provides a comparison of:
•  Useable Tank Space
•  Remaining Tank Inventory
•  Remaining Inventory in Non-Compliant Tanks
•  Inventory of the amount of waste in Types I, II, III, and IV tanks
•  Evaporator Feed
•  Evaporator Space Recovery
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Appendix M – Revision 12 Restatement

M.0 – 1 Revision 12 Summary

Appendix M provides a restatement of the detailed production planning information as it was presented in Revision
12 of the HLW System Plan.

The Base Case represents the scope and funding levels that was used to develop the FY01-FY06 contract extension
between WSRC and DOE. The contract is based on fully funding the Base Case scope and the scope defined in the
Base Case is defined as the minimum acceptable contractor performance as long as the funding for this case is
provided.

In the contract extension, WSRC committed to attempt to implement savings, which would be used to execute
additional scope. DOE defined the additional scope requested and place incentives on these items. These scope
items added to the Base Case becomes the second strategy — the Stretch Case.

Also during the contract extension, additional scope was identified that would significantly improve the HLW
program performance. The execution of these items would have to be funded by implementing additional savings or
by obtaining additional funding from Congress. The additional scope is not authorized as of the publication of
Revision 13 of the HLW System Plan. It would have to be change-controlled into the contract prior to execution.
This additional scope was included in the third strategy — the Super Stretch Case.

The scope for these three cases provided:
1. Risk Reduction

Base Case Provides the slowest risk reduction for waste removal from “high risk” tanks
Stretch Case Provides acceptable risk reduction for waste removal from “high risk” tanks
Super Stretch Provides excellent risk reduction by expediting waste removal from “high risk” tanks

2. Regulatory Commitments
Base Case Does not meet the FFA or STP regulatory commitments
Stretch Case Meets the Site Treatment Plan regulatory commitments

Comes Close to meeting the Federal Facility Agreement regulatory commitments
Super Stretch Meets all regulatory commitments

3. Salt Processing
Base Case Starts salt processing activities by mid 2010
Stretch Case Starts salt processing activities by mid 2010
Super Stretch Starts salt processing activities by mid 2010

4. Canister Production
Base Case Process an average of 200 cans per year after salt processing becomes operational
Stretch Case Process an average of 225 cans per year after salt processing becomes operational
Super Stretch Process an average of 250 cans per year after salt processing becomes operational

Revision 12 Status

The charts in Appendix M will provide a short analysis of the status of the forecasts provided in Revision 12 of the
Plan.

Key Milestones

Several key milestones were planned for FY01 in Revision 12 of the plan.
•  DWPF produced 227 cans, exceeding the forecast of the Base and Stretch case.
•  The conversion of 89 canister locations in GWSB #1 is ahead of schedule for making 450 of the unusable

locations useable by FY05.
•  Tank 49 was return to waste storage use in late 2001.
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Revision 12 Summary M.0 – 2

Key Milestone Actuals
Rev 12

Base Case

Rev 12
Stretch

Case

Rev 12
Super

Stretch
Case

Total Number of Canisters Produced 5,914 5,914 5,871
DWPF Sludge Production (in average canisters per year)
•  FY01 227 163 220 255
•  FY02 111 150 150
•  FY03 155 210 240
•  FY04 163 220 240
•  FY05 111 150 150
•  FY06 147 200 115
•  FY07 200 Outage 200
•  FY08 107 Outage 200
•  FY09 Outage Outage 200
•  FY10 150 100 150
•  FY11 200 230 250
•  FY12 200 230 250
•  FY13 to End of Sludge Processing 200 230 250
•  Salt-only Cans at End of Program 0 0 0

Salt Processing Information
Date Salt Waste Processing Facility Becomes Operational FY10 FY10 FY10
•  % Operational Flowrate

 (100% equals 6 Mgal/yr at 6.44 [Na])
100% 100% 100%

Salt Solution Processing Rate(Kgal/yr)
•  FY10 3,000 3,000 3,000
•  FY11 6,000 6,000 6,000
•  FY12 6,000 6,000 6,000
•  FY13 6,000 6,000 6,000
•  FY14 6,000 6,000 6,000
•  FY15 6,000 6,000 6,000
•  FY16 until end of program 6,000 6,000 6,000

Key Risk Reduction Dates
Date when all “high risk” tanks are emptied FY16 FY16 FY14
Date when all “non-compliant” tanks are emptied FY19 FY17 FY15
Date when all “non-compliant” Tanks are closed FY21 FY20 FY18
Date by which salt processing is completed FY24 FY22 FY22
Date by which sludge processing is completed FY29 FY27 FY23

Regulatory Commitments
Are all STP commitments met? No Yes Yes
Are all FFA regulatory commitments met? No No Yes*

Canister Storage Locations
•  Make additional 450 GWSB #1 locations usable 89 FY05-07 FY03-05 FY03-05

•  Begin work on additional Canister Storage locations
(GWSB #2 or Privatized Modules)

Module #1
FY07

Module #1
FY10

Module #1
FY04

Module #2
FY07

•  Place GWSB #2 or Privatized Modules into Radioactive
Operations

Module #1
FY10

Module #1
FY13

Module #1
FY07

Module #2
FY10
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M.0 – 3 Revision 12 Summary

Key Milestone Actuals
Rev 12

Base Case

Rev 12
Stretch

Case

Rev 12
Super

Stretch
Case

Waste Removal
•  Tank 7 ready for sludge removal Oct-03 Jul-02 Jul-02
•  Tank 11 ready for sludge removal Apr-08 Apr-08 Apr-05
•  Tank 26 ready for sludge removal Dec-10 Jan-11 Sep-07

Tank Closures
•  Complete closure of Tank 19 Apr-03 Apr-03 Apr-03
•  Complete closure of Tank 18 Apr-04 Apr-04 Apr-04
•  Complete closure of 5th Tank FY10 FY10 FY08
•  Complete closure of 6th Tank FY11 FY11 FY09
•  Complete closure of 7th Tank FY13 FY13 FY10
•  Complete closure of 24th Tank FY21 FY20 FY19

Key Space Management Activities
•  Return Tank 48 for waste storage/ Salt Feed tank service FY10 FY10 FY10
•  Reuse Tank 49 for waste storage Oct-01 Jul-01 Jul-01 Jul-01
•  Reuse Tank 50 for waste storage Sep-02 Sep-02 Sep-02
•  Tank 37 modification completed for 3H Evaporator Drop

Tank
Sep-02 Sep-02 Sep-02

•  Tank 37 Salt Dissolution #2 n/a Mar-05 Mar-04
•  Tank 27 modification completed for 2F Evaporator Drop

Tank
Mar-06 May-06 Feb-05

•  Tank 42 modification completed for 2H Evaporator Drop
Tank

Feb-12 Feb-11 Feb-10

•  Tank 41 modification completed for 2H Evaporator Drop
Tank

n/a n/a n/a

Repository Activities
•  Start shipping canisters to the Federal Repository FY10 FY10 FY10
•  Complete shipping canisters to Federal Repository FY39 FY39 FY39

Facility Deactivation Complete FY40 FY40 FY40
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Budget Authority in Escalated Dollars
Rev 12 - Base Case Rev 12 - Stretch Case Rev 12 - SuperStretch Case

Project Title FY01
FY01 

Actuals FY02 FY03 FY04 FY05 FY06 FY02 FY03 FY04 FY05 FY06 FY02 FY03 FY04 FY05 FY06
HL-01  H Tank Farm

H Tank Farm Operations 95,078         101,781      93,420      100,337    106,546    108,122    110,347    93,420      100,337    106,546    108,122    110,347    93,420      100,337    106,546    108,122    110,347    
LI: Replacement Evaporator -                  -                -                -                -                -                -                -                -                -                -                -                -                -                -                -                
HL-01 Total 95,078         101,781      93,420      100,337    106,546    108,122    110,347    93,420      100,337    106,546    108,122    110,347    93,420      100,337    106,546    108,122    110,347    

HL-02  F Tank Farm 59,966         62,755        63,928      68,328      70,446      71,438      74,157      63,928      68,328      70,471      71,464      74,184      63,928      68,328      70,471      71,464      74,184      

WR Ops w/  Demo Projects 3,169           3,311        3,252        3,362        1,733        -                3,311        3,552        3,673        -                -                3,311        3,552        3,673        3,786        3,931        
WR:  Tank Closure 16                3,113        4,745        1,653        -                -                3,113        4,745        1,653        -                -                3,113        4,745        1,653        -                -                
HL-03 Total 3,185           3,503          6,424        7,996        5,015        1,733        -                6,424        8,297        5,326        -                -                6,424        8,297        5,326        3,786        3,931        

50,722         51,437        56,097      62,734      66,549      70,173      69,739      56,097      62,734      66,549      70,173      69,739      56,097      62,734      66,549      70,173      69,739      

HL-05  Vitrification
Vitrification Ops 111,727       108,310      125,108    130,313    131,338    139,751    144,990    126,400    132,185    133,344    141,166    146,986    126,400    132,185    133,344    141,166    146,986    
Failed Equip. Storage Vaults 1,143           -                -                -                -                -                -                -                -                -                -                -                -                -                -                -                
HL-05 Total 112,870       108,310      125,108    130,313    131,338    139,751    144,990    126,400    132,185    133,344    141,166    146,986    126,400    132,185    133,344    141,166    146,986    

HL-06  Glass Waste Storage 684              511             712           1,426        784           1,472        839           712           2,056        2,078        1,472        839           712           2,056        2,078        1,472        839           

HL-13  Salt Disposition
Salt Disposition Ops 17,543         19,086        4,982        -                -                -                -                4,982        -                -                -                -                4,982        -                -                -                -                
LI:  Salt Alternative -                  29,465      84,345      135,123    150,278    150,768    29,465      84,345      135,123    150,278    150,768    29,465      84,345      135,123    150,278    150,768    
HL-13 Total 17,543         19,086        34,447      84,345      135,123    150,278    150,768    34,447      84,345      135,123    150,278    150,768    34,447      84,345      135,123    150,278    150,768    

HL-10  LI:  Storm Water Upgrades 138              -                -                -                -                -                -                -                -                -                -                -                -                -                -                -                
HL-11  LI:  Tk Fm Services Upgrade II 10,455         8,136          6,303        -                -                -                -                6,303        -                -                -                -                6,303        -                -                -                -                

HL-12  LI:  Waste Removal
LI:  WR from Tanks 23,046         22,353        19,244      10,113      533           -                -                25,458      3,688        11,196      12,300      1,827        28,690      11,082      25,192      28,897      38,905      
LI:  Vit Upgrades 616              -                -                -                7,063        7,276        -                -                -                7,063        7,276        -                -                -                7,063        7,276        
LI:  Pipe, Evaps & Infrastructure -                  993           5,995        15,870      12,536      -                993           5,995        15,870      12,536      -                993           5,995        15,870      12,536      -                
HL-12 Total 23,662         22,353        20,238      16,108      16,403      19,598      7,276        26,452      9,683        27,066      31,899      9,103        29,683      17,077      41,063      48,496      46,181      

-                -                -                -                -                -                -                -                -                -                -                -                -                -                -                

HLW TOTAL 374,304       377,872      406,675    471,588    532,204    562,566    558,117    414,182    467,965    546,502    574,574    561,967    417,413    475,359    560,499    594,957    602,976    
HLW w/o Salt Total 356,760       358,786      372,228    387,243    397,081    412,288    407,349    379,735    383,619    411,379    424,296    411,199    382,966    391,013    425,375    444,678    452,208    

Solid Waste Facilities
ETF 16,115         14,631        17,302      18,705      20,455      22,088      23,838      17,302      18,705      20,455      22,088      23,838      17,302      18,705      20,455      22,088      23,838      
Saltstone 1,099           2,466          2,055        4,454        2,317        2,229        2,314        2,055        4,454        2,317        2,229        2,314        2,055        4,454        2,317        2,229        2,314        

SW TOTAL 17,214         17,097        19,356      23,159      22,772      24,317      26,152      19,356      23,159      22,772      24,317      26,152      19,356      23,159      22,772      24,317      26,152      

Life Cycle Cost 391,518       394,969      426,032    494,747    554,976    586,883    584,269    433,538    491,123    569,274    598,891    588,119    436,769    498,517    583,271    619,274    629,128    

HL-03  Waste Removal & Tank 
Closures

HL-04  Feed Preparations & Sludge 
Operations

FA-24 Facility Decontamination / 
Decommissioning
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Appendix M.2  – Waste Removal Schedule 
(Revision 12 Restate)

Project Bulk Waste
Removal

Water Wash &
Heel Removal

Tank Isolation
& Closure

Refilled with
Waste

FFA Closure 
Date

HLW-2002-00025

M.2 – 1

99 00 01 02 03 04 05 06FY

 (Super Stretch Case)

Closure Complete

Closure Complete

High Level Waste System Plan
Revision  13

7F

8F

19F

18F

99 00 01 02Tank FY

 (Actual)

7F

8F

20F

19F

17F

18F

Closure Complete

Closure Complete

99 00 01 02 03 04 05 06Tank FY

 (Base Case)
99 00 01 02 03 04 05 06Tank FY

7F

8F

20F

19F

17F

18F

Closure Complete

Closure Complete

 (Stretch Case)

FY01 Analysis
• Construction of waste removal equipment continues on 

Tank 7
• Construction of waste removal equipment is complete 

on Tanks 8 and 19
• Construction of waste removal equipment was initiated 

on Tank 18
• Heel removal on Tank 19 was completed

Tank

7F

8F

20F

19F

17F

18F
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Appendix M.3 – Material Balance (Revision 12 Restate)
High Level Waste System Plan

Revision 13

 F-Can 
Total 

 H-Can 
Total  2F Evaps  2H Evaps  3H Evaps  Total 

FY01 Actuals 421,024  236,047  1,173,925  312,627  849,000     614,000  3,606,623  686,106     -             1,185,968  1,872,074  -            150,501       2,022,575  (1,584,048)  

FY01 544,423  261,475  751,918     289,949  1,379,001  461,338  2,831,522  1,122,564  259,706     608,799     1,991,070  -            174,323       1,934,756  (896,765)     
FY02 366,500  331,780  428,832     232,500  906,670     605,196  2,871,478  622,814     1,716,996  349,734     2,689,545  840,381    36,532         3,566,457  694,978      
FY03 132,000  308,572  941,424     120,000  403,297     610,272  2,515,565  828,238     1,890,573  294,669     3,013,479  -            110,991       3,124,472  608,908      
FY04 132,000  282,568  982,608     120,000  -             510,854  2,028,030  563,135     1,470,107  256,207     2,289,449  -            117,253       2,406,696  378,666      
FY05 157,200  264,176  643,248     120,000  1,822,520  363,837  3,370,981  2,244,154  1,143,744  288,822     3,676,718  -            80,641         3,757,356  386,377      
FY06 136,800  390,400  900,192     70,000    -             709,997  2,207,389  612,115     1,238,480  776,303     2,626,897  -            95,533         2,722,429  515,039      

FY01 544,423  261,475  1,064,462  289,949  1,379,001  461,338  3,144,066  1,122,564  259,706     608,799     1,991,070  -            171,164       1,931,597  (1,212,467)  
FY02 366,500  331,780  844,128     232,500  1,386,487  681,066  3,842,461  676,802     2,222,248  304,383     3,203,434  840,381    61,678         4,105,492  263,031      
FY03 132,000  308,572  1,224,672  107,500  556,000     771,771  3,100,515  705,137     1,725,537  1,474,377  3,905,051  -            147,771       4,052,822  952,309      
FY04 132,000  282,568  1,276,224  120,000  1,190,000  677,444  3,678,236  1,257,116  1,700,848  1,415,008  4,372,967  -            126,800       4,499,767  821,530      
FY05 157,200  264,176  844,128     120,000  495,436     716,722  2,597,662  671,531     1,308,234  339,933     2,319,699  -            96,000         2,415,699  (181,962)     
FY06 136,800  387,887  1,173,216  70,000    -             627,416  2,395,319  658,033     1,565,781  728,250     2,952,063  -            96,000         3,048,063  652,746      

FY01 445,125  206,925  1,131,563  196,875  1,233,501  377,578  3,591,568  1,036,890  259,706     521,049     1,817,646  -            117,110       1,934,756  (1,656,811)  
FY02 366,500  331,780  898,656     232,500  1,386,487  707,924  3,923,847  786,967     2,454,249  367,722     3,608,939  840,381    102,300       4,551,620  627,771      
FY03 132,000  308,572  1,379,232  120,000  1,006,000  914,193  3,859,997  1,383,738  2,142,100  1,487,520  5,013,359  -            148,800       5,162,159  1,302,162   
FY04 132,000  282,568  1,379,232  120,000  1,596,485  669,359  4,179,644  1,367,104  1,816,193  665,255     3,848,552  -            148,800       3,997,352  (182,294)     
FY05 157,200  264,176  844,152     120,000  480,000     808,591  2,674,119  824,937     1,689,525  1,232,522  3,746,983  -            74,400         3,821,383  1,147,267   
FY06 136,800  390,400  606,576     70,000    600,000     522,335  2,326,111  457,131     1,218,608  1,652,892  3,328,630  -            50,161         3,378,791  1,052,683   

Influents (gallons) Effluents (gallons)
Space Recovery from Evaporation

End of 
Month/Year

 Salt 
Solution to 
Processing 

 Sludge to 
ESP/DWPF 

 DWPF 
Recycle  Other 

Super Stretch Case

 Inhibited 
Water 

 Jet 
Dilution 

Stretch Case

 Total In  Tot-Out 
 Net-Out 

Base Case

FY01 Analysis

F&H Canyon: The tank farms received 82% of the forecasted volume from the canyons.
DWPF Recycle: The tank farms received 156% of the forecasted Base Case or 110% of the Stretch Case recycle from DWPF. This

is due to the greater number of canisters produced (227 actual vs. 163 – Base, 220 – Stretch)
Other: The tank farms received 108% of the forecasted volume of 299-H, RBOF, and miscellaneous flushes – within the

normal variation of this type of material.
Inhibited Water: The tank farms used 62% of the forecasted inhibited water additions. This was the result of optimization efforts of

Sludge Batch #2 washing to reduce tank farm volume impacts.
Evaporation: 2F Evaporator Space Recovery was 61% of the FY01 forecast due to an unforecast transfer of poor feed material

and outages related to the response to Tank 5 leakage. 3H Evaporator Space Recovery was 195% of forecast as a
result of the success of leak stoppage material added to the cooling coils of the receipt tank (Tank 30). This
allowed continuous operation of the evaporator for the last half of the year as opposed to the intermittent operation
forecast in Revision 12 of the Plan

Sludge to DWPF: The sludge volume varied from the forecasts because the weight percent of the sludge in the ESP feed tank was
higher than forecast. This allowed the sludge to be transferred to DWPF with a smaller volume.
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Appendix M.4 – Salt Solution Processing 
(Revision 12 Restatement)

High Level Waste System Plan
Revision 13

No Salt Batches were planned for any of the Revision 12 cases in the FY01 to FY06 time frame covered by 
this Restatement.
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Appendix M.5 – Sludge Processing (Revision 12 Restate)
High Level Waste System Plan

Revision 13

Waste Removal DWPF Vitrification
A B C D E F G H I J K L M N O P Q
 Sludge Feed Prep Feed Prep Total ESP Total Pretreated Feed Feed Sludge 

Sludge Source Content Start Total Dur. Water Vol. Na Hg Solids Volume Volume Start Canister Duration Finish Feed Loading
Batch Tanks (kg) Date (months) (kgal) (wt% dry) (wt% dry) (wt%) (kgal) (kgal) Feed Yield (years) Feed Tank (wt %)

1B 42 420,861 na 7.77 0.30 16.5 460 460 10/1/98 658 3.67 5/31/02 51 25.0
 total 420,861 (Tk 51 heel @ 40 " and assumes DWPF outage in 1stQ and 2ndQ FY02)

2 8 182,451 1,977 8.75 0.30 16.0 456 456 5/31/02 471 3.05 6/15/05 40 28.0
 40 179,098 -140 (Tk 40 heel @ 40 ")

total 361,549 316
3 7(70%) 288,957 2/21/04 16 3,156 8.70 0.10 16.0 540 540 6/15/05 486 2.79 3/29/08 51 29.0

18(70%) 14,777 (Assume DWPF outage 3rdQ FY08 - FY09 for extended maintenance)
19(70%) 1,956

total 305,690

1B 42 420,861 na 7.77 0.30 16.5 460 460 10/1/98 678 3.00 9/30/01 51 25.0
 total 420,861 (Includes use of 20 cans of Tank 51 heel)

2 8 182,451 1,977 8.75 0.30 16.0 456 456 4/1/02 471 2.00 4/1/04 40 28.0
 40 179,098 -140 (Assumes DWPF outage in 1stQ and 2ndQ FY02)

total 361,549 316
3 7(70%) 288,957 12/8/02 16 3,156 8.70 0.10 16.0 540 540 4/1/04 459 2.50 9/29/06 51 29.0

18(70%) 14,777
19(70%) 1,956

total 305,690

1B 42 420,861 na 7.77 0.30 16.5 460 460 10/1/98 738 3.00 9/30/01 51 25.0
 total 420,861 (Includes use of 80 cans of Tank 51 heel)

2 8 182,451 1,977 8.75 0.30 16.0 456 456 1/1/02 471 2.19 3/10/04 40 28.0
 40 179,098 -140 (Assumes DWPF outage in 1stQ FY02)

total 361,549 316
3 7(70%) 288,957 11/16/02 16 3,156 8.70 0.10 16.0 540 540 3/10/04 395 2.54 9/24/06 51 29.0

18(70%) 14,777
19(70%) 1,956

total 305,690
4 7(30%) 123,839 9/6/05 13 1,199 9.44 1.60 16.0 451 451 10/1/06 406 2.03 10/10/08 40 30.5
 11 124,380

18(30%) 6,333
19(30%) 838

total 255,390

ESP Pretreatment 

Base Case

Stretch Case

Super Stretch Case

FY01 Analysis

Sludge Batch #1B finished feeding to DWPF in Dec. 01 with a total canister yield of 726 canisters. The canister yeild was greater than forecast in the Base and Stretch Cases
due to greater use of the Tank 51 heel. As there was no DWPF outage, Sludge Batch #2 began feeding in Dec. 01. Actual ESP washwater generated to prepare Sludge Batch #2
was 1,374 kgal vs. the forecast of 1,977 kgal due to lower sodium content in the sludge feed tank requiring less washing to meet the DWPF Waste Acceptance Criteria.
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Appendix M.5 – Sludge Processing (Revision 12 Restate)
High Level Waste System Plan

Revision 13

Notes:
General)

A)
B)

C)
D)

E)
F)
G)
H)
I)
J)

K)
L)

M)
N)
O)

P)
Q)

Each Sludge Batch must be individually tested and confirmed to meet waste qualification spedicfications 

Amount of sludge from each source tank in the batch obtained from WCS data base

Amount of total Hg in washed sludge (dry basis)
Total solids (soluble and insoluble) in washed sludge

Volume of sludge available for feed after adding or subtracting pump heel

Total planned duration of transfers, washing, sampling, test glass production, and associated decants for the preparation of a sludge batch for feed to DWPF
Total estimated volume of sludge transfer water and wash water decants to obtain target soluble Na concentration for feed to DWPF
Amount of total Na in washed sludge (dry basis) 

Batch feed tank
Weight % of glass comprised of sludge oxides. 

Above based on the following yearly canister production values: Base: FY01 163 cans/yr, FY02 111 cans/yr, FY03 155 cans/yr, FY04 163 cans/yr, FY05 111 cans/yr, FY06 147 
cans/yr; Stretch:  FY01 220 cans/yr, FY02 150 cans/yr, FY03 210 cans/yr, FY04 220 cans/yr, FY05 150 cans/yr, FY06 200 cans/yr; SuperStretch:  FY01 255 cans/yr, FY02 
150 cans/yr, FY03 240 cans/yr, FY04 240 cans/yr, FY05 150 cans/yr, FY06 115 cans/yr.

Sludge in these tanks will comprise the batch. Note: 100% of the sludge from Tanks 7, 18&19 will be moved to ESP to support Sludge Batch 3. However, 30% of this sludge will 
be combined with Tank 11 sludge to make Sludge Batch 4.

Volume of sludge at given wt% total solids before heel effects (Batch 1B is actual. Batch 2 is projected from detailed analysis. Batch 3 and beyond are based on ratio of batch 
sludge kg values converted to gallons and adjusted from an estimated 25 wt% solids to 16 wt% solids)

Column N plus column P. Finish Feed means when the last transfer of feed is sent from the Feed Tank. The last canister for the batch will be poured later. The DWPF has 
approximately 25 canisters of feed in process. Therefore 25 more canisters will be produced from the batch after the last feed is sent to DWPF. 

Feed Prep start date is the date that sludge is first moved into the the ESP feed tank (40 or 51) to begin preparation of the sludge batch (i.e. obtain proper alkali composition of the 
sludge slurry for feed to DWPF) 

Start feed date based on depletion of previous batch down to pump heel
Estimated number of canisters produced given the pretreatment as shown. Numbers are actual for Batch 1A and estimated for remaining batches. Coupled Salt and Sludge Feed 
Column O divided by the planned canister production during the period in which the batch is vitrified. See production note under General Section above.
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Appendix M.6 – Canister Storage (Revision 12 Restate)
High Level Waste System Plan

Revision 13

End SRS Cans SRS Cans Net Cans
of Produced Shipped to Repository Stored
FY Yearly Cum. Added Shipped Cum. Added Shipped Cum. Each Year Cumulative At SRS

1996-1999 719 719 719 719
2000 231 950 231 950 950
2001 163 1,113 163 1,113 1,113
2002 111 1,224 111 1,224 1,224
2003 155 1,379 155 1,379 1,379
2004 163 1,542 163 1,542 1,542
2005 111 1,653 111 1,653 0 0 1,653
2006 147 1,800 147 1,800 0 0 1,800

1996-1999 719 719 719 719
2000 231 950 231 950 950
2001 220 1,170 220 1,170 1,170
2002 150 1,320 150 1,320 1,320
2003 210 1,530 210 1,530 1,530
2004 220 1,750 220 1,750 1,750
2005 150 1,900 150 1,900 0 0 1,900
2006 200 2,100 200 2,100 0 0 2,100

1996-1999 719 719 719 719
2000 231 950 231 950 950
2001 255 1,205 255 1,205 1,205
2002 150 1,355 150 1,355 1,355
2003 240 1,595 240 1,595 1,595
2004 240 1,835 240 1,835 1,835
2005 150 1,985 150 1,985 0 0 1,985
2006 115 2,100 115 2,100 0 0 2,100

FY01 Analysis:
In 2001, 227 canisters were added for a total of 1,177. In addition, 89 of the 450 unuseable location were modified and are now useable.

Notes:
1)

2)

SRS Cans in GWSB #1
(2,159 max)

SRS Cans in Modular Storage
(1 building @ 585)

GWSB #1 filling began in May 1996. Of its 2,286 canister storage locations, 5 positions store non-radioactive test canisters and 122 are 
unuseable with no viable repair technique. This yields a capacity of 2,159 usable storage locations, including 450 presently unusable location 
that require modification per an existing plan before they will be useable.

GWSB #1 is expected to reach maximum capacity in FY10. 

Stretch Case

Base Case

Super Stretch Case
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Appendix M.7 – Near Term Saltstone Operations 
(Revision 12 Restate)

High Level Waste System Plan
Revision 13

Beginning of year Material Fed End of year Grout Cum Vault Active
FY Tk 50 Inventory ETF Conc to Saltstone Tk 50 Inven. Produced Cells Filled Vault Notes:

(Kgal) (Kgal) (Kgal) (Kgal) (Kgal)  #

(as of 3/1/01) 3.5 cells already filled at the start of FY01.
FY01 482 355 0 837 0 3.50 --- (3.0 cells in Vault 1 and 0.5 cells in Vault 4)

(Includes 250 kgal moved from Tank 49)  Saltstone Facility in partial lay-up (not operating).
FY02 837 180 (1,017) 0 1,800 4.49 4 Saltstone Facility operates to de-inventory Tank 50.

Tank 50 mods required for return to waste storage in FY02
FY03 0 180 (180) 0 319 4.67 4 Saltstone Facility operates as required to support ETF.
FY04 0 180 (180) 0 319 4.84 4 Saltstone Facility operates as required to support ETF.
FY05 0 180 (180) 0 319 5.02 4 Saltstone Facility operates as required to support ETF.
FY06 0 180 (180) 0 319 5.19 4 Saltstone Facility operates as required to support ETF.

FY01 Analysis:
The Saltstone Facility remained in a lay-up state as planned in FY01.

Base, Stretch, and Super Stretch Case
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Appendix M.8 – Useable Space (Revision 12 Restate)
High Level Waste System Plan

Revision 13

M.8 – 1

 Contingency Transfer Space 

 Minimum Working Space 

 Sludge Batch 2  Sludge Batch 3 

 Sludge Batch 4 

 Tank 49 converts to
tank farm storage 

 Tank 50 returned to service 
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FY01 Analysis:
The actual Useable Space was below the forecast for the last half of FY01 due to the transfer of waste from “non-compliant” 
tanks to Type III tanks earlier than had been forecast. This was caused by the necessity of transfering waste out of Tank 5 when 
leak sites were discovered in mid FY01. The difference was recovered in the first quarter of FY02 by: 1) better than forecast 
performance of the 3H Evaporator, 2) Tank 49 returning to HLW service, and 3) space made available by the switch to Tank 40 
from Tank 51 for sludge batch feed.
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Appendix M.9 – Remaining Tank Inventory 
(Revision 12 Restate)

High Level Waste System Plan
Revision 13

M.9 – 1
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FY01 Analysis:
The actual Total Inventory was approximately the same as the forecast.
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Appendix M.10 – Tank Closures 
(Revision 12 Restate – Base, Stretch, SuperStretch)

High Level Waste System Plan
Revision 13
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Appendix M.11 – Level 1 Schedule (Revision 12 Restate)

High Level Waste System Plan
Revision 13
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M.11 – 1

DWPF Vitrification

Glass Waste Storage

Extended Sludge Processing

Waste Removal

Salt Solution Processing Facility

Space Management

Fill GWSB #1

Wash Tks
8 & 40

Tank 8
Removal

231 cans

FY00 FY01 FY02 FY03 FY04 FY05 FY06

163 cans 155 cans 163 cans 147 cans

Feed Sludge Batch #1B Feed Sludge Batch #2 Feed Sludge
Batch #3

Wash Tk 7
w/ 18&19

Tank 7
Sludge Removal  Project

Tank 7
Removal

Tank 19
Water Wash Tank 19 Closure

Tank 18
Water Wash

Tank 18
Closure

Xfr fr
18 to 7

111
cans

O
ut

ag
e

111
cans

O
ut

ag
e

R&D

Design/Construction
of Pilot Plant

Technology
Downselect

Pilot
Plant
Data

Bid
Conceptual/ Preliminary

Facility Design

Facility Design, Construction, & Startup

Tk 49 Return
to Service

Tk 50 Return
to Service

Tk 37 Mods
(3H Ops)

3H Normal 
Operations

2H PISA
Resolution

Tk 27 Mods
(2F Ops)

2H Resume 
Operations

Base Case

DWPF Vitrification

Glass Waste Storage

Extended Sludge Processing

Waste Removal

Salt Solution Processing Facility

Space Management

Fill GWSB #1

Wash Tks
8 & 40

Tank 8
Removal

231 cans

FY00 FY01 FY02 FY03 FY04 FY05 FY06

220 cans 210 cans 220 cans 200 cans

Feed Sludge Batch #1B Feed Sludge Batch #2 Feed Sludge Batch #3

Wash Tk 7
w/ 18&19

Tank 7
Sludge Removal  Project

Tank 7
Removal

Tank 19
Water Wash Tank 19 Closure

Tank 18
Water Wash

Tank 18
Closure

Xfr fr
18 to 7
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cans

O
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e
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cans

O
ut
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e
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Bid
Conceptual/ Preliminary
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Facility Design, Construction, & Startup
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to Service

Tk 50 Return
to Service

Tk 37 Mods
(3H Ops)

3H Normal 
Operations

2H PISA
Resolution

Tk 27 Mods
(2F Ops)

2H Resume 
Operations

Stretch Case

Tank 47, 14, 33, 2, 1, 3, 10, 9, &, 30  
Salt Removal Projects

DWPF Vitrification

Glass Waste Storage

Extended Sludge Processing

Salt Solution Processing Facility

Waste Removal

Space Management

Fill GWSB #1

Wash Tks
8 & 40

Tank 8
Removal

231 cans

R&D
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FY01 Analysis:
DWPF produced 227 cans in FY01. No melter outage was required at the beginning of FY02. Sludge Batch #1B was completed and 
Sludge Batch #2 was initiated in December 2001. Tank 7 is on schedule for transfer to ESP to begin Sludge Batch #3 washing. Tank 19 
and Tank 18 are on schedule for closure. Tank 37 is on schedule but temporary repairs to Tank 30 cooling coils have enabled the 3H 
Evaporator to conduct normal operations in the last half of FY01 and through FY02 to present. The 2H Evaporator resumed operation in 
October 2001, however, operation difficulties hindered routine operations until December. Tank 49 was returned to HLW service in 
October 2001. The Technology Downselect was made and a Record of Decision was issued in October 2001. A new integrated Salt 
Disposition Strategy will alter the schedules provided in Revision 12 of the Plan






